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NOTICE INVITING TENDER (NIT) 
(NATIONAL COMPETITIVE BIDDING) 

 
Cochin Smart Mission Limited 

4th Floor , JLN Stadium metro station,  

Kaloor, Kochi - 682017, Kerala, India  
Phone: 0484-2795700  

E-mail: info@csml.co.in 

 

No. CSML/ Amaravathy and Calvathy Roads /RFP/014-2                     Date: 26/11/2021  

 

Cochin Smart Mission Limited (CSML) invites online bids from eligible bidders through website www.csml.co.in, 

www.kochimetro.org and www.etenders.kerala.gov.in - under organization name – “Kochi Metro Rail Ltd.” for 

“Development of Amaravathy and Calvathy Roads  in West Kochi ABD Area under Smart City Mission, 

Kochi” 

The revised details are as under.  

 

Sl.  

No. 

Event’s Name  Information  

1.  
Organization Cochin Smart Mission Limited (CSML) 

2.  
Project Smart City Projects under Smart City Mission 

3.  
NIT No. CSML/ Amaravathy and Calvathy Roads  /RFP/014-2 

4.  
Name of Work Development of Amaravathy and Calvathy Roads  in 

West Kochi ABD Area under Smart City Mission(Second 

call), Kochi 

5.  
Time for Completion  15 months (including monsoon period) 

6.  
Form of Contract and Class of Contract Open Tender Two Cover bidding (E- Tender) 

National Competitive Bidding 

7.  
Type of Tender Item rate - BOQ based contract 

8.  
Tender document Fee  

 

Rs.23,600 (Rupees Twenty three thousand six 

hundred Only) through Online e-Tendering Payment 

Gateway (https://etenders.kerala.gov.in) only. 

9.  
Bid security / Earnest Money Deposit (EMD) Rs. 5 Lakh (Rupees Five Lakh Only) in the form of 

Bank guarantee issued by a scheduled commercial 

bank in India drawn in favour of Chief Executive Officer, 

CSML, payable at Kochi. 

Validity of Bid security shall be 60 days beyond the 

Validity of Bids. 

http://www.csml.co.in/
http://www.kochimetro.org/
http://www.etenders.kerala.gov.in/
https://etenders.kerala.gov.in/
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Sl.  

No. 

Event’s Name  Information  

In case of Joint venture, Bid security shall be in the 

name of the JVA that submits the bid. 

10.  
Bid Document Downloading Start Date 26th November 2021  

11.  
Last date for sending pre-bid queries  30th November 2021 till 17:00 hrs. 

at https://etenders.kerala.gov.in OR 

info@csml.co.in 

12.  
Date, Time & Place of Pre-bid Meeting  

 
 
 

 

4th  December 2021 at 15:00 hrs.  

Venue: Kochi 

Cochin Smart Mission Limited, 

4th Floor , JLN Stadium metro station,  

Kaloor, Kochi - 682017,  

Kerala, India 

13.  
Last date for Online Purchase of Tender 

Document  

18th  December 2021, till 17:30 hrs.  

14.  
Last date of Online Submission of Bids 18th December 2021, till 17:30 hrs. 

15.  
Last date of submission of original  EMD, Joint 

Venture Agreement and Power of Attorney 

(Hard copy) 

21st December 2021, till 14:00 hrs. 

16.  
Date & Time for Opening of Technical Bids  21st December 2021, till 15:00 hrs. 

17.  
Date & Time for Opening of Financial Bids  Intimation later to the Technically qualified bidders as 

per Clause 24.2 ITB  

18.  
Bid Validity 180 days from the latest date of opening of Technical 

Bids 

19.  
Officer Inviting Bids Chief Executive Officer, CSML 

20.  
Bid Clarification and Queries Addressed to https://etenders.kerala.gov.in OR General 

Manager Email: info@csml.co.in 

                -sd- 

Chief Executive Officer 

Cochin Smart Mission Limited 

 

https://etenders.kerala.gov.in/
mailto:csmltenders@gmail.com
https://etenders.kerala.gov.in/
mailto:csmltenders@gmail.com
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E-Tender Submission Guidelines  

1. The Bid should be submitted online at website http://etenders.kerala.gov.in by the due date and time, 

as specified in the NIT. Late/delayed tenders submitted online after the due date and time, for whatsoever 

reasons will not be considered. The Server Date & Time as appearing on the website. 

http://etenders.kerala.gov.in shall only be considered for the critical date and time of tenders. Offers 

sent through post, telegram, fax, telex, e-mail, courier will not be considered.  

2. Partially completed/incomplete bids shall not be considered.  

3. All communication shall be done online through website http://etenders.kerala.gov.in OR 

info@csml.co.in 

4. Bidders shall be required to arrange all resources, including Digital Signature Certificates and Internet 

Connections at their own cost, for participating in online tenders at http://etenders.kerala.gov.in.  

5. M/s Cochin Smart Mission Limited (CSML) shall not be responsible for any delays what so ever in receiving 

as well as submitting offers, including connectivity issues. M/s. Cochin Smart Mission Limited (CSML) shall 

not be responsible for any other delays in submitting any documents wherever applicable.  

6. M/s. Cochin Smart Mission Limited (CSML) will not be responsible for the cost incurred in preparation and 

submission of bids including the cost of digital certificate, regardless of the conduct of outcome of the bidding 

process.  

7. Two cover system  

If two bid systems is insisted, Bidders are required to submit offer in Two covers, namely  

“Tender Submission Fee / EMD / Power of Attorney / Joint Venture Agreement / Prequalification including 

Technical Bid “-- Cover - I  

And  

“Financial Bid” ---Cover –II  

8. Cover–I (Tender Submission Fee / EMD / Power of Attorney / Joint Venture Agreement / 

Prequalification including Technical Bid ) 

a) Tender Fee– To be paid online at http://etenders.kerala.gov.in only.  

b) EMD – To be paid in the form of Bank guarantee issued by a scheduled commercial bank in India in the 

format prescribed in RFP. The scanned copy of Bank Guarantee (EMD) to be uploaded in the e-tender 

website www. etenders.kerala.gov.in. Original EMD to be submitted (in a sealed envelope mentioning 

name of work) in the Tender Box at the CSML office, 4th Floor , JLN Stadium metro station, Kaloor, Kochi 

- 682017, Kerala, India before due date and time for submissions of original EMD, Joint Venture Agreement 

and Power of Attorney (Hard copy) mentioned in NIT/ RFP/ Bidding document/ latest Corrigendum. 

c) Power of Attorney (PoA) & Joint Venture Agreement – to be scanned and uploaded in the e-tender 

website. Original PoA and JVA to be submitted (in a sealed envelope mentioning name of work) in the 

Tender Box at the CSML office, 4th Floor , JLN Stadium metro station, Kaloor, Kochi - 682017, Kerala, India 

before due date and time for submissions of original EMD, Joint Venture Agreement and Power of 

Attorney (Hard copy) mentioned in NIT/ RFP/ Bidding document/ latest Corrigendum. 

d) Prequalification including Technical Bid– Bidders are requested to upload the scanned copies of the 

following details along with documents indicated in NIT/ RFP/ Bidding document/ latest Corrigendum 

“online”.  
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i) The scanned copy of the NIT/ Bidding document/ latest Corrigendum including Prebid Minutes 

and Addendum (if any) duly signed and stamped in all pages.  

ii) Notorized, Scanned copies of Prequalification / Technical Qualification supporting documents, 

signed scanned copies of various forms, Letter of Technical Bid, including Technical Bid. 

iii)  All documents signed and scanned including GCC, SCC, Annexures to GCC, SCC as detailed in 

the Bidding document, 

9. Cover–II (Financial Bid ) 

- Bidders are requested to quote rates in the Finance cover (BOQ) only.  

- Price bid to be uploaded only in e-tender website: http://etenders.kerala.gov.in  

- PLEASE DO NOT QUOTE/MENTION RATES ANYWHERE ELSE IN THE TENDER OTHER THAN BOQ 

- In the Bid submitted by the bidder, if the prices or price bid are disclosed anywhereelse otherthan 

in the BOQ, the Bid / tender would be liable for disqualification and would summarily be rejected 

10. In case if applicant does not hold any document, which need to be uploaded OR there is no need to upload 

the mentioned document please upload a scanned copy stating the reason for not uploading OR a blank 

sheet for proceeding with tendering. Provisions for uploading cannot be left blank.  

11. Please note that queries related to enquiry specifications, terms & conditions etc can be submitted to General 

Manager Email: info@csml.co.in before the Last date & time for sending Pre-bid queries specified in the NIT.  

12. Tender opening will be done online at the time and dates specified in NIT/ RFP/ Bidding document/ latest 

Corrigendum.  

13. The bidders are requested to go through the instruction to the bidders in the website 

http://etenders.kerala.gov.in. The bidders who submit their bids for this tender after digitally signing 

using their Digital Signature Certificate (DSC), accept that they have clearly understood and agreed the 

terms and conditions in the website including the terms and conditions of this tender.  

14. In case of any querries on e-tender, Bidder may Contact below mentioned helpdesk 

 

e-tender helpdesk of Kerala IT Mission: Phone  number : 0484-2332262 

15. M/s. Cochin Smart Mission Limited (CSML) reserves the right to accept any offer in whole or in part or reject 

any or all offers without assigning any reason M/s Cochin Smart Mission Limited (CSML) reserves right to 

accept any or more offers in part. Decision of M/s. Cochin Smart Mission Limited (CSML) in this regard shall 

be final and binding on the bidder.  

16. M/s. Cochin Smart Mission Limited (CSML) reserves the right to cancel any tender/ bidding process at any 

stage without assigning any reason. 

17. Corrigendum / addendum, which form part of the tender document, shall be published in the e-tender 

website (http://etenders.kerala.gov.in) aswell as CSML website http://csml.co.in/tenders and 

bidders are advised to check the websites regularly for the updates related to the tender before submitting 

the Bid.  

 

 

  

http://csml.co.in/tenders/
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Clause Sub-Clause Provision 

A. General 

1. Scope of Bid 1.1 The Procuring Entity / Employer, as defined in the Bid 

Data Sheet (BDS), hereinafter called the “Employer” 

wishes to receive bids for the Works and Services 

identified in the Bid Data Sheet for the ‘Development 

of Amaravathy and Calvathy Roads in West Kochi 

under Smart City Mission(Second Call), in West 

Kochi of Ernakulam district in Kerala State. The 

Contract will cover the service area indicated in the Bid 

Data Sheet and consisting of: 

The Contractor shall undertake 

(a) Detailed investigations, surveys of various 

infrastructures mentioned below in the service area.  

(b) Works related to development of urban Roads 

consisting of Amaravathy and Calvathy Roads , 

landscaping, streetscaping, pedestrian footpath, 

Junction improvement, Construction of minor 

bridges, Place making along the roads and 

beautification, provision of smart street furniture, 

creating and developing basic conveniences along the 

roads. Development with special focus on specially 

abled persons. Work will also include Development 

and remodeling of existing/ new Storm Water 

Drainage system taking remedial measures during 

the contract period and construction of foundations 

for electrical utilities. Details shall be as described in 

Bid Data Sheet. 

(c) Works to develop infrastructure for utility ducts on all 

important roads as decided by the SPV and as 

described in Bid Data Sheet. 

(d) Works related to all basic infrastructure facilities 

enabling to integrate the same with Command and 

control centre as described in Bid Data Sheet. 

The identification number of the Bidding are provided in the 

BDS. 
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Clause Sub-Clause Provision 

 1.2 The successful bidder will be expected to carry out the 

Works and Services during the period stated in the Bid 

Data Sheet (BDS). 

 1.3 Throughout these Bidding Documents: 

(a) the terms “bid”, “tender” and “proposal” and 

their derivatives (“bidder / tenderer”, “bid / 

tender”, “tendered / proposed”, “bidding / 

tendering”, “bidding document / request for 

proposal / tender document”, etc.) are 

synonymous 

(b) the term “in writing” means communicated in 

written form and delivered against receipt; 

(c) except where the context requires otherwise, 

words indicating the “singular” also include the 

“plural” and words indicating the “plural “also 

include the “singular”; and 

(d) “day” means calendar day. 

2. Source of Funds 2.1  The Implementing authority namely Cochin Smart 

Mission Limited (CSML) (hereinafter called 

“Authority” / “Department”) indicated in the BDS will 

receive funding from Government of India and the State 

Government / Kochi Municipal Corporation  for 

implementing projects under Smart City Mission of 

Area Based Development of Kochi Smart city  

toward the cost of the project named in the BDS.  The 

Authority intends to apply a portion of the funds to 

eligible payments under the contract(s) for which these 

Bidding Documents are issued. 

3. Eligible Bidders 3.1    This invitation to bid is open to any bidder (including all 

members of a joint venture and all subcontractors of a 

bidder) meeting all of the following requirements: 

(a) A Bidder may be a natural person, private entity 

or any combination of such entities supported by 

an agreement in the form of a joint venture (JV). 

In the case of a JV: 

(b) A Bidder, and all partners constituting the Bidder, 

shall have the nationality of Employer’s country  A 

Bidder shall be deemed to have the nationality of 

a country if the Bidder is a citizen or is constituted, 
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Clause Sub-Clause Provision 

incorporated, or registered and operates in 

conformity with the provisions of the laws of 

Employer’s country.  This criterion shall also apply 

to the determination of the nationality of proposed 

subcontractors or suppliers for any part of the 

Contract including related Services 

(c) A Bidder may be a natural person, private entity 

or any combination of such entities supported by 

an agreement in the form of a joint venture (JV).             

(d) In the case of a JV: 

i. unless otherwise specified in the 

BDS, all partners shall be jointly and 

severally liable, for the execution of 

the Contract in accordance with the 

Contract terms, and 

ii. The JV shall nominate a 

Representative who shall have the 

authority to conduct all business for 

and on behalf of any and all the 

partners of the JV during the bidding 

process and, in the event the JV is 

awarded the Contract, during 

contract execution. 

(e) A bidder shall not be affiliated with a firm or entity 

(i) that has provided consulting 

services related to the Works to 

either the Employer or the 

Authority during the preparatory 

stages of the Works or of the 

Project of which the Works form a 

part, or 

(ii) That has been hired (or is proposed 

to be hired) by the Employer or 

Borrower as Project Manager 

(Engineer) for the contract. 

(f) A bidder shall be technically qualified for the 

contract as notified by the Employer. 

(g) A bidder shall not be under a declaration of 

ineligibility for corrupt or fraudulent practices 
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Clause Sub-Clause Provision 

issued by the Employer. 

 3.2     A Bidder shall not have a conflict of interest.  All Bidders 

found to have a conflict of interest shall be disqualified.  

A Bidder may be considered to have a conflict of interest 

with one or more parties in this bidding process, if :  

(a) they have at least one controlling partner in 

common; or 

(b) they receive or have received any direct or 

indirect subsidy from any of them; or 

(c) they have the same legal representative for 

purposes of this bid; or 

(d) they have a relationship with each other, directly 

or through common third parties, that puts them 

in a position to have access to information about 

or influence on the bid of another Bidder, or 

influence the decisions of the Employer regarding 

this bidding process; or 

(e) a Bidder participates in more than one bid in this 

bidding process. Participation by a Bidder in 

more than one Bid will result in the 

disqualification of all Bids in which such Bidder is 

involved.  However, this does not limit the 

inclusion of the same subcontractor in more than 

one bid; or  

(f) a Bidder participated as a consultant in the 

preparation of the design or technical 

specifications of the works that are the subject 

of the bid; 

(g) a Bidder or any of its affiliates has been hired (or 

is proposed to be hired) by the Employer or 

Borrower as Engineer for the Contract 

implementation. 
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Clause Sub-Clause Provision 

 3.3   Bidder Should not have failed in the last three (3) years 

to perform on any contract or been expelled from or 

abandoned any PWD, Government of Kerala work, any 

other State Government, Central Government or have 

any of their works rescinded for any reason. (A 

declaration to this effect shall be furnished).  

 3.4   Government-owned entities in the Employer’s country 

shall be eligible only if they can establish that they are 

legally and financially autonomous and operate under 

commercial law. Also, they shall not be dependent 

agencies of the Employer. 

 3.5   Bidders shall provide such evidence of their continued 

eligibility satisfactory to the Employer, as the Employer 

shall reasonably request. 

4. Eligible  Materials, Equipment, and 

Services 

Deleted 

5. Qualification of the Bidder 5.1 Bidders shall, as part of their bid: 

(i) submit a written power of attorney authorizing the 

signatory of the bid to commit the bidder; and 

(ii) deleted 

As a minimum, bidders shall update the following information: 

(a) evidence of access to lines of credit and 

availability of other financial resources; 

(b) financial predictions for the current year and the 

two following years, including the effect of 

known commitments; 

(c) work commitments; 

(d) current litigation information; and 

(e) Availability of critical equipment. 

 5.2 Bids submitted by a joint venture of two or more firms 

as partners shall comply with the following 

requirements: 

(a) the bid shall include all the information listed in 



Section I. Instructions to bidders        

      
COCHIN SMART MISSION LIMITED  

  

   

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 7 

Bidding document for Development of Amaravathy and Calvathy Roads  in West Kochi 
ABD Area under Smart City Mission (Second call), Kochi 

 
 

Clause Sub-Clause Provision 

Sub-Clause 5.1 ITB  above; 

(b) the bid security, the bid, and in case of a 

successful bid, the Agreement, shall be signed so 

as to be legally binding on all partners; 

(c) one of the partners shall be nominated as being 

in charge, and this authorization shall be 

evidenced by submitting a power of attorney 

signed by legally authorized signatories of all the 

partners; 

(d) the partner in charge shall be authorized to incur 

liabilities and receive instructions for and on 

behalf of any and all partners of the joint venture 

and the entire execution of the Contract, 

including payment, shall be done exclusively with 

the partner in charge;  

 (e) all partners of the joint venture shall be liable 

jointly and severally for the execution of the 

Contract in accordance with the contract terms, 

and a statement to this effect shall be included 

in the authorization mentioned under (c) above, 

as well as in the bid and in the Agreement (in 

case of a successful bid); and 

(f) a copy of the Joint Venture Agreement entered 

into by all partners shall be submitted with the 

bid.  

 5.3 Bidders shall also submit proposals of work methods 

and schedule in sufficient detail to demonstrate the 

adequacy of the bidders’ proposals to meet the 

Technical Specifications and the completion time 

referred to in Sub-Clause 1.2 ITB above. 

6. One Bid per Bidder 6.1  A firm shall submit only one bid in the same bidding 

process, either individually as a bidder or as a partner 

in a joint venture. No firm can be a subcontractor while 

submitting a bid individually or as a partner of a joint 

venture in the same bidding process. A firm, if acting in 

the capacity of subcontractor in any bid, may 

participate in more than one bid, but only in that 

capacity. A bidder who submits or participates in more 

than one bid will cause all the proposals in which the 

bidder has participated to be disqualified. 
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7. Cost of bidding 7.1 The bidder shall bear all costs associated with the 

preparation and submission of his bid, and the 

Procuring entity / Employer will in no case be 

responsible or liable for those costs, regardless of the 

conduct or outcome of the bidding process. Submission 

of a bid does not entitle the bidder to claim any cost and 

rights over AUTHORITY and AUTHORITY shall be at 

liberty to cancel any or all bids without giving any 

notice.  All materials submitted by the bidder shall be 

the absolute property of AUTHORITY and no copyright 

etc. shall be entertained by AUTHORITY. 

 7.2 Bidding document can be downloaded free of cost from 

the website www.etenders.kerala.gov.in. RFP 

Document Fee / Bid Submission fee / Tender fee 

specified in BDS    shall be paid through online e-

Tendering Payment Gateway only 

(https://etenders.kerala.gov.in) for submission of 

bid.  The RFP document fee / Bid submission Fee / 

Tender fee shall be non-refundable. Without the 

payment of Bid Fee, the bids will be taken as incomplete 

and non-responsive and shall not be considered. 

8. Site Visit 8.1 The bidder is advised to visit and examine the areas / 

site of Works in which the Works / services of this 

contract shall be carried out and its surroundings and 

obtain for itself on its own responsibility all information 

that may be necessary for preparing the bid and 

entering into a contract for the construction of the 

Works / services to be provided under the contract. The 

costs of visiting the Site shall be at the bidder’s own 

expense. 

 8.2 The Bidder and any of its personnel or agents will be 

granted permission by the Employer to enter upon its 

premises and lands for the purpose of such visit, 

provided the Bidder gives AUTHORITY adequate notice 

of not less than 7 (Seven) days prior to such proposed 

visit.  But only upon the express condition that the 

Bidder, its personnel, and agents will release and 

indemnify the “Procuring entity” / “Employer” and its 

personnel and agents from and against all liability in 

respect thereof, and will be responsible for death or 

personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a 

result of the inspection. 

http://www.etenders.kerala.gov.in/
https://etenders.kerala.gov.in/
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 8.3 No site visits shall be arranged or scheduled after the 

deadline for the submission of the Bids and prior to the 

award of Contract. 

B. Bidding Documents 

9. Content of  Bidding Documents a. The bidding documents are those stated below 

and should be read in conjunction with any 

Addenda issued in accordance with Clause 11 

ITB:  

(ii) Technical bid (Volume 1 & 2) Comprising of-  

Volume 1: 

(iii) Invitation for Bids   / Notice Inviting Tender (NIT) 

(iv) Section I.       Instructions to Bidders(ITB)  

(v) Section II.      Bid Data Sheet (BDS) 

(vi) Section III     Qualification Criteria 

(vii) Section IV     Bidding Forms 

(viii) Section V.   Employer’s   Requirements /  Works 

requirements including Scope of work, Technical 

Specifications  

(ix) Section VI.    General Conditions of Contract(GCC) 

(x) Section VII.     Special Conditions of Contract 

(SCC) / Contract Data 

(xi) Section VIII. Annex to Special Conditions- Contract 

Forms (Form of Agreement, Forms of Performance 

Security, and Bank Guarantee for Advance Payment) 

(xii) Section IX.    Drawings 

Volume 2: 

(xiii) Bill of Quantities (BOQ), Microsoft excel file (.xls 

format) 

 Volume 3: 
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(xiv) Drawings 

 9.1 The Employer is not responsible for the completeness of 

the Bidding Documents and their addenda, if they were 

not obtained directly from the source stated by the 

Employer in the Notice Inviting Tender (NIT) / Invitation 

for Bids. 

 9.2 The Bidder is expected to examine all instructions, forms, 

terms, and specifications in the Bidding Documents.  

Failure to furnish all information or documentation 

required by the Bidding Documents may result in the 

rejection of the bid. 

Failure to comply with the requirements of this RFP / 

Bidding document may render the bid non-compliant and 

the Bid may be rejected.  

Bidders must: 

(a) Include all documentation specified in this 

RFP / Bidding document, in the bid 

(b) Follow the format of this RFP / Bidding 

document while developing the bid and 

respond to each element in the order as set 

out in this RFP / Bidding document 

(c) Comply with all requirements as set out 

within this RFP / Bidding document 

The Bidder shall be deemed to have carefully examined the 

Terms & Conditions, Scope, Service Levels, Specifications, and 

Schedules of this RFP / Bidding document. 

The Bidder shall furnish through e-tendering all information or 

documentation required by the Bidding Documents. 
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10. Clarification of Bidding Documents, 

Pre-Bid Meeting 

10.1 A prospective bidder requiring any clarification of the 

bidding documents may notify the Employer in writing 

(hereinafter, the term “in writing” is deemed to include 

email and facsimile) at the “Procuring entity”s / 

“Employer”s e- mail address indicated in the Bid Data 

Sheet or raise their enquiries before the stipulated date 

for sending pre-bid queries for the pre-bid meeting if 

provided for in accordance with Clause 11 ITB. 

 10.2 The “Procuring entity” / “Employer” will respond to any 

request for clarification that they receive before the 

stipulated last date and time ( indicated in NIT / RFP / 

Bidding document / Corrigendum -whichever is latest) 

for sending Pre-bid queries for the scheduled pre-bid 

meeting. Copies of the “Procuring entity” / “Employer”’s 

response will be published on e-Tendering Portal as 

indicated in BDS, i.e.  www.etenders.kerala.gov.in., 

including a description of the inquiry but without 

identifying its source. Should the clarification result in 

changes to the essential elements of the Bidding 

Documents, the “Procuring entity” / “Employer” shall 

amend the Bidding Documents following the procedure 

under Clause 11 ITB and Sub-Clause 22.2 ITB at their 

discretion. 

 10.3 The Bidder’s designated representative is invited to 

attend a pre-bid meeting on the stipulated date and time 

(indicated in NIT / RFP / Bidding document / 

Corrigendum -whichever is latest) if provided for in the 

BDS. The representatives, limited to 3, of the interested 

organizations may attend the pre-bid meeting at their 

own cost. The purpose of the meeting is to provide 

bidders with information regarding the RFP / Bidding 

document and the proposed works / service 

requirements in reference to the RFP / Bidding document 

and to clarify issues and to answer questions on any 

matter that may be raised at that stage. Pre-Bid meeting 

will also provide each bidder with an opportunity to seek 

clarifications regarding any aspect of the RFP / Bidding 

document and the project. 

 10.4 All Bidders shall e-mail their queries to info@csml.co.in 

in the format of “Form Pre-Bid” as prescribed in 

Section IV Bidding Forms to reach the Employer 

before the stipulated date for sending pre-bid queries. 

Queries received beyond stipulated last date and time 

will not be considered. 

file:///C:/Users/in00426/AppData/Roaming/Microsoft/Word/www.etenders.kerala.gov.in
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 10.5 Minutes of the pre-bid meeting, including the text of the 

questions raised, without identifying the source, and the 

responses given, together with any responses prepared 

after the meeting, will be published on e-Tendering 

Portal i.e.  www.etenders.kerala.gov.in.  No 

telephonic / queries will be entertained thereafter. This 

response of AUTHORITY shall become integral part of 

RFP / Bidding document. AUTHORITY shall not make any 

warranty as to the accuracy and completeness of 

responses. Any modification to the Bidding Documents 

that may become necessary as a result of the pre-bid 

meeting shall be made by the Employer exclusively 

through the issue of an Addendum pursuant to Clause 

11 ITB. 

 10.6 Non-attendance at the pre-bid meeting will not be a 

cause for disqualification of a Bidder. 

 10.7 AUTHORITY shall endeavor to respond to the questions 

raised or clarifications sought by the Bidders. However, 

AUTHORITY reserves the right not to respond to any 

question or provide any clarification, in its sole 

discretion, and nothing in this clause shall be taken or 

read as compelling or requiring AUTHORITY to respond 

to any question or to provide any clarification especially 

to those queries which were received beyond the 

stipulated last date for sending Pre-Bid queries. 

 10.8 AUTHORITY may also on its own motion, if deemed 

necessary, issue interpretations and clarifications to all 

Bidders. It may issue supplements to this RFP/ bidding 

document. Any such corrigendum shall be deemed to be 

incorporated by this reference into this RFP / Bidding 

document. All clarifications and interpretations issued by 

AUTHORITY shall be deemed to be part of the Bidding 

Documents. Verbal clarifications and information given 

by AUTHORITY or its employees or representatives shall 

not in any way or manner be binding on AUTHORITY. 

11. Amendment of Bidding Documents 11.1 At any time prior to the deadline for submission of bids, 

the Employer may amend the Bidding Documents by 

issuing addenda. 

http://www.etenders.kerala.gov.in/
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 11.2 Any addendum thus issued shall be part of the Bidding 

Documents pursuant to Sub-Clause 9.1 ITB. All the 

Corrigendum / Addendum made in the document would 

be published on the e-Tendering Portal i.e.  

www.etenders.kerala.gov.in and shall be part of RFP 

/ Bidding document. 

The Bidders are advised to visit the e-tendering portal 

(www.etenders.kerala.gov.in) on regular basis to 

check for necessary updates. AUTHORITY also reserves 

the right to amend the dates mentioned in this RFP / 

Bidding document.  

 11.3 To give prospective Bidders reasonable time in which to 

take an addendum into account in preparing their bids, 

the Employer may extend the deadline for the 

submission of bids at its discretion, pursuant to Sub-

Clause 22.2 ITB. 

 

C. Preparation of Bids 

12. Language of Bid 12.1 The bid, and all correspondence and documents related 

to the bid exchanged by the bidder and the Employer 

shall be written in the bid language stipulated in the Bid 

Data Sheet (BDS).  Supporting documents and 

printed literature furnished by the bidder may be in 

another language provided they are accompanied by an 

accurate translation of the relevant passages in the 

above stated language, in which case, for purposes of 

interpretation of the bid, the translation shall 

prevail/govern. 

13. Documents Comprising the Bid 13.1 The bid submitted by the bidder shall comprise the 

following: 

(A) Technical  bid which contains the following 

parts in the following order: 

(i) Letter of Technical Bid 

(ii) Part I - the information required to be 

furnished as part of Technical Proposal as 

indicated in Clause 13.2; 

(iii) Part II - the Bid Security; in accordance with 

ITB 19; 

(iv) Part III - where applicable, the joint venture 

file:///C:/Users/in00426/AppData/Roaming/Microsoft/Word/www.etenders.kerala.gov.in
file:///C:/Users/in00426/AppData/Roaming/Microsoft/Word/www.etenders.kerala.gov.in
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agreement - documents required by Clause 

13.3; 

(v) Part IV - a written power of attorney 

demonstrating the authority of the person or 

persons signing the Proposal to bind the 

Bidder in accordance with ITB 20.2; 

(vi) Part V - optional, pre-printed literature 

(required if any); and 

(vii)     the duly filled-in Letter of Technical 

Bid / Form of Bid; 

(viii) the Appendix to Bid- Schedule of 

Adjustment data    

(B) the Financial Bid which consists of: 

(i) Duly Completed- priced Bill of Quantities 

Any other document required in the BDS. 

 13.2 Part I of the Technical bid shall consist of the 

following sub-parts in the following order: 

(i) a detailed "Methodology" setting out the 

manner in which the Bidder proposes to 

carry out the Works and Services; 

(ii) a detailed “work plan” and “time 

schedule” for all Works and Services; 

(iii) a concept for transfer of technology and 

training of the Employer's staff during 

the last year of the contract 

(iv) supporting documentation and technical 

specifications of all materials and 

equipment specified in Part F of the 

Technical Specifications 

(v) a detailed "Staffing Plan" setting out the 

Bidder’s proposed staffing arrangements; 

(vi) a description of how the Bidder will work 

with local contractor(s) 

(vii) a table entitled “Summary of Staff  

Qualification” setting out all proposed 

positions for Key Staff and the qualifications, 

years of experience and areas of expertise 

for each of the proposed positions; 
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(viii) a section entitled “Curriculum Vitae” 

which contains the signed curriculum vitae 

for each of the Key Staff; and 

(ix) optional: any other information that may be 

required 

 13.3 Each Joint Venture Bidder shall submit, as Part III of 

the Technical Bid, a written commitment, in the form of 

a letter duly executed by an authorized officer of each 

joint venture participant, which, 

(a) confirms each joint venture participant’s 

commitment to the joint venture and 

acceptance of the joint venture arrangements 

described in the Proposal; 

(b) confirms each joint venture participant’s 

willingness to provide a joint and several 

guarantee to the Client to underwrite the 

performance of the joint venture in respect of 

the Contract; and 

(c) identifies which joint venture participant, 

(i) will assume the leading role on 

behalf of the other joint venture 

participants; and 

(ii) will have the authority to commit all 

joint venture participants 

 13.4 In addition to the requirements under Sub-Clause 

11.1 ITB, bids submitted by a JVA shall include a copy 

of the Joint Venture Agreement entered into by all 

partners. Joint Venture Agreement shall be signed by all 

partners and submitted with the bid,  

The Bidder shall upload through e-tendering a Technical 

Proposal / Technical bid as detailed above. 

14. Letter of Technical Bid and Schedules  14.1 The Letter of Technical Bid and Schedules, including the 

Bill of Quantities, shall be prepared using the relevant 

forms furnished in this RFP / Bidding document.  The 

forms must be completed without any alterations to the 

text, and no substitutes shall be accepted except as 
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provided under Sub-Clause 20.2 ITB.  All blank 

spaces shall be filled in with the information requested.  

15. Alternative Bids 15.1 Bidders shall prepare their bids in accordance with the 

bidding document. Unless otherwise indicated in 

the BDS, alternative bids shall not be considered 

during bid evaluation, except if so indicated in the Bid 

Data Sheet. 

 15.2 When alternative times for completion are explicitly 

invited, a statement to that effect will be included in 

the Bid Data Sheet, as will the method of evaluating 

different times for completion. 

 15.3 Except as provided under Sub-Clause ITB 15.4 below, 

Bidders wishing to offer technical alternatives to the 

requirements of the Bidding Documents must first price 

the Employer’s design as described in the Bidding 

Documents and shall further provide all information 

necessary for a complete evaluation of the alternative 

by the Employer, including drawings, design 

calculations, technical specifications, breakdown of 

prices, and proposed construction methodology and 

other relevant details.  Only the technical alternatives, 

if any, of the lowest evaluated Bidder conforming to the 

basic technical requirements shall be considered by the 

Employer. 

 15.4 When specified in the BDS, Bidders are permitted to 

submit alternative technical solutions for specified parts 

of the Works, and such parts will be identified in the 

Bid Data Sheet, as will the method for their 

evaluating, and described in Section V, Works 

Requirements / Employer’s   Requirements. 

16. Bid Prices  16.1 Entire works and services as described in Sub-Clause 

1.1 shall be based on a Performance Fee.   All services 

are paid for each item of work specified as per the unit 

rates in the Bill of Quantities (BOQ). 

 16.2 The prices quoted by the Bidder in the Bill of Quantities 

shall conform to the requirements specified below. 

(i) The Bidder shall fill in rates and prices for all 
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items of the Works described in the Bill of 

Quantities.  Items against which no rate or 

price is entered by the Bidder will not be paid 

for by the Employer when executed and shall 

be deemed covered by the rates for other 

items and prices in the Bill of Quantities. 

The Bidder shall fill in unit rates in figures for 

all items of the Works described in the Bill of 

Quantities. The system will automatically 

convert the unit rates mentioned in figures to 

words and also calculate the amount of that 

item as well as the total Bid value. 

(ii) The price quoted in the Price bid ie. Bill of 

quantities shall be the total price of the bid. 

(iii) Bid Price inclusive of all sort of taxes, duties, 

cess, and royalties but excluding GST  

 16.3 All duties, taxes, and other levies payable by the 

Contractor under the Contract, or for any other cause, 

as of the date 28 days prior to the deadline for 

submission of bids, shall be included in the rates and 

prices and the total Bid Price submitted by the bidder. 

 16.4 Except if the Bid Data Sheet defines the contrary, the 

prices quoted by the bidder are subject to adjustment 

during the performance of the Contract in accordance 

with the provisions of the Conditions of Contract. The 

bidder shall furnish the indices and weightings for the 

price adjustment formulae in the “Appendix to Bid- 

Schedule of Adjustment data” in the prescribed 

format included in Section IV Bidding Forms, and 

shall submit with its bid such other supporting 

information as required under the Conditions of 

Contract. The Employer may require the bidder to 

justify its proposed weightings. 

The Bidder shall furnish the weightings through e-

tendering, for the price adjustment formulae in the 

“Appendix to Bid- Schedule of Adjustment Data”. 

If the same is not furnished it will be deemed as null 

and void and Contractor shall not claim for the same. 

17. Currencies of Bid and Payment 17.1 The currency (ies) of the bid and the currency(ies) of  

payments shall be as specified in the BDS. 
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18. Bid Validity  18.1 Bids shall remain valid for the period specified in the 

BDS from the latest Technical bid opening date 

prescribed by the Employer in accordance with Sub-

Clause 22.1 ITB. A bid valid for a shorter period shall 

be rejected by the Employer as non responsive. 

 18.2 In exceptional circumstances, prior to expiry of the 

original bid validity period, the Employer may request 

Bidders to extend the period of validity of their bids for 

a specified additional period. The request and the 

responses thereto shall be made in writing. A bidder 

may refuse the request without forfeiting its bid 

security. A bidder agreeing to the request will not be 

required or permitted to modify its bid, but will be 

required to extend the validity of its bid for the 

requested period and also shall extend bid security 

validity for twenty-eight (28) days beyond the deadline 

of the extended validity period and in compliance with 

Clause 19 ITB in all respects. 

19. Bid Security 19.1 The Bidder shall furnish as part of its bid, a bid security 

as specified in the BDS, in original form and, in the 

case of a bid security, in the amount and currency 

specified in the Bid Data Sheet (BDS). 

 19.2 If a bid security is specified pursuant to Sub-Clause 

19.1 ITB,  

(i) The bid security shall be substantially in 

accordance with forms as specified in 

the Bid Data Sheet (BDS). Out of 

various forms specified in BDS, at the 

Bidder’s option, the same shall be 

provided in one of the form.  Prescribed 

Forms / Format of bid security included in 

Section IV Bidding Forms. 

 (ii) The bid security shall be valid for sixty 

(60) days beyond the original validity 

period of the bids. Further, if requested 

under Sub-Clause 18.2 ITB, should be 

valid sixty (60) days beyond the 

extended validity period of the bids 

(iii) be payable promptly upon written demand 

by the employer in case any of the 
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conditions listed in Sub-Clause address 

ITB are invoked; 

(iv) be submitted in its original form; copies 

will not be accepted; 

(v) The Bid submitted without Bid Security 

/EMD (Earnest Money Deposit) , 

mentioned above, will be summarily 

rejected 

 19.3 The bid security of a Joint Venture Bidder shall be 

in the name of the JVA that submits the bid so as 

to commit fully all partners to the joint venture.  

Any bid not accompanied by an acceptable bid security 

as indicated for JV shall be rejected by the Employer as 

non responsive. 

 19.4 If a bid security is specified pursuant to Sub-Clause 

19.1 ITB, any bid not accompanied by an acceptable 

bid security shall be rejected by the Employer as non 

responsive. 

 19.5 If a bid security is specified pursuant to Sub-Clause 

19.1 ITB, the bid security of unsuccessful Bidders shall 

be returned as promptly as possible upon the successful 

Bidder’s furnishing of the performance security 

pursuant to Clause 41 ITB. 

 19.6 The bid security of the successful Bidder shall be 

returned as promptly as possible once the successful 

Bidder has signed the Contract and furnished the 

required performance security. 

 19.7 The bid security may be forfeited: 

(a) if a Bidder withdraws its bid during the period of 

bid validity specified by the Bidder on the Letter of 

Technical Bid except as provided in Clause 24 ITB 

or 

(b) If a Bidder increases his quoted prices during the 

period of bid validity or its extended period, if any. 

(c) If during the bid process, a bidder indulges in any 

such deliberate act as would jeopardize or 

unnecessarily delay the process of bid evaluation 

and finalization.  
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(d) If, during the bid process, any information is found 

false / fraudulent / mala-fide, and then AUTHORITY 

shall reject the bid and, if necessary, initiate action 

as per applicable provisions. 

(e) If the bidder does not agree to correct arithmetic 

error. 

(f) if the successful Bidder fails to:  

(i) sign the Contract in accordance with  

Clause 40 ITB; or 

(ii) Furnish required performance 

security in accordance with Clause 

41 ITB. 

The decision of AUTHORITY regarding forfeiture of the EMD / Bid 

security shall be final and binding upon bidders. 

20. Format and Signing of Bid 20.1 The entire Bid shall be submitted strictly as per the 

format specified in this RFP / Bidding document. Bids 

with any deviation from the prescribed format are liable 

for rejection. The Bidder shall prepare the documents 

comprising the bid as described in  BDS. 

 20.2 The bid shall be typed or written in indelible ink and shall 

be signed by a person duly authorized to sign on behalf of 

the Bidder.  This authorization shall consist of a written 

confirmation as specified in the BDS and shall be 

attached to the bid.  The name and position held by each 

person signing the authorization must be typed or printed 

below the signature.  All pages of the bid where entries or 

amendments have been made shall be signed or initialed 

by the person signing the bid. 

 20.3 The bid shall contain no alterations, omissions, or 

additions, unless such corrections are initialed by the 

person or persons signing the bid. 

 20.4 A bid submitted by a JVA shall comply with the following 

requirements: 

(a)  be signed so as to be legally binding on all 

partners and 

(b)  Include the Representatives’s authorization 

consisting of a power of attorney signed by those 

legally authorized to sign on behalf of the JVA. 
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 20.5 Any inter-lineation, erasures, or overwriting shall be valid 

only if they are signed or initialed by the authorized person 

signing the bid. 

D. Submission of Bids 

21. Submission of Bids  21.1 Complete bidding process will be online (e-Tendering) in 

two covers system. Submission of bids shall be in 

accordance to the instructions given in the Bid Data 

Sheet (BDS). 

22. Deadline for Submission of Bids 22.1 Bids must be received by the Employer at the address 

and no later than the date and time indicated in the 

BDS.  When so specified in the BDS, bidders shall 

submit their bids electronically. Bidders submitting bids 

electronically shall follow the electronic bid submission  

procedures specified in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline 

for the submission of bids by amending the Bidding 

Documents in accordance with Sub-Clause 11 ITB, in 

which case all rights and obligations of the Employer 

and Bidders previously subject to the deadline shall 

thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 Bids received after the due date and the specified time 

(including the extended period if any) for any reason 

whatsoever, shall not be considered and shall not be 

opened in the e-Tendering system. The Employer shall 

not consider any bid that arrives after the deadline for 

submission of bids, in accordance with Clause 22 ITB 

Any bid received by the Employer after the deadline for 

submission of bids shall be rejected, and returned 

unopened to the Bidder. 

The software of e-tendering system will not allow the 

Bidder to upload the documents after expiration of the 

stipulated date & time of Bid submission. The Bidder 

shall refer the server time, which will be displayed in 

the e-tender website www.etenders.kerala.gov.in. 

Employer will not be responsible for non-receipt of bids 

on the stipulated date & time prescribed in Clause 22.1 

ITB, due to Internet Problems, improper uploading or 

any other related problems. In case of connectivity 

problems, Bidder may contact Helpdesk of the e-tender 

service provider and may also draw the attention of 

tender inviting authority. 
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24. Withdrawal, Substitution, and 

Modification of Bids  

24.1 No bid shall be withdrawn, substituted, or modified in 

the interval between the deadline for submission of bids 

and the expiration of the validity period specified by the 

Bidder on the Letter of Technical Bid or any extension 

thereof. Entire Bid security / EMD shall be forfeited if 

any of the Bidders withdraw their bid during the validity 

period.  

E. Bid Opening And Evaluation  

25. Bid Opening- Technical Bids 25.1 The Employer shall open the Technical bids in public, in 

the presence of Bidders` designated representatives 

and anyone who choose to attend, and at the address, 

date and time specified in the BDS.  Electronic bid 

opening will be carried out first. The bidders’ 

representatives who are present during Technical bid 

opening shall sign a register evidencing their 

attendance. The prescribed original documents 

specified and submitted in hard copy will be opened and 

signed by authorized representatives of Employer. 

 25.2 The Employer shall announce the Bidders’ names at the 

opening of the Technical bid as well as whether the Bid 

Security (EMD) is contained in the Bidder’s Technical 

Bid. The Financial Bid of all Proposals shall remain 

unopened until Technical bids are evaluated for 

fulfillment of qualification criterias until financial bids 

are opened in accordance with Clause 26 ITB. No bid 

shall be rejected at bid- opening except for late bids 

pursuant to Clause 23 ITB.  

 25.3 Only bids that are opened and read out at bid opening 

shall be considered further. 

 25.4 The Employer shall prepare minutes of the bid opening, 

including the information disclosed to those present in 

accordance with Sub-Clause 25.2 ITB. 

 25.5 Bids not opened and read out at bid opening shall not 

be considered further for evaluation, irrespective of the 

circumstances. 

26. Bid Opening- Financical Bids 26.1 After the evaluation of the Technical Bids, the Employer 

shall determine a date and time on when the Employer 

shall open the Financial Bids of the Substantially 

Responsive Bidders and shall, 
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(a) notify the Bidders of the date and time of the 

opening of the Financial Bids online; 

(b) carry out the opening of the Financial Bids of 

the Qualified Bidders and the announcement of 

the Qualified Bidders’ names and quoted prices 

in the presence of the Bidder’s representatives 

who choose to attend the Financial bid opening; 

and 

(c) Financial Bid of the Bidders who failed to comply 

with the technical requirements will remain 

unopened. 

 26.2 Bidders’ representatives who attend the opening of the 

Financial Bids shall sign a register to record their 

attendance. 

 26.3 The Employer shall prepare minutes of the bid opening, 

including the information disclosed to those present in 

accordance with Sub-Clause 

27. Process to be Confidential 27.1 Information relating to the examination, clarification, 

evaluation, and comparison of bids, and 

recommendations for the award of a contract, shall not 

be disclosed to bidders or any other persons not 

officially concerned with such process until the award to 

the successful bidder has been announced.  

 27.2 Any attempt by a Bidder to influence the Employer in 

the evaluation of the bids or Contract award decisions 

may result in the rejection of its bid. Information on 

Contract award will be published on e-temder portal. 

28. Clarification of Bids and Contacting 

the Employer 

28.1 To assist in the examination, evaluation, and 

comparison of the bids, and qualification of the Bidders, 

the Employer may, at its discretion, ask any Bidder for 

a clarification of its bid.  Any clarification submitted by 

a Bidder that is not in response to a request by the 

Employer shall not be considered.  The Employer’s 

request for clarification and the response shall be in 

writing.  No change in the prices or substance of the bid 

shall be sought, offered, or permitted, except to confirm 

the correction of arithmetic errors discovered by the 

Employer in the evaluation of the bids, in accordance 

with Clause 31 ITB. 
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 28.2 If a Bidder does not provide clarifications of its bid by 

the date and time set in the Employer’s request for 

clarification, its bid may be rejected. 

 28.3 Notwithstanding Sub-Clause 27.2 ITB, from the time 

of bid opening to the time of Contract award, if any 

Bidder wishes to contact the Employer on any matter 

related to the bidding process, it may do so in writing. 

29. Deviations, Reservations, and 

Omissions 

29.1 During the evaluation of bids, the following definitions 

apply: 

(a) “Deviation” is a departure from the requirements 

specified in the Bidding Document;  

(b) “Reservation” is the setting of limiting conditions 

or withholding from complete acceptance of the 

requirements specified in the Bidding Document; 

and 

(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the 

Bidding Document. 

30. Determination of Responsiveness  30.1 The Employer’s determination of a bid’s responsiveness 

is to be based on the contents of the bid itself, as 

defined in Clause 13 ITB. Further the general 

conditions leading to disqualification of the Bid are as 

specified in the BDS. 

 30.2 A substantially responsive bid is one that meets the 

requirements of the Bidding Document without material 

deviation, reservation, or omission.  A material 

deviation, reservation, or omission is one that, 

(a) if accepted, would 

(i) affect in any substantial way the scope, 

quality, or performance of the Works specified 

in the Contract; or 

(ii) limit in any substantial way, inconsistent with the 

Bidding Document, the Employer’s rights or the 
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Bidder’s obligations under the proposed 

Contract; or 

(b) if rectified, would unfairly affect the competitive 

position of other Bidders presenting substantially 

responsive bids. 

 30.3 The Employer shall examine the technical aspects of the 

bid submitted in accordance with Clause 13 ITB. 

Technical Proposal, in particular, to confirm that all 

requirements of Section V Employer’s requirements 

/ Works Requirements have been met without any 

material deviation, reservation or omission.  

 30.4  If a bid is not substantially responsive to the 

requirements of the Bidding Document, it shall be 

rejected by the Employer and may not subsequently be 

made responsive by correction of the material 

deviation, reservation, or omission.  

31. Nonmaterial Nonconformities  31.1 Provided that a bid is substantially responsive, the 

Employer may waive any non-conformities in the bid 

that do not constitute a material deviation, reservation 

or omission. 

 31.2 Provided that a bid is substantially responsive, the 

Employer may request that the Bidder submit the 

necessary information or documentation, within a 

reasonable period of time, to rectify nonmaterial 

nonconformities in the bid related to documentation 

requirements.  Requesting information or 

documentation on such nonconformities shall not be 

related to any aspect of the price of the bid.  Failure of 

the Bidder to comply with the request may result in the 

rejection of its bid. 

32. Evaluation of Technical bids 32.1 The Employer will evaluate the Technical bids received 

prior to the Submission Deadline and opened in 

accordance with Clause 25 ITB in accordance with the 
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following process: 

(a) prior to the detailed evaluation of bids, the 

Employer will determine whether each 

Technical bid (a) meets the eligibility 

criteria stipulated in the RFP/ bidding 

document (b) has been properly signed; (c) 

is accompanied by the required securities; 

(b) the Employer will examine each Technical 

bid submitted to determine whether the 

Technical bid is complete and Substantially 

Responsive to the Biding Documents; 

(c) the Employer will evaluate the Technical 

bids based on the evaluation criteria 

provided in the Bidding Data Sheet. The 

use of other criteria shall not be permitted. 

The Employer reserves the right to waive 

minor deviations in the evaluation criteria 

if they do not materially affect the 

successful implementation of the contract. 

The Technical bids that have met the 

evaluation criteria will be considered as 

Substantially Responsive Bids. 

 32.2 A substantially responsive bid is one that conforms to 

all the terms, conditions, and specifications of the 

bidding documents without material deviation or 

reservation. A material deviation or reservation is one 

(a) that affects in any substantial way the scope, 

quality, or performance of the Works and Services; (b) 

that limits in any substantial way, inconsistent with the 

bidding documents, the Employer’s rights or the 

bidder’s obligations under the contract; or (c) whose 

rectification would affect unfairly the competitive 

position of other bidders presenting substantially 

responsive bids. 

 32.3 If a bid is not substantially responsive, it will not 

subsequently be made responsive by correction or 

withdrawal of the nonconforming deviation or 

reservation and will not be considered for evaluation 

further. 

 32.4 Only Technical bids that pass all evaluation criteria shall 

be determined as “substantially responsive bids” and be 

considered for financial evaluation. 
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 32.5 Technical bids failing to meet the evaluation criteria 

shall not be considered further in the evaluation process 

and their financial proposals shall be returned unopened 

33. Correction of Arithmetical Errors 33.1 The Employer shall open the Financial Bids of the 

Substantially Responsive Bidders ie. technically 

qualified bids, in accordance with Clause 26 ITB. The 

Employer shall examine each such Financial Bid to 

determine whether it is complete and responsive to the 

Bidding Documents. 

 33.2 Provided that the bid is substantially responsive, the 

Employer shall correct arithmetical errors on the 

following basis: 

(a) if there is a discrepancy between the unit 

price and the total price for the line item 

that is obtained by multiplying the unit 

price and quantity, the unit price as quoted 

shall prevail and the total price shall be 

corrected, unless in the opinion of the 

Employer there is an obvious misplacement 

of the decimal point in the unit price, in 

which case the total price as quoted shall 

govern and the unit price shall be 

corrected; 

Once the Bidder key in the rates in figures, 

in the Bill Of Quantities provided, rate in 

words will be auto generated by the 

system. 

(b) if there is an error in a total corresponding 

to the addition or subtraction of subtotals, 

the subtotals shall prevail and the total 

shall be corrected; and 

Once the Bidder key in the rates in figures, 

in the Bill of quantities provided, the 

system will automatically calculate the 

amount of that item as well as the total Bid 

value. 

(c) if there is a discrepancy between words and 

figures, the amount in words shall prevail, 

unless the amount expressed in words is 

related to an arithmetic error, in which case 

the amount in figures shall prevail subject 

to (a) and (b) above. 
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 33.3 The amount stated in the bid will be adjusted by the 

Employer in accordance with the above procedure for 

the correction of errors and, with the concurrence of the 

bidder, shall be considered as binding upon the bidder. 

If the bidder does not accept the corrected amount of 

bid, its bid will be rejected, and the bid security may be 

forfeited in accordance with Sub-Clause 19.7 (e). 

34. Evaluation of Bids 34.1  The Employer shall use the criteria and methodologies 

listed in this Clause. No other evaluation criteria or 

methodologies shall be permitted.  

34.2 The Employer will evaluate and compare only the bids 

determined to be substantially responsive in accordance 

with Sub-Clause 33.1 ITB.  

34.3 To evaluate a bid, the Employer shall consider the 

following: 

(a) the bid price, excluding Provisional Sums and 

the provision, if any, for contingencies in the 

Summary Bill of Quantities,; 

(b) making correction of arithmetic errors in 

accordance with  Sub-Clause 33.1 ITB ; 

(c) the evaluation factors indicated in BDS and  

Section III, Qualification Criteria; 

(d)  

 34.4 The estimated effect of the price adjustment provisions 

of the Conditions of Contract, applied over the period of 

execution of the Contract, shall not be taken into 

account in bid evaluation. 

 34.5 If the bid, which results in the lowest Evaluated Bid 

Price, is seriously unbalanced in the opinion of the 

Employer, the Employer may require the Bidder to 

produce detailed price analyses for any or all items of 

the Bill of Quantities, to demonstrate the internal 

consistency of those prices with the construction 

methods and schedule proposed. After evaluation of the 

price analyses, taking into consideration the schedule 

of estimated Contract payments, the Employer may 

require that the amount of the performance security be 

increased at the expense of the Bidder to a level 

sufficient to protect the Employer against financial loss 

in the event of default of the successful Bidder under 
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the Contract. 

35. Comparison of Bids 35.1 The Employer shall compare all substantially responsive 

bids in accordance with Clause 34 ITB to determine 

the lowest evaluated bid. 

36. Qualification of the Bidder 36.1 The Employer shall determine to its satisfaction whether 

the Bidder that is selected as having submitted the 

lowest evaluated and substantially responsive bid either 

meets the qualifying criteria specified in Section III 

Qualification Criteria. 

 36.2 The determination shall be based upon an examination 

of the documentary evidence of the Bidder’s 

qualifications submitted by the Bidder, pursuant to 

Clause 13 ITB. 

36.3 An affirmative determination shall be a prerequisite for 

award of the Contract to the Bidder.  A negative 

determination shall result in disqualification of the bid, 

in which event the Employer shall proceed to the next 

lowest evaluated bid to make a similar determination of 

that Bidder’s qualifications to perform satisfactorily. 
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37. Employer’s Right to Accept Any Bid, 

and to Reject Any or All Bids 

37.1 The AUTHORITY /  Employer reserves the right to accept 

or reject any bid, and to annul the bidding process and 

reject all bids at any time prior to contract award, 

without thereby incurring any liability to Bidder or 

Bidders or any obligation to inform the affected Bidder 

or Bidders of the grounds for AUTHORITY’s action. 

37.2  In case of annulment, all bids submitted and 

specifically, bid securities, shall be promptly returned to 

the Bidders. 

37.3 Non Exclusive:  AUTHORITY reserves the rights to 

avail the similar services from other Service Providers/ 

others during the Contract period. 

37.4 Failure of the successful bidder to agree with the Terms 

& Conditions of the Bidding document / RFP shall 

constitute sufficient grounds for the annulment of the 

award, in which event AUTHORITY may invite the next 

best bidder for negotiations or may call for fresh Bidding 

document / RFP. 

F. Award of Contract 

38. Award Criteria- 

 

38.1 Subject to Sub-Clause 37.1 ITB, the Employer shall 

award the Contract to the Bidder whose offer has been 

determined to be the lowest evaluated bid price 

inclusive of taxes, duties, cess, and royalties but 

excluding GST and is substantially responsive to the 

Bidding Document pursuant to Clause 34 ITB, 

provided further that the Bidder is determined to be 

qualified to perform the Contract satisfactorily. 

39. Notification of Award 39.1 Prior to the expiration of the period of bid validity, the 

Employer shall notify the successful Bidder, in writing, 

that its bid has been accepted.  The notification letter 

(hereinafter and in the Conditions of Contract and 

Contract Forms called the “Letter of Acceptance”) shall 

specify the sum that the Employer will pay the 

Contractor in consideration of the execution and 

completion of the Works (hereinafter and in the 

Conditions of Contract and Contract Forms called “the 

Contract Price”) and the requirement for the Contractor 

to remedy any defects therein as prescribed by the 

Contract.  

 39.2 Until a formal contract is prepared and executed, the 

notification of award shall constitute a binding Contract. 
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 39.3 Upon the successful bidder’s furnishing of the 

performance security pursuant to Clause 41 ITB, the 

Employer will promptly notify on the website of 

Authority / e-tender website mentioned in Bid data 

sheet, the name of the winning bidder to each 

unsuccessful bidder and will discharge the bid security 

of the unsuccessful bidders, pursuant to Clause 19 

ITB. 

 39.4 The Employer shall publish in Authority / e-tender 

website mentioned in Bid data sheet  of the results of 

the bidding and shall publish the results identifying the 

bid and the following information:  

(i) name of each Bidder who submitted a Bid;  

(ii) bid prices as read out at Bid Opening;  

(iii) name and evaluated prices of each Bid that 

was evaluated;  

(iv) name of bidders whose bids were rejected and 

the reasons for their rejection; and  

(v) Name of the successful Bidder, and the Price it 

offered, as well as the duration and summary 

scope of the contract awarded. 

 39.5 The Employer shall promptly respond in writing to any 

unsuccessful Bidder who, after notification of award in 

accordance with Sub-clause 39.1 ITB, requests in 

writing the grounds on which its bid was not selected. 

40. Signing of Contract 40.1 At the same time that the Employer notifies the 

successful bidder that its bid has been accepted,  

Promptly upon notification, the Employer shall send the 

successful Bidder the Contract Agreement  in the form 

provided in the bidding documents, incorporating all 

agreements between the parties. 

 40.2 Within twenty-eight (28) days of receipt of the Contract 

Agreement, the successful Bidder shall sign, date, and 

return it to the Employer together with the required 

performance security including additional performance 

security towards unbalanced rates quoted by the 

bidder. 
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 40.3 Upon fulfillment of Sub-Clause 39.2, the Employer will 

promptly notify the other bidders that their bids have 

been unsuccessful and their bid security will be returned 

as promptly as possible, in accordance with Clause 19 

ITB. 

41. Performance Security 41.1 Within twenty-eight (28) days of the receipt of 

notification of award / Letter of Acceptance from the 

Employer, the successful Bidder shall furnish to the 

Employer the performance security in the form 

stipulated in the Bid data sheet and in accordance with 

the General Conditions of Contract, using for that 

purpose the Performance Security Form included in 

Section VIII, Annex to the Special Conditions - 

Contract Forms.  

 41.2 If it is stipulated in the Bid Data Sheet (BDS) that the 

performance security is to be provided by the successful 

bidder in the form of a bank guarantee, it shall by issued 

either (a) at the bidder’s option, by a bank located in 

the country of the Employer  

 41.3 Failure of the successful Bidder to submit the above-

mentioned Performance Security-to comply with the 

requirements of Clauses 40 or 41 ITB or sign the 

Contract shall constitute a breach of Contract and 

constitute sufficient grounds for the annulment of the 

award and forfeiture of the bid security.  In that event 

the Employer may award the Contract to the next 

lowest evaluated Bidder whose offer is substantially 

responsive and is determined by the Employer to be 

qualified to perform the Contract satisfactorily. 

42. Disputes Resolution Method 42.1 The disputes resolution method (i.e., the Disputes 

Resolution Board or the Disputes Resolution Expert) is 

indicated in the Bid Data Sheet. The Employer and the 

successful bidder will select Disputes Resolution Board 

members or the Disputes Resolution Expert, as the case 

may be, according to the procedure set forth in the 

Conditions of Contract. 

43. Fraud and Corruption  43.1 The Employer requires that beneficiaries as well as 

bidders, suppliers, and contractors and their 

subcontractors under this contracts, observe the 

highest standard of ethics during the procurement and 
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execution of such contracts. 1 In pursuance of this 

policy, the  Employer : 

(a) defines, for the purposes of this provision, the terms 

set forth below as follows: 

(i) “corrupt practice”  means the offering, giving, 

receiving or soliciting, directly or indirectly, 

of anything of value to influence improperly 

the actions of another party;  

(ii) “fraudulent practice”2 means any act or 

omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts 

to mislead, a party to obtain a financial or 

other benefit or to avoid an obligation; 

(iii) “collusive practice”3 means an 

arrangement between two or more parties 

designed to achieve an improper purpose, 

including to influence improperly the actions 

of another party; 

 (iv) “coercive practice”4 means impairing or 

harming, or threatening to impair or harm, 

directly or indirectly, any party or the 

property of the party to influence improperly 

the actions of a party; 

(v) “obstructive practice” is 

(aa)  deliberately destroying, falsifying, 

altering or concealing of evidence 

material to the investigation or making 

false statements to investigators in 

order to materially impede  Authority’s 

investigation into allegations of a 

corrupt, fraudulent, coercive or 

collusive practice; and/or threatening, 

 

1 In this context, any action taken by a bidder, supplier, contractor, or a sub-contractor to influence the procurement process or contract execution for undue 

advantage is improper. 

2 a “party” refers to a public official; the terms  “benefit” and “obligation” relate to the procurement process or contract execution; and the “act or omission” 

is intended to influence the procurement process or contract execution. 

3 “parties” refers to participants in the procurement process (including public officials) attempting to establish bid prices at artificial, non competitive levels. 

4 a “party” refers to a participant in the procurement process or contract execution. 
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harassing or intimidating any party to 

prevent it from disclosing its 

knowledge of matters relevant to the 

investigation or from pursuing the 

investigation, or 

(bb)  acts intended to materially impede the 

exercise of the Authority’s inspection 

and audit rights provided for under 

sub-clause below. 

(b) will reject a proposal for award if it determines that 

the Bidder recommended for award has, directly or 

through an agent, engaged in corrupt, fraudulent, 

collusive, coercive or obstructive practices in 

competing for the contract in question; 

(c) will sanction a firm or individual, including declaring 

them ineligible, either indefinitely or for a stated 

period of time, to be awarded if it at any time 

determines that they have, directly or through an 

agent, engaged in corrupt, fraudulent, collusive, 

coercive or obstructive practices in competing for, 

or in executing, the contract. 
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Section II.  Bid Data Sheet 

 

A. General 

ITB 1.1 The number of the Notice inviting Tender(NIT) / Invitation for Bids (IFB) is : CSML / 

Amaravathy and Calvathy Road / RFP / 014-2      Date: 25/11/2021 

ITB 1.1 The Employer / Procuring Entity is: Chief Executive Officer. Cochin Smart Mission 

Limited (CSML) Kochi, Kerala 

ITB 1.1 
The name of the Work is: Development of Amaravathy and Calvathy Roads in West 
Kochi ABD Area under Smart City Mission (Second Call), Kochi 

The Contract will cover the service area: includes areas coming under Area based 

development In West Kochi  of Kochi Smart city. The same is earmarked in Key map 

and detailed in Section V. 

The identification number of the Bid is: CSML / Amaravathy and Calvathy Road / RFP / 

014-2       Date: 25/11/2021 

ITB 1.1 Broad Summary of the Works, Services to be provided are indicated below: 

However, for  detailed scope of work refer Section V Employer’s requirements / 

Works requirements 

The works and services to be provided for the Integrated Infrastructure Project 

broadly include Detailed investigation and surveys of various infrastructures 

mentioned below in the service area including development of Amaravathy and 

Calvathy Roads , , Utility Ducts and Storm Water Drainage includes: 

 
(i) Development of urban Roads, consisting of Amaravathy and Calvathy Roads 

, Construction of minor bridges, landscaping, street scaping, pedestrian 

footpath, Junction improvement, Place making along the roads and 

beautification provision of smart street furniture, creating and developing 

basic conveniences along the roads. Development with special focus on 

specially abled persons. Work will also include Development and 

remodeling of existing/ new Storm Water Drainage system with due care 

to avoid water stagnation including taking remedial measures during the 

contract period. Foundations of electrical utilities are also part of the scope 

of work.  
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(ii) Works to develop infrastructure for utility ducts on all important roads as 

decided by the SPV for basic services like Water supply, Telecom and 

electric cables. 

 

(iii) Works related to all basic infrastructure facilities enabling with 

compatibility to integrate the same with Command and control centre 

proposed to be managed by an MSI  

 

(iv) Training of user department after its execution. 

ITB 1.1(a) Investigations, Survey, and Drawings:  

The scope of work for Contractor includes carrying out comprehensive soil 

investigations, carrying out detailed level survey of the existing road infrastructure 

including storm water drainage system in the service area. This shall include but not 

be limited to assessing the condition and performance of existing assets. This 

contract involves Construction, testing Commissioning of infrastructures as detailed 

in Section V, Supply, and Installation testing Commissioning of various components 

under the Scope of Contract. The Contractor will undertake comprehensive soil 

investigations, carrying out detailed level survey, prepare working drawings /shop 

drawings for all the components. Only after the Approval of the Good For 

Construction drawings approved by the Engineer-In-Charge, works shall commence. 
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ITB 1.1(b) Amaravathy and Calvathy Roads , Streetscapes and Storm Water Drains:  

The scope of work for Amaravathy and Calvathy Roads  and landscaping / 

streetscaping includes  

(i) Development and conducting of road inventories, necessary surveys and 

analysis (geotechnical, topographical)  

(ii) Development of roads and junctions as per survey analysis, and complete 

street design guidelines and universal accessibility principles,  

(iii) Construction of a minor bridge at Abraham madamakkal road 

(iv) Development of smart street features including attractive street 

furniture,  

(v) Providing landscaping and street art/murals 

(vi) Provision and design of street vending spaces 

(vii) Development of parking spaces for vehicles, non-motorized transport and 

IPT modes  

(viii) Plan and design of place-making at junctions and footpaths (where RoW 

allows)  

(ix) Rehabilitation and construction of Amaravathy and Calvathy Roads  as 

per the specifications and approved drawings, 

(x) Dismantling and reconstruction of utilities and storm water drains as per 

the approved design,  

(xi) Provision of a traffic management plan for uninterrupted traffic 

movement during all Amaravathy and Calvathy Road development 

activities 

(xii) Maintenance of roads and keeping them motorable during all the road 

and drains rehabilitation and construction activities. 

(xiii) Remedial measures for defects notified for all components including road 

network, smart street elements and storm water drainage system etc 

complete. 

(xiv) Civil works for electrical utilities 
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ITB 1.1(d) Utility Duct:  

The scope of work for utility duct include 

(i) Development of underground RCC ducting system for accommodating 

municipal utilities i.e., water, power, OFC and Gas lines,  

(ii) site survey and soil investigation,  

(iii) Works to construct utility ducts on all important roads as decided by the 

SPV 

 (iv) preparation of methodology for providing utility connections to 

houses/commercial establishments/ other entities,  

(v) Shifting of utilities safely and restoring / relocating the same 

ITB 1.1(e) 
Enable integration with Command Control and communication centre 

 

(i) Works related to all basic infrastructure facilities shall enable with 

compatibility to integrate the same with Command Control and 

communication centre proposed to be managed by an MSI  

ITB 1.2 Period during which works and services are to be provided:  

(A) Execution Phase:  15 months (including monsoon period) from the date of 

Contract Agreement. The work shall be taken up in phases and sections. It 

includes:  

(i). Carrying out comprehensive investigations, survey, preparation and 

submission of working drawings 

(ii).  Supply, Execution, installation, testing and commissioning of all civil 

and electromechanical infrastructures:  

 

(B) Defects liability period: 36 months (including monsoon period) after 

completion of work.  

ITB 2.1 The  Authority / Implementing agency / Department is: Cochin Smart Mission Limited 

(CSML) 

ITB 2.1 
The name of the Project is: Development of Amaravathy and Calvathy Roads  in West 
Kochi ABD Aea under Smart City Mission (Second Call), Kochi 

ITB 3 This bidding is open to interested Bidders satisfying the eligibility criteria indicated in the 

Qualification Criteria. 
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ITB 7.2 RFP Document Fee / Bid fee / Tender fee: Rs. 23,600 (Rupees Twent three Thousand 

Only)  

For submission of bid, shall be paid through: online e-Tendering Payment Gateway only 

(https://etenders.kerala.gov.in).   

B. Bidding Documents 

ITB 10.1 For clarification purposes only, the Employer’s address is 

Clarification shall be sent thorough e-mail indicated above.  

Attention: Chief Executive Officer, 

Cochin Smart Mission Limited (CSML), 

Street Address: JLN Stadium metro station, Kaloor,  Kerala 

Floor / Room number:  4th Floor, 

City:  Kochi 

ZIP Code:  682017 

Country:   India 

Telephone Number:   +91-0484-2795700  

Facsimile number:   +91-0484-2380980   

Electronic mail address: info@csml.co.in 

ITB 10.2 Copies of the Pre-bid minutes (response) and addendum will be published on e-Tendering 

Portal:  www.etenders.kerala.gov.in. 

ITB 10.3 A Pre-Bid meeting will take place at the following date, time and place: 

Date: 4th December 2021 

Time: 3:00 p.m.(IST) 

Place: 

 

 

 

Office of the  Chief Executive Officer, 

Cochin Smart Mission Limited (CSML), 

4th Floor , JLN Stadium metro station,  

Kaloor,  

Kochi - 682017,  

Kerala, India 

file:///C:/Users/in00426/AppData/Roaming/Microsoft/Word/www.etenders.kerala.gov.in
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C. Preparation of Bids 

ITB 12.1 The language of the bid is: English 

ITB 13.1 The Bidder shall submit with its bid the following additional documents: Nil 

ITB 15.1 Alternative Bids will not be permitted. 

ITB 15.2 Alternative times for completion will not be permitted. 

ITB 15.4 Alternative technical solutions shall not be permitted  

ITB 16.3 Add the following note at the end of ITB Clause 16.3: 

“Note (only if applicable): Bidders may like to ascertain availability of excise/custom duty 

exemption. They are solely responsible for obtaining such benefits which they have considered 

in their bid and in case of failure to receive such benefits for reasons whatsoever, the employer 

will not compensate the bidder (contractor). The bidder shall furnish along with his bid a 

declaration to this effect in the Declaration Format provided in Section IV Bidding Forms 

of the bidding documents. Where the bidder has quoted taking into account such benefits, 

he must give all information required for issue of certificates in terms of the Government of 

India Central Excise Notification and Customs Notification as per form stipulated. In case the 

bidder has not provided the required information or has indicated to be furnished later on in 

the Declaration Format, the same shall be construed that the goods / construction equipment 

for which certificate is required is Nil. 

To the extent the employer determines the quantity indicated therein are reasonable keeping 

in view the bill of quantities, construction programme and methodology, the certificates will 

be issued and no subsequent changes will be permitted. The certificate will be issued within 

60 days of signing of the contract for material pertaining to BOQ quantities, equipment and 

machinery. In case of materials pertaining to Variation items and quantities the certificate 

shall be issued only on request from the contractor when in need and duly certified by the 

Engineer and no subsequent charges will be permitted.  

If the bidder has considered the customs / excise duty exemption for materials / construction 

equipment to be bought for the work, the bidder shall confirm and certify that the Employer 

will not be required to undertake any responsibilities of the Government of India Scheme or 

the said exemptions being available during the contract execution, except issuing the required 

certificate. 

The bids which do not conform to the above provision or any condition by the bidder which 

makes the bid subject to availability of customs / excise duty exemption for materials / 

construction equipment or compensation on withdrawal of or any variation to the said 

exemptions will be treated as non responsive and rejected. Any delay in procurement of the 
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construction equipment / machinery / goods as a result of the above shall not be entertained 

as reason for granting any extension of time”. 

ITB 16.4 The prices quoted by the Bidder  shall not be subject to Price Adjustment  

ITB 17.1  The currency(ies) of the bid and the payment currency(ies) shall be as described below: 

A. Bidders to quote entirely in local currency: 

The unit rates and the prices shall be quoted by the Bidder in the Bill of Quantities, 

entirely in Indian Rupees, the name of the currency of the Employer’s country, and 

further referred to as “the local currency”.   

B. Payment currency (ies) shall be in Indian Rupees. 

ITB 18.1 The bid validity period shall be 180 days. [from the latest date fixed for the Technical Bid 

openng in accordance with Clause 22 ITB] 

ITB 19.1 

 

A bid security shall be required.   

If a bid security shall be required, the amount and currency of the bid security shall be INR 5 

Lakh, Indian Rupees.     

ITB 19.2 Acceptable Bid securities / Earnest Money Deposit (EMD) to be provided are as follows : 

 In the form of:  Bank Guarantee  

 

 Issued by: a scheduled commercial bank in India drawn in favour of Chief 

Executive Officer, Cochin Smart Mission Limited, Payable at Kochi. 

 

 Validity of Bid security: In case of bid security being provided in the form of Bank 

guarantee, it shall originally be compulsorily valid for Sixty (60) days beyond the 

original validity period (which starts from latest date of Technical Bid 

opening ) of the bid, ie. Minimum 180 days + 60 days. Otherwise bids are likely 

to be rejected. 

Format of the Bid security is provided in Section IV Bidding Forms of the bidding 

documents. 

Refer “APPENDIX-1 (For e-tender)” for important guidelines on e-tender procedure. 

Note: For more details on payment procedures refer help wizard and FAQ for e- payments 

available on the e- tender website www.etenders.kerala.gov.in.   
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ITB 19.3 The bid security of a Joint Venture Bidder shall be: in the name of the JVA that submits 

the bid so as to commit fully all partners to the joint venture.  Any bid not accompanied 

by an acceptable bid security as indicated for JV shall be rejected by the Employer as non-

responsive. 

ITB 19.5 Add the following at the end of this Clause: 

If bid security is received in the form of BG, then it will be returned in the same form.  

ITB 20.1 The number of hard copies of bid is: Nil as Not Applicable. 

Bids shall be submitted: online only through Online e-Tendering website  

(https://etenders.kerala.gov.in) only- except for the original hard copy of Bid 

security, Power of attorney, Joint Venture Agreement, Letter of Bid as indicated 

below: 

Bidders are required to submit offer in Two covers, namely  

❑ Cover –I: comprising Tender Fee, Bid security, Power of Attorney, 

Joint Venture Agreement, Letter of Technical Bid, Financial Cover 

Letter, Qualification fulfilment supporting docuemnts and Technical 

Bid  

And 

❑ Cover –II: comprising Price Bid / Financial Bid.  

Details are as follows: 

(A) Online Submission [through e-tender website: 

http://etenders.kerala.gov.in] 

Cover –I (Tender Fee, Bid security, Power of Attorney, Joint Venture Agreement, 

Qualification fulfilment supporting docuements and  Technical Bid)  

(i) Tender Fee - To be paid online at http://etenders.kerala.gov.in only.  

(ii) Bid Security / EMD – To be paid in the form of Bank guarantee issued by a 

scheduled commercial bank in India in the format prescribed in Bid document. The 

scanned copy of Bid security / (EMD) to be uploaded in the e-tender website (i.e. 

www. etenders.kerala.gov.in). Also, Power of Attorney (PoA)  and Joint venture 

agreement (in case of JV) to be scanned and uploaded in the e-tender website 

(iii) Prequalification including Technical Bid – Bidders are requested to upload the 

scanned copies of the following details along with documents indicated in NIT/ RFP/ 

Bidding document/ latest Corrigendum “online”.  

(a)The scanned copy of the NIT/ RFP/ Bidding document/ latest Corrigendum 

including Prebid Minutes and Addendum (if any) duly signed and stamped in 

all pages.  

https://etenders.kerala.gov.in/
http://etenders.kerala.gov.in/
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(b) Notorized, Scanned copies of Prequalification / Technical Qualification 

supporting documents, signed scanned copies of filled details in specified 

various forms, Letter of Technical Bid, including any  / all other requirement 

specified in RFP / bidding document forming Technical Bid  

(c) All documents signed and scanned including GCC, SCC, Annexures to GCC, 

SCC as detailed in the Bidding document, 

Cover –II (Price Bid / Financial Bid)  

(iv) Duly filled and completed Price Bid / Financial Bid  

(a) Bidders are requested to quote rates in the Finance Bid (BOQ) ie. Bill of 

Quantities (BOQ) file provided (in .xls format) only.  

(b) Price bid to be uploaded only in e-tender website: 

http://etenders.kerala.gov.in  

(c) Bidder shall not quote/mention rates anywhere else in the tender other than 

BOQ 

(d) In the Bid submitted by the bidder, if the prices or price bid are disclosed 

anywhereelse otherthan in the BOQ, the Bid / tender would be liable for 

disqualification and would summarily be rejected 

 

(B) Hard copy [Originals to be submitted at Employer’s address] 

In addition, however only following hard copies to be submitted: 

Original Bid security / EMD and original power of attorney, Joint venture agreement 

(in case of JV), Letter of Technical Bid to be submitted (in a sealed envelope 

mentioning name of work) in the Tender Box at the CSML office, 4th Floor , JLN Stadium 

metro station, Kaloor, Kochi - 682017, Kerala, India before due date and time for 

submissions of original EMD, Joint Venture Agreement and Power of Attorney (Hard 

copy) mentioned in NIT/ RFP/ Bidding document/ latest Corrigendum. 

Preparation of Bid: 

(i) The Bidder shall prepare the complete bid comprising of documents indicated in 

Clause 13 & 14 ITB, along with scanned copies of requisite certificates those are 

mentioned in Section I, Section II & Section IV of the bid document and scanned 

copy of Bid Security in case it is provided in the form of unconditional bank guarantee  

 

(ii) As specifically indicated the documentary evidences to be uploaded, those are 

indicated in Section I & III shall be filled & signed. The various forms indicated in 

Section IV shall be downloaded, filled, signed (if specifically mentioned) scanned & 

uploaded to the e- procurement website www.etenders.kerala.gov.in. Also, 

tenderer should take a print out of the declaration letter provided in the e- 

procurement website, on company letter head and should sign, stamp and upload 

the same to the e- procurement website  

 

(iii) A bid submitted by a JVA shall comply with the following  requirements 

 
a) be signed (wherever specifically indicated)  & uploaded to the e- tender / e-

GP website, so as to be legally binding on all partners and 

http://etenders.kerala.gov.in/
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b) Include the Representatives’s authorization consisting of a power of attorney 

signed by those legally authorized to sign on behalf of the JVA & be uploaded 

to the e-GP website www.etenders.kerala.gov.in. 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall consist of: 

written power of attorney authorizing the signatory of the Bid. 

Board resolution copy of the Company on authorization, shall also be furnished. 

D. Submission of Bids 

ITB 22.1 For bid submission purposes only, the Employer’s address is : 

The deadline for online bid submission is: 

Date: 18th  December 2021, 2021 Time: 5:30 p.m.(IST) 

NOTE: The bid validity period shall be 180 days. [from the date fixed for the latest Last 

date of online bid submission.] 

Online bid submission to be made only 

through  http://etenders.kerala.gov.in 
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For hard copy submission of-Original Bid security / EMD and  original power of 

attorney 

The deadline for submission of original  EMD and Power of Attorney (Hard copy) 

is: 

Date:  21st  December 2021, 2021 Time: 2:00 p.m.(IST) 

Attention: Chief Executive Officer, 

Cochin Smart Mission Limited (CSML), 

Street Address: JLN Stadium metro station, Kaloor, Kerala, 

Floor/Room number: 4th Floor, 

City: Kochi  

ZIP Code: 682 017 

Country:  India 

 

Bid submission procedure: 

 Bidders shall submit their bids electronically.  

Bidders submitting bids electronically shall follow the electronic bid submission procedures 

specified below:    

1. URL of the Website for bid submission through e-tender & Address for submission of 

Hard copy of Bid security (only if bid security is provided in the form of unconditional 

bank guarantee), power of attorney and Joint Venture agreement (In case of JV) are 

as follows: 

 

(i). www.etenders.kerala.gov.in 

(ii). Chief Executive Officer 

Cochin Smart Mission Limited (CSML), 

4th Floor , JLN Stadium metro station, Kaloor 

Kochi - 682017, 

 Kerala, India. 

   

 

http://www.etenders.kerala.gov.in/


Section II. Bid Data Sheet        

 

     
COCHIN SMART MISSION LIMITED  

   

   

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 48 

Bidding document for Development of Amaravathy and Calvathy Roads  in West Kochi 
ABD Area under Smart City Mission (Second Call), Kochi 

 
 

 2. The details related to submission of Bids, downloading / uploading of documents or 

other details are available online in the help wizard, & FAQ of above website.  

         The Bids should be uploaded only through e-tender in two cover system.   

Bid should contain:  

A. Technical bid consisting of following: 

 

(I) Completed Qualification Requirement Statement (as mentioned in Section III) 

with documentary evidences & other documents / information, those are 

mentioned in different sections in the bid shall be downloaded. The required 

particulars are to be filled by the bidder scanned & uploaded to the e tender 

website. The bidder shall down load the forms, fill up the details at the specified 

location in the same sheet, scan and upload the same file/ document on to the e-

tender website.  

Also,  

(a) Documents comprising Bid in accordance with Clause 13 ITB, Letter of 

Bid & Schedules in accordance with Clause 14 ITB, power of attorney and 

Joint Venture agreement (In case of JV), documents comprising the 

technical proposal documents establishing the qualification of the Bidder 

in accordance with Clause 36 ITB, 

(b) documents fulfilling Qualification criteria in accordance with Section III  

(c) In accordance with Section IV Bidding forms- shall be downloaded, 

filled with required details, signed, scanned & uploaded to the e-tender 

website www.etenders.kerala.gov.in  on or before the time and date 

indicated in NIT /Section I ITB.       

   

(II) Bid security: Bid security in the form of unconditional bank guarantee (if provided 

in the form of BG), the details like reference number, date, name of the Bank and 

drawn in favour are to be registered on the e-tender website  

www.etenders.kerala.gov.in 

 

(III) Power of Attorney: It shall be scanned & uploaded to the e-tender website 

www.etenders.kerala.gov.in 

 

(IV) In case of Joint Venture, Joint venture agreement shall be signed, scanned & 

uploaded to the e-tender website www.etenders.kerala.gov.in 

Note: For more details on payment procedures refer FAQ for e- payments available on the 

e- tender website www.etenders.kerala.gov.in 

The above documents along with notarized copies of documentary evidences 

indicated in Section—I ITB, & Section-III  Eligibility & Qualification Criteria   & 

Section- IV Bidding forms shall be scanned and uploaded to the website 

compulsorily, failing which tender will be rejected in view of incomplete bid 

document 

B. Price Bid / Financial Bid consisting of following:   

http://www.etenders.kerala.gov.in/
http://www.etenders.kerala.gov.in/
http://www.etenders.kerala.gov.in/
http://www.etenders.kerala.gov.in/
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The Price Schedule / Bill Of Quantities with the file in .xls Microsoft Excel 

format.  

The bidder shall down load the Bill Of Quantities file, key in the rates (in figures only) in 

the same schedule and upload the same file on to the website on or before the stipulated 

time and date of submission of Bid.  

 In case, Bid security is provided in the form of unconditional bank guarantee, scanned 

copy of the same is to be uploaded to the e- tender website 

www.etenders.kerala.gov.in and the original unconditional bank guarantee should be 

dropped in the tender box (giving details on the name of work to which Bid is submitted) 

placed at office of the Chief Executive Officer, CSML Kochi, as indicated in the Bid Data 

Sheet before the last date & time for such submission.  In case of failure of the Bidder to 

submit the same within stipulated time, or failure of confirmation of transfer of Bid security 

in case of e payment, their Bid will be rejected.’  

Upon submission of bids, Unique Identification Number will be automatically generated by 

the server with time -stamp and sent to the account of the bidder as an acknowledgement 

after bidder finally uploads the bids 

Also Refer “APPENDIX-E TENDER (For e-tender)” for important guidelines on e-

tender procedure / submission. 

ACKNOWLEDGEMENT OF UNDERSTANDING OF TERMS 

By submitting a Bid, each Bidder shall be deemed to acknowledge that he has carefully 

read all sections of this Bidding document / RFP, including all forms, schedules, annexure, 

corrigendum and addendums (if any) hereto, and has fully informed itself as to all existing 

conditions and limitations.  

 

 

E. Bid opening and Evaluation 
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ITB 25.1 The Technical bid opening shall take place at: 

In the event of the specified date of Bid opening being declared a holiday for AUTHORITY, the 

bids shall be opened at the same time and location on the next working day. In addition to 

that, if their representative of the Bidder remains absent, AUTHORITY will continue with the 

bid opening process process. 

Attention: Office of Chief Executive Officer, 

Cochin Smart Mission Limited (CSML), 

Street Address: JLN Stadium metro station, Kaloor, Kerala, 

Floor/Room number: 4th Floor 

City: Kochi  

ZIP Code: 682 017 

Country:  India 

Date:  21st  December 2021, 

Time: 3:00 p.m.(IST) 

ITB 25 The hard copy submissions of Bid security, power of attorney and Joint Venture Agreement 

(in case of JV) shall be initialed by three representatives of the Employer attending Bid 

opening. 

ITB 25.5 Add the following at the end of this Clause: 

a) Bid of those bidders who have not submitted “Bid Security” and “Fee of Bid 

Document submission‟ shall not be opened. 

b) Bids of those Bidders who have not submitted valid “Bid Security‟ and valid “Cost of 

Bid Documents‟ shall be considered as non-responsive and liable to be rejected 

summarily.  

c) Any Bid not containing the required documents and not fulfilling the qualification 

criteria indicated in the Bidding Document / Tender document / RFP shall be 

summarily rejected 

d) During Bid opening, preliminary scrutiny of the Bid documents shall be made to 

determine whether they are complete, whether required Bid security / EMD has been 

furnished, whether the Documents have been properly signed, and whether the bids 

are generally in order. Bids not conforming to such preliminary requirements shall 

be prima facie rejected. AUTHORITY has the right to reject the bid after due diligence 

is done. 
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ITB 30.1 Add the following at the end of this Clause: 

The bid is liable to be disqualified in the following cases or in case bidder fails to meet the 

bidding requirements as indicated in this Bid document: 

a) During validity of the bid, or its extended period, if any, the bidder increases 

its quoted prices 

b) The bidder’s bid is conditional and has deviations from the terms and 

conditions of RFP 

c) Bid is received in incomplete form 

d) Bid is not accompanied by all the requisite documents 

e) Information submitted in technical bid is found to be misrepresented, 

incorrect or false, accidentally, unwittingly or otherwise, at any time during 

the processing of the contract (no matter at what stage) or during the tenure 

of the contract including the extension period if any 

f) Financial bid is enclosed with the same document as technical bid. 

g) Bidder tries to influence the bid evaluation process by 

unlawful/corrupt/fraudulent means at any point of time during the bid process 

h) In case any one party submits multiple bids or if common interests are found 

in two or more bidders, the bidders are likely to be disqualified, unless 

additional bids/bidders are withdrawn upon notice immediately 

i) If any of the Lead Bidder is also partner in any other bid, then all the affected 

bids shall be disqualified 

ITB 32.1 ( c ) 

 

The evaluation criteria mentioned in Section III: Qualification Criteria, shall be used for 

evaluation of the Technical bid of the bidder. The Technical bid not complying with the 

requirements specified in Section III, shall be considered as non-responsive and shall be 

rejected.  

The following criteria shall also be used in evaluation of Technical bids on a pass/fail basis. 

The Technical bids complying with each of the criteria shall be evaluated as “pass” and the 

Technical bids which do not comply with any of the criteria shall be evaluated as “fail”. The 

failure in meeting these criteria will not be considered as a cause of rejection of bid;  

(i). Methodology must be clear, provide sound solutions and demonstrate a 

comprehensive approach for the entire scope of services.  

(ii). Methodology must provide sufficient level of detail to demonstrate a good 

understanding of local conditions and possible implementation problems 

specific to Employer.  
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(iii). Methodology must include detailed information about the logistics for contract 

implementation (material management; location, size and numbers of offices 

and stores)  

(iv). Work plan must be comprehensive and must include a detailed time schedule 

for each activity under the Services.  

(v). The concept of transfer of knowledge having innovative aspects and applicable 

to Employer and training arrangements for Employer’s staff must be clearly 

provided including number and skills of staff to be trained and means of 

training.  

(vi). The proposed materials and equipment must comply with the requirements 

and standards specified in the Technical Specifications.  

(vii). The staffing plan must provide, at minimum, numbers, inputs, positions and 

responsible tasks of all staff.  

(viii). Key staff must be competent and experienced and must meet the minimum 

qualification requirements specified in the Technical Specifications.  

ITB 34.2 

 

Add the following at the end of this Clause: 

(a) Employer / AUTHORITY will constitute a Bid Evaluation Committee (BEC) to 

evaluate the responses of the bidders  

(b) The BEC constituted by AUTHORITY shall evaluate the responses to the Bidding 

document / RFP (Technical Bid, and financial Bid) and all supporting documents 

/ documentary evidence. Inability to submit requisite supporting documents / 

documentary evidence, may lead to rejection.  

(c) The decision of the BEC in the evaluation of responses to the Bidding document 

/ RFP shall be final. No correspondence shall be entertained outside the process 

of negotiation/ discussion with the Committee.  

(d) The BEC may ask for meetings with the Bidders to seek clarifications on their 

proposals and may visit Bidder’s client site to validate the credentials/ citations 

claimed by the bidder. 

(e) The BEC reserves the right to reject any or all proposals on the basis of any 

deviations. 

(f) Each of the responses shall be evaluated as per the criterions and requirements 

specified in this Bidding document / RFP. 

(g) Please note that BEC may seek inputs from their professional, external experts 

in the Bid evaluation process. 

 

 

 

 F. Award of Contract 
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ITB 39.3/ 39.4 website of Authority is: http://csml.co.in/tenders 

e-tender website is:  http://etenders.kerala.gov.in   

ITB 41.1  Standard form and amount of performance security acceptable to the Employer.  

(i) Unconditional Bank Guarantee in the amount of [ 3 ]% of the Accepted Contract 

Amount  

ITB 41.4 Add the following in this Clause: 

(i). In the event of the Bidder being unable to carry out works as per the contract for 

whatever reason Employer / AUTHORITY would invoke the PBG. Notwithstanding 

and without prejudice to any rights whatsoever of Employer / AUTHORITY under 

the contract in the matter, the proceeds of the PBG shall be payable to Employer 

/ AUTHORITY as compensation for any loss resulting from the bidder’s failure to 

complete its obligations under the Contract. Employer / AUTHORITY shall notify 

the Bidder in writing of the exercise of its right to receive such compensation 

within 14 days, indicating the contractual obligation(s) for which the Bidder is in 

default. 

(ii). AUTHORITY shall also be entitled to make recoveries from the bidder’s bills, PBG, 

or from any other amount due to him, the equivalent value of any payment made 

to him due to inadvertence, error, collusion, misconstruction or misstatement. 

ITB 42.1 Disputes Resolution Method:  

Disputes Resolution Board consisting of 3 members. The method and procedure is mentioned 

in Conditions of Contract.  

http://csml.co.in/tenders/
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APPENDIX-E TENDER (For e-tender) 

Important Guidelines to be followed / ensured for e-tender related activities through e- procurement portal of 
Government of kerala ie. e-GP website www.etenders.kerala.gov.in 

 

(1) Only online bids are invited. Bid documents including the Bill of Quantities (BoQ) can be 

downloaded free of cost from the e-Government Procurement (e-GP) Website 

www.etenders.kerala.gov.in. All bid documents are to be submitted online only (Except for the 

documents stipulated in BDS) and in the designated manner on the e-GP website. Tenders/ bids 

shall be accepted only through online mode on the e-GP website and no manual submission of 

the same shall be entertained except for the documents specifically indicated.  

 

(2) A bid submission fee / Tender fee indicated in Invitation for bid / Notice inviting tender (NIT) 

shall be remitted online during the time of bid submission. 

 

(3) The hard copies of original Bid security, Power of attorney, Joint Venture agreement, Letter of 

Technical Bid pertaining to Technical proposal shall be submitted subsequently after online 

submission of bids in a separate cover before the stipulated date and time of submission in 

addition to online submission. Price Bid shall only be submitted through online. 

 

(4) The Tender Inviting Authority/Employer shall not be responsible for any failure, malfunction or 

breakdown of the electronic system while downloading or uploading the documents by the Bidder 

during the e-procurement process. 

 

(5) Details required for e-payment (Details of bank account having core banking facility and e-mail 

address of the bidder) shall be furnished along with the tender. 

 

(6) Only those bidders having a valid and active registration, on the date of bid submission, shall 

submit bids online on the e-GP website. 

 

(7) Ineligible bidder or bidders who do not posses active registration, on the date of bid submission, 

are strictly advised to refrain themselves from participating in this tender. 

 

(8) All Bidders are required to register in the e-procurement portal. The Bidder intending to 

participate in the bid is required to register in the e-tenders portal using his/her Login ID and 

attach his/her valid Digital Signature Certificate (DSC) to his/her unique Login ID. He/ She has 

to submit the relevant information as asked for about the firm/contractor. The bidders, who 

submit their bids for this tender after digitally signing using their Digital Signature Certificate 

(DSC), accept that they have clearly understood and agreed the terms and conditions including 

all the Forms/ Annexure of this tender. 

 

(9) The tender document(s), may be downloaded free of cost from the e-Government procurement 

(e-GP website (www.etenders.kerala.gov.in). However a bid submission fee, as mentioned in the 

NIT, is required to be submitted along with the online bid. 

 

(10) All prospective bidders are expected to see all information regarding submission of bid for the 

Work published in the e tender website during the period from the date of publication of NIT for 

the Work and up to the last date and time for submission of bid. Non observance of information 

published in the website shall not be entertained as a reason for any claim or dispute regarding 

a tender at any stage. 

http://www.etenders.kerala.gov.in/
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(11) All bids shall be submitted online on the e-GP website only in the relevant envelope(s)/ cover(s), 

as per the type of tender. No manual submission of bids shall be entertained for the tenders 

published through e-GP system under any circumstances unless otherwise specified. 

 

(12) The e-GP system shall not allow submission of bids online after the stipulated date & time. The 

bidder is advised to submit the bids well before the stipulated date & time to avoid any kind of 

network issues, traffic congestion, etc. In this regard, the Employer shall not be responsible for 

any kind of such issues faced by bidder. 

 

(13) The Bidder is required to login to the e-procurement portal and download the listed documents 

from the website as mentioned in NIT. He shall save it in his system and undertake the necessary 

preparatory work off-line and upload the completed bid at his convenience before the closing 

date and time of submission. 

 

(14) The bidder is expected to examine carefully all instructions, Bid Data Sheet, Conditions of 

Contract, Contract Data, Forms, Terms, Technical Specifications/ Works requirements, Bill of 

Quantities, Annexure and Drawings in the Bid Document. Failure to comply with the requirements 

of Bid Document shall be at the Bidder’s own risk. 

 

(15) The online bid submitted by the bidder shall comprise the following: 

(a) Details required for e-payment (Details of bank account having core banking facility 

and e-mail address of the contractor) in the prescribed format. 

(b) Online payment of bid submission fee as detailed in the e-tender web site. 

(c) Bid Security payment details. 

(d) Copy of Registration Certificate duly attested. 

(e) Power of attorney 

(f) Joint Venture Agreement (in case of JV) 

(g) Technical Bid including qualification fulfillment supporting documents 

(h) Financial bid comprising Priced Bill of Quantities. 

(16) For e tenders, Bidders shall remit the Bid submission fee (Tender Fee) using the online payment 

options of e-Procurement system only. Bidders are advised to visit the “Downloads” section of 

e-Procurement website www.etenders.kerala.gov.in for State Bank of India or by using NEFT 

facility. Bidders opting for NEFT facility of online payment are advised to exercise this option at 

least 48 hours before the last date of bid submission to ensure that payment towards Bid 

Submission Fee is credited and a confirmation is reflected in the e-Procurement system. The 

online NEFT remittance form provided by e-Procurement system for making a NEFT transaction 

is not a payment confirmation. CSML/NIC/SBI/KSITM shall not be responsible for any kind of 

delay in payment status confirmation. 
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(17) For Bid security, as detailed in BDS, the Bid security in specified form, amount with required 

validity shall be scanned and uploaded on e-tender website http://www. etenders.kerala.gov.in 

within the the stipulated date and time for online submission of the Bids. 

 

(18) The Bidder shall submit their bid online only through the e-GP web site of Kerala 

(www.etenders.kerela.gov.in) as per the procedure laid down for e-submission as detailed in the 

web site. For e tenders, the bidders shall download the tender documents including the Bill of 

Quantity (BoQ) file from the e tendering portal http://www. etenders.kerala.gov.in. The Bidder 

shall fill up the documents and submit the same online using their Digital Signature Certificate. 

On successful submission of bids, a system generated receipt can be downloaded by the bidder 

for future reference. Copies of all certificates and documents shall be uploaded while submitting 

the tender online. The following scanned copies of documents are to be submitted online as 

required by the e-tenders portal. 

 

(a) Copy of remittance towards bid submission fee and Bid Security. 

(b) Self attested Copy of the bidder’s valid registration certificate in Kerala PWD, CPWD or 

other approved agencies  

(c) Duly filled and signed copy of bid submission letter / Letter of Technical Bid as per bid 

document. 

(d) Duly filled and signed copy of Technical Bid including qualification fulfillment supporting 

documents as per bid document. 

(e) Duly filled and signed copy of Appendix to Bid as per bid document. 

(f) Duly filled and signed copy of requisition for e-payment form as per bid document. 

(g) Any other relevant information with testimonials. 

(h) The bidder shall digitally sign all statements, documents, certificates uploaded by him, 

owning sole and complete responsibility for their correctness/authenticity as per the 

provisions of the IT ACT 2000. 

(i) In addition to the above, the bidder shall upload a complete set of bid document with 

NIT, Corrigendum, Prebid minutes and Addendum and sections from 1 to IX using his 

digital signature as a token of acceptance of all bid conditions and the absence of 

complete set of bid document in the submitted bid shall be treated as non-responsive 

and will be rejected by the Employer. 

(j) Price bid: This shall contain only the duly filled BoQ-file in MS-Excel format and shall be 

uploaded using the digital signature of the bidder in the e-tenders portal. 

 

(19) After the submission of bid online in the e -tenders portal, the hard copies of the following are 

to be submitted to the Tender Inviting Authority. 

i. Copy of remittance towards bid submission fee and Original copy of Bid Security 

and original power of attorney 

ii. Copy of confirmation of bid submission in the e-tenders portal. 

 

The above documents shall be send to the Employer’s office address (as given in the BDS) by in 

such a way that it shall be delivered to the Tender box (as given in the BDS) of Tender Inviting 

Authority before the submission deadline. The Tender Inviting Authority reserves the right to 

reject any bid, for which the above details are not received before the stipulated date and time. 

 

(20) The Price bid shall only be submitted through online. The Tender Inviting Authority shall open 

the price bid of technically qualified bidders in the presence of bidders or their authorised 

representatives at notified date and time.  

 

(21) The Tender Inviting Authority shall not be responsible for any failure, malfunction or breakdown 

of the electronic system while downloading or uploading the documents by the Bidder during the 

e- procurement process 
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(22) In case of any querries on e-tender, Contact below mentionedhelpdesk services: 

 

e-tender helpdesk of Kerala IT Mission: Phone  number : 0484-2332262 



 

      
COCHIN SMART MISSION LIMITED  

   

 
  

 

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 58 

 

Bidding document for Development of Amaravathy and Calvathy Roads  in West Kochi 
ABD Area under Smart City Mission, Kochi 

 
 

 
 
 
 
 
 

 
 
 
 

 
 
 
 
 
 

 

Section III.  Qualification Criteria 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



Section III. Qualification Criteria        

      
COCHIN SMART MISSION LIMITED  

   

   

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 59 

Bidding document for Development of Amaravathy and Calvathy Roads  in West Kochi 
ABD Area under Smart City Mission (Seoncd Call), Kochi 

 
 

Section III.  Qualification Criteria  

This Section contains the criteria that the “Employer” / “Procuring Entity” shall use to evaluate bids and qualify Bidders.  

In accordance with Clause 34 ITB and Clause 36 ITB, methods or Qualification criteria included in this section shall 

be used. The Bidder shall provide all the information requested in the forms included in Section IV, Bidding Forms. 

A. Evaluation  

In addition to the criteria listed in Clause 34 ITB the following criteria shall apply: 

(i) Assessment of adequacy of Technical Proposal with Requirements 

Evaluation of the Bidder’s Technical Proposal will include an assessment of the Bidder’s technical capacity to 

mobilize key equipment and personnel for the contract consistent with its proposal regarding work methods, 

scheduling, and material sourcing in sufficient detail and fully in accordance with the requirements stipulated in 

Section V (Employer’s Requirements / Works requirements). 

The evaluation will include an assessment of the Bidder’s capacity to meet the requirements regarding:  

• Experience 

• Financial situation 

• Current contract commitments, 

• Cash flow capacity, 

• Equipment to be allocated, and 

• Personnel to be fielded 

 

(ii) Alternative Completion Times: Not applicable  

(iii) Technical alternatives : Not applicable  

 

B. Qualification 

Unless specifically indicated otherwise, it is the legal entity or entities comprising the Bidder, and not the Bidder’s 

parent companies, subsidiaries or affiliates, that must satisfy the qualification criteria described below. 

 

 

 

 

 

 



Section III. Qualification Criteria        

      
COCHIN SMART MISSION LIMITED  

   

   

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 60 

Bidding document for Development of Amaravathy and Calvathy Roads  in West Kochi 
ABD Area under Smart City Mission (Seoncd Call), Kochi 

 
 

1.1 Eligibility 

Factor 1.1 ELIGIBILITY 

Sub-Factor 

Criteria Compliance Requirements Documenta

tion  

Requirement 

Bidder Submission 

Requireme

nts 
Single Entity Joint Venture  

All 

partners 

combined 

Each 

partner 

At least 

one 

partner 

1.1.1 Nationalit

y  

Nationality in 

accordance with 

Clause 3.1 (a) 

ITB. 

Must meet 

requirement 

JVA must 

meet 

requireme

nt 

Must meet 

requirement 

N / A Form ELI –

1 and ELI –

2 with 

attachments 

1.1.2  Conflict of 

Interest 

No- conflicts of 

interests as 

described in 

Clause 3.2 ITB. 

Must meet 

requirement 

JVA must 

meet 

requireme

nt 

Must meet 

requirement 

N / A Letter of  

Technical 

Bid 

1.1.3 ineligibilit

y for 

corrupt or 

fraudulent 

practices 

A bidder shall not 

be under a 

declaration of 

ineligibility for 

corrupt or 

fraudulent 

practices issued by 

the Employer as 

described in 

Clause 3.1 (f) 

ITB. 

Must meet 

requirement 

JVA must 

meet 

requireme

nt 

Must meet 

requirement 

N / A Letter of  

Technical 

Bid 
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Factor 1.1 ELIGIBILITY 

Sub-Factor 

Criteria Compliance Requirements Documenta

tion  

Requirement 

Bidder Submission 

Requireme

nts 
Single Entity Joint Venture  

All 

partners 

combined 

Each 

partner 

At least 

one 

partner 

1.1.4 ineligibilit

y due to 

expelling 

/ 

blacklistin

g / 

recinding 

of work   

Bidder Should not 

have failed in the 

last three (3) years 

to perform on any 

contract or should 

have not been 

expelled from or 

abandoned any 

PWD, Government 

of Kerala work, any 

other State 

Government, 

Central 

Government or 

have any of their 

works rescinded for 

any reason as 

described in 

Clause 3.3 ITB. 

Must meet 

requirement 

 

JVA must 

meet 

requireme

nt 

Must meet 

requirement  

N / A Letter of 

Bid 

(A 

declaration 

to this effect 

shall be 

furnished). 

1.1.5 Governmen

t  Owned    

Entity 

Compliance with 

conditions as 

described in 

Clause 3.4 ITB. 

Must meet 

requirement 

Must meet 

requireme

nt 

Must meet 

requirement 

N / A Form ELI –

1. and ELI 

–2, with 

attachments 
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1.2 Pending Litigation: Pending Litigation Criterion and performance in past contracts shall 

apply: 

Factor 1.2 HISTORICAL CONTRACT NON-PERFORMANCE 

Sub-Factor 

Criteria Compliance Requirements Docume

ntation  

Requirement 

Bidder Submissi

on 

Require

ments 

Single 

Entity 

Joint Venture  

All 

partners 

combined 

Each partner At least 

one 

partner 

1.2.1 History of 

non-

performing 

contracts 

Non-performance 

of a contract did 

not occur within 

the last 5 (five) 

years [1 April 

2015 to bid 

submission date] 

prior to the 

deadline for 

submission, 

based on all 

information on 

fully settled 

disputes or 

litigation.  A fully 

settled dispute or 

litigation is one 

that has been 

resolved in 

accordance with 

the Dispute 

Resolution 

Mechanism under 

the respective 

contract, and 

where all appeal 

instances 

available to the 

bidder have been 

exhausted. 

Must meet 

requirement 

by itself or as 

partner to 

past or 

existing JVA 

N / A 

 

Must meet 

requirement 

by itself or  as 

partner to 

past or 

existing JVA 

N / A Form-

LIT 
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Factor 1.2 HISTORICAL CONTRACT NON-PERFORMANCE 

Sub-Factor 

Criteria Compliance Requirements Docume

ntation  

Requirement 

Bidder Submissi

on 

Require

ments 

Single 

Entity 

Joint Venture  

All 

partners 

combined 

Each partner At least 

one 

partner 

1.2.2 Pending 

Litigation 

All pending 

litigation shall in 

total not 

represent more 

than Eighty 

percent (80%) of 

the Bidder’s net 

worth (calculate 

as the difference 

between total 

assets and total 

liabilities) and 

shall be treated as 

resolved against 

the Bidder. 

Must meet 

requirement 

by itself or as 

partner to 

past or 

existing JVA 

N / A Must meet 

requirement 

by itself or as 

partner to 

past or 

existing JVA 

N / A Form-

LIT 

1.2.3 Levy of 

Maximum 

LD 

Final Liquidated 

damages (LD) 

due to poor 

performance, in 

contracts 

executed in last 

10 years [1 April 

2010 to bid 

submission date] 

should not have 

been imposed to 

the maximum 

value of eligible 

LD in more than 

10% of contracts 

completed. 

 

Must meet 

requirement 

N / A Must meet 

requirement 

N / A Form 

Tech-1 

Bidder / 

each 

partner of 

JV will 

submit an 

undertaki

ng in 

support 

of this 

requirem

ent 

(separate 

by each 

JV 

partner). 
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Factor 1.2 HISTORICAL CONTRACT NON-PERFORMANCE 

Sub-Factor 

Criteria Compliance Requirements Docume

ntation  

Requirement 

Bidder Submissi

on 

Require

ments 

Single 

Entity 

Joint Venture  

All 

partners 

combined 

Each partner At least 

one 

partner 

1.2.4 Rescinding

/ 

Termination 

of contracts 

due to poor 

performanc

e 

Rescinding/ 

Termination of 

contracts due to 

poor performance 

shall not be more 

than 5% of 

contracts in hand 

during last 10 

years [1 April 

2011 to bid 

submission date] 

 

Must meet 

requirement 

N / A Must meet 

requirement 

N / A Form 

Tech-2 

Bidder 

/each 

partner of 

JV will 

submit an 

undertaki

ng in 

support 

of this 

requirem

ent 

(separate 

by each 

JV 

partner). 
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1.3 Financial Requirements  

Factor 1.3 FINANCIAL SITUATION 

Sub-Factor 

Criteria Compliance Requirements Documentati

on  

Requirement 

Bidder Submission 

Requirement

s 
Single 

Entity 

Joint Venture  

All 

partners 

combined 

Each 

partner 

At least 

one 

partner 

1.3.1 Histor

ical  

Finan

cial 

Perfor

manc

e 

Submission of audited 

balance sheets or if not 

required by the law of the 

bidder’s country, other 

financial statements 

acceptable to the 

Employer, for the last 

five [5] years [1 April 

2015 to 31 March 2020] 

to demonstrate the 

current soundness of the 

bidders financial position 

and its prospective long 

term profitability. 

Return on investment 

(ratio of annual profit 

before taxes and the net 

worth) should be positive 

for at least three years 

in last five years. 

Must meet 

requirement 

N / A Must meet 

requirement 

N / A Form FIN–1 

with 

attachments 

Certificate 

from the 

Statutory 

Auditor 

(Chartered 

Accountant) / 

Company 

Secretary 

The said 

certificate also 

need to be 

counter signed 

by authorized 

signatory of 

the bidder 

 A Bidder’s net worth 

calculated as the 

difference between total 

assets and total liabilities 

should be positive for at 

least three years in 

last five years. 
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Factor 1.3 FINANCIAL SITUATION 

Sub-Factor 

Criteria Compliance Requirements Documentati

on  

Requirement 

Bidder Submission 

Requirement

s 
Single 

Entity 

Joint Venture  

All 

partners 

combined 

Each 

partner 

At least 

one 

partner 

1.3.2 .Aver

age 

Annua

l 

Turno

ver 

 

Minimum average annual 

turnover (Civil 

Engineering 

construction) of INR 4.6 

CRORE,  calculated as 

total certified payments 

received for contracts in 

progress or completed, 

within the last Three [3] 

years [1 April 2015 to 31 

March 2020].  

Ie. (FY 2017-2018, 

2018-2019, 2019-

2020) 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

thirty 

percent 

(30%) of the 

requirement 

 

Must meet 

fifty 

percent 

(50%) of 

the 

requireme

nt 

Form FIN–2 

Certificate 

from the 

Statutory 

Auditor 

(Chartered 

Accountant) 

/ Company 

Secretary 

The said 

certificate 

also need to 

be counter 

signed by 

authorized 

signatory of 

the bidder 



Section III. Qualification Criteria        

      
COCHIN SMART MISSION LIMITED  

   

   

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 67 

Bidding document for Development of Amaravathy and Calvathy Roads  in West Kochi 
ABD Area under Smart City Mission (Seoncd Call), Kochi 

 
 

Factor 1.3 FINANCIAL SITUATION 

Sub-Factor 

Criteria Compliance Requirements Documentati

on  

Requirement 

Bidder Submission 

Requirement

s 
Single 

Entity 

Joint Venture  

All 

partners 

combined 

Each 

partner 

At least 

one 

partner 

1.3.3 Finan

cial   

Resou

rces 

The Bidder must 

demonstrate access to, 

or availability of, financial 

resources such as liquid 

assets,  lines of credit, or 

other financial resources 

(means, other than any 

contractual advance 

payments) to meet: 

(i) the following cash-

flow requirement: 

INR 3.79 CRORE and 

(ii) the overall cash flow 

requirements for this 

contract and its current 

commitments. 

[Liquid Assets mean 

cash and cash 

equivalents, short-

term financial 

instruments, short 

term available-for-

sale-securities, 

marketable securities, 

trade receivables, 

short-term financing 

receivables and other 

assets that can be 

converted into cash 

within one year]. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

thirty 

percent 

(30%) of the 

requirement 

 

Must meet 

fifty 

percent 

(50%) of 

the 

requireme

nt 

Form FIN–3 

and 

Form FIN-4 

Certificate 

from the 

Statutory 

Auditor 

(Chartered 

Accountant) / 

Company 

Secretary 

The said 

certificate also 

need to be 

counter signed 

by authorized 

signatory of 

the bidder 
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Factor 1.3 FINANCIAL SITUATION 

Sub-Factor 

Criteria Compliance Requirements Documentati

on  

Requirement 

Bidder Submission 

Requirement

s 
Single 

Entity 

Joint Venture  

All 

partners 

combined 

Each 

partner 

At least 

one 

partner 

1.3.4 Biddin

g 

Capac

ity 

Availability of Bidding 

Capacity should be 

atleast equal to INR 

15.16 CRORE 

Available bid capacity will 

be evaluated as under: 

Bidding capacity = 2.5 

xAxN-B 

Where 

A= maximum annual 
construction turnover 
in last five financial 
years taking into 
account the 
completed as well as 
works in progress 

 (Updated to the current 
price level, rate of 
inflation shall be 5% per 
year). 

 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

thirty 

percent 

(30%) of the 

requirement 

 

Must meet 

fifty 

percent 

(50%) of 

the 

requireme

nt 

Form FIN –6 

Certificate 

from the 

Statutory 

Auditor 

(Chartered 

Accountant) / 

Company 

Secretary 

The said 

certificate also 

need to be 

counter signed 

by authorized 

signatory of 

the bidder 
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Factor 1.3 FINANCIAL SITUATION 

Sub-Factor 

Criteria Compliance Requirements Documentati

on  

Requirement 

Bidder Submission 

Requirement

s 
Single 

Entity 

Joint Venture  

All 

partners 

combined 

Each 

partner 

At least 

one 

partner 

 N= Number of years 
prescribed for 
completion of works 
(infrastructure 
component) for which 
bids has been invited 
which is 1.25 years 
for this bid. 

B= Value at current price 
level of existing 
commitments and 
ongoing works to be 
completed during the 
next1.25 years. 
Bidders will give a 
calculation for the 
same. 

     

1.3.5 Finan

cial 

stabili

ty 

The bidder(s) shall not 

have applied for 

Corporate Debt 

Restructuring (CDR) or 

facing follow up action of 

CDR or facing recovery 

proceedings from 

Financial Institutions or 

facing winding up 

proceedings or those 

under BIFR in the last 5 

financial years [1 April 

2016 to 20 March 2021].  

Ie. (FY, 2016-2017, 

2017-2018, 2018-

2019, 2019-2020, 

2020-21) and up to the 

date of bid submission. 

 

Must meet 

requirement 

N / A Must meet 

requirement 

N / A Form Tech-3 

Certificate 

from the 

Statutory 

Auditor 

(Chartered 

Accountant) / 

Company 

Secretary 

The said 

certificate also 

need to be 

counter signed 

by authorized 

signatory of 

the bidder 
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1.4 Construction Experience  

Factor 1.4 EXPERIENCE 

Sub-Factor 

Criteria Compliance Requirements Documen

tation  

Requirement 

Bidder Submissi

on 

Requirem

ents Single 

Entity 

Joint Venture  

All 

partners 

combined 

Each 

partner 

At least 

one 

partner 

1.4.1 Gener

al 

Experi

ence 

Experience under construction, 

Infrastructure contracts in the 

role of contractor, 

subcontractor, or management 

contractor for at least the last 

five [5] years  

Ie. (2016-2017, 2017-2018, 

2018-2019, 2019-2020, 

2020-21) prior to the bid 

submission deadline, and with 

activity in at least nine (9) 

months in each year. 

Must meet 

requireme

nt 

 

N / A Must meet 

requirement 

 

N / A Form 

EXP-1 
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Factor 1.4 EXPERIENCE 

Sub-Factor 

Criteria Compliance Requirements Documen

tation  

Requirement 

Bidder Submissi

on 

Requirem

ents Single 

Entity 

Joint Venture  

All 

partners 

combined 

Each 

partner 

At least 

one 

partner 

1.4.2  

(a) Specif

ic   

Experi

ence(C

IVIL) 

(a) Participation as contractor, 

management contractor, or 

subcontractor, in at least  

(i) One similar Civil 

infrastructure project 

work of contract value of 

at least INR 12.13  

CRORE  

Or 

(ii) two similar Civil 

infrastructure project 

work of contract value of 

at least INR 7.59  

CRORE  

Or 

(iii) three similar Civil 

infrastructure project 

work of contract value of 

at least INR 6.06  

CRORE 

within the last seven (7) 

years, that have been 

successfully or are 

*substantially (as detailed in 

Section IV) completed. Ie. 

(from 01st Sept’2014 to 31st 

Aug  2021) prior to the bid 

submission deadline, 

Must meet 

requireme

nt 

Must meet 

requirement

s 

N / A  N/A Form EXP 

2(a) 

 

 NOTE: Similar Civil 

infrastructure project 

implies, Road works for National 

highway / State Highway /Other 

Roads/  Airports, Bridges, 

construction of Underground 

Utility ducting and Stormwater 

drainage works etc 

     

Note:  
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1. *substantially completed means: 

(i) Contractor has completed the works but could not commission the same because of hindrances 

beyond the control of contractor OR 

(ii) Contractor has completed 90 % of the Contracted work (both physical and financial) OR 

(iii) Contractor has completed the work and commissioned the works atleast for the amount required 

for qualification, out of large size contract 

2. Experience of the bidder earned by him as the JV partner will be considered to the limit of 

its share in the completed works shown in that JV or consortium agreement.  

3. 2. For present price level of cost of completed and commissioned works, the previous year 

(s) value shall be given weightage of 5% per year as follows:  

Sl. 

No 

Financial Year in which work was 

completed* 

Weightage 

(i) 2020-2021 1.00 

(ii) 2019-2021 1.05 

(iii) 2018-19 1.1025 

(iv) 2017-18 1.1576 

(v)  2016-17 1.2155 

(vi) 2015-15 1.276 

(vi) 2014-15 1.340 

*For eg.Financial Year 2016-17 means 1 April 2016 to 31 March 2017  

1.5 Specific Requirements  

1.5.1 Clients certificate of experience must clearly indicate whether (i) Completed and commissioned or (ii) 

Substantially completed  

1.5.2 The Bidder shall submit copies of Work Orders, Completion Certificates in support of their experience 

claims. Only works of Govt. / PSU / Autonomous bodies under Govt. Sector shall be considered. The 

experience certificates issued by only the respective project authority/owner shall be considered for 

evluation of experience. Certificates issued for sub-contracting the work by the original contractor or any 

associated agency will not be considered.  

1.5.3 For considering experience of the bidder, out of its experience as JV, its share of works within the JV 

shall be considered with relevant documentation/ certificates.  

1.5.4 JV and / or Consortium shall comprise of not more than three firms/companies (including the lead 

partner). The minimum equity of the lead firm of the JV must be 51% and that of the other firms 

must be 15%, at the minimum. 
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1.6 Shedule-Personnel 

The Bidder must demonstrate that it has the personnel for the key positions that meet the following 
requirements: 

  

(A) Minimum Personnel: (Civil work) 

Sl 

No. 
Position Qualification Number 

Total Work 

Experience in 

Years 

In Similar 

Works 

Experience in 

Years 

1 Project Manager BE Civil Engineering or 

Equivalent 

1 12 5 

2 Construction Manager BE Civil Engineering or 

Equivalent 

1 10 5 

3 Planning Engineer BE Civil Engineering or 

Equivalent 

1 10 5 

4 Quality Control and 

Material Engineer 

BE Civil Engineering or 

Equivalent 

1 10 5 

5 Plant Engineer BE Mechanical 

Engineering 

1 10 5 

6 Survey Engineer Diploma in Civil 1 10 3 

7 Quantity Surveyor BE Civil Engineering 1 8 3 

8 Horticulturist B.Sc 

Agriculture/Horticulture 

1 5 3 

9 

 

Site Engineer BE Civil or Diploma 4 6 (8 for Diploma 

Holders) 

3 

 
 
The Bidder shall provide details of the proposed personnel and their experience records using Forms 
PER-1 and PER-2 included in Section IV, Bidding Forms. The bidder shall have to submit an 
affidavit on non judicial stamp paper of Rs 200 duly Notarised by the Notary Public to the 
effect that he shall be deploying competent staff as per requirement during the execution of 
work 
 

 

1.7 Shedule-Equipment  

The Bidder must demonstrate that it has the key equipment (either owned rented or leased): 

 

(A) Minimum Equipment (Civil works) 

 

(See clause 14 of Section 2-ITB) 
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Sl. 

No. 

List of Equipment Numbers Capacity 

 During Execution   

1 HOT MIX PLANT- BATCH TYPE ELECTRONIC 

CONTROLS AND VIBRATORY SCREENS 

1 60 TPH 

2 WMM PLANT 1 100 TPH 

3 EXCAVATORS AND DOZERS 3 1.25 CUM 

4 MOTOR GRADER 2 200 CUM/HR. 

5 PAVER FINISHER WITH ELECTRONIC 

SENSORS 

1 1 NOS. CAPABLE OF PAVING 

5.5MTR./HR. 

6 CONCRETE BATCHING PLANT 1 15 CUM/HR. 

7 PNEUMATIC TYRE ROLLERS 1 8 TONNE MINIMUM 8 TYRES 

8 VIBRATORY ROLLER 2 8 TO 10 TONNE 

9 TANDOM VIBRATORY ROLLER 2 8 TO 10 TONNE 

10 TRUCKS 10 10 TONNE 

11 HYDRA CRANE 1  

12 MINI VIBRATORY ROLLER 1  

13 TRUCK MOUNTED TRANSIT MIXER 4 4-6 CUM 

14 BITUMEN PRESSURE DISTRIBUTOR 2 1750 SQM/HR. 

15 WATER TANKER 2 6 KL 

16 PAVER BLOCK CASTING MACHINE 1  

17 MECHANICAL BROOM 1 1500 SQMTR/HR. 
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18 Utility scanner 1  

 
The Bidder shall provide further details of proposed items of equipment & Tools using Form EQU: 
Equipment in Section IV, Bidding Forms. 
The bidder shall have to submit an affidavit on non judicial stamp paper of Rs 200 duly 
Notarised by the Notary Public to the effect that he shall be deploying required equipments 
as per requirement during the execution of work. 
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The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

 
[The Bidder shall fill in this Form in accordance with the instructions indicated. No alterations to its format shall be 
permitted and no substitutions shall be accepted.] 

Date: ……/……., 2018 
No.:   
Invitation for Bid No.:   
 

To:      Chief Executive Officer, 

 Cochin Smart Mission Limited (CSML), 

 4th Floor , JLN Stadium metro station, Kaloor,  

  Kochi - 682017, Kerala, India 

We, the undersigned, declare that:  
 

(a) We have examined and have no reservations to the Bidding Document, including Addenda issued in 

accordance with Instructions to Bidders (ITB) 11 [insert the number and issuing date of each 

Addenda]  ; 

 

(b) We offer to execute in conformity with the Bidding Document the following Works 

Development of Amaravathy and Calvathy Roads  in West Kochi ABD Area under Smart City 

Mission(Second Call), Kochi; 

 

(c) Our bid consisting of the Technical Bid and the Price Bid shall be valid for a period of [specify the number 

of calendar days] _________________ days from the latest date fixed for the Technical bid opening 

date) in accordance with the Sub-Clause 18.1 ITB of Bidding Document, and it shall remain binding 

upon us and may be accepted at any time before the expiration of that period; 

 

(d) We, including any subcontractors or suppliers for any part of the contract, have or will have nationalities 

from eligible countries, in accordance with Sub-Clause 3.1 ITB; 

 

(e) We, including any subcontractors or suppliers for any part of the contract, do not have any conflict of 

interest in accordance with Sub-Clause 3.2 ITB; 

 

(f) If our bid is accepted, we commit to obtain a performance security in accordance with the Bidding 

Document; 

 

(g) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding process 

in accordance with Sub-Clause 3.2 (e) ITB;other than alternative offers submitted in accordance with 

Clause 15 ITB; 

 

(h) We agree to permit Cochin Smart Mission Limited [CSML] or its representative to inspect our 

accounts and records and other documents relating to the bid submission and to have them audited by 

auditors appointed by Cochin Smart Mission Limited [CSML]. 

 

Letter of Technical Bid   
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(i) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance with the 

requirements set forth in Section V (Employer’s Requirements / Works requirements / Technical 

Specifications) and our Technical Bid, or as otherwise agreed with the Employer.  

 

(j) We, including any of our subcontractors or suppliers for any part of the contract, have not been declared 

ineligible by any State Government agency or Central Government agency under the Employer’s country 

laws or official regulations or by an act of compliance 

 

(k) We, including any of our subcontractors or suppliers for any part of the contract, have not failed in the 

last three (3) years to perform on any contract or been expelled from or abandoned any PWD, 

Government of Kerala work, any other State Government, Central Government or have any of their 

works rescinded for any reason in accordance with Sub-Clause 3.3 ITB;  

 

(l) We are not a government owned entity/ We are a government owned entity but meet the requirements 

of Sub-Clause 3.4 ITB5; 

 

(m) We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding 

process or execution of the Contract: [insert complete name of each Recipient, its full address, 

the reason for which each commission or gratuity  was paid and the amount and currency of 

each such commission or gratuity] 

 
 

Name of Recipient Address Reason Amount 

        

        
 
         (If none has been paid or is to be paid, indicate “none.”) 

 

(n) We understand that this bid, together with your written acceptance thereof included 

 in your notification of award, shall constitute a binding contract between us, until a formal contract is 

prepared and executed; and 

 

(o) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you may 

receive. 

 

(p) We hereby certify that we have taken steps to ensure that no person acting for us or  

on our behalf will engage in bribery. 

 
Name      In the capacity of  _  
[Insert complete name of person signing the Bid]          [Insert legal capacity of person signing the 
bid] 
 
Signed   
[Insert signature of person whose name and capacity are shown above] 
 
Duly authorized to sign the bid for and on behalf of   
[Insert complete name of Bidder] 
 
Dated on ________________________________ day of _______________________, ____ 
[Insert date of signing]  

 
5 Use one of the two options as appropriate 
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Appendix to Bid- Schedule of Adjustment Data 

 
  
 
 
Bidder shall follow the applicable procedure indicated below: 
 

Submission of tender through Procedure to be followed by Bidder 

e-tendering (through e- procurement portal 

www.etenders.kerala.gov.in) 

Table A.  Local Currency-“Appendix to Bid- Schedule 

of Adjustment Data” provided in subsequent sheets 

shall be downloaded, particulars are to be filled, scanned 

& uploaded by the Bidder, to the e- tender website 

“www.etenders.kerala.gov.in” along with the Bid.  
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Appendix to Bid- Schedule of Adjustment Data 
 

Persuant to ITB Clause 16.4, in Table A below, the Bidder shall derive and fill its proposed weightings 
for local currency payment. (Not Applicable to this Contract, as per ITB Clause 16.4)  

Table A.  Local Currency 
 

Index 
code 

Index description Source of index Bidder’s 
related currency 

amount 

Bidder’s 
proposed 

weighting % 

1 Cost Index for Labour 
The average consumer price 

index for industrial workers 

(whole-sale prices)  

As published in Reserve Bank of 

India Journal, for the Kochi area 

/ as published by the Labour 

bureau, Government of India for 

the quarter under consideration 

on website 

www.labourbureau.gov.in for 

Ernakulam Centre, Kerala state 

100%  

2 Cost index for material 

(Steel) 

The average wholesale price 
index of “ Mild Steel- Long 
Products”  
As published by the Office of the 
Economic Adviser Government of 
India, Ministry of Commerce & 
Industry website 
www.eaindustry.nic.in 

100%  

3 Cost index for material 

(Cement) 

The average wholesale price 
index of “Ordinary Portland 
Cement”  
 
As published by the Office of 
theEconomic Adviser 
Government of India, Ministry of 
Commerce & Industry website 
www.eaindustry.nic.in 

100%  

4 Cost Index for 

equipment operation  

(Fuels and lubricant) 

The average wholesale price 
index of “High Speed Diesel 
(HSD)”  
 
As published by the Office of the 
Economic Adviser Government of 
India, Ministry of Commerce & 
Industry website 

www.eaindustry.nic.in 

100%  

5 Cost index for material 

(Bitumen) 

The official retail price of bitumen 
at the IOC depot in Kochi 100%  

http://www.labourbureau.gov.in/
http://www.eaindustry.nic.in/
http://www.eaindustry.nic.in/
http://www.eaindustry.nic.in/
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Index 
code 

Index description Source of index Bidder’s 
related currency 

amount 

Bidder’s 
proposed 

weighting % 

6 Cost index for material 

(Plant & Machinery) 

The average wholesale price 

index of “Manufacture of 

Machinery and Equipment”  

As published in Reserve Bank 

of India Journal/ as published 

by the Office of the Economic 

Adviser Government of India, 

Ministry of Commerce & 

Industry website 

www.eaindustry.nic.in 

100%  

7 Cost Index for  local 

materials  (other than 

cement, steel, 

bitumen and POL) 

The average wholesale price 
index of “all commodities”  
 
As published in Reserve Bank of 
India Journal/ as published by 
the Office of theEconomic 
Adviser Government of India, 
Ministry of Commerce & Industry 
website 
www.eaindustry.nic.in 

100%  

    100.00 

 
 
  

  

http://www.eaindustry.nic.in/
http://www.eaindustry.nic.in/
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Bill of Quantities 
 

 
 

 
 
 

 
 
 

Bill of Quantities (BOQ.xls file) 
(uploaded separately as .xls file in VOLUME-3) 

[via e- procurement portal www.etenders.kerala.gov.in]  

http://www.etenders.kerala.gov.in/
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Financial Bid Format & Instructions 

 
 

To be submitted on e-Tendering Portal only (i.e. www.etenders.kerala.gov.in ) 

 

Bill of Quantities (BOQ) is uploaded separately as Microsoft excel file. 

Instructions: 

a) Bill of Quantities (BOQ) can be downloaded free of cost from the e- Government Procurement (e-GP) 

Website www.etenders.kerala.gov.in. All bid documents are to be submitted online only and in the 

designated manner on the e-GP website. Tenders/ bids shall be accepted only through online mode on 

the e-GP website and no manual submission of the same shall be entertained except for the documents 

specifically indicated.  

 

b) The Bidder shall submit their bid online only through the e-GP web site of Kerala 

(www.etenders.kerela.gov.in) as per the procedure laid down for e-submission as detailed in the 

web site. For e tenders, the bidders shall download the tender documents including the Bill of Quantities 

(BOQ) file from the e tendering portal http://www. etenders.kerala.gov.in. The Bidder shall fill up 

the documents. and submit the same online using their Digital Signature Certificate. On successful 

submission of bids, a system receipt can be generated and downloaded by the bidder for future 

reference. Copies of all certificates and documents shall be uploaded while submitting the tender online. 

Submission of Price proposal in hard copy would result in disqualification and rejection of bid 

 

c) CSML does not guarantee the quantity for the particular line items given above. The actual quantity for 

the given items may be more or less. The payment shall be made based on unit cost quoted for the 

particular item on actual work/item is undertaken / supplied. 

 

d) All items provided should be under Insurance. The Insurance should be for entire duration of the Project 

for 5 Years and comprehensive covering damages for Theft, Fire, Natural Calamities, Riots and Terrorists 

activities etc. 

 

e) Bidder should provide all prices as per the prescribed format under BOQ. 

 

f) All the prices are to be entered in Indian Rupees ONLY 
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g) CSML reserves the right to ask the Bidder to submit proof of payment against any of the taxes, duties, 

levies indicated. 

 

h) CSML shall take into account all Taxes, Duties & Levies for the purpose of evaluation 

 

i) The Bidder needs to account for all Out of Pocket expenses, no additional payment shall be made by 

CSML whatsoever.  

 

j) Bidder should refer the Bid document / RFP document for details on the technical requirements and 

specifications for the items mentioned in the financial formats. 

 

k) Any component/fixtures/ancillary/adjunct to the specified item shall be deemed to have been included 

in the unit rates quoted above. 
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Preamble to Bill of Quantities  

 

1) The Bill of Quantities (BOQ) shall be read in conjunction with the Instructions to Bidders, General and 

Particular Conditions of Contract, Specifications, and Drawings.  

2) The quantities given in the BOQ are estimated and provisional, and are given to provide a common 

basis for bidding. The basis of payment will be the actual quantities of work ordered and carried out, as 

measured by the Contractor and verified by the Employer’s Representative, and valued at the rates and 

prices bid in the priced BOQ, where applicable, and otherwise at such rates and prices as the Employer’s 

Representative may fix within the terms of the Contract.  

3) The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the 

Contract, include all construction equipment, labor, supervision, materials, surveying, setting out, 

erection, maintenance, all lead and lift, insurance, profit, taxes, and duties, together with all general 

risks, liabilities, and obligations set out or implied in the Contract.  

4) General directions and descriptions of work and Materials are not necessarily repeated nor summarized 

in the Bill of Quantities. References to the relevant sections of the Contract documentation shall be 

made before entering prices against each item in the priced Bill of Quantities.  

5) The method of execution and measurement of completed work for payment shall be in accordance to 

the respective procedures provided in the Technical Specifications or Particular Specifications under this 

Contract and in the absence of which shall be in accordance to the relevant BIS Standard and Standard 

Specification of the State of Kerala or Standard Specification published by the Central Public Works 

Department, Government of India as the case may be.  

6) Rock is defined as all material that, in the opinion of the Employer’s Representative, require blasting, 

or the use of metal wedges and sledgehammers, or the use of compressed air drilling for their removal, 

and that cannot be extracted by ripping with a tractor of at least 150 brake horsepower (BHP) with a 

single, rear-mounted, heavy-duty ripper.  

7) All defective works are liable to be demolished, rebuilt and defective materials replaced by the 

contractor at his own cost and time  

8) In view of the site location and their prevailing condition, it is mandatory to the Contractor to visit the 

site and make himself thoroughly familiar with the site conditions, access and account for all possible 

difficulties and other requirements mentioned elsewhere in his bid prior to submission. When a 

contractor submits his bid for this work, it will be considered that he has quoted for this work with full 

and complete knowledge of the site and prevailing conditions, and no claim for additional compensation 

shall be entertained on this account.  

9) Description of items in this BOQ is by itself not complete, and for a full description the BOQ should be 

read together with the Technical Specifications and Drawings. Rates quoted in the BOQ are deemed to 

have included all aspects covered in the Preamble and Technical Specifications, and all features and 

details shown in the Drawings.  

10) The Bidder shall, in the course of studying the bid document, point out all his/her remarks on the 

documents and make all his/her queries to the Employer who will study these remarks and clarify any 

discrepancy between the Bidding Documents.  
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11) Submissions shall be strictly in accordance with the documents and shall not be qualified in any way. 

The Bidder shall not alter the text of the BOQ.  

12) Extra and excess items of work shall not vitiate the Contract. The Contractor shall be bound to execute 

extra items of work as directed by the Engineer. The rates for extra items will be as per rates decided 

under Contract Conditions.  

13) For the evaluation process, if requested by the Evaluation Committee, the Contractor shall provide a 

sheet analysis for all priced items showing how the rate entered was derived.  

14) The Bidder shall satisfy himself/herself as to the meaning of every item in the BOQ. The rates and prices 

inserted in the BOQ by the bidder shall be deemed to cover all costs, taxes, customs and import duties, 

levies, profits, risks, liabilities, insurance and obligations set forth or implied in the bid including, but 

not limited to the following:  

(i) All labour and Materials including consumables;  

(ii) All temporary work of every description required including over ground pumping and other 

requirements to avoid disruption to the service whilst maintenance or repair work is carried out;  

(iii) The provision and use of all equipment, tools and Plant of every kind, whether mechanical or 

non-mechanical, required for the expeditious carrying out of the Works in their proper 

sequence;  

(iv) Provision for scaffolding, staging, guard rails, temporary stairs, temporary access during 

execution, approach roads up to the Site for the movement of vehicles, and heavy excavation 

machinery with supporting transport facility;  

(v) Provision for excavation, back-filling, bringing to the Site extra fill for back-fill, making good 

and reinstating surfaces, disposing of surplus material, dealing with all ground water and 

wastewater flows, and for work in close proximity to other utility apparatus including protecting 

that apparatus;  

(vi) Provision for work on corridors such as traffic control measures, safety barriers, obtaining any 

approvals and permits from authorities, and reinstatement of surfaces;  

(vii) Cooperation and coordination of the work with related authorities, other contractors and 

utilities, including obtaining their permission before starting the related Works if required; and  

(viii) Providing security arrangements to guard the Site and premises at all times and to maintain 

strict control on the movement of Materials and labor until the completion of the work.  

15) All electricity costs and initial connection charges etc. associated with operations shall be paid by CSML 

directly to the electricity service provider. The power connections shall be obtained in the name of 

/[CSML or KMC as informed later ], the charges of which will be paid by  CSML] directly to electricity 

department or reimbursed under provisional sum if paid by the Contractor.  

16) The serviceable materials, recovered while shifting of utilities as ascertained by the Employer or 

Engineer in charge, shall be deposited at designated store yards or as directed by the Employer or 

Engineer in charge. No payment shall be made to the Contractor in this regard.  
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17) Works itemized in the BOQ will be subject to measurement. Such measurement will be in the unit of 

measurement shown the BOQ and payment shall be made on the measured quantities.  

18) All rules and regulations of the labor department, contract labor Laws, provident fund and employee 

state insurance and connected Laws, and all other Laws of the land are to be complied with by the 

Bidder within the quoted rates.  

19) Contractor shall make arrangements for required space for construction of, office and stores at suitable 

locations. No land will be provided by the Employer to the Contractor for constructing any structure for 

his labor, workman and supervisory camps, un-authorized hutments, at the Site or within the premises. 

The Contractor shall make his/her own arrangements for the same outside the premises/boundary. 

These, if any, shall be with the knowledge of and prior approval of the Employer’s Representative.  

20) The Provisional Sum included and so designated in the BOQ shall be expended in whole or in part at 

the direction and discretion of the Employer’s Representative in accordance with the Conditions of 

Contract. It will be used by the Employer’s Representative for nominated sub-contractors, line agencies, 

installation of power connections/power feeder by the electricity department, third party inspecting 

agencies, charges levied by statutory electrical, telephone, or other authorities, or for other 

miscellaneous works. The use of the Provisional Sum will also be for relocation of utilities above or 

underground that conflict with the existing or permanent line or level of the Works, independent 

sampling and laboratory testing, as directed by the Employer’s Representative, replacement or 

compensation for plants and trees removed due to the Worksetcas directed by the Employer’s 

Representative.  

➢ Metric System and Abbreviations  

1. Millilitre -ml  

2. Million Litres per Day- mld  

3. Million Litre -ML  

4. Litre- ltr  

5. Linear meter -m  

6. Gram -gm  

7. Square metre -m2  

8. Cubic metre -m3  

9. Number- No.  

10. Kilogram- kg  

11. Lump Sum- LS  

12. Indian Rupees -Rs  
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13. Millimetre -mm  

14. Square Centimetre- cm2  

15. Square Millimetre -mm2 
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Financial Proposal Covering Letter 

(To be submitted on the Letterhead of the Bidder) 

Date:  

To 

Chief Executive Officer 

Cochin Smart Mission Limited (CSML) 
4th Floor , JLN Stadium metro station, Kaloor,  

Kochi - 682017, Kerala, India 
Sub: Bid for RFP for Development of Amaravathy and Calvathy Roads  in West Kochi ABD Area under Smart 

City Mission(Second Call), Kochi 

Dear Sir, 
 
 

 
1. We, the undersigned bidder, Having read & examined in detail, the Bidding Document, the receipt of which 

is hereby duly acknowledged, I/ we, the undersigned, offer to supply/ work as mentioned in the Scope of 

the work, Bill of Material, Technical Specifications, Service Level Standards & in conformity with the said 

bidding document for the same. 

2. I / We undertake that the prices are in conformity with the specifications prescribed. The quote/ price are 

inclusive of all cost likely to be incurred for executing this work. The prices are inclusive of all type of govt. 

taxes/duties but excluding GST as mentioned in the financial bid (BoQ). 

3. I / We undertake, if our bid is accepted, to deliver the goods & services in accordance with the delivery 

schedule specified in the RFP. 

4. I/We undertake to successfully operationalize the entire solution as per scope of work mentioned in the 

RFP document. 

I/ We have examined and have no reservations to the Bidding Documents, including any 

corrigendum/addendums issued by CSML; 

6. I/We understand that any additional hardware and software required to make the entire solution 

operational shall have to be provided by us. 

7. I/ We hereby declare that in case the contract is awarded to us, we shall submit the contract performance 

bank guarantee as prescribed in the RFP. 

8. I / We agree to abide by this bid for a period of 180 days from the date of bid submission and it shall remain 

binding upon us and may be accepted at any time before the expiry of that period. 
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9. Until a formal contract is prepared and executed, this bid, together with your written acceptance thereof 

and your notification of award shall constitute a binding Contract between us. 

10. I/ We hereby declare that our bid is made in good faith, without collusion or fraud and the information 

contained in the bid is true and correct to the best of our knowledge and belief. 

11. We understand that CSML shall take into account  inclusive of taxes, duties, cess, and royalties but 

excluding GST/ Serivice tax for the purpose of evaluation & selection of L-1 bidder 

12. We understand that you are not bound to accept the lowest or any bid you may receive. We agree to all 

the terms & conditions as mentioned in the RFP document and submit that we have not submitted any 

deviations in this regard. 

 
 

In witness thereof, I/we submit this Bid under and in accordance with the terms of the RFP document. 
 
 
 

 
Date: Place: Yours faithfully, 

 
 
 
 

(Signature of the Authorized signatory)   

(Name and designation of the of the Authorized signatory) 

 
 
Name and seal of Bidder/Lead Member 
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Technical Proposal / Bid 

 
 
- Site Organization 
 
- Method Statement 
 

- Mobilization Schedule 
 
- Work Plan & Construction Schedule 

 
- Equipment 

 
- Personnel 

 
- Others 
 
 
 
Bidder shall follow the applicable procedure indicated below: 
 

Submission of tender through Procedure to be followed by Bidder 

e-tendering (through e- procurement portal 

www.etenders.kerala.gov.in) 

Technical proposal consisting of above mentioned ítems indicated 

in the following forms is to be downloaded, particulars are to be 

filled, scanned & uploaded by the Bidder, to the e-tender website 

“www.etenders.kerala.gov.in” along with the Bid.  
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Site Organization 

(Bidder shall insert the Site Organization information) 
 

The Bidder shall supply a table of personnel and a chart showing the proposed organization to be established for 

(i) carrying out the construction works during all phases of works included under this Contract package like 

mobilization; preparation of Service Improvement Plan; design, drawing, construction, commissioning) and 

operation and maintenance period (if included) separately.  
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Method Statement 

(Bidder shall insert the Method Statement complying to the following) 

 
1. The bidder is required to submit Approach and Method Statement for carrying out all the activities 

under integrated infrastructure development project.  
 

2. The activities for methodology shall also include following:  
 

(i) Surveys or confirmatory surveys (as applicable) including topographic, geotechnical, 
underground utility surveys etc  

(ii) Survey for roads and associated infrastructure  

(iii) Designs and drawings;  

(iv) Preparation of service improvement plan (SIP), including phasing of works, and drawings  

(v) Implementation schedule along with methodology as per scope of works:  

(vi) Operation Services:  

(vii) Safeguard activities;  
(viii) Any other activities 
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Mobilization Schedule 

(Bidder shall insert the Mobilization Schedule) 
 

The Bidder shall submit mobilization and de-mobilization schedule of personnel and equipment in detail for all 

phases of works. The mobilization schedule should include mobilization of skilled and unskilled manpower, 

different machineries and equipment, materials, as required in each Phase.  
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Work Plan and Construction Schedule 

(Bidder shall insert the  Work plan and Construction Schedule) 

 

The Contractors will submit detailed work plan as part of Technical bid covering all sections of work to achieve 

sectional and full work key milestones as shown in Employer’s Requirement  

The Bidder shall prepare and submit overall construction schedule. The construction schedule shall be designed 

and documented in a series of tasks and task assignments complete with projected completion target dates with 

the aid of computer operated management software like Microsoft project office, Primavera or latest by using 

Gantt charts and PERT diagrams to allow all actors to know their contribution towards fulfilling the Employer’s 

Requirement.  
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Equipment 

Form-EQU: Equipment  

 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the 

requirements for the key equipment listed in Section III (Qualification Criteria) & Section V (Employer’s 

requirements / Works Requirements). A separate Form shall be prepared for each item of equipment listed, 

or for alternative equipment proposed by the Bidder. 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 

tender website “www.etenders.kerala.gov.in” along with the Bid. 

Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 

of the above mentioned Website. 

 

Item of equipment 
 

Equipment 
information 

Name of manufacturer 
 

Model and power rating 

 Capacity 
 

Year of manufacture 

Current status Current location 
 

 Details of current commitments 
 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 
Omit the following information for equipment owned by the Bidder. 
 

Owner Name of owner 

 Address of owner 
 

  

 Telephone Contact name and title 
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 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Format for Undertaking on deployment of Equipment  

(affidavit on non-judicial stamp paper of Rs 200 duly Notarised by the Notary Public) 
Undertaking 

To 
Chief Executive Officer                                                                                                                                            
Cochin Smart Mission Limited (CSML) 
4th Floor , JLN Stadium metro station, Kaloor,  

Kochi - 682017, Kerala, India 

 
Sub : Bid for “Development of Amaravathy and Calvathy Roads  in West Kochi ABD Area under Smart City 

Mission (Second Call), Kochi” 
NIT Reference No: XX 

Dear Sir,  
I / We ……………………………………………………………..having the registered office at 
……………………………………………………declare that I / We shall abide by the conditions set forth therein at 
clause no 1.7 Schedule-Equipment  of Section III Qualification Criteria. We confirm that shall deploy 
required equipment’s as per requirement during the execution of work as mentioned in the tender 
document against Civil works. I / We further confirm that minimum equipment’s to execute electrical work 
shall be directly deputed by me/us. 

Signature of the Tenderer 
                                                                                                                               With Seal 

Place: -------------------             Signed by:  
Date: ---------------------                                  --------------------------- ------------

--------------  
(Name of authorized representative)  

Name of bidder  
Attested by:  

------------------------------  
(Notary Public) 

* fill and retain appropriate 
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Personnel 

 

Form PER-1: Proposed Personnel  

 

Bidders should provide the names of suitably qualified personnel to meet the specified requirements stated in 

Section III (Qualification Criteria) & Section V (Employer’s requirements / Works Requirements). The 

data on their experience should be supplied using the Form below for each candidate. 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 

tender website “www.etenders.kerala.gov.in” along with the Bid. 

Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 

of the above mentioned Website. 

 

1. Title of position* 

 Name  

2. Title of position* 

 Name  

3. Title of position* 

 Name  

 
 

*As listed in Section III (Qualification Criteria) & Section V (Employer’s requirements / Works 

Requirements). 
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Format for Undertaking on deployment of competent staff on company letter head 

Undertaking 
To 
Chief Executive Officer                                                                                                                                            
Cochin Smart Mission Limited (CSML) 
4th Floor , JLN Stadium metro station, Kaloor,  

Kochi - 682017, Kerala, India 

 
Sub: Bid for “Development of Amaravathy and Calvathy Roads  in West Kochi ABD Area under Smart City 

Mission(Second Call, Kochi” 
NIT Reference No: XX 
Dear Sir,  

I / We ……………………………………………………………..having the registered office at 
……………………………………………………declare that I / We shall abide by the conditions set forth therein 
at clause no 1.6 Schedule Personnel of Section III Qualification Criteria. We confirm that we shall 
directly employ & depute minimum no of competent key staff as per the qualification & experience 
mentioned in the tender document against Civil works. I / We further confirm that minimum 
following key personnel to execute & supervise electrical work shall be directly employed & deputed 
by me/us.  

 
 
 

Signature of the 
Tenderer                                                                                                           
with Seal 

Place: -------------------         Signed by:  
Date: ---------------------                                    --------------------------- ---------
------------ 

(Name of authorized representative)  
Name of bidder  

Attested by:  
------------------------------  

(Notary Public) 
* fill and retain appropriate 

 

 

 

  



Section IV. Bidding Forms        

      
COCHIN SMART MISSION LIMITED  

   

   

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 103 

Bidding document for Development of Amaravathy and Calvathy Roads  in West Kochi 
ABD Area under Smart City Mission (Second Call), Kochi 

 
 

Form PER-2: Resume of Proposed Personnel   

 

Name of Bidder 

 

 
 

Position 

 

Personnel 
information 

Name  

 

Date of birth 

 Professional qualifications 

 

Present 
employment 

Name of employer 

 

 Address of employer 

 

 Telephone 

 

Contact (manager / personnel officer) 

 Fax 

 

E-mail 

 Job title 

 

Years with present employer 

 

Summarize professional experience over the last 20 years, in reverse chronological order. Indicate particular 

technical and managerial experience relevant to the project. 

 

From To Company / Project / Position / Relevant technical and management 
experience 
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Bidders Qualification  
 

To establish its qualifications to perform the contract in accordance with Section III (Qualification 

Criteria) the Bidder shall provide the information requested in the corresponding Information Sheets 

included hereunder.  

Form ELI – 1: Bidder’s Information Sheet 

 
The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard  & FAQ 
of the above mentioned Website. 

 

Bidder’s Information 

Bidder’s legal name   

In case of JV, legal 

name of each partner 

 

Bidder’s country of 

constitution 

 

Bidder’s year of 

constitution 

 

Bidder’s legal address 

in country of 

constitution 

 

Bidder’s authorized 

representative 

(name, address, telephone 

numbers, fax numbers, e-

mail address) 

 

*Uploaded the copies of the following original documents. 

❑ 1.  In case of single entity, articles of incorporation or constitution of the legal entity named above, in 
accordance with Sub-Clause 3.1 & 3.2 ITB. 

❑ 2.  Authorization to represent the firm or JV named in above, in accordance with Sub-Clause 20.2 ITB. 

❑ 3. In case of JV, JV agreement, in accordance with Sub-Clause 3.1 & 5.2 ITB. 

❑ 4. In case of a government-owned entity, any additional documents not covered under 1 above required to 
comply with Sub-Clause 3.4 ITB. 
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Form ELI – 2: JV Information Sheet 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

Each member of a JV must fill in this form 

JV / Specialist Subcontractor Information 

Bidder’s legal name  

JV Partner’s or 

Specialist 

Subcontractor’s legal 

name 

 

JV Partner’s or 

Specialist 

Subcontractor’s 

country of constitution 

 

JV Partner’s or 

Specialist 

Subcontractor’s year of 

constitution 

 

JV Partner’s or 

Specialist 

Subcontractor’s legal 

address in country of 

constitution 

 

JV Partner’s or 

Specialist 

Subcontractor’s 

authorized 

representative 

information 

(name, address, telephone 

numbers, fax numbers, e-

mail address) 
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JV / Specialist Subcontractor Information 

*Uploaded the copies of the following original documents.      

❑ 1. Articles of incorporation or constitution of the legal entity named above, in accordance with Sub-Clause 
3.1 & 3.2 ITB 

❑ 2. Authorization to represent the firm named above, in accordance with Sub-Clause 20.2 ITB. 

❑ 3. In the case of government-owned entity, documents establishing legal and financial autonomy and 

compliance with commercial law, in accordance with Sub-Clause 3.4 ITB. 

 

 

 

 

 

 

 

 

 

 

 

  



Section IV. Bidding Forms        

      
COCHIN SMART MISSION LIMITED  

   

   

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 107 

Bidding document for Development of Amaravathy and Calvathy Roads  in West Kochi 
ABD Area under Smart City Mission (Second Call), Kochi 

 
 

Form LIT – Pending Litigation 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

Each Bidder or member of a JV must fill in this form 

Pending Litigation 

❑ No pending litigation and arbitration in accordance with Criteria 1.2.1 & 1.2.2 of Section III 
(Qualification Criteria) 

❑ Below is the description of all Pending litigation and arbitration involving the bidder (or each 
JV member if Bidder is a JV member) in accordance with Criteria 1.2.1 & 1.2.2 of Section III 
(Qualification Criteria) 

Year Matter in Dispute  

Value of 
Pending 
Claim in 

INR  

Value of 
Pending 

Claim as a 
Percentage 

of Net 
Worth 
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Form FIN – 1: Historical Financial Performance / Financial Situation 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

Each Bidder or member of a JV must fill in this form 

 

Financial Data for Previous 5 Years [INR Equivalent] 

Year 1: 
2020-21  

Year 2: 
2019-20  

Year 3: 
2018-19  

Year 4: 
2017-18 

Year 5: 
2016-17 

Information from Balance Sheet 
 

Total Assets      

Total Liabilities      

Net Worth      

Current Assets      

Current Liabilities      

 
 
 
 

 

Financial Data for Previous 5 Years [INR Equivalent] 

Year 1: 
2020-21  

Year 2: 
2019-20  

Year 3: 
2018-19  

Year 4: 
2017-18 

Year 5: 
2016-17 

Information from Income Statement 
 

Total Revenues       

Profits Before Taxes      

Profits After Taxes      

Return on investment 
(ratio of annual 
profitbefore taxes and 
the networth) 
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❑ *Uploaded the copies of financial statements (balance sheets including all related notes, and income 
statements) for the last five years, as indicated above, complying with the following conditions. 

• All such documents reflect the financial situation of the legal entities comprising the  Bidder or partner to 
a JV, and not sister or parent companies, subsidiaries or affiliates 

• Historic financial statements must be audited by a certified accountant. 

• Historic financial statements must be complete, including all notes to the financial statements. 

• Historic financial statements must correspond to accounting periods already completed and audited (no 
statements for partial periods shall be requested or accepted). 
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Form FIN – 2: Average Annual Construction Turnover 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

Each Bidder or member of a JV must fill in this form 

Annual Turnover Data for the Last 3 Years  (Civil Construction works only) 

Year 
Amount 

Currency 

Exchange  

Rate 

INR 

Equivalent 

Year-1  
2020-21 

   

Year-2  
2019-20    

Year-3  
2018-19    

 Average Annual Construction Turnover for the Last 3 Years      

 

The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms of the 
amounts billed to clients for each year for work in progress or completed, converted to INRs at the rate of 
exchange at the end of the period reported.  
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Form FIN – 3: Availability of Financial Resources 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

Specify proposed sources of financing, such as liquid assets**, lines of credit, and other financial resources 
(means other than any Contractual advance payments), available to meet the financial resources requirements 
indicated in Form Fin-4 ie. the total construction cash flow demands of the subject contract or 
contracts as indicated in Section III (Qualification Criteria). Each Bidder or member of a JV must fill 
in this form 

Financial Resources 

Sl. 
No. 

Source of financing Amount (INR equivalent) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 
 

 

 

 
**Liquid Assets mean cash and cash equivalents, short-term financial instruments, short term available-for-
sale-securities, marketable securities, trade receivables, short-term financing receivables and other assets that 
can be converted into cash within one year.  
 
Note:  

i) The bidder shall provide supporting documents like letter from the Banks for the revolving line of credit 
facility etc specific to the project (in format Form FIN-5) if applicable for its declared availability of 

financial resources.  

ii) Bidder shall provide details on available credit facility from each source of financing after utilizing to the 
commitments  
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Form FIN – 4: Current Contract Commitments / Works in Progress 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

Bidder (or each JV partner) should provide information indicated below in order to calculate the aggregated 
financial resources requirement, which equals the sum of: (i) the Bidder’s (or each JV partner’s) current 
commitments on all contracts that have been awarded, or for which a letter of intent or acceptance has been 
received, or for contracts approaching completion, but for which an unqualified, full completion certificate has 
yet to be issued and (ii) financial resources requirement for subject contract as determined by the Employer. 
Bidder must also disclose any other financial obligations that could materially affect the implementation of 
subject contract if such contract were to be awarded to the Bidder. 

Current Contract Commitments 

p: Remaining contract period to be calculated from 28 days prior to bid submission deadline.  

q: Remaining Outstanding Contract Values to be calculated from 28 days prior to the bid submission deadline.  

r: Bidder should calculate this amount based on the sum of Monthly Financial Resources Requirements for Each 

Current Works Contract based on the following calculation:  

2X Estimated Contract Value (Inclusive of Taxes and 

Duties)  

Completion Period in Months  

Sl. 
No. 

Name of Contract 
Employer’s 

Contact Address, Tel, 
Fax 

Value of 
Outstanding 
Work (B**)q 
[Current INR 
Equivalent] 

Estimated 
Completion 

Date 

Remaining 
Contract 
period in 

months(A*)p 

Two 
months 
financial 
requirem

ent 
[2 x B / 

A] 
 

1       

2       

3       

4       

*A 
Cumulative Financial Resources Requirement for two months for Current Contract Commitmentsr  

INR…………
……… 

**B Financial Resources Requirement for Subject Contract (as indicated in Section III (Qualification 
Criteria). 

INR … 
CRORE 

A + B 
Financial Resources Requirement (Sum of A and B)  

INR…………
……… 
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Form FIN – 5: Sample Form for assured revolving line of credit facility 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

 

(To be submitted by a Reputed Bank on the Bank’s Letter head) 

Date: (Insert Date)  

To: Chief Executive Officer, 
Cochin Smart Mission Limited (CSML), 

4th Floor , JLN Stadium metro station, Kaloor,  

Kochi - 682017, Kerala, India. 

Subject: Letter of Assurance for Revolving line of credit facility for INR…………………………  

Dear Sir,  

WHEREAS _________________________________________________ [name and address of Bidder] 

(hereinafter called the “Bidder”) intends to submit a bid for Development of Amaravathy and Calvathy 

Roads   in West Kochi ABD Area under Smart City Mission(Second Call), Kochi (name of contract work)" 

under the Chief Executive Officer, Cochin Smart Mission Limited (CSML) (hereinafter called the 

“Employer”) in response to the Invitation for Bids issued by the Chief Executive Officer, Cochin Smart 

Mission Limited (CSML)through IFB no. CSML/Main Road/RFP/014-2    Date:; and  

WHEREAS the Bidder has requested that an assured revolving line of credit be provided to it for executing the 

Development of Amaravathy and Calvathy Roads   in West Kochi ABD Area under Smart City Mission 

(Second Call), Kochi (name of contract work) In the event that the Contract is awarded to it; then  

KNOW ALL THESE PEOPLE by these presents that We ____________________________ [name of Bank] of 

____________________ [name of Country] having our registered office at ______________________ [address 

of registered office] are willing to provide to _________________________ (the Bidder) a sum of up to 

____________________________ [amount of guarantee in figures and words] as an assured revolving line of 

credit for executing the Works under Development of Amaravathy and Calvathy Roads   in West Kochi 

ABD Area under Smart City Mission (Second Call), Kochiname of contract work) --------------should the 

Bidder be awarded the contract based on its tendered prices.  

We understand that this assurance may be taken into consideration by the Employer during evaluation of the 

Bidder’s financial capabilities, and further assure that we intend to maintain this revolving line of credit until 

such time as the Works are completed and taken over by the Employer.  

SEALED with the Common Seal of the said Bank on the ____ day of _________, 2018.  

Date: __________________________ Signature of the Bank: ______________________  

Witness: _________________________ Seal: ____________________________________  

[Signature, name and address] 
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Form FIN -6: Available bidding capacity Information and declaration  

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid.  
 
The bidder shall have to submit an affidavit duly signed by the CA or auditors of the company on non judicial stamp 
paper of Rs 200 duly Notarised by the Notary Public to the effect that he has considered all ongoing projects to be 
completed in next three years. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

 

(To be submitted by bidder through affidavit as explained) 

Availability of Bidding Capacity should be atleast equal to INR 15.10 Crore (as indicated in Section III 

(Qualification Criteria). 

Available bid capacity will be evaluated using following formula stated below:  

Bidding capacity = 2.5 X A X N - B 

Where  

A =  maximum annual construction turnover in last five financial years taking into account the completed as well 

as works in progress (updated to the current price level, rate of inflation shall be 5 % per year).  

N = Number of years prescribed for completion of works for which bids has been invited which is 1.25 years  

B= Value at current price level of existing commitments and ongoing works to be completed during the next  N 

no of years. Bidders will give a calculation for the same.  

Bidders will submit an undertaking in original confirming that the details of all such works have been provided 

either being executed in their name or being executed as joint venture within India or abroad (bidder’s share). 
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Form EXP – 1: General Construction Experience 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

Each Bidder or member of a JV must fill in this form 

General Construction Experience 

Starting 

Month 

Year 

Ending 

Month 

Year 

Years 

Contract Identification and Name 

Name and Address of Employer 

Brief Description of the Works Executed by the 
Bidder 

Role of Bidder 
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Form EXP – 2(a): Specific Construction Experience 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

 

Fill up one (1) form per contract. 

Contract of Similar Size and Nature 

Contract  No . . . . . . . . .  of 
. . . . . . 

Contract Identification  

Award Date  Completion Date  

Role in Contract Contractor Management Contractor Subcontractor 

Total Contract Amount Equivalent INR………………. 

If partner in a JV or 
subcontractor, specify 
participation of total 

contract amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone/Fax Number 

E-mail 

 

Description of the similarity in accordance with Criteria 1.4.2 of Section III 

 
 

 
 

Reference page Number. of copy of work order completion certificate in support of above experience:  

*substantially completed means: 

 (i) Contractor has completed the works but could not commission the same because of hindrances beyond the 

control of contractor or 

 (ii) Contractor has completed 90 % of the Contracted work (both physical and financial) or 

 (iii) Contractor has completed the work and commissioned the works atleast for the amount required for 

qualification, out of large size contract 
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Form TECH 1: Draft Format for Undertaking on Liquidated Damages 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

Undertaking 

(Bidder or each partner of JV will shall submit separate undertaking in support of this requirement)  

*We (name of bidder)/ (the Bidder/JV partner of bidding entity) undertake and certify that final Liquidated 

Damages (LD) due to poor performance has been imposed to the maximum value of eligible LD in 

………………………………….number of packages out of ………………………………………………..number of contracts completed 

in last 10 years (from 1st April, 2008 to bid submission date).  

*We (name of bidder) (the Bidder/JV partner of bidding entity) undertake and certify that final Liquidated 

Damages (LD) due to poor performance, has not been imposed to the maximum value of eligible LD in more 

than 10% of contracts completed in last 10 years (from 1st April, 2008 to bid submission date).  

Place: -------------------                                            Signed by:  

Date: ---------------------                                         ------------------------

---  

--------------------------  

(Name of authorized representative)  

Name of bidder  

Attested by:  

------------------------------  

(Notary Public) 

* fill and retain appropriate  
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Form TECH 2: Draft format for Undertaking on Rescind / Terminated contracts 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

Undertaking 

(Bidder or each partner of JV will shall submit separate undertaking in support of this requirement)  

I/We (name of bidder) (the Bidder/JV partner of bidding entity) undertake and certify that *not a single contract 

has been Rescind/ Terminated due to poor performance of our firm or *…………………………..number of contracts 

were Rescind/ Terminated due to poor performance of our firm out of ……………………..number of contracts in hand 

of our firm during last 10 years (from 1st April, 2008 to bid submission date).  

We (name of bidder) (the Bidder/JV partner of bidding entity) further undertake and certify that Rescind/ 

Terminated contracts due to poor performance of our firm are not more than 5% of contracts in hand during 

last 10 years (1 April, 2008 to bid submission date).  

Place: -------------------                                            Signed by:  

Date: ---------------------                                         ------------------------

---  

--------------------------  

(Name of authorized representative)  

Name of bidder  

Attested by:  

------------------------------  

(Notary Public) 

* fill and retain appropriate  
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Form TECH 3: Draft format for Undertaking on Corporate Debt Restructuring  

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 

Undertaking 

(Bidder or each partner of JV will shall submit separate undertaking in support of this requirement)  

I/We (name of bidder) (the Bidder/JV partner of bidding entity) undertake and certify that our firm (i) has not 

applied for Corporate Debt Restructuring (CDR) (ii) is not facing follow up action of CDR (iii) is not facing recovery 

proceedings from Financial Institutions and (iv) are not facing winding up proceedings or those under BIFR in 

the last 5 financial years ( 2016-17, 2017-18, 20118-19, 2019-20, 2020-21) till the date of bid submission.  

Place: -------------------                                           Signed by:  

Date: ---------------------                                     --------------------------

-  

------------------------

--  

(Name of authorized representative)  

Name of bidder  

Signed by:                                                 Attested by  

----------------                                         ------------------------------

--  

Chartered Accountant/Auditor                                  (Notary Public)  

: 
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Form of Bid Security 

(Bank Guarantee) 

 ________________________________ 

 ________________________________ 

 ________________________________ 

 ________________________________ 

[Bank’s Name and Address of Issuing Branch or Office]  

Beneficiary: Chief Executive Officer,  

Cochin Smart Mission Limited (CSML),  

4th Floor, JLN Stadium Metro station,  

Kaloor, Kochi - 682 017, India.  

Date: __________________________  

BID GUARANTEE No.: __________________________  

This Deed of Guarantee made this the --- day of 20XX by ------ (Name of the Bank), having its registered office 

at --------------------, and one of its branches at -------- (Address of the Branch) (hereinafter called the 

Guarantor) in favour of Cochin Smart Mission Limited, ------------------------------ (hereinafter called the 

beneficiary). WHEREAS M/s. ______________________ (Name and Address of the Entity participating in the 

tender) having their address/ registered Office at 

_________________________________________________(Address of the Firm’s registered Office) 

(hereinafter called the “Tenderer”) wish to participate in the Tender No. __________________________ for 

___________________________ of (supply / Erection / Supply & Erection / Work/others- specify the purpose) 

of __________________________________ (Name of the material / equipment / work/othersspecify) floated 

by Cochin Smart Mission Limited (hereinafter called the “Beneficiary”) and WHEREAS an EMD of Rs. -----/- has 

to be submitted by the Tenderer for participating in the aforesaid Tender and WHEREAS the tenderer has 

requested the Guarantor for issuing a Bank Guarantee for Rs. _____________ (Amount of EMD) valid till 

____________ (mention here date of validity of this Guarantee which will be --- ---- days beyond initial validity 

of Tender) towards EMD payable to the Beneficiary, and WHEREAS the Guarantor has agreed to issue such Bank 

Guarantee to the Beneficiary as hereunder mentioned: We, __________________________ (Name of the Bank 

and address of the Branch giving the Bank Guarantee) having our registered Office at _____________________ 

(Address of Bank’s registered Office) hereby give this Bank Guarantee No. _________________ dated 

____________ and do hereby irrevocably undertake to pay immediately on demand, without requiring any 

previous notice and without any demur, reservation, recourse, contest or protest and without referring to any 

other sources including the Tenderer and without the beneficiary having to substantiate its demand, to the 

beneficiary a sum not exceeding 
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Rs.____________ (amount of EMD) (Rupees _________________________________________) (in words) on 

behalf of the Tenderer. Guarantor agrees that any demand in writing made by the authorised officials of the 

Beneficiary shall be conclusive as regards the amount due and payable by the Guarantor under this Guarantee. 

We, ____________________________________________ (Name of the Bank) further undertake to pay 

without demur the aforesaid amount in lump sum on demand or such part there of as the beneficiary may 

demand from time to time irrespective of the fact whether the said tenderer admits or denies such claim or 

questions correctness in any court, Tribunal or Arbitration proceedings or before any authority. The aforesaid 

guarantee will remain in force and we shall be liable under the same irrespective of any concession or time being 

granted by the beneficiary to the tenderer and this guarantee will remain in full force irrespective of any change 

of terms, conditions or stipulation or any variation in the terms of the said tender. This Bank Guarantee shall be 

valid and binding on this Bank upto and inclusive of ____________________ (mention here the date of validity 

of Bank Guarantee) and shall not be terminated or affected by liquidation or winding up or insolvency or change 

in constitution of the tenderer or for any other reason. This guarantee shall not be terminated by the guarantor 

under any circumstances including change in the constitution of the Bank and our liability hereunder shall not 

be impaired or discharged by any extension of time or variations or alterations made, given, conceded with or 

without our knowledge or with or without consent by or between the Tenderer and the beneficiary. NOT 

WITHSTANDING anything contained hereinbefore, our liability under this Guarantee is restricted to Rs. 

_________________ (amount of EMD) (Rupees _________________ (in words). Our Guarantee shall remain 

inforce till _____________ (60 days after the date of validity of the Bid/tender). Unless demands or claims 
under this Bank Guarantee are made to us in writing on or before ___________ (date should be 180 days over 

and above the validity period of BG), all rights of Beneficiary under this Bank Guarantee shall be forfeited and 

we shall be released and discharged from all liabilities there under. 

 Place:  

Date:                                                       Signature of the Bank’s Authorized                                                             

Signatory with Official Seal  
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Declaration Regarding Deemed Export Benefits 
 
The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- 
tender website “www.etenders.kerala.gov.in” along with the Bid. 
 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ 
of the above mentioned Website. 
 

Declaration Regarding Deemed Export Benefits / 
Customs/Excise Duty Exemption For Materials / Construction Equipment Brought For The 

Works 
 
 
Name of the Project:  

 
(Bidder’s Name and Address) 
……………………………………………… 
……………………………………………… 
……………………………………………… 
……………………………………………… 
……………………………………………… 

 
To: 

         Chief Executive Officer, 

 Cochin Smart Mission Limited (CSML), 

 4th Floor , JLN Stadium metro station, Kaloor,  

 Kochi - 682017, Kerala, India 

Dear Sir, 
 

CERTIFICATE FOR IMPORT (PROCUREMENT OF GOODS/ CONSTRUCTION 
EQUIPMENT). 
 

 
1. We conform that we are solely responsible for obtaining deemed export benefits / customs/excise 

duty waivers which we have considered in our bid and in case of failure to receive such waivers for 

reasons whatsoever, the employer will not compensate us. 

 

2. We are furnishing below the information required by the Employer for issue of the necessary Project 

Authority certificates   in terms of the Government of India Central Excise Notification No. 108/95 

and Customs Notification No. 85/99 & export & import policy of the Government of India. 

 

3. The goods/construction equipment for which certificates are required are as under: 

 
 

 

Items Make/Brand 
Name 

Capacity 
(where 
applicable) 

Quantity Value State whether it 
will be procured 
locally or 
imported (If so 
from which 
country) 

Remarks 
regarding 
justification for 
the quantity and 
their usage in 
works. 

Goods 

[a]        

(b)  
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(c ) 
 

      

       

[b]Others 
 

      

Construction equipment 

(a) 

 

      

(b)  
 

      

(c ) 
 

      

       

       

 
4. We agree that no modification to the above list is permitted after bids are opened 

 

5. We agree that the certificate will be issued only to the extent considered reasonable by the Employer 

for the work, based on the Bill of Quantities and the construction programme and methodology as 

furnished by us along with the bid. 

 

6. We conform that the above goods will be exclusively used for the construction of the above work and 

construction equipment will not be sold or otherwise disposed of in any manner for a period of five 

years from the date of acquisition. 

 
 
Date:    Signature………………… 

Place:      Printed name………….. 
    Designation……………. 
    Common seal………….. 

 
 

 
Note: i) This certificate will be issued within 60 days of signing of contract and no subsequent changes will be 

permitted. 
    ii) The format of requirement listed above may be modified, if necessary, in terms of the export & import 

policy of Government of India in force. 
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Form PRE-BID: Format of sending pre-bid queries 

 

NIT Reference No: XX 

Bidder’s Request For Clarification 

Name  and complete official address of 

Organization submitting query / request 

for clarification 

 

Telephone, Fax and  E-mail of the organization 

Tel: 

Fax: 

Email: 

Sr. 

No. 

Clause 

No. 
Page No. 

Content of Bid document 

Requiring Clarification 

Change Requested/ Clarification 

required 

1     

2     

3     

4     

5     

 

Signature: 

Name of the Authorized signatory: 

Company seal: 

Date and Stamped 

 

Note: Bidder(s) are requested to send the queries in PDF with Sign and Company Seal and also in MS 

Word / Excel for making consolidation process easy.   
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Format for Declaration by the bidder for not being Blacklisted / Debarred 
(To be submitted on the Letterhead of the Bidder) 

(To be provided by Lead bidder and all members of Consortium in separate letters) 

Date:  

To 

Chief Executive Officer,                                                                                                                                                      

Cochin Smart Mission Limited (CSML)  

4th Floor , JLN Stadium metro station, Kaloor,  

 Kochi - 682017, Kerala, India. 

Subject: Declaration for not being debarred / black-listed by Central / any State Government department in India as 

on the date of submission of the bid 

RFP Reference No: XX 

Dear Sir, 

I, authorized representative of _________________________, hereby solemnly confirm that the Company 

_________________________ is not debarred / black-listed by any Central/State Government/ PSU entity in India 

or similar agencies globally for unsatisfactory past performance, corrupt, fraudulent or any other unethical business 

practices or for any other reason as on last date of submission of the Bid. In the event of any deviation from the 

factual information/ declaration, CSML reserves the right to reject the Bid or terminate the Contract without any 

compensation to the Company.  

Thanking you, 

Yours faithfully, 

_____________________________________ 

Signature of Authorized Signatory (with official seal) 

Date: 

Name: 

Designation: 

Address: 

Telephone & Fax: 

E-mail address  
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Format for Power of Attorney 

[To be executed on non-judicial stamp paper of the appropriate value in accordance with relevant Stamp Act. 

The stamp paper to be in the name of the company who is issuing the power of attorney] 

Know by all men by these presents, We_________________________ (Name of the Bidder and address of their 

registered office) do hereby constitute, appoint and authorize Mr. / Ms_________________________ (name 

and residential address of Power of attorney holder) who is presently employed with us and holding the position 

of _________________________ as our true and lawful attorney (hereinafter referred to as the “Authorized 

Representative”) to do in our name and on our behalf, all such acts, deeds and things as are necessary or 

required in connection with or incidental to submission of our Proposal for the Bid for “Development of 

Amaravathy and Calvathy Roads   in West Kochi ABD Area under Smart City Mission (Second Call), 

Kochi” Including but not limited to signing and submission of all applications, proposals and other documents 

and writings, participating in pre bid and other conferences and providing information/responses to CSML, 

representing us in all matters before CSML, signing and execution of all contracts and undertakings consequent 

to acceptance of our proposal and generally dealing with CSML in all matters in connection with or relating to or 

arising out of our Proposal for the said Project and/or upon award thereof to us till the entering into of the 

Agreement with CSML.  

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or caused to be done by 

our said Authorized Representative pursuant to and in exercise of the powers conferred by this Power of Attorney 

and that all acts, deeds and things done by our said Authorized Representative in exercise of the powers hereby 

conferred shall and shall always be deemed to have been done by us. 

 

IN WITNESS WHEREOF WE, ...................... THE ABOVE NAMED PRINCIPAL HAVE EXECUTED THIS POWER OF 

ATTORNEY ON THIS ..................................DAY OF ...................., 20**  

For ___________________________  

Name:  

Designation:  

Date:  

Time:  

Seal:  

Business Address: 

Witness:  

1. 2. Notarized Accepted 

Signature of the Applicant 

(Signature, name, designation and address) 

Bid for “Development of Amaravathy and Calvathy Roads  in West Kochi ABD Area under Smart City 

Mission (Second Call), Kochi”  
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Accepted,  

_________________________ (Signature)  

(Name, Title and Address of the Attorney)  

Note:  

• The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, laid 

down by the applicable law and the charter documents of the executant(s) and when it is so required 

the same should be under common seal affixed in accordance with the required procedure.  

• The Power of Attorney shall be provided on a stamp paper of Rs.200/-  and above 

• The Power of Attorney should be supported by a duly authorized resolution of the Board of Directors of 

the Bidder authorizing the person who is issuing this power of attorney on behalf of the Bidder.  

 

 

CERTIFICATE AS TO AUTHORISED SIGNATORIES 

I__________________________, the Company Secretary of _________________, certify 

that___________________________________ who signed the above Bid is authorized to do so and bind the 

company by authority of its board/ governing body.  

Date:  

Signature:  

(Company Seal) (Name) 
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Format for Power of attorney in case of Consortium 

Lead Member has to submit the Power of Attorney in favour of Authorized signatory in below given 

format in case of Consortium. 

[To be executed on non-judicial stamp paper of the appropriate value in accordance with relevant Stamp Act. 

The stamp paper to be in the name of the company who is issuing the power of attorney] 

POWER OF ATTORNEY FOR LEAD MEMBER BY 

CONSORTIUM MEMBER 

Whereas CSML has invited Bids from interested   companies   for Bid for “Development of Amaravathy and 

Calvathy Roads  in West Kochi ABD Area under Smart City Mission(Second call), Kochi” ("Project"). 

 Whereas,     ---------------------,     and     .     (collectively     the "Consortium”) being members 

of the Consortium are interested in offering for the services  in  accordance  with  the  terms  and  conditions  of  

the  Request  for Proposal document (RFP) and other connected documents in respect of the Project, and;  

Whereas,  it  is  necessary  under  the  RFP  document  for  the   members  of   the Consortium  to  designate  

one  of  them  as  the  Lead  Member  with  all  necessary power and authority to do for and on behalf of the 

Consortium, all acts, deeds and things as may be necessary in connection with the Consortium's Bid for the 

Project.  

Whereas, we have decided that M/s ……………….shall be Lead Member of this Consortium. 

NOW THEREFORE KNO W ALL MEN BY THESE PRESENTS  

We,      ----------------------------   having   our   registered   office   at., (hereinafter   referred   to   

as   the   "Member")   do   hereby   designate,   nominate, constitute,  appoint  and  authorize  ------------------

---------------------------  having  its registered  office  at  .,  being  one  of  the 

members of the Consortium, as the Lead Member and true and lawful attorney of the Consortium (hereinafter 

referred to as the "Attorney"). We hereby irrevocably authorise the Attorney (with power to sub-delegate) to 

conduct all business for and on behalf the Consortium and any one of us during the Bid process and, in the  event  

the  Consortium is  awarded  the  Contract,  during  the  execution  of  the project,  and  in  this  regard,    to  

do  on  our  behalf  and  on  behalf  of  the Consortium, all or any of such acts, deeds or things as are necessary 

or required or  incidental to the selection of the Consortium, including but not limited to signing and submission 

of all Applications, Proposals and other Documents and writings, participate  in  pre-proposal  and  other  

conferences,  respond  to  queries,  submit information/ documents, sign and execute  contracts  and 

undertakings consequent to  acceptance  of  Bid of  the  Consortium  and  generally  to  represent  the Consortium  

in  all  its  dealings  with  the  CSML   and/or    any  other  Government Agency or any person, in all matters in 

connection with or relating to or arising out of the Consortium's Bid for the above Project and/or upon award 

thereof till the Contract Agreement is entered into with the CSML. 

AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts,   deeds and things lawfully 

done or caused to be done by our said Attorney pursuant to and in exercise of the powers conferred by this 
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Power of Attorney and that all acts, deeds and things done by our said Attorney in exercise of the powers hereby 

conferred shall and shall always be deemed to have been done by us/Consortium.  

IN WITNESS WHEREOF WE THE MEMBER ABOVE NAMED HAVE  

EXECUTED THIS POWER OF ATTORNEY ON THIS  DAY OF  

..20 

For   

           (Name & Title)  

Witnesses:  

1.  

2.   

 (To be executed by each Member of the Consortium)  

Note:  

•    The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, laid 

down by the applicable law and the charter documents of the executant(s) and when it is so required the 

same should be under common seal affixed in accordance with the required procedure.  

•    Also,  wherever  required,  the  Bidder  should  submit  for  verification  the extract  of  the  charter  documents  

and  documents  such  as  a  resolution/power  of attorney   in   favour   of  the   person   executing   this   

Power   of   Attorney   for   the delegation of power hereunder on behalf of the Bidder :  
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Format of Consortium Agreement 

DRAFT MEMORANDUM OF UNDERSTANDING EXECUTED BY MEMBERS OF THE CONSORTIUM 

[On Non-judicial stamp paper duly attested by notary public] 

This Memorandum of Understanding (MoU) entered into this day of [Date] [Month] 2018 at [Place] among 

_______ ______ (hereinafter referred to as "_____") and having office at [Address], India, as Party of the First 

Part and _______ ______ (hereinafter referred as "_____") and having office at [Address], as Party of the 

Second Part and _______ ______(hereinafter referred as "____”) and having office at [Address], as Party of the 

Third Part. 

The parties are individually referred to as Party and collectively as Parties. 

WHEREAS CSML, has issued a NIT [Date] from the Applicants interested in Bid for “Development of 

Amaravathy and Calvathy Roads  in West Kochi ABD Area under Smart City Mission (Second Call), 

Kochi”: 

AND WHEREAS the Parties have had discussions for formation of a Consortium for bidding for the said Project 

and have reached an understanding on the following points with respect to the Parties' rights and obligations 

towards each other and their working relationship. 

AS MUTUAL UNDERSTANDING OF THE PARTIES, IT IS HEREBY AGREED AND 

DECLARED AS FOLLOWS: 

i. The purpose of this Agreement is to define the principles of collaboration among the Parties to: 

a. Submit a response jointly to Bid for the Bid “Development of Amaravathy and Calvathy Roads  in 

West Kochi ABD Area under Smart City Mission (Second Call), Kochi” as a Consortium. 

b. Sign Contract in case of award. 

c. Provide and perform the supplies and services which would be ordered by the Authority pursuant to the 

Contract. 

ii. This Agreement shall not be construed as establishing or giving effect to any legal entity such as, but 

not limited to, a company, a partnership, etc. It shall relate solely towards the Authority for “Bid for 

“Development of Amaravathy and Calvathy Roads  in West Kochi ABD Area under Smart City 

Mission (Second Call), Kochi” for and related execution works to be performed pursuant to the 

Contract and shall not extend to any other activities. 

iii. The Parties shall be jointly and severally responsible and bound towards the Authority for the 

performance of the works in accordance with the terms and conditions of the RFP document, and 

Contract. 

iv. ------------------------------------ (Name of Party) shall act as Lead Member of the Consortium. As 

such, it shall act as the coordinator of the Party’s combined activities and shall carry out the following 

functions: 

a. To ensure the technical, commercial and administrative co-ordination of the 

work package 

b. To lead the contract negotiations of the work package with the Authority. 
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c. The Lead Member is authorized to receive instructions and incur liabilities for 

and on behalf of all Parties. 

d. In case of an award, act as channel of communication between the Authority 

and the Parties to execute the Contract 

v. That the Parties shall carry out all responsibilities as Developer in terms of the Project Agreement. 

vi. That the broad roles and the responsibilities of each Party at each stage of the Bidding shall be as 

below: 

Party A: ________________________________________________ 

Party B: ________________________________________________ 

Party C: ________________________________________________ 

vii. That the broad roles and the responsibilities of each Party at each stage of the project execution 

shall be as below: 

Party A: ________________________________________________ 

Party B: ________________________________________________ 

Party C: ________________________________________________ 

viii. That the Parties affirm that they shall implement the Project in good faith and shall take all 

necessary steps to see the Project through expeditiously. 

ix. That this MoU shall be governed in accordance with the laws of India and courts in Kerala shall have 

exclusive jurisdiction to adjudicate disputes arising from the terms herein. 

In witness whereof the Parties affirm that the information provided is accurate and true and have caused this 

MoU duly executed on the date and year above mentioned. 

 (Party of the first part) (Party of the second part) (Party of the third part) 

Witness: 

i. _____ ____ 

ii. _____ ____   
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DECLARATION FORM 

(To be submitted on the Letterhead of the responding firm) 

Date:  

To 

Chief Executive Officer                                                                                                                                           

Cochin Smart Mission Limited (CSML)  

4th Floor , JLN Stadium metro station, Kaloor, Kochi - 682017, Kerala, India 

Sub: Bid for “Development of Amaravathy and Calvathy Roads in West Kochi ABD Area under Smart 

City Mission (Second Call), Kochi” 

NIT Reference No: XX 

Dear Sir,  

I / We ……………………………………………………………..having the registered office at 

……………………………………………………declare that I / We have carefully read all the terms and conditions of Tender 

floated by the CSML for the above work strictly conforming to the specification as given in the Tender Document 

and I / We shall abide by all the conditions set forth therein. I / We also undertake to take back the rejected 

defective Goods & Works at our risk & cost and replace / rectify the same within the stipulated time.  

 

 

Signature of the Tenderer 

                                                                                                                               With Seal 
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Section V.  Works Requirements / Employer’s Requirements & Technical Specifications 

1. GENERAL INFORMATION 

Cochin Smart Mission Limited (CSML) has the mandate to design, implement and maintain Urban Development 

projects under the Smart City Mission. 

2. EXISTING SITUATION 

Surface renewal of roads are done on a regular interval for the urban roads. Often the road surface is subject to 

damage due to heavy monsoon in Kerala and due to excavations for laying and relaying of underground utilities and 

for rectification in water supply lines, laying of new OFC, Gas pipe line etc.  

Water logging is another recurring issue occurring in all roads during rainy seasons. As per the detailed investigation 

it was found that inadequate drains, drain slopes, gratings/openings to drain and road slopes are the reasons for water 

logging.  

Inadequate footpaths make it almost impossible for the pedestrian to walk through the roads. There are no existing 

exclusive cycling tracks available in the city.  

Unorganized laying of electrical line and cable networks makes the roads unsafe for pedestrians and vehicles.  

3. CONCEPT 

The objective is to provide a world class road experience to all roads users by developing 4.91 kilometers of 

Amaravathy and Calvathy Roads within the ABD area.  This will include upgradation and augmentation of footpath, 

pavements, minor bridges, providing cycle lanes, road markings, street furniture, busbay, street landscaping works, 

shifting of utilities, smart elements and other miscellaneous works along the Amaravathy and Calvathy Roads. This 

document has been prepared for the above specified work with all the BOQ’s and detailed drawings which are been 

incorporated in this Tender.  Document is well illustrated and defined in the Drawings, Specifications, Schedule of 

quantities and other Contract Documents. 

4. SCOPE OF WORK 

The general character and the scope of the Work includes Procurement, construction, operation and maintenance of 

Amaravathy and Calvathy Roads within the Smart City Kochi ABD area of Ernakulam ward numbers (1, 2, 3, 4 & 5) 

along the existing alignment of roads. Detailed list of roads are given in sub clause 4.2. 

4.1. CONSTRUCTION, OPERATION AND MAINTENANCE OF AMARAVATHY AND CALVATHY ROADS: 

CSML intends to develop 4 roads in West Kochi (3.24 Km) as Amaravathy and Calvathy Roads. The scope of work 

includes developing the existing roads mentioned above by upgradation and augmentation of foot path, pavements,  

provision of cycle lanes, providing Road Markings, Street Furniture, Bus bays, Street Landscaping works, utility 

trenching/ducting works, Construction of new drains and restoration of existing drains as per site requirements, shifting 

of utilities  to underground trenches, foundation for street light poles, monopoles and smart poles, along with operation 

maintenance of landscaping works.  

4.1.1. ROAD DIET & SAFE STREETS:  
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Also known as lane-width reduction or road re-channelization is a technique in transportation planning whereby the 

effective width of the carriageway is reduced to achieve systemic improvements. Roads with clearly demarcated spaces 

for vehicles, pedestrians, cyclists and dedicated on-street parking to minimize conflicts between vehicular and 

pedestrian traffic. Safe streets with walkways promoting walking as a daily activity – encouraging healthy lifestyles.  

4.1.2. RESILIENT STREETS:  

Streets with defined utility corridor including undergrounding & overhead utilities where upgraded utilities can 

withstand severe natural and man-made disasters. Streets that provide infrastructure allowing safe walking experience 

in night through pedestrian lighting and clean public space.  

4.1.3. INCLUSIVE STREETS:  

Streets that allow and provide multiple mobility options to its citizens including walking, cycling, driving private vehicles 

and commuting through public transport. Universal accessible design that allow safe walking experience to all citizens 

especially elderly and people with special needs. 

4.1.4. STREETS AS PUBLIC SPACES:  

Streets that provide spaces outside our homes for social, cultural or intellectual interactions, to walk or to just breathe 

fresh air. Streets that reduces congestion through replacement of encroachments on streets to its designated areas 

and achieving low carbon emission.  

4.2. LIST OF  ROADS 

Road No. Road Name  Length(Km)  

1 Amaravathy Road 1.09 

2 Kalvathy Road 0.64 

Total   1.73 

4.3.  GENERAL GUIDELINES 

The roads are to be constructed as per the street design attached in this document following the street design 

guidelines such as IRC, UTTIPEC street design guidelines, etc. issued by MoUD GoI. Inspection and testing of works 

shall be conducted by the employer as per latest CVC guidelines. Contractor has to follow the quality norms of IRC. 

Responsibility of quality of work and materials solely lies on the contractor which shall be checked by PMC, CSML and 

KMRL in that order. Decision of KMRL shall be final and binding in this regard. The attached road design considers the 

following three levels of transport (i) Pedestrian (ii) Cycle lane (iii) Public transport users and lastly the motorized 

vehicles. It should include the necessary infrastructures/amenities like landscaping, water supply, storm water 

drainage, underground utility duct etc.  

-Existing Roads are either paving blocks or bituminous roads with wider carriageway widths. It is proposed to have 

wide carriageway as specified in typical cross-sections with overlay on existing surface. The Overlay is provided with 

or without scarifying depending on the site condition. The requirement of scarifying should be studied by the contractor 

by assessing the condition of road and levels.  

Details of different utilities and services has to be ascertained as per actuals and tender drawings by the contractor.  
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Note-Details and drawings given in document are for information purpose only and successful bidder 

shall undertake confirmatory surveys for accuracy and completeness of data. It is in scope of 

successful Bidder to undertake Site surveys as per requirements, Geotechnical 

investigations/Engineering Surveys, hydrological investigations, Underground Utility Surveying of 

the roads for shifting and creating new, obtaining all required approvals from the relevant 

authorities. Prepare Working drawings/Shop Drawings, submit maintenance manual to employer for 

approval before start of post construction period.  The successful bidder shall have to prepare and 

submit both ‘Working Drawings’ before execution and ‘As Built Drawings’ after execution depicting 

the exact construction carried out on site, in soft and hard copy format. 

4.4.   CIVIL WORK: 

The Civil works excluding Structure design also is part of Contract in following respect but not limited there of: 

(a) All the civil works mentioned in this section has to be read in conjunction with the civil scope of works and 

BOQ. No duplication is envisaged.  

(b) Levelling the Complete Area, earmarked for work.   

(c) RCC cable Trenches / RCC duct banks for road crossing, manholes, RCC cover slab etc. as required in the 

area for incoming and outgoing Cables etc.  

(d) Excavation, back filling and levelling for buried cable trenches / earth pits etc. 

(e) All materials including cement and steel required for the civil and Electrical work is in the scope of the 

contractual / executing agency. 

(f) The scope of civil works for bidder covers engineering, supply of labour & materials, transportation, 

construction and commissioning of entire civil engineering works required for installation & erection of all the 

Cables 11KV and 1.1 KV Cables for the project area   facilities etc. as designed and / or supplied by him. 

(g) Soil excavation and back filling if required for Construction of RCC cable Trench and Cables and other works 

trenches as and where required. 

(h) RCC cable trench connecting the feeding and receiving substation and plot with pre-cast RCC cover slab all 

along & encased HDPE pipe at all the locations. 

(i) Drainage arrangement in cable trenches. 

(j) The scope of work of bidders is not limited to the major item of civil works as elaborated above but includes 

all civil works required for the successful completion & commissioning electrical works concerned of the 

project without any extra cost. 

(k) The scope of work also includes sampling & testing of construction material on the specimens taken during 

execution of the work. The testing shall be performed by a separate agency, approved by the engineer in 

charge. 

(l) Site office, cement & other construction material storage godown and fabrication yard for reinforcement, 

inserts etc. shall be constructed by the successful Bidders at his own cost. 
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(m) All construction equipment required for execution of the work shall be arranged, procured & hired by 

successful Bidders at his own cost along with operations, skilled & semiskilled personnel. The successful 

Bidders shall also furnish a list of construction equipment to be deployed by him. 

(n) Site for storing the equipment/material within a reasonable distance from the proposed installation shall be 

arranged by the bidder. Construction of temporary sheds/ barricades for the temporary store, site office as 

well as safety and security of equipment shall be in the successful Bidder’s scope. 

4.5.   TECHNICAL SERVICES 

The following technical services shall be in the scope of the Bidder: 

(a) Liaison with Central/state Government Departments/KSEB/ CEIG or any other authorities concerned on for 

matters like work entrustment, vendor approvals, drawing approvals, PTCC, TA&QC approvals and any other 

matters connected with the work and gets the approvals within the specified time for successful completion 

of work for all matters including obtaining approved designs & drawings, and commissioning of the Project 

including all incidental costs incurred thereon.  Cochin Smart Mission Limited, however, will provide only all 

the required administrative supports to the contractor in this regard and also would reimburse to the 

Contractor all the statutory charges paid to the departments like KSEB/CEIG on production of official receipts 

thereon. 

(b) The successful tenderer shall take the responsibility of obtaining all statutory clearances from all statutory 

bodies, on behalf of the Employer. (However, fee to be reimbursed by the Employer on production of 

documentary evidence) 

(c) Working drawing and layout engineering of Civil & structural work. 

(d) Submission of QAP and Test certificates. 

(e) Arranging inspection of the materials by the employer/ employer representative  

(f) Submission of As Built drawing after commissioning of project. 

(g) All materials /machinery/items used in the subject package shall be provided according to specification given 

herein. All electrical items shall be supplied from the “List of Preferred makes”. Prior approval from Employer 

shall be taken for the equipment/ items not available in the list. 

5. KEY TASKS/ DELIVERABLES BY THE CONTRACTOR AFTER AWARD OF THE CONTRACT PRIOR TO STARTING 

CONSTRUCTION 

5.1. The contractor should conduct Site surveys as per requirements, Geotechnical investigations/ Surveys, 

hydrological investigations for all the components of the work as per Employers requirement and submit 

the same to employer for review and approval before starting construction. 

5.2. The contractor shall conduct necessary surveys to access various quantities based on actual road conditions 

and submit the same for approval with levels, graphs and detailed calculation prior to starting the works. 

The contractor should obtain approval for initial levels prior to starting any of the works.  

5.3. The contractor shall survey the drains including width and depth at various sections.  Levels of drain bottom 

to be taken to assess the flow direction of existing drains. The contractor should study the proposed drains 

in this document and satisfy themselves to the proposal. The contractor should make sure water logging 



  
COCHIN SMART MISSION LIMITED  

   

  
 
Contractor                                                                                         Procuring Entity / Employer  

P a g e  | 137 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi ABD Area under 
Smart City Mission (Second Call) , Kochi 

 

will not occur after completion of works. If the contractor feels few more drains has to done to avoid water 

logging, the same can be proposed by the successful bidder.  

5.4. The contractor should submit a complete work programe for scope of work to be carried out.  

5.5. The Employer Representative/PMC will supervise and monitor the progress of this phase and contractor 

shall provide necessary coordination. The contractor is supposed to complete submission of drawings within 

two months from date of handing over of site. The construction period mentioned in bid documents is 

inclusive of this period.  

5.6. Preparation and Submission of Complete Bill of Materials (BOM) and quantities along with detailed technical 

specifications, manufacturer’s details and delivery schedule at the sites in Material Approval request format 

for approval of the PMC.  

5.7. Preparation and submission of the details of the man power and machinery deployment for the project.  

5.8. Employer will provide all the available information pertaining to these roads to the successful bidder. 

However, contractor has to validate the information provided by carrying of field/site surveys/other relevant 

surveys as deemed necessary independently. The contractor shall conduct site survey and investigation of 

the roads and prepare survey report highlighting the site feasibility, Contract drawings, and site specific 

requirements / dependencies for successful implementation.  

5.9. Contractor has to prepare the documentation for showcasing the daily and weekly progress and the 

quantification of work done, it is mandatory to submit the progress report in hard copy and soft copy. 

Monthly progress reports with Photos to be submitted monthly.  

5.10. There will be no additional payments for preparation of Working drawings, GFCs, surveys.  

5.11. The contractor should satisfy himself completely to the site conditions, drawings and design supplied as 

part of Tender Document 

6. TESTING AND INSPECTIONS 

Testing and inspections shall be carried out as per technical specification and in accordance with relavant codes 

7. SPECIAL REQUIREMENTS TO BE CONSIDERED 

7.1. Drawings, Specifications and Interpretations 

All the Design Drawings required for the execution of the work may not be available immediately after awarding 

the work. Some of the drawings which are available will be supplied in the first instance and the remaining 

drawings as required progressively and in accordance with the program of work, well in time for procurement of 

materials and execution. The Contractor shall be issued 2 copies of each drawing.  

The Contractor shall give 1 month notice to the CSML/PMC of any further drawings or specifications that may be 

required for the execution of the work or otherwise under the Contract, well in advance. Basic design drawings 

will be released to the Contractor progressively depending on the actual accomplishment & 

requirement at Site.  

All-important drawings are to be mounted on boards and placed in racks and indexed. 

As and when revision drawings are issued, the CONTRACTOR shall withdraw all superseded drawings from the 

site. If, after issue of revision drawings, faulty construction is done as per superseded drawings, then, the faulty 

work shall be pulled down and reconstructed by the CONTRACTOR to conform to revision drawings, all at the 

risk, cost and expenses of the CONTRACTOR. No extension of time will be admissible on this account. 
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The drawings included/available with the tender are to be used for general guidance only. These drawings are 

broadly indicative of the work to be carried out. These drawings are not the “Construction Drawings” and details 

indicated there in are for guidance only and are liable to be modified by the Engineer-in-Charge during course of 

actual construction. No claim what so ever shall be admissible on account of changes that may be introduced 

later by the Engineer-in-Charge. 

In general, the Drawings shall indicate the dimensions, positions and type of construction, the Specifications 

shall stipulate the quality and the methods and performance criteria, and the BoQ shall indicate the rates for 

each item of work for evaluating change orders. However, the above Contract Documents being complementary, 

what is called for by any one shall be binding as if called for by all. 

7.2. Good for Construction/Working drawings  

After the award of the Contract, the Contractor shall furnish for the approval of the PMC all the GFC/Working 

drawings.  It is the responsibility of the Contractor to prepare fully detailed GFC/Working drawings as per site 

condition by conducting necessary survey and submit in triplicate to PMC / CSML for approval. All GFC/Working 

drawings shall reflect the design intent as provided in the construction drawings and shall not be deviated without 

prior permission. The GFC/Working drawings shall be based on the actual Site conditions and shall take into 

account all coordination as may be required in order to avoid any clash or interference with other service lines 

or any other building features.  

The GFC/Working drawings of Contractor’s design of temporary works shall be fully supported by necessary 

design calculations wherever applicable or as directed by the CSML/PMC. Such design calculations shall be carried 

out by a competent agency and shall also comply with relevant Indian / International standards as applicable as 

listed in the technical specifications. Wherever so required, the Employer reserves the right to demand a 

certificate as to the correctness of the design to be issued after verification by an independent proof checking 

agency whom the Employer may either approve or nominate.  

All charges for preparing the GFC/Working drawings, getting the same proof checked including carrying out any 

other modifications as necessary shall be fully covered in the quoted rates of the Contractor and no extra shall 

be payable for adherence of the above requirement.  

The checking and approval of drawings shall not relieve the CONTRACTOR from the responsibility for correctness 

of the design, workmanship, material errors or omissions if any. No detailed GFC/Working drawing shall be 

accepted by the PMC unless it is complete and has been checked and approved by a qualified engineer of the 

contractor and is accompanied by a detailed plan showing location and all relevant details  

Within one month of completion of work including specialized works the Contractor shall submit fully detailed as 

– built drawings to explain the installation in totality. Such as-built drawings shall be submitted to the CSML/PMC 

in triplicate. After scrutiny and observations by the Employer / PMC, the Contractor shall submit the final version 

thereof in hard copy format in triplicate as well as electronic format (CD, Pen drive) in AutoCAD Release 13 / 14. 

These drawings should include road elements, utilities, footpaths, cycle lanes with complete alignment and levels. 

These should include the list of utilities passing through the ducts and its level from the reference datum.  

7.3. Extra items 

Any item of work that does not find a place in the schedule of quantities, in the original Tender or in the accepted 

Tender or Contract as has been directed by the Employer / Consultant to execute, is deemed as an extra item of 
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work. All such works that are necessary to be carried out under the direction of the Employer / Consultant by 

the Contractor. No such variation will violate the Contract. 

Extra items of work thus carried out by the Contractor will be paid at the rates worked out by Employer / 

Consultant in the following manner. 

Employer reserves the right to alter the Scope of Work and consequently the Contract Price shall be suitably 

adjusted for such changes by applying the approved rates. All change orders shall be issued by the Engineer-in-

Charge and the onus shall be on the Contractor to obtain such prior written consent of the Engineer- in-Charge. 

If the contractor finds, after examining the specifications and plans that extras are involved, he should give 

notice to the Engineer-in charge to this effect and shall proceed with the execution of the extra item only after 

receiving instructions in writing from Engineer-in charge and Agreement Authority. 

Extra items may be classified as new, additional, substituted or altered items, depending, on their relation or 

otherwise to the original item or items of work. 

In the case of extra items whether additional, altered or substituted, for which similar items exists in the contract, 

the rates shall be derived from the original item by appropriate adjustment of cost of affected components. The 

percentage excess or deduction of the contract rate of the original item with reference to the departmental 

estimated rate shall be applied in deriving the rates for such items. The Engineer’s interpretation as to what is a 

similar class of work shall be final and binding on the Contractor. 

In the case of extra items whether additional, altered or substituted and for which similar items do not exist in 

the contract and rates exists in the prevailing departmental data rate, the rates shall be arrived at on the basis 

of the departmental data rate current at on the time of ordering the extra item, after applying the tender 

deduction except on cost of employer’s material. Tender excess, if any, will not be applied. 

In the case of extra items whether additional, altered or  substituted, for which the rates cannot be derived from 

similar items in the contract, and only partly from the departmental schedule of rates the rates for such part or 

parts of items which are not covered  in the schedule of rates shall be determined by the Engineer-in  charge on 

the basis of the prevailing market rates(if available in the LMR published by the Department the same shall be 

taken) giving due consideration to the analysis of the rate furnished by the contractor with supporting documents, 

including contractor’s profit, overheads and other allowed charges if any. This shall be added on   to the 

departmental rate (including contractor’s profit, overheads and allowed other allowed charges if any) current at 

the time of ordering or executing the extra item, whichever is earlier for the other part the item for which rates 

can be derived from the schedule of rates, after applying the tender deduction except on cost of departmental 

material and market rate items. Tender excess, if any, will not be applied. 

In all the above cases, the approved rates for extra, additional, altered or substituted items shall not exceed the 

rate which is arrived on the basis of the prevailing local market rates of the Department (published as per 

Government guidelines) at the time of ordering or executing the extra item whichever is earlier. 

Wherever the term “Departmental data rate” appears, it shall mean the rate derived from the prevailing 

Departmental schedule of rate (Prevailing Delhi schedule of rates without any provision for escalation if 

applicable) 
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7.4. TESTING 

7.4.4. GENERAL 

Inspection and testing of work shall be done by employer or its representative in accordance with CVC Guidelines. 

The Contractor shall provide and perform all forms of testing as specified in technical specifications and 

“SPECIFICATIONS FOR ROAD AND BRIDGE WORKS (FIFTH REVISION), 2013, issued by the Ministry of Road 

Transport and Highways, and published by the Indian Roads Congress along with any other 

addendum/corrigendum issued up to 28 days before the final date of submission of the bid. 

Manufacturer test reports where ever applicable should be conducted and submitted 

Factory inspection for electro mechanical items where ever applicable shall be arranged by the contractor.  

 All testing procedures shall be submitted at least thirty (30) days prior to conducting any Test. The Testing 

procedures shall show unambiguously the extent of testing covered by each submission, the method of testing, 

the Acceptance Criteria, the relevant drawing (or modification) status and the location. 

The testing Procedures shall be submitted, as required, by the Contractor during the duration of the contract to 

reflect changes in system design or the identification of additional testing requirements. 

The Engineer shall have the facilities for monitoring all tests and have access to all testing records.  Ample time 

shall be allowed within the testing programmes for necessary alterations to equipment, systems and designs to 

be undertaken, together with re-testing prior to final commissioning.  

All costs associated with the Testing shall be borne by the Contractor, unless otherwise specified, including the 

services of any 140nauthorize personnel or independent assessors.  The Contractor shall also bear any expenses 

incurred due to resetting caused by defects or failure of equipment to meet the requirements of the Contract in 

the first instance. 

Unless agreed in writing by the Engineer, the personnel engaged on testing shall be independent of those directly 

engaged in the design or installation of the same equipment. 

All testing equipment shall carry an appropriate and valid calibration labels. 

7.5. RECORDS 

7.5.4. PROGRESS PHOTOGRAPHS 

The Contractor shall provide monthly/Daily progress photographs with geotagging and date watermark which 

have to be properly recorded to show the progress of the works to the Engineer. The photographs, of not less 

than 72 in number, shall be taken on locations agreed with the Engineer to record the exact progress of the 

Works along with the monthly progress report.   Two sets of photographs shall be provided on CD ROM/Pen drive 

in JPEG format. 

The Contractor shall mount each set of each month’s progress photographs in a separate album of a type to 

which the Engineer has given his consent and shall provide for each photograph two typed self-adhesive labels, 

one of which shall be mounted immediately below the photograph and one on the back of the photograph.  Each 

label shall record the location, a brief description of the progress recorded and the date on which the photograph 

was taken. 
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All photographs shall be taken by a skilled photographer whose name and experience shall be submitted to the 

Engineer for consent and approval received. Processing shall be carried out by a competent processing firm to 

the satisfaction of the Engineer. 

The Contractor shall ensure that no photography is permitted on the Site without the agreement of the Engineer. 

Contractor should be aware of the local regulations and conditions with regard to Photography in some 

“RESTRICTED AREA’ in Kochi. 

7.5.5. RECORDS OF WAGE RATES 

The Contractor shall keep monthly records of the average, high and low wage rates for each trade/tradesman 

employed on the Site and records shall be made available to the Engineer during inspection. The payment to 

Labour shall be made through Bank only. Contractor shall comply with the labour rules, minimum wages rules 

and other statutory compliances. Contractor should obtain a labour license for the project prior to starting the 

works.  

7.5.6. MATERIALS 

Materials and goods for inclusion in the Permanent Works shall be new unless the Engineer has consented 

otherwise. Preference shall be given to local materials where available. 

Certificates of tests by manufacturers which are to be submitted to the Engineer shall be current and shall relate 

to the batch of material delivered to the Site. Certified true copies of certificates may be submitted if the original 

certificates could not be obtained from the manufacturer.  

Parts of materials which are to be assembled on the Site shall be marked to identify the different parts. 

Materials which are specified by means of trade or proprietary names may be substituted by materials from a 

different manufacturer which has received the consent of the Engineer provided that the materials are of the 

same or better quality and comply with the specified requirements. 

Samples of materials submitted to the Engineer for information or consent shall be kept on the Site and shall not 

be returned to the Contractor or used in the Permanent Works unless permitted by the Engineer. The samples 

shall be used as a mean of comparison which the Engineer shall use to determine the quality of the materials 

subsequently delivered. Materials delivered to the Site for use in the Permanent Works shall be of the same or 

better quality as the samples which have received consent. 

7.6. PROVISION AND DISPOSAL OF EARTHWORKS MATERIAL AND CONSTRUCTION WASTE. 

The Contractor shall be responsible for the disposal of all classes of earthworks material/Construction waste 

required for the Works, whether sourced from the excavations within the Contract or obtained from any other 

sources, which are located outside the Site, for which the Engineer has given the consent. The contractor should 

obtain written instruction/pass from engineer in charge with date, loading location and unloading location for 

disposing the waste 

 For fill or dumping sites, the Contractor shall prepare a land plan with details of surface drainage requirements, 

final formation levels, spreading and compaction of the fill during dumping acceptable to the Engineer. The 

Contractor shall also provide security for such sites. The dumping sites to be used by the Contractor shall be as 

directed by the Engineer.  
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All excavated material, excluding waste material, bentonite fluid and bentonite contaminated material shall be 

disposed of at the appointed site only.  This material shall be placed and compacted in accordance with the 

Construction Specification for Earth Works or as otherwise directed by the Engineer’s Representative. The 

disposal of waste material, bentonite fluid and material contaminated with bentonite shall be the full responsibility 

of the Contractor and these materials shall be disposed of by the Contractor at an approved location. The dumping 

sites, if provided by the Employer, shall not be used for disposal of waste material, bentonite fluid or material 

contaminated with bentonite. 

Rock deposited as fill material at the dumpsites shall be capable of compaction with single pieces no larger than 

300mm. 

The contractor should make own arrangements for disposing the construction waste complying with the existing 

rules and regulations.  CSML will provide the necessary helps with in the powers of SPV.  

7.7. RESTORATION OF AREAS DISTURBED BY CONSTRUCTION. 

Unless otherwise directed by the Engineer, any areas disturbed by the construction activity, either inside or 

outside the Project Right of Way, shall be reinstated as follows: 

All areas affected by the construction work shall be reinstated to their original condition, with new materials, 

including but not necessarily limited to, sidewalks, parking lots, Other roads, adjacent roads properties, nearby 

compound walls and land  

7.8. TIME SCHEDULE & MONITORING OF PROGRESS 

The Contractor shall submit to the Engineer two copies of a Monthly Progress Report (MPR) and weakly progress 

report (WPR), describing financial progress and physical progress of the project. The MPR&WPR shall address the 

matters set out in the Works Program like type of work, quantity and location. 

The MPR/WPR shall be submitted by the end of each weak/calendar month as the case may be. It shall account 

for all works actually performed from twenty sixth day of the last month and up to twenty fifth day of the current 

month.  

A monthly / biweekly meeting to monitor the progress of the project shall be convened by the Engineer, 

Contractor’s site agent and site agent of all interfacing contractors shall attend the meeting. The Employer may 

also be present in the meeting. 

7.9. Statutory approval from Different Government Organizations.  

It will be responsibility of the contractor to obtain various approvals from different government organizations for 

starting the works. CSML will support with necessary letters and orders as per the request of contractor for 

obtaining the same. The statutory approvals from various departments like (KSEB, PWD, KMC, GCDA, GIDA, 

BSNL, KWA etc) should be obtained prior to starting the works.  

7.10. Payments 

The Contractor may raise Bills once in a month for a minimum payment of 1 crores Rupees. The bills shall be 

submitted in printed format and excel with all supporting documents such as level field books, quantity 

calculations.  Payments towards all interim Bills will be made by the Employer within 15 days from date of 

submission 75% of value of the Bill value as adhoc, provided the bill should be correct in all respect supported 

by the supporting documents and the remaining will be paid by the Employer within 45 days of the submition of 
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the bill in correct form. However, the Contractor shall have no claims for delay if any in effecting payment.  Period 

of final measurement shall be three months from the date of completion of the project. 

7.11. Additional conditions of contract 

1) All construction material should be stored at contractors own arrangements, contractor may construct 

temporary sheds in areas earmarked by the Employer.   If any material stored in un-authorized location 

the same shall got removed at the cost of the Contractor.  

2) Preparation of concrete, mortars in the roads, pavements, under the building bare floors is strictly 

prohibited.  

3) Drinking water requirement of the labour should be arranged by the Contractor  

4) While transporting the materials along the road, spillage of material should be avoided. If any spillage 

occurs the same should be got cleaned immediately.  

5) Royalty or charges due for use of private quarries and private land shall be paid by the Contractor.  

6) No Labour camps shall be permitted inside the Site.  

7) If night work is required to be carried out to fulfill the agreed rate of progress all    arrangement shall 

be made by the Contractor inclusive of lighting at his cost 

8) The works shall be carried out as per specifications and as per best   Engineering practice.  

9) No variations from, additions to and omissions in the items of work shall vitiate the Contract. All such 

variations, additions, substitutions etc., shall be decided as per the terms of the Contract Agreement.   

10) Child Labour is strictly prohibited.  

8. EMPLOYER’S REQUIREMENTS – CONSTRUCTION 

8.1. CONTRACTOR’S SUPERINTENDENCE 

The Contractor shall submit a Staff Organisation Plan in accordance with the GCC. This plan shall be updated and 

resubmitted whenever there are changes to the staff. The plan shall show the management structure and state 

clearly the duties, responsibilities and authority of each staff member. 

The site agent and his associates/supervisors shall have experience and qualification appropriate to the type and 

magnitude of the Works. Full details shall be submitted of the qualifications and experience of all proposed staff 

to the Engineer for his approval. 

8.2. CHECKING OF THE CONTRACTOR’S TEMPORARY WORKS DESIGN 

The Contractor shall, prior to commencing the construction of the Temporary Works, submit a certificate to the 

Engineer signed by him certifying that the Temporary Works have been properly and safely designed and checked 

and that the Contractor has checked the effect of the Temporary Works on the Permanent Works and has found 

this to be satisfactory.   

8.3. THE SITE 

     Works Areas are those areas identified in list of roads given in scope of works. 

8.4. USE OF THE SITE 

The Site or Contractor’s Equipment shall not be used by the Contractor for any purpose other than for carrying 

out the Works in the scope of this contract, except that, with the consent in writing of the Engineer, the Site or 
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Contractor’s Equipment such as batching and mixing plants for concrete and bituminous materials may be used 

for the work in connection with other contracts under the Employer. 

Rock crushing plant shall not be used on the Site. 

The location and size of each stockpile of materials, including excavated materials, within the Site shall be as 

permitted by the Engineer.  Stockpiles shall be maintained at all times in a stable condition. 

Entry to and exit from the Site shall be controlled and shall be only available at the locations for which the 

Engineer has given his consent. 

8.5. ACCESS TO THE SITE 

The Contractor shall make its own arrangements, subject to the consent of the Engineer, for any further access 

required to the Site. 

In addition, the Contractor shall ensure that access to every portion of the Site is continually available to the 

Employer and Engineer.  

8.6. ACCESS TO OUTSIDE THE SITE  

The Contractor shall be responsible for ensuring that any access or egress through the Site boundaries are 

controlled such that no disturbance to residents or damage to public or private property occur as a result of the 

use of such access or egress by its employees and sub-contractors. 

8.7. SURVEY OF THE SITE 

A survey shall be carried out of the Site to establish its precise boundaries and the existing ground levels within 

it. Survey sufficient to provide a full record of the state of the Site before commencing the work with particular 

attention paid to those areas where reinstatement will be carried out later on. The survey shall be carried out 

before the site clearance wherever possible and in any case prior to the commencement of work in any Works 

Area.  The survey shall be carried out by the Contractor and agreed with the Engineer. 

8.8. BARRICADES AND SIGNBOARDS 

The Contractor shall erect barricades as per site requirements to cover the work sit completely from public with 

gates.  It should be sufficient to prevent entry by 144nauthorized persons to his Works Areas and necessary 

identity cards /permits should be issued to workers and staff by the contractor. The Contractor shall submit 

proposal for barricades of the complete perimeter of all works areas to the Engineer.  Painting of the barricades 

shall be carried out to the design and colours as directed by the Engineer and the Contractor shall carry out re-

painting of the entire barricades on an annual basis. No work shall be commenced in any Works Area until the 

Engineer has been satisfied that the barricades installed by the Contractor are sufficient to prevent, within reason, 

144nauthorized entry. The cost of this entire barricade is included in quoted price.    

 Project signboards shall be erected not more than four (4) weeks, or such other period as the Engineer has given 

his consent, after the date of commencement of the Works.  The types, sizes and locations of project signboards 

shall be agreed with the Engineer before manufacture and erection.  Other advertising signs shall not be erected 

on the Site. 

 The consent of the Engineer shall be obtained before hoardings, fences, gates or signs are removed.  Hoardings, 

fences, gates and signs which are to be left in positions after the completion of the Works shall be repaired and 

repainted as instructed by the Engineer. 
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Hoardings, barricades, gates and signs shall be maintained in clean and good order by the Contractor until the 

completion of the Works, whether such hoardings, fences, gates and signs have been installed by the Contractor 

or by others and transferred to the Contractor during the period of the Works.  All the fencing, hoardings, gates 

and signs etc. shall be mopped minimum one in a week and washed monthly. 

 All hoardings, barricades, gates and signs installed by the Contractor shall be removed by the Contractor upon 

the completion of the Works, unless otherwise directed by the Engineer. 

 Hoarding/ barricades can be reused after removing from one place to other locations / sites provided they are in 

good condition and approved by Engineer. 

Damage/worn-out barricades /hoarding shall be replaced by contractor within 24 hours. Engineer ‘s decision 

regarding need for replacement shall be final and binding and if no action is taken by contractor, the Engineer 

may get it repaired through other agency and  the cost of any repairs will be deducted by the Engineer from 

any payment due to the Contractor. 

8.9. CLEARANCE OF THE SITE 

All Temporary Works which are not to remain on the Site after the completion of the Works shall be removed 

prior to completion of the Works or at other times instructed by the Engineer.  The Site shall be cleared and 

reinstated to the lines and levels and to the same condition as existed before the Works started except as 

otherwise stated in the Contract.  

8.10. SURVEY 

The Contractor shall relate the construction of the Works to the Site Grid. To facilitate this, survey reference 

points have been established and the Engineer will provide benchmarks in the vicinity of the Site. 

 Before the Contractor commences the setting out of the Works, the Engineer will provide a drawing showing the 

position of each survey reference point and bench mark, together with the co-ordinates and/or level assigned to 

each point.  The Contractor shall satisfy itself that there are no conflicts between the data given and shall 

establish and provide all subsidiary setting out points, monuments, towers and the like which may be necessary 

for the proper and accurate setting out  and checking of the Works. 

 The Contractor shall carefully protect all the survey reference points, bench marks, setting out points, 

monuments, towers and the like from any damages and shall maintain them and promptly repair or replace any 

points damaged from any causes whatsoever.  The Contractor shall regularly recheck the position of all setting 

out points, bench marks and the like to the satisfaction of the Engineer. 

 Upon handover to the Contractor, the survey reference points will become the responsibility of the Contractor.  

The Contractor shall, by annual or more frequent review, ensure that these survey points continue to remain 

consistent with the bench marks. 

8.11. SAFETY, HEALTH AND ENVIRONMENTAL REQUIREMENTS 

The Contractor shall comply with in the conditions stipulated in the Conditions of   contracts on Safety, Health & 

Environment (SHE).  

8.12. Training of Contractor’s Employees/Staff/Workers:- 

Contractor shall provide a training/classes on safety, Health & Environment (SHE) to all its 

workers/staff/employees/subcontractors of at least 2 weeks (96hrs.) at the time of induction .Before postings of 
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any his workers/staff/employees/subcontractors, the contractor shall give a certificate that the said person had 

undergone the requisite SHE training. Non-compliance of the above will invoke penalties as per condition of 

contract of Tender Document. 

 In case of any mishap/ accident causing death/injury to public or damage to public/private property or damage 

to public/private vehicles or damage to railway property, the employer, will impose a penalty to the contractor 

as deemed fit and appropriate in addition to the cost of damage caused due to the mishap/accident. 

8.13. Use of “Tractor Transmission type” Pick and Carry Hydra crane:- 

Contractor shall mobilize “Truck Transmission type” pick and carry hydra crane – 2nd Generation model only. 

8.14. OTHER SAFETY MEASURES 

Site Safety, Health & Environment Plan 

 The Contractor shall, within 30 days of the date of Notice to Proceed, prepare and submit to the Engineer for 

review his proposed safety, Health and Environment plan which shall contain as a minimum those items set out 

in Conditions of Contract on Safety, Health & Environment Plan. 

Fire Regulations and Safety 

 The Contractor shall provide and maintain all necessary temporary fire protection and firefighting facilities on the 

Site during the construction of the Works, and shall comply with all requirements of the Kerala Fire Services 

Department.  These facilities may include, without limitation, sprinkler systems and fire hose reels in temporary 

site buildings, raw water storage tanks and portable fire extinguishers suitable for the conditions on the Site and 

potential hazards. 

 The Contractor shall submit details of these facilities to the Engineer for review prior to commencement of work 

on the Site. 

 If, in the Engineer’s opinion, the use of naked lights may cause a fire hazard, the Contractor shall take such 

additional precautions and provide such additional firefighting equipment (including breathing apparatus) as the 

Engineer considers necessary.  The term “naked light” shall be deemed to include electric arcs and oxyacetylene 

or other flames used in welding or cutting metals.   

 Oxyacetylene burning equipment will not be permitted in any confined space.  Burning equipment of the 

oxypropane type shall be used. 

8.15. Hazard and Risk Assessments 

The Contractor shall, prior to the commencement of any operation carry out a detailed hazard and risk 

assessment. The results of such assessments shall be recorded and the records kept for inspection by the 

Engineer.  

 The Contractor shall produce detailed method statements for all medium and high risk operations and shall 

submit them to the Engineer for his consent prior to commencement of any task to which they relate. 

 The Contractor shall produce and implement a Permit to Work system for all high risk operations. The Permit to 

Work system shall be submitted to the Engineer for consent before application.  



  
COCHIN SMART MISSION LIMITED  

   

  
 
Contractor                                                                                         Procuring Entity / Employer  

P a g e  | 147 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi ABD Area under 
Smart City Mission (Second Call) , Kochi 

 

8.16. Explosives 

Explosives shall not be used without prior written consent of the Engineer.  Before consent to blasting is granted, 

the Contractor shall prepare a Specification as to the size of charge, the method of firing and any other restrictions 

that may be imposed from time to time. 

 Where the Engineer has consented to the use of explosives, the Contractor shall be responsible for obtaining the 

requisite licences and permits for complying with all statutory requirements for blasting. 

 The storage, transportation and use of explosives shall at all times be governed by the Explosives Acts and such 

other statutory regulations which may be applicable and as imposed by the Statutory Authorities. 

8.17. Standby Equipment 

The Contractor shall provide adequate stand-by equipment to ensure the safety of personnel, the Works and the 

public.  These measures shall include as a minimum the following:- 

(a) stand-by pumping and generating equipment  for the control of water; 

(b) stand-by equipment and spares for illumination of the Works; and  

(c) Stand-by generating equipment and equipment for the lighting for the works. 

8.18. Co-operation 

The Contractor shall provide full co-operation and assistance in all safety surveillance carried out by the Engineer 
or the Employer. Any breaches of the Site Safety Plan or the statutory regulations or others disregard for the 

safety of any persons may be the reason for the Engineer to exercise his authority to require the site agent’s 
removal from the Site. 

8.19. CARE OF THE WORKS 

Unless otherwise permitted by the Engineer all work shall be carried out in dry conditions. 
 The Works, including materials for use in the Works, shall be protected from damage due to water. Water on 
the Site and water entering the Site shall be promptly removed by temporary drainage or pumping systems or 
by other methods capable of keeping the Works free of water.  Silt and debris shall be removed by traps before 
the water is discharged and shall be disposed of at a location or locations to which the Engineer has given his 
consent. 
 The discharge points of the temporary systems shall be as per the consent of the Engineer.  The Contractor 
shall make all arrangements with and obtain the necessary approval from the relevant authorities for discharging 
water to drains, watercourses etc.  The relevant work shall not be commenced until the approved arrangements 
for disposal of the water have been implemented. 
 The methods used for keeping the Works free of water shall be such that settlement of, or damage to, new 
and existing structures do not occur. 
Measures shall be taken to prevent flotation of new and existing structures. 

8.20. PROTECTION OF THE WORKS FROM WEATHER 

Work shall not be carried out in weather conditions that may adversely affect the Works unless proper protection 
is provided to the satisfaction of the Engineer. 
 Permanent Works, including materials for such Works, shall be protected from exposures of weather conditions 
that may adversely affect such Permanent Works or materials. 
 During construction of the Works storm restraint systems shall be provided where appropriate. These systems 
shall ensure the security of the partially completed and ongoing stages of construction and in all weather 
conditions. Such storm restraint systems shall be installed as soon as practicable and shall be compatible with 
the right of way, or other access around or through- out the Site. 
 The Contractor shall at all-time programme and order progress of the work and make all protective 
arrangements such that the Works can be made safe in the event of storms.  



  
COCHIN SMART MISSION LIMITED  

   

  
 
Contractor                                                                                         Procuring Entity / Employer  

P a g e  | 148 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi ABD Area under 
Smart City Mission (Second Call) , Kochi 

 

8.21. PROTECTION OF THE WORK 

The finished works shall be protected from any damage that could arise from any activities on the adjacent site/ 
works.   

8.22. DAMAGE AND INTERFERENCE 

Work shall be carried out in such a manner that there is no damage to or interference with: 
 
(a) watercourses or drainage systems; (b) utilities; (c) structures (including foundations), roads, including 
street furniture, or other properties; (d) public or private vehicular or pedestrian access; I monuments trees, 
graves or burial grounds other than to the extent that is necessary for them to be removed or diverted to permit 
the execution of the Works. Heritage structures shall not be damaged or disfigured on any account.   The 
Contractor shall inform the Engineer as soon as practicable of any items which are not stated in the Contract to 
be removed or diverted but which the Contractor considers need to be removed or diverted to enable the Works 
to be carried out.  Such items shall not be removed or diverted until the consent of the Engineer to such removal 
or diversion has been obtained. 

(2) Items which are damaged or interfered with as a result of the Works and items which are removed to enable 

work to be carried out shall be reinstated to the satisfaction of the Engineer and to at least the same 

condition as existed before the work started.  Any claims by Utility Agencies due to damage of utilities by 

the Contractor shall be borne by the Contractor.  

8.23. UTILITIES 

Please refer Employer’s Requirement – Functional  

8.24. STRUCTURES, ROADS AND OTHER PROPERTIES 

The Contractor shall immediately inform the Engineer of any damage to structures, roads or other properties. 

8.25. TREES 

The felling of trees in the Kerala is governed by the Social Forestry Act. The Contractor is not permitted to cut 

any trees without the permission of the Employer. The Contractor should assess the number of trees existing 

within the right-of-way and will arrange permission from Forest Department cutting back or removal of trees 

which are deemed to be affected by the right of way (i.e. within the limits of permanent works) construction 

works. The trees requiring to be felled will be removed from ground level up by the Contractor prior to 

commencement of the works. The Contractor will not be permitted to cut or remove any further trees. If for the 

purposes of the works additional trees are required to be cut/trimmed or removed, the Contractor must notify 

the Engineer of further tree felling requirements. Subject to compliance with the aforementioned act, 

arrangements for permission from Forest Department for tree felling may be made by the Contractor. The 

payment of tree cutting, removal, transportation required in this item shall be paid as per relevant head of BOQ. 

8.26. REMOVAL OF GRAVES AND OTHER OBSTRUCTIONS 

If any graves and other obstructions are required to be removed in order to execute the Works and such removal 

has not already been arranged for, the Contractor shall draw the Engineer’s attention to them in good time to 

allow all necessary arrangements and authorisations for such removal, and it shall not itself remove them unless 

the Engineer has given consent. 

8.27. PROTECTION OF THE ADJACENT STRUCTURES AND WORKS  

The Contractor shall take all necessary precautions to protect the structures or works being carried out by others   

adjacent to and, for the time being, within the Site from the effects of vibrations, undermining and any other 

earth movements or the diversion of water flow arising from its work. 
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8.28. TRAFFIC MANAGEMENT PLAN 

The Contractor shall develop a detailed Traffic Management Plan for the work under the contract. The purpose is 

to develop a Traffic Management Plan to cope with the traffic disruption as a result of construction activities by 

identifying strategies for traffic management on the roads and neighbourhoods impacted by the construction 

activities. The Contractor shall implement the Traffic Management Plan throughout the whole period of the 

Contract. Traffic management plan should be based on IRC SP 055.  

Principles for Traffic Management 

The basis for the Plan shall take into consideration four principles: 

• to minimise the inconvenience of road users and the interruption to surface traffic through the area 

impacted by the construction activities; 

• to ensure the safety of road users in the impacted area; 

• to facilitate access to the construction site, and to maintain reasonable construction progress.  

• to ensure traffic safety at each construction site. 

Integrated Traffic Management Plan 

The Contractor shall prepare an integrated plan showing the arrangements to be made for accommodating road 

and pedestrian traffic, at individual construction sites and continuously along the alignment, to smooth traffic 

operations and for the safety of both construction workers and road users. The Plan shall consider different 

measures such as: 

• Proper phasing and timing of traffic signals; 

• Modifications to intersection geometry; 

• Changes in lane usage; 

• Parking prohibitions; 

• Re-location of bus stops; 

• Reducing width of footpaths and median; 

• Right-turn prohibition; 

• Work site access management; 

• Minimising the duration of any road closure; 

• Reversible lane operations; 

• Modification of roadway alignment affected by the construction, which shall be in conformance with the 

requirements and regulations defined by the relevant authorities; and may include widening of roads, 

Construction of temporarily new road etc. 

• Other traffic engineering measures as may be applicable. 

 Mitigation of Traffic Disturbances 
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The Contractor shall manage the vehicular and pedestrian right of way during the period of construction.  The 

Contractor shall take account of the need to maintain essential traffic requirements, as these may influence the 

construction process. 

The Contractor shall include local traffic diversion routes and assess traffic impacts caused by the construction 

in the affected areas.  Signage layout shall be included to ensure that adequate motorist information will be 

provided for traffic diversions. 

Where it becomes necessary to close a road or intersection, or supplementary lanes are required to satisfy the 

traffic demands, traffic diversion schemes to adjacent roadways shall be developed with quantitative 

justifications. The Contractor shall co-ordinate with all relevant authorities. 

Other considerations include: 

• The minimum lane widths for fast traffic and mixed traffic shall follow the regulations of the different 

authorities. 

• Any roads or intersections that have no alternative access shall not be fully closed for construction. 

• Emergency access to all properties shall be maintained at all times. 

• Access to business premises and property shall be maintained to the extent that normal activities are not 

seriously disrupted. 

• Where existing footbridges and underpasses are demolished or closed, provisions shall be made for 

pedestrian crossing to minimise the conflicts between a traffic lanes. 

• Construction traffic shall be separated from other traffic wherever possible; 

• Any traffic related facilities (bus stops, parking, etc.) which are affected by the construction works shall be 

maintained or relocated to appropriate locations; 

• Motorists, pedestrians, workmen, plant and equipment shall be protected from accident at all times; 

• Roadway designs, traffic management schemes, and installation of traffic control devices shall be in 

conformance with the requirements and regulations defined by the relevant authorities; and 

• Where applicable, utility diversions shall be incorporated in the traffic management plan. 

8.31 APPROVAL FOR TEMPORARY TRAFFIC ARRANGEMENTS AND CONTROL 

The Contractor shall make all arrangements with and obtain the necessary approval from the transport authorities 

and the Police Department for temporary traffic arrangements and control on public roads.  In the event that the 

Contractor, having used its best endeavours, fails to secure the necessary approval from the transport authorities 

and the Traffic Police Department for temporary traffic arrangements and control on public roads, then the 

Employer will use its best endeavours to assist the Contractor to secure such approval but without responsibility 

on the part of the Employer to do so. 

8.32 TEMPORARY TRAFFIC ARRANGEMENTS AND CONTROL 

Temporary traffic diversions and pedestrian routes shall be surfaced and shall be provided where work on roads 

or footpaths obstruct the existing vehicular or pedestrian access.  The relevant work shall not be commenced 

until the approved temporary traffic arrangements and control have been implemented. 
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Temporary traffic arrangements and control for work on public roads and footpaths shall comply with the 

requirements of the Traffic Police. Copies of documents containing such requirements shall be kept on the Site 

at all times.   

Temporary traffic signs, including road marking, posts, backing plates and faces, shall comply with the 

requirements of the Traffic Police and should be in accordance with the requirements of Ministry of Surface 

Transport.  All overhead traffic management signs that are fixed to bridges and gantries shall be illuminated at 

night. Pedestrian routes shall be illuminated at night to a lighting level of not less than 50 lux. 

Adequate number of traffic marshals shall be deployed for smooth regulation of traffic. 

Temporary traffic arrangements and control shall be inspected and maintained regularly, both by day and night. 

Lights and signs shall be kept clean and legible. Equipment which are damaged, dirty, incorrectly positioned or 

not in working order shall be repaired or replaced promptly.  

8.33 PARTICULARS OF TEMPORARY TRAFFIC ARRANGEMENTS AND CONTROL 

The following particulars of the proposed temporary traffic arrangements and control on public roads shall be 

submitted to the Engineer for consent at least 28 days before the traffic arrangements and control are 

implemented: 

(a) Details of traffic diversions and pedestrian routes; 

(b) Details of lighting, signage, guarding and traffic control arrangements and equipment; 

I Any conditions or restrictions imposed by Traffic Police or any other relevant authorities, including copies of 

applications, correspondence and approval. 

Where concrete barriers are used to separate flows of traffic, the barriers shall be in a continuous unbroken line.  

No gaps shall be left between any sections of the barrier. 

Site perimeter fencing and barriers along the   roadway, shall have flashing amber lights positioned on the top 

of them every 50 metres apart and at every abrupt change in location.  Directly below the flashing light shall be 

fixed, in the vertical position, a white fluorescent light with a waterproof cover. 

8.34 USE OF ROADS AND FOOTPATHS 

Public roads and footpaths on the Site in which the work is not being carried out shall be maintained in a clean 

and passable condition. 

Measures shall be taken to prevent the excavated materials, silt or debris from entering gullies on roads and 

footpaths; entry of water to the gullies shall not be obstructed. 

Surfaced roads on the Site and leading to the Site shall not be used by tracked vehicles unless protection against 

damage is provided. 

Contractor’s Equipment and other vehicles leaving the Site shall be loaded in such a manner that the excavated 

material, mud or debris will not be deposited on roads.  All such loads shall be covered or protected to prevent 

dust being emitted.  The wheels of all vehicles shall be washed when necessary before leaving the Site to avoid 

the deposition of mud and debris on the roads. 
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8.35 REINSTATEMENT OF PUBLIC ROADS AND FOOTPATHS 

Temporary diversions, pedestrian access and lighting, signing, guarding and traffic control equipment shall be 

removed immediately when they are no longer required. Roads, footpaths and other items affected by temporary 

traffic arrangements and control shall be reinstated to the same condition as existed before the work started or 

as permitted by the Engineer immediately after the relevant work is complete or at other times permitted by the 

Engineer.  

The Contractor shall submit his design for the reinstatement to the relevant authorities and obtain their prior 

approval to carrying out the work.  Reinstatement works shall include: 

• Parking bays 

• Footpath and kerbs 

• Road Signage 

• Street Lighting 

• Landscaping 

• Traffic Lights and Control Cable 

• Road painting 

8.36 SITE ESTABLISHMENT 

8.33.4. SITE LABORATORIES 

The Contractor shall provide, erect and maintain in a clean, stable and secure condition a laboratory, equipped 

for the routine testing of concrete, soil and rock samples and for the storage and curing of concrete cubes or 

cylinders. And all the other tests mentioned in technical specification.  This laboratory shall be located at the 

Contractor’s principal work site or at a location agreed to by the Engineer. 

8.33.5.  CONTRACTOR’S SITE ACCOMMODATION 

The Contractor shall provide and maintain its own site office at locations consented to by the Engineer. Offices, 

sheds, stores, mess rooms, garages, latrines, site office for employer and consultant each having minimum area 

200 Sqft neatly furnished with furnitures and air conditioningon the Site shall be maintained in a clean, stable 

and secure condition. Accommodation for labours shall not be provided on the Site, The contractor should make 

own arrangments for labour accomadation which match with labour department norms.   

8.33.6. LATRINES AND WASHPLACES 

The Contractor shall provide latrines and wash places for the use of its personnel and all persons who will be on 

the Site.  The size and disposition of latrines and wash places shall accord with the numbers and dispositions of 

persons entitled to be on the Site, which may necessitate their location on structures and, where necessary there 

shall be separate facilities for males and females.  The capacities and layout shall be subject to approval of the 

Engineer.  The Contractor shall arrange regular disposal of effluent and sludge in a manner that shall be in 

accordance with local laws/ regulations. 

The Contractor shall be responsible for maintaining all latrines and wash places on the Site in a clean and sanitary 

condition and for ensuring that they do not pose a nuisance or a health threat. The Contractor shall also take 
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such steps and make such provisions as may be necessary or directed by the Engineer to ensure that vermin, 

mosquito breeding etc. are at all times controlled. 

8.33.7. SITE UTILITIES AND ACCESS 

The Contractor shall be responsible for providing water, electricity, telephone, sewerage and drainage facilities 

for contractors site offices, structures and buildings and for all site laboratories as per technical specification and 

Employer’s Requirements and all such services that are necessary for satisfactory performance of the Works. 

The Contractor shall make all arrangements with and obtain the necessary approval from the relevant civil and 

utility authorities for the facilities. 

The contractor shall be responsible for provision of power supply for his works including for launching girder and 

the like. The Employer cannot guaranty provision of adequate, continuous power supply however assistance will 

be given in obtaining the necessary permissions for site generators and the like. 

Other roads and parking areas shall be provided within the Site as required and shall be maintained in a clean, 

acceptable and stable condition.  For lengths of roadway longer than 100 m and where vehicle movements exceed 

one hundred (100) movements/day and heavy commercial vehicle are to ply the Contractor shall provide paved 

surfacing of adequate thickness and quality to the satisfaction the Engineer. 

8.34. ASSISTANCE TO ENGINEER –  

Any operation of the Works that interferes with the checking of lines and levels shall be suspended at the request 

of the Engineer until the checking is complete. 

8.35. SUBMISSION OF PARTICULARS 

The following particulars shall be submitted to the Engineer for his consent not more than fifty six (56) days after 

the date of commencement of the Works: 

a) Drawings showing the formation works and the layout within earmarked area for the Contractor’s offices, 

project signboards, principal access and other major facilities required early in the Contract, together 

with all service utilities; 

b) Drawings showing the details to be included on the project signboards and diversion boards. Drawings 

showing location of stores, storage areas, concrete batching plants and other major facilities and their 

Other roads/paths shall be submitted to the Engineer for his consent as early as possible but in any 

case, not less than twenty eight (28) days prior to when such facilities are intended to be constructed 

on the Site. 

8.36. SECURITY 

The Contractor shall be responsible for the security of the Site for the full time the Site is in its possession. It 

shall set up and operate a system whereby only those persons entitled to be on the Site can enter the Site.  To 

this end, the Contractor shall with the consent of Engineer provide the specific points only at which entry through 

the security fence can be effected, and shall provide gates and barriers at such points of entry and whereby 

maintain a twenty four (24) hours security guard, and such other security personnel and patrols elsewhere as 

may be necessary to maintain security. 

The Contractor shall maintain all site boundary fences in first class condition, and shall so arrange site boundary 

fences at all access drainage points of work areas that it’s use of such access points etc., are not restricted by 

the system or method of achieving the required security measures. Notices shall be displayed at intervals around 

the Site to warn the public of the dangers of entering the Site. 
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During the progress of the Works the Contractor shall maintain such additional security patrols over the areas of 

the Works as may be necessary to protect its own and its sub-contractor’s work and equipment and shall co-

ordinate and plan the security of both the work under this Contract and the work of others having access to and 

across the Site and the Works. 

In order to operate such a security system it will be necessary to institute the issue of unique passes to personnel 

and vehicles entitled to be on the Site, and which may need to be separately identifiable according to the shifts 

being worked on Site.  The Contractor shall at the outset determine, together with the Engineer, a system and 

the design of passes to suit the requirements of the foregoing and to suit the methods of work to be adopted by 

the Contractor.  The Contractor shall at all times ensure that the Engineer has an up to date list of all persons 

entitled to be on the Site at any time .The contractor shall also introduce a system of issue passes to any outsider 

or person/vehicles belonging to agencies other than employer/ Engineers who may have to visit the site in 

connection with work 

The Contractor shall liase with the Designated Contractors and the contractors responsible for the adjacent and 

other interfacing contracts and ensure that co-ordinated security procedures are operated, in particular in respect 

of vehicles permitted to pass through the Site and/or the adjacent sites in the latter periods of the Contract. 

Security and checking arrangements as felt necessary shall be provided with advice and help of Police.  

CONSTRUCTION OF AMARAVATHY AND CALVATHY ROADS  

Cochin Smart Mission Limited   

List of Technical Personnel for the Key Positions1 (to be referred for civil works) 

S. No  Key Positions  Qualifications  Age  Similar Work 

Experience  

Total Work 

Experience  

1.  Project Manager -1 No.  B.E. Civil or 

Equivalent 

below 65 years  5 Years  12 Years  

2. Construction Manger – 1 

No. 

B.E.  Civil or 

Equivalent 

below 55 years 5 years 10 years 

3.  Planning Engineer – 1 No  B.E.  Civil or 

Equivalent 

below 50 years  5 years  10 years  

4.  Quality Control & Material  

Engineer- – 1 No  

B.E. Civil with 

experience in QA/QC  

below 55 years  5 years  10 years  

5.  Plant Engineer – 1 No  B.E. Mech/ Diploma in 

Mech  

below 55 years  5 years  10 years 

(12 years 

for 

Diploma 

holders) 

6. Survey Engineer – 1No. Diploma in Civil Below 55 years 3 years 10 years 
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7. 

 

Quantity Surveyor – 1 No.  B.E. Civil / Diploma 

Civil  

below 55 years  3 years  8 years  

8.  

 

Site Engineer – 5 Nos  B.E. Civil / Diploma 

Civil  

below 50 years  3 years  6 years (8 

years for 

Diploma 

holders)  

9. Horticulturist – 1 No. B.Sc Agriculture/ B.Sc 

Horticulture 

below 50 years 3 years 5 years 

Note:  

1. Aforesaid personnel shall be deployed within the period starting from the date of award of contract as stipulated 

in the contract.  

2. Approval of the Engineer in charge about suitability of personnel shall be obtained before deployment. 

CONSTRUCTION OF AMARAVATHY AND CALVATHY ROADS  

List of Key Equipment’s/ Machines for Construction Work (Only for civil works) 

(See clause 14 of Section 2-ITB) 

Sl. 

No. 

List of Equipment Numbers Capacity 

 During Execution   

1 HOT MIX PLANT- BATCH TYPE ELECTRONIC 

CONTROLS AND VIBRATORY SCREENS 

1 60 TPH 

2 WMM PLANT 1 100 TPH 

3 EXCAVATORS AND DOZESS 2 1.25 CUM 

4 MOTOR GRADER 1 200 CUM/HR. 

5 PAVER FINISHER WITH ELECTRONIC 

SENSORS 

1 1 NOS. CAPABLE OF PAVING 

5.5MTR./HR. 

6 CONCRETE BATCHING PLANT 1 15 CUM/HR. 

7 PNEUMATIC TYRE ROLLERS 1 8 TONNE MINIMUM 8 TYRES 

8 VIBRATORY ROLLER 2 8 TO 10 TONNE 
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9 TANDOM VIBRATORY ROLLER 2 8 TO 10 TONNE 

10 TRUCKS 10 10 TONNE 

11 HYDRA CRANE 1  

12 MINI VIBRATORY ROLLER 1  

13 TRUCK MOUNTED TRANSIT MIXER 4 4-6 CUM 

14 BITUMEN PRESSURE DISTRIBUTOR 2 1750 SQM/HR. 

15 WATER TANKER 2 6 KL 

16 PAVER BLOCK CASTING MACHINE 1  

17 MECHANICAL BROOM 1 1500 SQMTR/HR. 

18 Underground utility scanner 1 Capable of scanning all utilities up to 

a depthof 2 meters.  

 

 

 

 

 

Annexure — K 

(See clause 15 of Section 2 -ITB) 

 

 

 

MATERIALS TO BE ISSUED BY THE DEPARTMENT 

N/A 
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CIVIL WORKS 

 

 

 

 

 

 



Section V. Works Requirements / Employer’s Requirements & Technical Specifications      

      
COCHIN SMART MISSION LIMITED  

   

 

 
  

 

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 158 

 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi 
ABD Area under Smart City Mission, Kochi 
 

SECTION V 

 

TECHNICAL SPECIFICATIONS 

 

1.   PREAMBLE 

1.1 The Technical Specifications contained herein shall be read in conjunction with the other Bidding 

Documents as specified in Volume-I. in addition to the specifications for Road and Bridge works (Fifth 

Revision) 2013. 

1.2 SITE INFORMATION 

1.2.1 The information given hereunder and provided elsewhere in these documents is given in good faith by 

the Employer but the Contractor shall satisfy himself regarding all aspects of site conditions and no 

claim will be entertained on the plea that the information supplied by the Employer is erroneous or 

insufficient. 

1.2.2 The area in which the works are located is mostly plain terrain, the approximate longitude and latitude 

of the region being 9.9312 N and 76.2673 E respectively. 

1.2.3 General Climatic Conditions 

1.2.3.1 The variation in daily temperature in this region is as under: 

i) During summer months, from about 28C minimum to 35C maximum. 

ii) During winter months, from about 22C minimum to 32C maximum.  

1.2.3.2 The average annual rainfall in the area is of the order of 3107 mm, a good portion of which is 

concentrated during the months of June to October each year. 

1.2.3.3 The range of relative humidity varies from a minimum of 70% to a maximum of 90% (January to 

May). 

1.2.4  Seismic Zone  

The works are located in Seismic Zone III as per IS: 1893-1975. 

1.2.5 Exposure Conditions at site 

The exposure condition at site is considered to be environmentally saline atmosphere. Materials 

selection, protection of various components and other provisions are to be made with this in view. 
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2. GENERAL REQUIREMENTS 

The Technical Specifications in accordance with which the entire work described hereinafter shall be constructed 

and completed by the Contractor shall comprise of the following: 

2.1 PART-I: General Technical Specifications 

The General Technical Specifications shall be the "SPECIFICATIONS FOR ROAD AND BRIDGE WORKS (FIFTH 

REVISION), 2013, issued by the Ministry of Road Transport and Highways, and published by the Indian Roads 

Congress along with any other addendum/corrigendum issued up to 28 days before the final date of submission 

of the bid. 

2.2 PART-II: Supplementary Technical Specifications 

The Supplementary Technical Specifications shall comprise of various Amendments/Modifications/ Additions to 

the "General Technical Specifications" referred to in PART - I above and Additional Specifications for particular 

item of works not already covered in PART-I. 

2.2.1 A particular clause or a part thereof in "SPECIFICATIONS FOR ROAD AND BRIDGE WORKS (FIFTH 

REVISION), 2013 referred in PART-I above, were Amended/ Modified/Added upon, and incorporated in 

PART-II, referred to above, such Amendment/Modification/Addition supersedes the relevant Clause or 

part of the Clause. 

2.2.2 The Additional Specifications shall comprise of specifications for particular item of works not already 

covered in PART-I. 

2.2.3  When an Amended/Modified/Added Clause supersedes a Clause or part thereof in the said Specifications, 

then any reference to the superseded Clause shall be deemed to refer to the Amended/Modified/Added 

Clause or part thereof. 

2.2.4  In so far as Amended/Modified/Added Clause may come in conflict or be inconsistent with any of the 

provisions of the said Specifications under reference, the Amended/Modified/ Added Clause shall always 

prevail. 

2.2.5     

2.2.5.1 The following Clauses in the "SPECIFICATIONS FOR ROAD AND BRIDGE WORKS (fifth REVISION), 

2013,) have been amended/modified/added upon. 102, 106,107,108, 109, 110, 111, 201, 202, 301, 

305, 306, 406, 409, 501, 504,505, 507, 510, 602,  801, 803, 804, 901, 903, 1002, 1007, 1008,1009, 

1010,1012, 1014, 1015, 1101, 1104, 1115, 1501, 1502, 1503, 1504, 1506, 1509, 1510, 1513, 1604,  

1605, 1704, 1705, 1706, 1707,  1716,  2001,  2009,  2210, 2816, 2817, 2818, 2819, 2820, 2821, 

2822, 2824, 2904, 2907,  

2.2.5.2 Quality Assurance Manual of National Highways Authority of India printed in 2006. 

 

2.2.6  Additional Specifications 
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The following Clauses have been added to the "SPECIFICATIONS FOR ROAD AND BRIDGE WORKS (FIFTH 

REVISION, 2013 

1. Appendix-I (Guard posts)  

2. Appendix-II (PVC rigid pipes) 

3. Appendix-V (Special Technical Specifications for Remedial Works) 

4. Appendix VI (Construction of Speed Breakers) 

2.2.7 In the absence of any definite provisions on any particular issue in the aforesaid Specifications, reference 

may be made to the latest codes and specifications of IRC and BIS in that order. Where even these are 

silent, the construction and completion of the works shall conform to sound engineering practice as 

approved by the Engineer and in case of any dispute arising out of the interpretation of the above, the 

decision of the Engineer shall be final and binding on the Contractor 
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AMENDED CLAUSES OF GENERAL TECHNICAL SPECIFICATIONS 

SECTION 100 GENERAL 

Clause 102 DEFINITIONS 

The following abbreviations shall be added in this Clause: 

“MOST’  Ministry of Surface Transport, 

"MORT & H"  Ministry of Road Transport & Highways. 

"NHAI"  National Highways Authority of India 

“CSML             Cochin Smart Mission Limited. 

“WBM”  Water Bound Macadam 

“WMM”  Wet Mix Macadam 

“CECRI” Central Electro Chemical Research Institute 

“MDD”  Maximum Dry Density (as per IS: 2720 – PART 8)            

Clause 106 CONSTRUCTION EQUIPMENT 

Add the following after the end of sub para (b) 

All measuring devices and gauges shall be in good working condition. Measuring devices that can affect product 

quality shall be calibrated prior to use and at prescribed intervals against certified equipment. Calibration 

procedures shall be established, maintained and documented and corrective actions taken when results are 

unsatisfactory. Accuracy and fitness of measuring devices shall be ensured by proper maintenance. 

Clause 107 CONTRACT DRAWINGS 

Clause 107.2 Add the following after the end of the para. 

After careful study of the drawings issued by the Engineer, the Contractor shall, prepare, where necessary all 

supplementary and working drawings with necessary field/construction information and the like for adequacy of 

construction methods and procedure etc., and shall submit the same to the Engineer for approval prior to 

construction progressively according to the work programme consented by the Engineer. Engineer shall be given 

not less than 21 days for review of these supplementary/working drawings and as directed, the contractor shall 

modify the drawings incorporating the comments and requirements of the Engineer. 

Detailed construction drawings for the culverts/minor bridges incorporating the details of the site/location shall 

be duly prepared & submitted by the successful bidder at least 1(one) week prior to the commencement culvert 

construction to the Engineer and got them approved by the Engineer. 

Clause 109 SETTING OUT 
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Clause 109.8  Add the following para in the Clause 109.8   

Surveying Equipments and Personnel. 

The contractor shall provide the necessary surveying equipment, accessories, and surveyors and labourers 

required for setting out and related measurements including making available these to the Engineer and his 

representatives at different stages of the work. The surveying equipment shall be of high standard of 

manufacture as approved by the Engineer, in good working condition with adequate numbers and shall include, 

inter alia, the following: 

i) Precision automatic level with micrometre attachment with tripods and levelling staff reading to 5mm 

accuracy by direct observation and to 1mm accuracy by estimation or better. 

ii) Total station with 2 spare batteries and a charger, three tripods plus tangents sufficient for a 4 km. Range, 

together with an electronic data recorder, 6 data packs and all necessary software for operation. 

iii) Precision staff 

iv) 3 metre straight edge and measuring wedge fitted with handles wedges 100mm ht. and 1mm accuracy. 

v) Field Umbrellas. 

vi) Ranging rods 50mm dia 3m long straight with one end each metallic conical and painted alternatively 

black and white along the length. 

vii) Camber Templates 3 lane fitted with handles. 

viii) Steel tape graduated in metres, centimetres and millimetre.  

ix) 10m long 

x) 20m long 

xi) 50m long 

xii) Reference markers and pegs 

The contractor shall maintain the surveying equipment in good condition during the full duration of works and 

replace the ones which get worn out or otherwise become unworkable. 

The surveying equipment and related resources shall be provided under the general obligations of the Contractor 

requiring no separate payment. 

Clause 110 Public Utilities 

Replace whole of this clause with the following: 

Encumbrances in Construction Area, including Trees and Utilities     
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Clause 110.1 The contractor shall be responsible to coordinate with service provider / concerned authorities for 

cutting of trees, shifting of utilities and removal of encroachments etc. and making the site unencumbered from 

the project construction area required for completion of work. This will include initial and frequent follow-up 

meetings / actions / discussions with each involved service provider / concerned authorities. The contractor will 

not be entitled for any additional compensation for delay in cutting of trees, shifting of utilities and removal of 

encroachments by the service provider / concerned authorities. Payment for cutting of trees and shifting of 

utilities as required by the concerned department shall be made by the Employer. 

Clause 110.2  Drawings scheduling the affected encumbrances such as trees and services like water pipes, 

sewers, oil pipelines, cables, gas ducts, electricity lines, accessories, telephone poles and OFC cables etc. 

included in the contract document shall be verified by the contractor for accuracy of scope.  

Clause 110.3 The Employer will make payments to the respective service provider / authorities for cutting of 

trees and shifting of utilities, wherever required. The contractor will obtain necessary approval from such 

Authorities after payments by the Employer and also in cases where payments are not required to be made for 

such shifting. The Employer will also write to all concerned departments / service provider organization for 

expediting and facilitating cutting of trees, shifting of utilities and removal of encroachment etc. 

Clause 110.4 Any services affected by the Works must be temporarily supported by the Contractor who must 

also take all measures reasonably required by the various bodies to protect their services and property during 

the progress of the Works. It shall be deemed to be part of the Contract and no extra payment shall be made 

for the same. 

Clause 110.5 The Contractor may be required to carry out certain works for and on behalf of the various bodies 

and he shall also provide, with the prior approval of the Engineer, such assistance to the various bodies as may 

be authorized by the Engineer. 

Clause 110.6 Payment For co-coordinating the work of cutting of trees, shifting of utilities and removal of 

encroachments etc. are incidental to the works. No extra payment shall be made to the contractor on account 

of coordination.  

Clause 111 Precautions for Safeguarding the Environment  

Clause 111.1 General 

Add the following as second paragraph:  

The contractor shall take all precautions for safeguarding the environment during the course of the construction 

of works.  He shall abide by all rules, regulations and laws in force governing pollution and environmental 

protection that are applicable to the area where the works are situated. 

NOISE: 

The Contractor shall mitigate against any sustained increase in base line ambient sound levels at sensitive 

receptors during construction of work. 



Section V. Works Requirements / Employer’s Requirements & Technical Specifications      

      
COCHIN SMART MISSION LIMITED  

   

 

 
  

 

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 164 

 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi 
ABD Area under Smart City Mission, Kochi 
 

All construction operations shall be performed in a manner to minimize noise and vibration. The parameters for 

noise are detailed below. 

• 70 dB (A) for day and night; 

• 50 dB (A) for day and 45 dB (A) for night for residential and silence zone areas. 

If the noise level are found to be above these standards and it is determined by the Engineer that these levels 

are due to the equipment’s or plants being deployed by the contractor, he shall undertake, at his own cost 

measures as approved by the Engineer, to bring these levels down to the specified levels.  Contractor shall 

ensure: 

- Stationery equipment will be placed at least 115m away from inhabitant areas & 200m from sensitive areas 

to minimum noise impacts. 

- Construction activities generally prohibited between 10 p.m. to 6 a.m. near habitation. 

- Provision of using ear plugs, helmets by workers exposing high noise levels. 

- Erecting sign boards at sensitive and residential locations prohibiting use of air horns. 

Labour shall be warned against the hunting of wild life, if any.  No archaeological site shall be disturbed. 

Clause 111.3 Quarry Operations 

This clause shall be substituted by the following:  

The contractor shall obtain material from licensed quarries only after the consent of the forest department or 

other concerned authorities.  The quarry operation shall be undertaken within the purview of the rules and 

regulations in force.  Contractor shall ensure scheduling the movement of transport carrying material to and 

from site during non-peak hours.  The trucks carrying dusty material shall be covered with tarpaulin and provided 

with adequate free board to prevent spillage.  End boards shall be provided in loaders to prevent spillage. 

Stockpiling of material shall be properly planned so as to ensure that no traffic jam takes place on the highway. 

Contractor should have MOU with 2 quarry Employers to supply material without any hindrance. 

Clause 111.5 This clause shall be substituted by the following: 

Pollution from Hot Mix Plant, Batching Plant & Other Construction Machinery 

The Contractor shall ensure the use of relatively new, well maintained hot mix plant (batching plant) so that 

emission conforms to the CPCB norms and be fitted with dust extraction unit avoid prolonged engine powered 

equipment idleness.  The hot mix plant shall be founded on compacted/paved surface so that the spills do not 

affect the aquifer.  Properly sizing and maintenance of mufflers, engine intake, silencers and engine enclosures 

shall be carried out. The contractor shall take every precaution to reduce the levels of noise, vibration, dust and 

emission from his plant.  The contractor shall be fully responsible for any claims for damages caused to the 

Employer of property, fields and residence in the vicinity. 
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All vehicles, equipments and machinery need for construction will be regularly maintained to ensure that pollution 

emission levels conform to CPCB norms.  All vehicles should be fitted with silencer and dust removal device. 

Construction vehicles, machinery & equipment will move or be stationed in the designated area to avoid 

Compaction of soil ensuring the perseverance of the top soil for agriculture. 

Clause 111.14 Environmental Monitoring 

In order to carry out periodic checks environmental monitoring will be carried out by the Engineer as per schedule 

and if any parameter is found above the acceptable standards, mitigation measures/control measures as decided 

by the Engineer shall be compiled with by the contractor. 

Clause 111.15 Protection of Existing Trees 

The contractor shall take all necessary measures to ensure safety and protection of the remaining trees from 

any action whatsoever relating to his construction operations in the adjoining areas. 

Adequate supply of fuel (Kerosene, LPG) shall be provided to the construction labourers to avoid felling of trees 

for cooking and other household activities.                        

Clause 201 CLEARING AND GRUBBING 

Clause 201.1 Scope 

Delete the last sentence and replace with as under: 

“Clearing and grubbing shall be performed less than one month in advance of earthwork operations and in accordance 

with the requirements of these specifications. If any vegetation grows after clearing and grubbing and before 

earthwork, the Contractor shall repeat the work to the satisfaction of the Engineer without any extra cost".  Areas 

requiring clearing and grubbing shall be determined by the Engineer. 

Clause 202 DISMANTLING CULVERTS, BRIDGES ANY OTHER STRUCTURES WITHIN THE RIGHT OF 

WAY. 

Clause 202.3 Dismantling of Pavement   

Add at the end of 2nd para. 

The existing bituminous pavement surface, sub-base courses (Wet Mix Macadam or Water Bound Macadam, stone 

soling, brick soling etc.) shall be removed by ribbing, pavement breaker or any other suitable equipment, or any 

other suitable means as approved by the Engineer. 

“Dismantling of existing base and sub base courses shall be measured by taking cross-sections at 100m intervals 

before dismantling by making 30cm wide trench in full width and depth of pavements and computing the volumes 

in cum by the method of average cross-sectional areas”. 

Clause 202.4 Back-filling  
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After “operations” add “and wells encountered in the alignment”. Add after last sentence “The wells may be capped 

thereafter if directed by the Engineer”. The filling of wells and capping will be paid separately in the relevant item of 

earth work, concrete, RCC works as the case may be. 

Clause 202.6 Measurement for Payment 

Add the following items after item (vi):   

(vii) Removal of Sign boards/Bill boards, Km stones and Guard posts-- No.    

SECTION 300 EARTHWORK, EROSION CONTROL AND DRAINAGE 

Clause 301     EXCAVATION FOR ROADWAY AND DRAINS 

Clause 301.1 Scope 

Insert the following between the words “roadway” and “side drains” in the second line: 

“road shoulders, verge, medians”. 

Clause 301.3.3 Excavation - General  

Add the following at end of last paragraph: 

“Temporary support to the sides of the excavation, necessary to support the foundation of adjoining structures and 

to prevent any ground movement shall be provided by the Contractor. Where temporary supports are provided these 

shall be designed and removed such that no ground movement occurs on removal. The contractor shall submit his 

proposal in this respect to the Engineer for approval prior to commencement for the excavation. 

Clause 301.3.7 This Clause shall read as under: 

"In works involving widening of existing pavements or providing paved shoulders and hard shoulders, the existing 

shoulders/verge/median shall be removed to its full width. The subgrade material within 0.5m from the lowest level 

of the pavement shall be checked for density which should not be less than 97% as per table 300-2. In case the 

density is found to be less than 97%, then the subgrade shall be loosened, watered and re-compacted as per Clause 

305 to a density not less than 97% of maximum dry density determined according to IS:2720 (Part 8).  Any 

unsuitable material encountered in this portion of subgrade shall be removed and replaced with suitable material 

and compacted in accordance with Clause 305." 

While removing the existing shoulders/verge/median, care shall be taken to see that no portion of the existing 

pavement designated for retention is loosened or disturbed. If the existing pavement gets disturbed or loosened, it 

shall be dismantled and cut to a regular shape with sides vertical and the disturbed/loosened portion removed 

completely and re-laid as directed by the Engineer, at the cost of the Contractor. 

Clause 301.3.11  Use and Disposal of Excavated Materials 

Delete this sub-clause and replace with: 
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“All the excavated materials shall be the property of the Employer. Suitable material obtained from the excavation 

of the roadway, shoulders, verges, drains, cross drainage works, etc. shall be used for: 

i) Filling for roadway embankments. 

ii) Filling existing pits in the right of way as directed by the Engineer, including levelling and spreading, with 

all leads and lifts and  

iii) For landscaping of the road as directed by the Engineer, including levelling and spreading, with all leads 

and lifts.  

Unsuitable and surplus material, which, in the opinion of the Engineer cannot be used in the works, shall be removed 

from site by the Contractor and disposed off with all leads and lifts in accordance with all statutory requirements as 

approved by the Engineer.” 

Clause 301.9  Rates 

Clause 301.9.2  This clause shall read as under: 

"The contract unit rate for loosening, excavating , spreading and re-compacting at subgrade level shall include full 

compensation for loosening to the specified depth, removing the loosened soil outside the roadway excavation, rolling 

the surface below, breaking the clods, spreading the excavated soil in layers, watering where necessary and 

compacting to the requirements." Rates for excavation shall include cost of all dewatering required to be carried out 

for excavation and subsequent activities. 

Clause 305     EMBANKMENT CONSTRUCTION 

Clause 305.2.1.4 Delete second sentence. 

Clause 305.2.1.6 Add after last sentence. 

“Materials to be used as subgrade shall have a 4 day soaked CBR value of minimum 10% at the unit weight applicable 

as per Table 300-1. 

Clause 305.3 Construction Operations 

Clause 305.3.4 Compacting Ground Supporting Embankment/Subgrade 

Para 1 of this clause shall read as under:- 

Where necessary, the original ground shall be levelled, mixed with water and then compacted by rolling to facilitate 

placement of 1st layer embankment and it’s Compaction in accordance with the requirement as given in table 300.2. 

Wherever unsuitable soil is removed this Clause is applicable and no separate payment shall be made for the same. 

Wherever embankment is to be constructed on layers of embankment completed by previous agency and got 

disturbed  shall be rectified  to bring such layers to satisfy the specification requirements and no separate payments 

small be made for the same and shall be treated as incidental to the works.  

Add the following sentence at the end of para 2. 
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"Where necessary to facilitate Compaction of the subgrade to 97% relative Compaction as stated above, a further 

depth of maximum of 0.20 meter thickness shall be loosened, watered and compacted in accordance with Clause 

305.3.5 and 305.3.6 to not less than 95% of maximum dry density, determined in accordance with IS:2720 (Part 

8)." In case 97 percent dry density is not obtained; the contractor shall carry out remedial measures as directed by 

engineer to achieve the required density. 

Clause 305.3.5 Spreading material in layers and bringing to appropriate moisture content. 

Clause 305.3.5.1 Add the following at the end of this clause. 

To ensure the density of each layer the contractor shall prepare a layer chart indicating layer number, level, etc. in 

the format as approved by the Engineer. 

Clause 305.3.6  Compaction 

Insert the following sentence before the last sentence of paragraph 5. 

“The co-relation between sand replacement densities and nuclear gauge densities shall be based on trials with 

minimum 30 coherent density measurements”. 

Clause 305.9.1 Insert “including removal of top soil after word ‘materials’ appear in first line of item (v).” 

Clause 306      SOIL EROSION AND SEDIMENTATION CONTROL 

Clause 306.4    Measurement for Payment 

Substitute Clause 306.4 as follows: 

"All temporary sedimentation and pollution control works shall be deemed as incidental to the earthwork and other 

items of work and as such no separate payment shall be made for the same." 

Clause 306.5 Deleted 

Clause 406 WET MIX MACADAM SUB-BASE/BASE COURSE 

Clause 406.2.1.1 Physical Requirement 

Add at the end of 1st para. 

“The fraction of material passing through 4.75m m sieve shall be crusher run screening only.” 

Clause 406.3.5 Compaction  

Delete the sentence “If the thickness of single compacted layer does not exceed 100mm, a smooth wheel roller of 

80 to 100 KN weight may be used. 

Clause 406.6     Add after “subgrade soil getting mixed with aggregates” or defective due to traffic over exposed 

layers in first sentence. 

Clause 409 CEMENT CONCRETE KERB AND KERB WITH CHANNEL 
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Clause 409.5.6 Add new sub-clause: 

“After erection, kerbs shall be painted with one coat primer and two coats of colour paint (white and black). All 

colours shall be ready mix oil bound and shall be approved by the Engineer.”  

SECTION 500 BASE AND SURFACE COURSES (BITUMINOUS) 

Clause 501.3 Mixing 

The first sentence of para 1 shall read as under: 

“Pre-mixed bituminous materials, including bituminous macadam, dense bituminous macadam, semi-dense 

bituminous concrete and bituminous concrete, shall be prepared in a hot mix plant of batch type of minimum 

capacity of 120 tonne per hour and capable of yielding a mix of proper and uniform quality with thoroughly 

coated aggregates.” 

Clause 501.5.3 Add at the beginning of the 4th para: 

“The temperature of mix at the time of laying shall be in the range 120 - 145 degree Celsius.” 

Clause 501.6 Compaction 

Replace the eighth sentence of second para beginning "The intermediate rolling….5.6 kg/sq.cm” by "The 

intermediate rolling shall be done with a pneumatic tyred roller of 12-15 tonnes weight having nine wheels, with 

a tyre pressure of at least 5.6 kg/sq.cm". 

Add at the end of 6th para: 

"Rolling shall be continued till the density achieved satisfies the requirements of Clause 903.4.2 and all roller 

marks are eliminated”. 

Clause 504 BITUMINOUS MACADAM 

Clause 504.2 Materials 

Clause 504.2.2 Coarse Aggregates 

i) Delete the words from 2nd line of 1st para “crushed gravel or other hard material”. 

Clause 504. 8 Add the words “except for the item of tack coat” after the words “required operations as 

specified” at the end of last sentence.  

Clause 505 DENSE GRADED BITUMINOUS MACADAM 

Clause 505.2 Materials 

Clause 505.2.2 Coarse Aggregates 

i) Delete the words from 2nd line of 1st para “crushed gravel or other hard material retained on the 

2.36 mm sieve”. 
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Clause 505.3.3 Insert the following paragraph between existing paragraph 3 and 4.  

Mix design shall be carried out in accordance with the Marshall method described in Asphalt Institute 

Manual MS-2. 

Clause 505.9 Rate 

Add the words “except for the item of tack coat” after the words “required operations as specified” in second 

line. 

Clause 507    BITUMINOUS CONCRETE 

Clause 507.2.5 Aggregate Gradation 

Add the note below Table 500-17: 

"The grading of the aggregate mix as used in work shall be a smooth curve within the approximate parallel of 

the envelope in Table 500-17". 

Clause 510 OPEN-GRADED PREMIX SURFACING 

Clause 510.1 Open graded Premix Surfacing using Viscosity Grade Paving Bitumen   

Clause 510.1.2.2 Aggregates 

   The first line of para 1 shall read as under: 

“The coarse aggregates shall conform to clause 504.2.2 with the modification in the said clause as under: 

i) Delete the words from second line of first para of clause 504.2.2 “crushed gravel or other hard material 

retained on the 2.36 mm sieve 

Clause 600 CONCRETE PAVEMENT  

Clause 602.2.3 To be added at the end of the Clause. 

"Admixtures containing calcium chloride shall not be used". 

Clause 602.3.3.2 The Clause is modified as under: 

The ratio between 7 and 28 day strengths shall be established for the mix to be used in the slab from results of the 

design mix trials.  The average flexural strength of the 7 days cured specimens shall be divided by the average 

flexural strength of the 28 days cured specimens for each batch and the 'R' shall be determined to an accuracy of 

three decimal places. 

If during the construction of the trial length or during normal working, the average value of any four consecutive 7 

day test results divided by R falls below (4.0 + 1.65 x standard deviation) MPa, then the Contractor shall stop paving 

and propose for the approval of the Engineer corrections to the mix to improve the flexural strength.  The Contractor 

shall provide evidence, that the proposed corrections result in the required flexural strength before paving operations 
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may be resumed and producing minimum six beams with the proposed corrected mix and testing these for 7 days 

flexural strength.  No additional payment will be made for any changes to the mix. 

Clause 602.5 The clause is modified as under: 

A separation membrane shall be used between the concrete slab (pavement) and dry lean concrete (DLC), as well 

as DLC and wet mix macadam.  Separation membrane shall be impermeable plastic sheeting 125 micron thick laid 

flat without creases.  It shall be white in colour and transparent.  Before placing the separation membrane, the 

surface at which it is laid shall be swept clean of all the extraneous materials using air compressor.  Wherever overlap 

of plastic sheets is necessary, the same shall be at least 300 mm and any damaged sheeting shall be replaced at the 

Contractor's expense.  The separation membrane may be nailed to the lower layer with nails.  There shall be no 

standing water on or under the separation membrane when concrete is placed upon it. 

Clause 602.6.2.1 Replace the first para as follows: 

"Transverse joints shall be contraction and expansion joints.  Contraction joints shall be provided at 4.5 m intervals, 

except where the expansion joints are provided.  Expansion joints shall be provided at the junction of the approach 

slabs and bridges and the rigid pavement. Furthermore, transverse joints shall be provided at special locations like 

transitions to structures, transition to flexible pavements, off carriageway areas as shown on the drawing. The exact 

position of transverse joints shall be co-ordinate with adjoining construction packages and shall be proposed by the 

Contractor in writing for the approval of the Engineer. Transverse joints shall be straight within the following 

tolerances along the intended line, which is the straight line perpendicular to the longitudinal axis of the carriageway 

at the position of the joint". 

Clause 602.6.4.3 Joints at the junction of rigid and flexible pavements (new clause) 

“Joints shall be provided at the junction of rigid and flexible pavement as shown in drawing”. 

Clause 602.9.1 Add new paragraph at the end as follows: 

"Paving shall be laid in full lane width”. 

Clause 803      ROAD MARKINGS 

Clause 803.3 Deleted. 

Clause 901      GENERAL 

Clause 903      QUALITY CONTROL TESTS DURING CONSTRUCTION 

Clause 903.4    Tests on Bituminous Constructions 

In Table 900-4, serial No.5 for Dense Bituminous Macadam/Bituminous Concrete add the following at the end in the 

frequency column: 

"10% of the density tests shall be done 250mm (average) from the edges." 

Clause 1002 SOURCES OF MATERIAL 
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This clause shall read as follows: 

The Contractor shall identify the sources of materials like coarse aggregate and sand and notify the Engineer 

regarding the proposed sources prior to deliver. 

Samples of materials from the sources shall be tested, in the presence of Engineer’s representative, for conformity 

to specifications. It shall also be ensured that the variation in test results of different samples is within acceptable 

limits. If the product from the approved source proves unacceptable at any time, the Contractor shall provide new 

sources of acceptable material from other sources at his own expenses conforming to specifications. 

For manufactured items like cement, steel reinforcement, prestressing stands, the contactor shall intimate the 

Engineer details of the course (plant where the material is manufactured), testing facilities available with the 

manufacturer and arrangements for transport and storage of material at site. It directed by the Engineer, the 

Contractor shall furnish samples and test results of recently manufactured material. The Engineer, at his direction, 

may require the contractor to test the materials in an independent laboratory approved by the Engineer, and furnish 

test certificates. The cost of these tests shall be borne by the contractor. The sampling and test procedures shall be 

as laid down in Indian Standards or where these are not available as per the directions of the Engineer. Only material 

from the sources approved by the Engineer shall be brought to the site. If the material from the approved sources 

proves unacceptable at any time, the contractor shall provide new sources of acceptable material conforming to 

specifications from other sources at his own expense. 

For proprietary items like bearings, expansion joints refer clause 115.1. 

Clause 1007     COARSE AGGREGATES 

ii) Delete from the first sentence “crushed gravel and natural gravel” of para 1.       

iii) Add at the end of para 2: 

Cost of all tests shall be borne by the Contractor. 

Clause 1008 FINE AGGREGATES 

Delete the word ‘crushed gravel’ and ‘gravel’ in para 2. 

Clause 1010     WATER 

In para (c) the permissible limit for Chlorides (CI) shall be read as "250 mg/lit for structures having length more 

than or equal to 30 m,” instead of “500 mg/lit." 

Clause 1012     CONCRETE ADMIXTURES 

Clause 1012.1 Add the following at the end of paragraph 2 of clause 1012.1 

Admixtures shall not impair the durability of concrete; they shall not combine with the ingredients to from harmful 

compounds or endanger the protection of reinforcement against corrosion. Only chloride free admixtures shall be 

used. 
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Clause 1014     STORAGE OF MATERIALS 

Clause 1014.3   Aggregates 

The following shall be added to this Clause: 

"Aggregates shall be stored or stockpiled in such a manner that segregation of fine and coarse sizes will be avoided 

and also that the various sizes will not become intermixed before proportioning. They shall be stored, stockpiled and 

handled in such a manner that will prevent contamination by foreign materials." 

Clause 1015 TESTS AND STANDARDS OF ACCEPTANCE 

Add following as paragraph 3: 

Independent testing of prestressing steel shall be carried out by the contractor for each consignment from each 

source at site in the laboratory approved by the Engineer before use. The tests shall be carried out for the properties 

as listed in clause 7.2.1 of BS-5896:1980. These tests are in addition to the tests carried out by the manufacturer. 

SECTION 1100 PILE FOUNDATION 

Clause 1101 DESCIPTION   

Clause 1101.2 Add the following at the end of clause 1101.2 

The contractor shall submit information regarding proprietary system of piling as per Clause 115.1 

The Contractor in his methods statement shall include the procedure for carrying out initial and routine tests of piles. 

The format for reporting test results shall be included in the methods statement. 

Clause 1101.4 Add the following as sub-clause 1101.4  

The scope of work shall comprise the following: 

a) Providing all materials including concrete, reinforcing steel, temporary and permanent casing as required, 

labour and equipment for installation of bored cast-in-situ piles in any situation including marshy soil, water 

logged and back waters of sea. 

b) Initial and routine testing of piles. 

c) Integrity testing of piles as per provisions of bid documents. 

d) Provision of access to movement of Equipment, barricading where necessary, pollution control measures 

including measures to control noise to minimum acceptable levels and site clearance. 

Clause 1104 MATERIALS 

Clause 1104.2 Add at the end of first sentence the following: 

Concrete to be used in cast-in-situ piles shall be grade as indicated in drawings. 
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Clause 1115 IMPORTANT CONSIDERATIONS INSPECTION /PRECAUTIONS FOR DIFFERENT TYPE OF 

PILES 

Clause 1115.2.7  

Clause 1115.2.7.1 “For large diameter piles, it is essential to conduct to non-destructive tests to evaluate the 

integrity of piles.  

Integrity testing of piles shall be conducted by a sub-contractor nominated by the Employer. 

Objective of testing is to detect pile defects, including cracks, soil intrusions, voids, variation in pile diameter and pile 

length. 

The nominated sub-contractor shall design the instrument system and testing procedures and provide personnel and 

instruments for carrying out the tests. 

A method statement detailing the testing procedure including reporting test results shall be submitted to the Engineer 

at least 28 days before commencement of tests for his approval. 

The contractor shall provide all reasonable facilities to the nominated sub-contractor. The contractor shall provide all 

inserts provided in detailed drawings. 

Clause 1115.2.7.2 At least 15 days shall elapse between the installation if piles and sonic testing of piles. Piles with 

unacceptable defects shall be rejected by the Engineer. Remedial measures as directed by the Engineer shall be 

taken by the Contractor at his own cost. Concreting of pile caps shall commence only after the piles are accepted by 

the Engineer. 

SECTION 1500 FORM WORK 

Clause 1501 DESCRIPTION 

The clause shall read as below:   

The contractor shall prepare a formwork mobilization and utilisation plan and submit the plan for Engineer’s approval 

at least 28 days before the commencement of construction of structures. The requirement of formwork shall be 

worked considering the overall construction programme of all the structures in the contract. Sufficient formwork shall 

be mobilized, to enable to the structure to be cast in one or more stages, as specified in the drawings. The plan shall 

take into account the time required for erection of formwork, retention in position, stripping, removal and subsequent 

use in the nest and subsequent structures. 

Notwithstanding Engineer’s approval of mobilization plan, if due to any reason, Contractor has to arrange additional 

formwork, to meet the requirements of the construction program, it shall be done by the contractor without any 

extra cost to the Employer. 

Clause 1502 MATERIALS 

Para 2 shall read as follows: 
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Only steel formwork shall be used exept in cases where applicationof same is not practical. The steel used for forms 

shall be of such thickness that the forms remain true to shape. All bolts should be countersunk. The use of approved 

internal steel ties or plastic spacers shall be permitted. Structural steel tubes used as support for forms shall have a 

minimum wall thickness of 4 mm." 

Clause 1503 DESIGN OF FORMWORK 

Clause 1503.2 The following shall be added to this Clause 

"For distribution of load and load transfer to the ground through staging, an appropriately designed base plate must 

be provided which shall rest on firm sub-stratum". 

Clause 1504 WORKMANSHIP 

Clause 1504.1 Add the following at the end of Clause 1504.1 

The loading from the formwork shall be distributed to the soil or the permanent works below (e.g. pile cap) in such 

a manner that any total or differential settlement is within acceptable limits. 

Clause 1506 PRECAUTIONS 

Add the following as items (vii) and (viii) of this clause: 

vii)  Adequate support against side sway and lateral loads due to construction operations and wind shall be provided. 

viii) Forms shall be rigid and of adequate section to reduce deflections. Forms shall have sufficient rigidity to resist 

horizontal pressures caused by flowing concrete resulting from use of superplasticisers. The formwork shall 

resist the lateral pressure caused due to fast rate of placement by concrete pumps. 

Clause 1509 RE-USE OF FORMWORK 

This Clause shall read as under: 

"After forms are stripped, all materials to be reused shall be thoroughly cleaned. Holes bored through sheathing for 

form ties shall be plugged by driving in common corks or foamed plastics. Patching plaster may also be used to fill 

small holes. After cleaning and before re-fixing, each formwork shall be got approved from the Engineer. 

Formwork and staging shall be so used so as to maintain quality of the exposed surface. However, if in the opinion 

of the Engineer, any particular panel/member has become unsatisfactory for use at any stage, the same will be 

rejected.  

All bent steel props shall be straightened before reuse.  The maximum deviation from straightness is 1/600 of length.  

The maximum permissible axial loads in used props shall be suitably reduced depending upon their condition. 

Clause 1510 SPECIALSED FORMWORK 

Replace the word ‘”plywood” by “marine plywood” in the fifth paragraph of this clause. 

Clause 1513 RATE 
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Add the following at the end of the first para: 

“The unit rate shall also include all costs for preparation of erection scheme, designs of false work and formwork and 

their approval”. 

SECTION 1600 STEEL REINFORCEMENT (UNTENSIONED) 

Clause 1604 BENDING OF REINFORCMENT   

Paragraph 1 shall be read as follows: 

The reinforcement shown on the drawings shall be considered merely symbolic representations of the shape and 

position and shall not be the contractor to justify any deviation from the stipulated requirements. Bar bending 

schedules and any supplementary drawings as may be required shall be furnished by the contractor and got approved 

by the Engineer before start of work. The bending schedules shall state the number, shape and length of bar and 

weight in respect of each type. System of bar reference should be coherent and systematic. A separate bar bending 

schedule shall be prepared for auxiliary bars like spacers chairs etc. 

Clause 1605 PLACING OF REINFORCEMENT    

Add the following as sub-para (f): to this clause: 

Tolerances:   

1. Tolerance of cover: Deviation shall not exceed + 10mm. No negative tolerance is allowed. 

2. Tolerance in position: Tolerance for deviation from the positions shown in the drawings shall not exceed the 

following: 

Structural Depth d (mm)   Tolerance (mm) 

 d<1000               <10 

 1000<d<2000          <9.91d 

 2000<d              <20 

 

 

 

SECTION 1700 STRUCTURAL CONCRETE 

Clause 1704     PROPORTIONING OF CONCRETE 

Add the following at the end of this Clause. 
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"In proportioning concrete, the quantity of both cement and aggregate shall be determined by weight. Where the 

weight of cement is determined by accepting the manufacturer's weight per bag, a reasonable number of bags shall 

be weighed separately to check the net weight. Where cement is weighed from bulk stock at site and not by bag, it 

shall be weighed separately from the aggregates. Water shall either be measured by volume in calibrated tanks or 

weighed. All measuring equipment shall be maintained in a clean, and serviceable condition. Their accuracy shall be 

periodically checked". 

"It is most important to keep the specified water- cement ratio constant and at its correct value. To this end, moisture 

content in both fine and coarse aggregates shall be determined as frequently as possible, frequency for a given job 

being determined by the Engineer according to the weather conditions. The amount of mixing water shall then be 

adjusted to compensate for variations in the moisture content. For the determination of moisture content in the 

aggregates, IS: 2386 (Part III) shall be referred to. Suitable adjustments shall also be made in the weight of 

aggregates to allow for the variation in weight of aggregates due to variation in their moisture content". 

Clause 1704.4   Additional Requirement 

In para (a) substitute "0.06%" for "0.1%", "0.06%" for "0.2%; and: 0.1%" for "0.3% for the three items respectively. 

Clause 1705     ADMIXTURES 

This Clause shall read as under: 

"Duly tested admixtures/additives conforming to IS: 6925 and IS: 9103 (without replacement of cement) may be 

used subject to satisfactory proven use, with the approval of the Engineer. Admixtures generating Hydrogen or 

Nitrogen and containing chlorides, nitrates, sulphides, sulphates and any other material liable to affect the steel or 

concrete shall not be permitted" 

"The general requirements, physical and chemical requirements shall be as per Clause 1012." 
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Clause 1706 Size of Coarse Aggregate 

Table 1700-7 in this clause shall read as under: 

________________________________________________________ 

   Components                 Nominal size of coarse (mm) 

_________________________________________________________________ 

i) RCC well curb                                  20 

ii) RCC/PCC well staining                       40 

iii) Well cap or pile cap                          

   Solid type piers & abutments         40 

iv) RCC work in girders, slabs, Kerb,  

approach slab, piers and abutments,  

pier/abutment, caps, piles           20 

v) PSC work                                     20 

vi) PCC in bottom plug and top Plug/ 

intermediate plug               40 

vii) RCC work in wearing coat and handrails   12.5 

viii) Any other work                           As specified or as directed by the Engineer 

__________________________________________________________________ 
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Clause 1707 EQUIPMENT  

Para 1 of this Clause shall read as under: 

"Unless specified otherwise, equipment for production, transportation and Compaction of concrete shall be as under":  

a) For production of concrete. 

i) "Batching and mixing of the concrete shall be done only in a concrete batching and mixing plant fully 

automatic with a minimum capacity of 15 cum. per hour. The plant shall be approved by the Engineer". 

ii) In special cases, for culverts, the Engineer may allow mixing of concrete by a diesel or electrically operated 

mechanical mixer with integrated weigh batching facility having a capacity of 500 litres and automatic water 

measuring system." 

Last line of Para 3 of this clause shall read as under: 

Measurement of cement   + 3 percent of quantity of cement in each batch facilitate removal of laitance. 

Clause 1716 TOLERANCES 

Add the following at the end of Clause. 

“In the absence of any information in drawings or specifications, for particular cases, the following limitations shall 

apply. 

      Dimension (mm)   Tolerance (m) 

           ‘a’        δa = (a nominal-aactual)’ 

          a≤200        δa   < 5 

        200<a≤2000            δa  <3.5 + 0.0075a 

        2000<a              δa  <16.5 + 0.001a 

Deviations from Position etc. 

a) Deviation from specified position in plan   ±10mm 

b) Variation in levels at top    ±10mm 

c) Variation of reduced levels of bearing areas  ±5mm 

d) Variation in plump over full height of piers  ±10mm 

e) Surface irregularities measured with 3m straight edge 

i)    All surfaces except bearing areas   ±5mm 

ii)    Bearing areas     ±3mm 
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f) Variation in length of superstructure – overall   

g) And length between bearings   ±10mm  

±0.1%of the Span length, whichever is lesser. 

SECTION 2000 BEARINGS 

Clause 2001 DESCRIPTION 

Within 90 days of award of work, the Contractor shall submit detailed specifications, designs and drawings including 

installation drawings and maintenance manual, for the approval of the Engineer. Designs shall also include review 

and modifications of designs and drawings of bearings pedestals and other elements required for installation. The 

installation of bearings shall be carried out under the supervision of the manufacturer of the bearings. The contractor 

shall provide the bearings only from the manufacturer approved and enlisted by the Ministry of Road Transport and 

Highways. 

Clause 2009 MEASUREMENTS FOR PAYMENT 

Add the following after para 2. 

"Paper bearings shall be measured in square metres". 

SECTION 2200 SUB-STRUCTURE 

Clause 2210 RATE 

This clause shall read as follows: 

“The contract rate for masonry, concrete and reinforcement in substructure shall include all works as given in 

respective sections and cover the cost of incidental items like providing cofferdams, dewatering, providing special 

formwork, where necessary, and all other items for furnishing and providing substructure as mentioned in this 

section. 

SECTION 2800 REPAIR OF STRUCTURES 

Following new clauses shall be added. 

Clause 2816 DISMANLING OF DAMAGED AND EXISTING STRUCTURES 

The work shall be executed in accordance with MORT&H Specifications Section 200 Clause 202. All damaged concrete 

in wing walls, returns, piers and abutment shall be thoroughly inspected to identify the extent of dismantling. The 

decision of Engineer shall be final. Care shall be taken to avoid damage to any part of the existing structure. 

Dismantling work for railing and kerbs shall be done carefully such that the existing reinforcement, which will project 

into the new work, is not damaged or lost. Reinforcement shall be cleaned thoroughly. 

Dismantled material shall not be stacked on the deck nor shall it be thrown below the bridge. It shall be neatly piled 

at points designated by the Engineer with all leads and lifts. 
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Water shall be sprayed to reduce dust while dismantling work is in progress. Dismantling work shall not be carried 

out during storms or heavy rain. 

Goggles and gas masks shall be worn at the time of dismantling. Leather gloves shall be worn by the workers. 

Screens made of G.I. sheets shall be placed wherever necessary to prevent the flying pieces from injuring the 

workers. 

Damage caused to any component of the bridge structure during removal operations shall be restored by the 

Contractor at his cost. The service line, if any, shall be disconnected/diverted before dismantling work commences. 

Clause 2816.1 Dismantling of Existing Railing, Kerbs, Footpath Slabs, Approach Slabs and Damaged 

Concrete Wing Walls/Returns, Piers and Abutments. 

Railing, kerbs, footpath slab, approach slabs and damaged concrete in wing walls/returns, piers and abutments of 

the existing structures shall be dismantled as shown in drawing or as directed by the Engineer. 

Clause 2816.2 Dismantling of existing damaged brick masonry in wing walls/returns, parapet, etc. 

Damaged brick masonry in wing walls/returns and all brick parapet shall be dismantled as shown as in drawings or 

as directed by the Engineer. 

Clause 2817 DOWEL BARS DECK SLAB AT LOCATIONS OF PARAPET AND EXPANSION JOINT AND 

GROUNTING WITH EPOXY RESIN LOCATIONS SHOWN IN THE DRAWINGS. 

Holes shall be drilled vertically using drill machines. Care shall be taken that the holes are drilled vertical and the 

deck concrete is not damaged. It shall be ensured that buried reinforcement of the deck is not damaged due to 

drilling by avoiding locations above reinforcement. Rebar detector shall be used for this purpose. 16mm dia. Dowel 

bars shall be inserted in the hole and kept in undisturbed position with appropriate fixture. The annular space shall 

be filled by epoxy grouting. 

Work of epoxy grouting shall be done in accordance with MORT & H Specifications Section 2800 clause 2803. It shall 

be ensured that the inside of the hole is dry. 

Epoxy resin shall be Resicrete 21 or equipment with following properties. 

Compressive strength  - min 35 MPa at 24 hours 

Tensile strength   - 15 – 20 MPa at 7 days 

Flexural strength  - 30 – 40 MPa at 7 days 

Viscosity @ 250 C  - 900 – 1200 cps 

Clause 2819   

Leached, honeycombed, spalled concrete shall be repaired with average 20mm thick PMC mortar. 
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All loose concrete shall be chipped off with a chipping machine so that loose layers of concrete are removed exposing 

the reinforcement. All loose concrete sticking with the reinforcement shall be removed. Where reinforcement bars 

are already exposed, the chipping shall continue so as to expose half the diameter, prior to further treatment. The 

concrete surface shall be thoroughly cleaned with wire brush and oil free air blast. Where the damaged area are 

large, sand blasting should be done to clean the reinforcement and the surrounding concrete, if reinforcement is 

seen the same shall also be cleaned thoroughly. The reinforcement shall be coated with epoxy phenolic IP net 

based/epoxy zinc rich (80% zinc solid content) based protective coating within one hour of cleaning to prevent 

rusting. The PMC or epoxy based protective coating shall be brush applied in the cleaned reinforcement ensuring 

that full surface area is covered in accordance with the manufacturers recommendation. 

Before applying PMC repair mortar the prepared concrete substrata shall be thoroughly soaked with clean water. 

Free surface water shall be removed before priming. The substrata shall be primed with PMC slurry. 

Repair mortar shall be applied before primer has set i.e. within 20-30 minute. The mortar shall be applied with trowel 

and shall be well worked inside and compacted paying particular attention to packing behind and in between the 

reinforcement. The surface shall be smooth finished to match the adjacent surface. Unused mortar or mortar which 

has partially set shall not be used. Mortar shall be applied in layers to avoid sagging 

Manufacturer’s recommendation shall be followed. 

Clause 2820 SEALING OF CRACKS IN CONCRETE IN PIER/ABUTMENT CAPS, SLABS, GIRDERS, PEDESTAL 

WALLS ETC WITH EPOXY RESIN INJECTION. 

The work is to seal all cracks in concrete n pier/abutment caps, slabs, girders, pedestal walls etc. 

The work shall be executed in accordance with MORT&H Specifications. Section 2800 clauses 2803 an 2804. 

The cracks shall be sealed with epoxy mortar prior to injection. Epoxy for mortar shall be Resicrete 2115 or 

equivalent. Epoxy for injection shall be Resicrete 21 or equivalent. 

Clause 2822 APPLYING 1:3 CEMENT MORTAR TO EXPOSED SURFACE OF MASONRY OF EXISTING WING 

WALLS/RETURNS, ABUTEMENT PIERS. 

All exposed masonry surface of existing wing walls/returns abutments, piers etc. shall be provided with 20mm thick 

built up in 2 layers. 

The work shall be in accordance with MORT & H Specifications Section 1300. 

Clause 2823 BUILDING UP OF EXISTING WING WALLS/RETURNS AND RETAINING WALL AT SIDE OF 

APPROACH SLABS WITH BRICK MASONRY AND FINISHING WITH 1:3 CEMENT MORTAR 20MM THICK. 

Existing wing wall and returns wherever deficient shall be built up and retaining walls shall be constructed at sides 

of the approach slabs as shown in the drawings. 

The work shall be done in accordance with MORT & H specifications Section 1300. Masonry for construction of short 

retaining walls as sides of approach slab shall be laid over a 100 mm thick M 15 P.C.C. levelling course. 
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Clause 2824 CLEANING OF EXPOSED CONCRETE SURFACE BY MEANS OF SAND BLASTING 

Sand Blasting 

The contaminated, oiled or greased surface of concrete shall be cleaned by sand blasting if required after approval 

of the Engineer in charge. 

The sand to be used for sand blasting shall be coarse sand. The affected surface shall be cleaned of all loose and 

foreign materials by sand blasting and subsequently with oil free air blast. 

The items shall be measured in sqm of sand blasted surface. The rate shall be inclusive of subsequent cleaning of 

surface with oil free air blast, necessary working platform suitable protective screens, cleaning and disposing of 

debris within a lead of 50 m and other incidental charges. 

Section 2900 PIPE CULVERTS 

Clause 2904 Delete the word ramming in line 6 of para (i) and substitute with ‘Roller / or plate vibrator’ 

Clause 2907 BACKFILLING 

Second sentence of the clause shall be replaced as below: 

 “The backfill shall be with selected granular material of approved quality” 
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ADDITIONAL TECHNICAL SPECIFICATIONS
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APPENDIX - I 

GUARD POSTS 

1 GENERAL 

The work covers the construction, supply, priming, painting & fixing of guard posts at locations as shown on the 

drawing(s) or as directed by the Engineer. 

Guard posts shall generally be located at all horizontal curves (<1000m radius) where metal beam crash barrier 

has not been provided. 

1.1 The posts shall be of concrete grade M25 and shall conform to IS 10262-1982. Guidelines for concrete mix 

design. The precast member shall be properly checked against spalling, bruises, cracks etc. after 28 days 

curing to the satisfaction of the Engineer. 

 The posts shall be fixed at-places as shown in the drawing as decided by the Engineer with the bottom 470 

mm below proposed hard shoulder finished surface. The fixation shall be such that it shall not get tilted or 

dislocated under normal condition. 

 After erection, guard posts shall be painted with one coat-primer and two coats of colour paint (white & 

black). All colours shall be of ready mix oil bound and shall be approved by the Engineer. There shall be 

three white and three black bands alternately placed.    

Measurement for payment of posts               

The measurement shall be in number. 

Rate  

The contract unit rate for guard posts shall be paid in full compensation for furnishing of all labour, materials, 

tools, equipment for construction, fixing, painting at site and all other incidental costs necessary to complete 

the work to these specifications.
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Appendix- II 

PVC RIGID PIPES 

1 The PVC rigid pipes used as storm water drainage or conduits under footpath, kerb or median of bridges and 

structures shall conform to IS: 4985 – 1988 suitable to sustain a working pressure of 4.0 kgf/cm2. 

2 Measurement for Payment 

PVC rigid pipes shall be measured along their centre between the inlet and outlet ends in linear metres. No separate 

measurement shall be made for PVC pipes provided in the safety kerbs of structures because PVC pipes are included 

in the measurement of safety kerbs. 

3 Rate 

The contract unit rate for the pipes shall include the cost of pipes including loading, unloading, hauling, handling, 

storing, cutting, laying in position and jointing all complete and all incidental costs to complete the work as per 

these specifications.  
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Appendix – III 

SPECIAL TECHNICAL SPECIFICATIONS FOR REMEDIAL WORKS 

1. Loosening and re-compacting the Embankment/Subgrade layers to receive next layer as per 

drawing & site requirement. 

Wherever necessary the already finished and left unattended, the top of embankment or subgrade layers shall be 

scarified and loosened up to required depth and spread back to required levels and camber as directed by the 

Engineer, including adding extra materials as found necessary, adding required watering and re-compacting by rolling 

(after conducting required OMC and MDD tests) to achieve specified compaction levels for the relevant layer. While 

scarifying and loosening and spreading back, all unwanted materials like grass, roots, waste materials dumped on 

the top surface shall be removed to the satisfaction of the Engineer.  

The works of scarifying, loosening, re-spreading the materials after removing all unwanted materials, adding 

additional materials if necessary, watering to OMC levels and compacting to achieve required compaction level for 

that specific layer by rolling.  

Rate 

The area so scarified, loosened, extra materials brought and re-compacted shall not be measured separately and 

shall be considered as incidental to the works. 

2. Loosening and re-compacting the GSB layers to receive next layer as per drawing & site 

requirement. 

Wherever necessary the already finished and left unattended, the top of granular sub base (GSB) layers shall be 

scarified and loosened up to 100 mm depth and any extra GSB materials if needed to confirm to required grading 

specifications shall be added, and spread back to required levels and camber as directed by the Engineer, including 

required watering, and re-compacting by rolling (after conducting required OMC and MDD tests) to achieve specified 

compaction levels for that relevant layer. While scarifying and loosening and spreading back, all unwanted materials 

like grass, roots, waste materials dumped on the top surface shall be removed to the satisfaction of the Engineer. 

The work shall of scarifying, loosening, re-spreading the materials after removing all unwanted materials, adding 

any new GSB materials if necessary at site, watering to OMC levels and compacting to achieve required compaction 

level for that specific layer by rolling.  

Rate 

The area so scarified, loosened, extra materials brought and re-compacted shall not be measured separately and 

shall be considered as incidental to the works. 

3. Loosening and re-compacting the WMM layers to receive next layer as per drawing & site 

requirement. 

3.1 Scarifying and rectifying the WMM first layer 
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Wherever necessary the already finished and left unattended, the top of WMM first layers shall be scarified and 

loosened up to 100 mm depth and any extra WMM materials if needed to confirm to required grading specifications 

shall be added, and spread back to required levels and camber as directed by the Engineer, including required 

watering, and re-compacting by rolling (after conducting required OMC and MDD tests) to achieve specified 

compaction levels for that relevant layer. While scarifying and loosening and spreading back, all unwanted materials 

like grass, roots, waste materials dumped on the top surface shall be removed to the satisfaction of the Engineer. 

The work shall of scarifying, loosening, re-spreading the materials after removing all unwanted materials, adding 

any new WMM materials if necessary at site, watering to OMC levels and compacting to achieve required compaction 

level for that specific layer by rolling.  

Rate 

The rate shall include full compensation for scarifying, loosening, removing all unwanted materials, adding any new 

materials if necessary at site, watering to OMC levels and compacting to achieve required compaction level for that 

specific layer by rolling. The unit rate for scarifying and rectifying WMM first layer shall be in cum. 

3.2 Scarifying and rectifying the WMM second layer  

Wherever necessary the already finished and left unattended, the top of Wet Mix Macadam (WMM) layers shall be 

scarified and loosened up to 100 mm depth (where two layers of WMM have been completed). While scarifying and 

loosening, all unwanted materials like grass, roots, waste materials dumped on the top surface shall be removed to 

the satisfaction of the Engineer before scarifying. The scarified materials shall be taken to the mixing plant site 

inclusive of all leads and lifts and loading and unloading charges, required extra granular materials shall be added to 

the scarified materials to confirm to the grading specifications, remixed and brought back to the site and spread to 

required levels and grades using pavers and compacted by rolling to achieve required compaction levels as per the 

technical specifications already given for WMM layers. Before spreading the remixed materials, the scarified surfaces 

shall be cleaned properly, all loose particles shall be removed, and the scarified surface shall be watered to the 

required levels as per the specifications and directions of the Engineer, and shall be compacted by rollers (minimum 

4-6 passes by rollers). 

Levels shall be taken after setting the scarified surface by rolling and also after laying and compacting the fresh WMM 

layers to assess the quantities.  

Rate 

The rate shall include full compensation for scarifying, loosening, removing all unwanted materials, carrying the 

scarified materials to the mix plant site inclusive of all leads and lifts, loading and unloading charges, hire charges 

for tippers, adding any additional materials to confirm to the grading specifications, preparing scarified surface before 

re-spreading new WMM materials, spreading the newly mixed WMM materials using pavers and compacting by 

rollers, including all charges for mixing in Plant, bringing the mixed materials to site at all leads and lifts and loading 

and unloading charges and hire charges for tipper, inclusive of all machinery hire charges for the required Plant and 

Machinery. The rates shall be based on cum basis and based on levels. 
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4. Rehabilitation works on exposed DBM layer 

In any section along the finished DBM surface, distresses such as wider cracks, rutting and ravelling are noticed, 

excess bleeding remedial measures are to be carried out on such section before next layer is laid and this is 

considered as incidental to the works.  

Rate 

No separate measurements shall be taken for the above and shall be treated as incidental to the works.  

5. Repairs to the existing steel reinforcement and exposed concrete surface 

5.1 In most locations, the length of reinforcement left exposed for extension (for laps etc.) along the retaining 

walls, drain side walls have become rusted or corroded and the same shall be thoroughly cleaned with 

proper wire brushes, sand blasted for adding laps or for prepared for further concreting. Any required 

treatment in consultation with the Engineer shall be applied over the exposed steel bars before concreting.  

All exposed reinforcement shall be cleaned in accordance with the following: 

(a) Where exposed reinforcement is sound and does not show any signs of heavy corrosion or pitting other than 

typical rusting, it shall be mechanically cleaned to remove rust and loose mill-scales. It is always preferable 

to clean the reinforcement to a bright condition. 

(b)  Where exposed reinforcement shows of heavy corrosion or deterioration it shall be cleaned by sand blasting 

or proprietary rust removing compound if permitted by the Engineer and then treated as given in subsequent 

Para of this specification.  

Within one hour of preparing and cleaning the reinforcement shall be coated with specified primer. The primer should 

be brush applied on to the cleaned reinforcement ensuring that the full surface area is covered in accordance with 

the manufacturer’s recommendation. 
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Repair of Corroded Reinforcement 

The diameter of the reinforcement which shows sign of heavy corrosion should be measured by callipers or other 

approved instrument. If it is found that cross-section of the existing reinforcement has reduced by more than 20% 

of the original cross-section, the reinforcement has to be replaced by HYSD bar of equal diameter or higher diameter. 

HYSD bars shall conform to IS 1786 and Clause 1009.3 of MOST specifications. 

Procedure for replacement of corroded/damaged reinforcement 

The concrete surface in the vicinity of the corroded reinforcement has to be chipped-off for 1m length on both sides. 

The chipping shall continue till full circumference of reinforcement and further depth of 10mm is exposed. The chipped 

surface is to be cleaned thoroughly by sand blasting. New HYSD bars cut to pieces are to be placed by the side of 

the old reinforcement and fixed to it to ensure proper bonding after providing required lap length. After replacement, 

it is primed using specified reinforcement primer. 

Rate 

The rate shall include full compensation for cleaning the corroded steel reinforcement, applying any treatment as 

above and as finalized with the Engineer and shall be paid in tonnes. 

5.2 In some locations, the exposed reinforcement has been cut and taken away due to vandalism. In such of those 

locations, the existing concrete shall be chipped away to provide suitable lap length. The steel reinforcement 

shall be cleaned as in 5.1 (a) or 5.1(b) above. The dismantled concrete surface shall be smoothly levelled using 

chisels and sand blasted to have rough surface to add further concreting. All loose particles shall be cleaned. 

An epoxy resin coat as approved by the Engineer shall be applied over the dismantled and cleaned concrete 

surface before concreting to ensure proper bonding. All literature pertaining to the proposed epoxy resin shall 

be submitted to the Engineer along with the methodology for applying, manufacturers certificates, and approval 

for the type of epoxy resin shall be got from the Engineer, before applying the epoxy resin. 

Procedure for sand blasting 

Dry coarse sand confirming to Zone I Defined in IS: 383-1970 (Reaffirmed 1990) shall be used for sand blasting 

purposes. Application pressure shall range about 8 to 10 kg per sqcm. Compressor used shall have minimum capacity 

of 10 Cum /min. 

Sand blasting equipment used shall be from “Surface India Ltd., Jodhpur” or “Ashok Engineering Co. Ltd., Calcutta” 

or any approved equivalent make. 

No separate payment shall be made for the above item, and it is incidental to repair works as applicable. It is 

highlighted that only a same item of the present specifications surface preparations (including sand blasting) is 

payable as measured item of work when specifically indicated. 

Rate 
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The rate for cleaning the reinforcement shall be as in 5.1(a) or 5.1 (b) above. The rate for adding new laps for the 

existing reinforcement shall be paid for tons as per BOQ item. 

The rate for treating the old concrete surface shall include full compensation for chipping the already existing concrete 

layers, shaping the cut concrete surface by minor chiselling, cleaning the surface by sand blasting, applying epoxy 

resin coat, including the cost of epoxy resin and all other incidentals for this operation, and shall be paid in square 

meters. 

5.3  Treating the existing surface before resuming balance concrete works               

In some locations the concrete works have been left incomplete. In such of those locations before resuming 

balance works, the existing concrete top surface joint shall be cleaned thoroughly, by wire brushes and by sand 

blasting to have a rough and clean surface for further concreting. All loose particles shall be removed and an 

epoxy resin coat as approved by the Engineer shall be applied over the cleaned surface before resuming balance 

works. All literature pertaining to the proposed epoxy resin shall be submitted to the Engineer along with the 

methodology for applying, manufacturers certificates, and approval for the type of epoxy resin shall be got 

from the Engineer, before applying the epoxy resin. 

5.4 Repairing of Existing Uneven Concrete Surface             

In some locations the exposed concrete surfaces have uneven regulations like swelling of concrete at joints of 

vertical lifts of the structures and retaining walls. The concrete surface in the location of the joints has to be 

chipped off about 30 cms to 50 cms width on both sides of the joints depending upon surface unevenness of 

the joints. The chipping shall continue till where concrete surface of the structure will be is proper plumb and 

one plane. Then chipped surface of the concrete to be sand blasted as per procedure discussed in Str 5.2 to 

have a rough and clean surface for finishing. The epoxy mortar would be applied to the chipped concrete surface 

as per Technical Specification No. 2804 MORTH. 

Rate 

The rate shall include full compensation for cleaning by wire brushes, sand blasting, applying epoxy resin 

including the cost of materials and labour charges for applying. The rate shall be paid in square meters. 

6. Adding reinforcement to existing structure by drilling holes 

6.1 General 

Location of holes to be drilled shall be marked in paint. Prior to marking holes existing rebars locations shall be 

determined to ensure that none of the existing rebar interferes the hole drilling. For locating rebar “Profometer 

–4” instrument of Aimil or approved equivalent shall be used. 

The holes for adding rebars shall be drilled using a rotary hammering action unit and shall be either machine no. 

TE-24 or combi hammer no. TE-75 of Hilti make or approved equivalent. After drilling, the hole shall be cleaned 

prior to filling with approved epoxy mortar. 
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Epoxy mortar shall be packed into drilled hole. Thereafter reinforcement shall be inserted into the epoxy mortar 

packed hole. Some mortar should overflow upon inserting the rebar to show complete filling. Allow for complete 

curing before application of any load. 

The length of hole to be drilled shall be ten times the dia of rebar (10*dia). The correct drill diameter is important 

for the performance of the adhesive bond as well as for the economy of the application and shall be as per table 

give below: 

Nominal Recommended 

Rebar diameter  Hole diameter 

8 mm 12 mm 

10 mm   14 mm 

12 mm  16 mm 

16 mm   22 mm 

20 mm 28 mm 

25 mm   32 mm 

28 mm  36 mm 

6.2 Measurements for Payment 

Measurement for adding reinforcement to existing structure shall be paid based on actual number of bars so 

fixed, in tons, including the charges for drilling holes, packing with epoxy mortal etc.  

6.3 Rate 

The contract unit rate for adding reinforcement shall include cost of all materials, labour, tools & plants to 

fabricate and install reinforcement bar and other incidental expenses for satisfactory completion of the work as 

per the specifications. The contract unit rate shall also include full compensation for drilling holes including cost 

of all materials, labour, tools & plants, scaffolding, surface renewal, locating existing bars, filling drilled holes 

with epoxy grout, mortar, testing and other incidental expenses for satisfactory completion of the work as per 

the specifications. 

7. Trimming and Shaping of Slopes of Embankment 
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7.1 The partially finished embankment needs to be trimmed to remove all surplus material, ensuring that the 

remaining material is to the desired density and conforms to specified shapes and side slope. 

7.2 This includes also restoration of rain cuts, in areas where material has been washed out, and/or 

depressions which shall be filled using the soil coming from trimming, benching for 300 mm width, laying 

material in layers not exceeding 200 mm compacted thickness and compacting with plate compactor or power 

rammers to restore the designed alignment. 

7.3  All the excavated material shall be the property of the employer. Suitable material obtained from 

trimming shall be used for filling for roadway embankments. 

Unsuitable and surplus material, which in the opinion of the Engineer cannot be used in the works shall be 

removed from site by the Contractor and disposed of at approved locations as advised by the Engineer. 

7.4 Measurements for payments: 

Trimming of embankment slopes and restoration of rain cut, embankment slopes with material shall not be 

measured separately and shall be considered as incidental to the works. 

7.5 Rate 

Trimming of embankment slopes and restoration of rain cut, embankment slopes with material shall not be 

measured separately and shall be considered as incidental to the works. 
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Appendix-IV 

Construction of Speed Breaker 

Speed Breaker shall be constructed in approach roads at approved locations as per the following 

procedure. 

1. General 

The construction of speed breaker shall be in accordance with the approved drawings. The drawing shall confirm 

the recommendations of IRC-99-1988. 

2. Material 

Speed breakers shall be constructed with bituminous macadam conforming to clause 504 of the technical 

specifications. BM material shall be laid after cleaning the bituminous surface and applying tack coat. Compaction 

of the speed breaker shall be carried out using 10 tonne capacity static roller. 

3. Measurement           

Speed breaker shall be measured in linear metre. 

4. Rate  

The Contract unit rate shall include cost of materials including loading and unloading hauling, laying, compacting 

and all incidental costs to complete the work as per specification. 
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1.1. PAVER BLOCKS FOR PAVEMENTS, CYCLE TRACKS AND PARKING AREAS 

For pavements and cycle lanes, providing and laying 60mm thick grey or coloured reflective rubber moulded M-

35 Paver blocks over a bed of sand (min. 75mm thick). For car avenue 

ing areas, providing and laying 80mm thick grey or coloured reflective rubber moulded M-30 Paver blocks over 

a bed of sand (min. 75mm thick). For bus bay areas areas, providing and laying 100mm thick grey or coloured 

reflective rubber moulded M-40 Paver blocks over a bed of sand (min. 75mm thick). Job includes spreading sand 

on excavated and compacted sub base / PCC bed, compacting sand by ramming and interlocking them with the 

use of a suitable plate vibrator, job includes all incidental works like cleaning the site of debris, etc. 

The paver blocks supplied should adhere to the following requirements: Material – 60 mm (M-35)/ 80mm (M-

30)/ 100mm (M-40) thick (respectively, as stated above) Rubber Moulded Reflective Paver blocks rough finished 

conforming to IS-15658:2006 compressive strength and grade.  Manufacturer Sirex or equivalent. 

Where specified in plan, cycleways are also proposed in 100 mm thick M-20 RCC with minimum reinforcement. 

1.1.1. Scope of Work: 

Excavation and compaction up to 300mm depth for the whole area of pavements/ parking / cycle lanes as per 

drawing in all sorts of soil including removal and stacking / preserving of top 200mm of ‘Top Soil’ as per GRIHA 

standards for top soil preservation. Other loose soil / debris shall be removed / carted from site of excavation 

up to 5 km. The scope of work shall include supplying and laying of precast paver blocks, at site. Since the site 

is a public place, care should be taken to ensure that the routine activities shall not be disturbed. The job of 

laying may need to be carried out during night also for no extra cost. The work shall be executed to perfect line 

and level as per instructions of Engineer in charge. Coloured concrete paver tiles shall be manufactured and shall 

adhere to clause 4.4 of IS 15658:2006. 

The contractor shall guarantee that all materials and components designed, fabricated and supplied and laid by 

him shall be free of any type of defects due to faulty material / workmanship / laying / erection for a period of 

three years from the date of completion of work, which shall be considered defect liability period. Within this 

defect liability period, the contractor shall render free maintenance failing which the same shall be deducted for 

the retention cost as per contract. All modes of measurements shall be in Square meters. 

1.2. GARDEN / GRASS PAVER BLOCKS FOR FOOTPATH AREA 

Providing and laying 60mm thick grey or coloured reflective rubber moulded M-30 Grass Paver blocks of 300 x 

300 x 60mm or 600 x 400 x 60mm over a bed of Stabilized soil with mulch as per Landscape architects 

specifications (min. 50mm thick). Job includes spreading sand on excavated and compacted stabilized soil base 

over compacted sand / PCC bed as specified by Landscape Architect, compacting sand by ramming and 

interlocking them with the use of a suitable plate vibrator, job includes all incidental works like cleaning the site 

of debris, etc. Edge protection of paved area using concrete retaining curbs as per Engineers instructions.  The 

paver blocks supplied should adhere to the following requirements: 
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Material – 60mm thick Rubber Moulded Reflective Paver blocks rough finished of M-30 conforming to IS-

15658:2006 compressive strength and grade of M-30 meant for light traffic as per Table 1 IS 15658:2006.  

Manufacturer Sirex or equivalent. Size 600 x 400 x 60mm or 300 x 300 x 60mm as selected by Architect / 

employer. 

1.2.1. Scope of Work: 

Excavation and compaction up to 300mm depth for the whole area of Footpath in all sorts of soil including 

removal and stacking / preserving of top 200mm of ‘Top Soil’ as per GRIHA standards for top soil preservation. 

Other loose soil / debris shall be removed / carted from site of excavation up to Municipal dumping yard or as 

specified by Engineer. The scope of work shall include 

1.2.1.1. Laying of stabilized soil using conserved top soil mixed with mulch as per specification and compacted 

using plate compactors to achieve minimum 95 percent Standard Proctor Density per ASTM D 698 for 

pedestrian areas. Verify subsoils have a permeability between 0.5 and 3.0 inches per hour. 

1.2.1.2. Verify that geotextiles, if applicable, have been placed in accordance to specifications and instructions 

of Engineer / Architect. 

1.2.1.3. Install edge restraints per the drawings and manufacturer's recommendations. 

1.2.1.4. Supplying and laying of precast Grass paver blocks, at site. Since the site is a public place, care should 

be taken to ensure that the routine activities shall not be disturbed. The job of laying may need to be 

carried out during night also for no extra cost. The work shall be executed to perfect line and level as 

per instructions of Engineer in charge. Coloured concrete paver tiles shall be manufactured and shall 

adhere to clause 4.4 of IS 15658:2006. 

1.2.1.5. The contractor shall guarantee that all materials and components designed, fabricated and supplied and 

laid by him shall be free of any type of defects due to faulty material / workmanship / laying / erection 

for a period of three years from the date of completion of work, which shall be considered defect liability 

period. Within this defect liability period, the contractor shall render free maintenance failing which the 

same shall be deducted for the retention cost as per contract. All modes of measurements shall be in 

Square meters. 

 

1.3. PLANTING AND LANSCAPING 

1.3.1. Planting of Shrubs, Creepers, Ground Covers 

Plant material shall be well formed and shaped true to type and free from disease, insect and defect such as 

knots, windburn, sun-cold, injuries, abrasion or disfigurement. All plant materials shall be healthy, sound, 

vigorous with good foliage, and free from plant diseases, insect pests, or their eggs, and shall have healthy well-

developed root systems. Plants supplied shall be conforming to the names listed on the plant list. No plant 

materials will be accepted if branches are damaged or broken. All material must be protected from the sun and 

weather until planted. 
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Preparation of soil for grass, ground cover, edges, shrubs and flower beds: Then prepare the same soil with 2-

3" thick layer of well decomposed, weed free farm yard manure or vermicomposting. Treat the soil with 

chloriphyriphos / Lindane / Neemcake depends upon the infestation of soil borne pests. Treat the soil with proper 

herbicide to control the weeds only on need basis. Finally level the soil as per the drawing or planting details. 

Preparation of pits for shrubs, creepers and hedges : The bed shall be prepared with good earth mixed with 

1/3rd quantity of decomposed faryard manure along with a sapling of shrubs, ground covers, lilies, suckering 

plants etc. as per design plant spacing – 30-60 cm. maintaining( application of liquid manures/  growth  

regulators/  pesticides  as  per  need,  weeding regularly so as to keep the plant healthy all the time) it for a 

period of  12  Months from  the  date  of  virtual  completion  of development work 

Planting shrub/ground cover- Planting of shrub in the bed prepared earlier  by filling garden soil and manure 

(67:33 ratio).Planting the shrub with root ball in the pit (tin grown / poly bag grown) after removing carefully 

and without disturbing the root. Pressing the soil firmly around the tree / shrub planted. Preparing the bed 

around the shrub and  watering  after  staking  and  tying .Maintenance  of shrub/ground cover up to 

12(Twelve)months by regular watering and attending the inter-cultivation practices such as weeding, racking, 

watering gap filling ,free of weeds by regular hoeing etc. The plant should be well maintained, disease free, well-

trimmed at the time of handing over. In case of death of the plant the contractor need to replace the same with 

equally well grown healthy plant. Nurture the shrubs/ground cover with organic solid manures and liquid 

manures, spray bio-insecticides, parasites, predators to protect the trees from pest and disease. Amend the soil 

on regular basis with proper soil amendments to keep the pH level between 7 - 7.5. 

Planting hedges / edges - Planting of hedge / edge in the ground prepared earlier by filling garden soil and 

manure. Preparing a pit of require size (for accommodating the root ball of plant) Planting the plants in 2/3 rows 

(as per instructions) at root ball removed carefully and without disturbing the root ball from poly bag. Pressing 

the soil firmly around the plant. Preparing the basin for watering. Maintain hedge / edge up to twelve months 

by regular watering and attending the inter-cultivation practices such as weeding, raking, gap filling, trimming 

and pruning etc. The hedge / edge should be well maintained, disease free, well-trimmed at the time of handing 

over. In case of death of the plant the contractor need to replace the same with equally well grown healthy plant. 

Planting Ground cover - Planting of ground cover plants in the ground prepared earlier by filling garden soil and 

manure preparing a pit of require size in the ground. Planting the ground cover plant root ball at nine inches 

apart in the pit after removing carefully and without disturbing the root ball. Pressing the soil firmly around the 

plant preparing the basin around the plant watering. Maintenance of ground cover up to two month by regular 

watering and attending the inter-cultivation practices such as weeding, raking, gap filling, trimming and pruning   

etc. The ground maintained, disease free, well-trimmed at the time of handing over. In case of death of the 

plant the contractor need to replace the same with equally well grown healthy plant. 

1.4. MAINTENANCE SCHEDULE OF PLANTING & LANDSCAPING WORKS 

1.4.1. General Obligations 
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a. The Contractor shall maintain the works for the maintenance period of twelve months from the date of 

completion.  

b. The extend of the landscape to be maintained by the Contractor shall be deemed to cover and include all 

softscape landscape areas within the overall project boundaries as shown on the drawings including any 

existing soft landscape not affected by the Sub-Contract works and retained intact or nearly so through the 

end of the Sub-Contract period as well as all the landscape works covered in the Sub-Contract scope of 

works. No additional charges will be allowed unless specifically agreed to by the Landscape Architect in 

writing.  

c.    The Contractor’s Horticulturist or Landscape Architect shall inspect the site every day and shall submit report 

to the Contractor on their actions and closure of the pending works. Also on weekly basis, the Contractor’s 

Horticulturist and Landscape Architect shall prepare a brief schedule of operations planned for the week with 

target dates.  

d. The daily report and the weekly schedule shall be running record of proposed operations which would be 

checked at the maintenance inspections every month. If in the opinion of the Landscape Architect/Site-In-

Charge, the maintenance works have not been satisfactorily carried out according to site conditions and the 

specifications, the payment will be withheld until the works have been satisfactorily carried out besides the 

penalty as in the penalty clause.  

i. The Contractor shall take all necessary measures to ensure that all pot plants, trees and         shrubs and 

other plants shall thrive and become established within this period. All landscape areas will be inspected 

and list of remedial works issued after each inspection. All items on the remedial lists are to be carried out 

by the time of the next inspection. 

ii. The Contractor shall keep the landscape areas clean and tidy at all times and dispose of all waste materials 

arising from the cleaning.  

iii. If the Contractors works are found to be unsatisfactory, payment shall be withheld and the maintenance 

period extended for the period of time that the landscapes maintenance has not been satisfactory. All cost 

associated with the extension of time shall be borne by the contractor. 

1.4.2. Maintenance Of Planted Areas: Trees, Shrubs, Climbers, Herbaceous Plants And 

Groundcovers Including Lawn 

a. The Contractor shall water all trees, palms, shrubs, groundcover, herbaceous plants and other planting areas 

as often as necessary to keep the ground moist all around and to the full depth of the roots.  

 

b. All planting beds are to be kept in a weed free condition with a weeding operation as per maintenance 

schedule or more regularly as required. All weeds, stones and rubbish collected from this operation shall be 

removed from the site by the Landscape Contractor.  
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c. Firming up and adjusting of stakes/ties shall be carried out monthly to ensure that the trees and shrubs are 

firmly held in ground. If required, guy ropes or tree ties shall be adjusted, tightened or loosened. If tree ties 

or ropes are rubbing the bark of the trees, the ties are to be taken off and retied. Any damaged branches 

are to be carefully pruned and the wounds sealed.  

 

d. All protective fencing is to be maintained and kept in good condition as long as required on site.  

 

e. All shrubs and groundcovers are to be reviewed monthly and pruned as and when required during the 

Maintenance Period to promote bushy growth and good flowering characteristics. The shrubs shall be checked 

and all dead wood, broken, damaged or crossed branches shall be cut back, depending on species.  

 

f. The Contractor shall on continual basis supervise and attend to fertilizer needs/disease control/termite or 

fungus control as maintenance operations during the entire period of contract An approved 

fertilizer/insecticides/pesticides shall be applied to each plant.    

 

g. The Contractor shall make regular weekly checks to ensure that the plant material is insect and pest and 

free. 

 

1.4.3. Maintenance of Lawn Areas 

 

The lawn shall be trimmed and maintained properly without any weeds. 

1.4.4. Details of Periodic Maintenance Activities  

 

 

 

 

 

 

 

 

 

 

 

1.4.5. Planting Practices-Application  

1.4.5.1. Requirement of Soil Preparation, Planting and Maintenance Materials 

a. Soil Conditioner  

SL. NO OPERATION FREQUENCY 

(TIMES) 

PERIOD/DURATION 

AFTER HANDING OVER 

1 Irrigation  As per Demand or as 

specified under 

(a) In Summer 15 Month- Every Alternate day 

(b) In Rainy Season 5 to 7 Monthly or as per climatic 

condition 

(c ) In Winter 10 Monthly 
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Soil Conditioner shall be Peat Moss, organic compost composted rice hulls or other approved fibrous organic 

matter suitable for mixing with topsoil to make a friable growing medium for plants. It shall be resistant to rapid 

decay, free from soluble salts (below 900ppm), pH 6-7, free from large lumps or debris. 

Coco-Peat will not be accepted.  

A sample shall be submitted to and approved by the Landscape Architect prior to installation.  

b. Organic Compost  

Organic compost shall be an organic vegetable compost produced thorough a horticultural or industrial 

composting process. Compost is to be clean, decomposed, smell free, and free of any debris, refuse, clay or 

visible fungus. A sample and test data is to be submitted for approval before use. All compost is to be sterilized 

before being packed for transport. Any odorous materials delivered to site will be rejected. Any vermin resulting 

from use of organic compost will have to be controlled by the Landscape Contractor within 12 hours.  

c. Peat Moss  

Peat Moss shall be fibrous fresh water peat from vegetable fibre. Peat will have a pH of 5.8 – 6.5 and shall be 

free of soluble salts greater than 900 micromos; Peat shall be free of lumps, sticks or stones greater than 5mm.  

d. Composted Rice Hulls  

Rice hulls shall be partially composted and free from live rice or weed seeds. The rice hull compost shall be 

nitrogen stabilized and free of particles greater than 5mm.  

e. Sand  

Sand shall be clean, coarse, well graded material, free from soluble salts. Particles shall range in size so that 80-

100% passes the 1mm sieve and 0-50% passes the 250 micron sieve.  

f. Fertilizers  

Chemical fertilizers shall be approved granular fertilizers. Fertilizer may be single element or compound, normal 

or slow release compound fertilizers. They shall be stored in waterproof sealed bags under shelter away from 

water and direct sunlight. Samples shall be submitted to, and approved by the Landscape Architect, before use 

in the Works.  

Organic fertilizers shall be organic products such as organic liquid fertilizer, pellets or granules manufactured 

primarily from organic materials. These products are to be from accredited sources and technical data indicating 

sources of origin and manufacturing process must be submitted and approved before use. Animal by-products 

must be sterilized before being packed for transport and odorous materials used on site will be rejected.  

g. Mulches  

Mulches shall be an approved friable-composted organic material such as Oil Palm husks, organic compost or an 

approved mix. Coco-peat will not be allowed unless mixed in a proportion of 50-50 with another mulching 
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material free from soluble salts or toxic materials and resistant to rapid decay. Mulches shall have a pH of 5.5 - 

7.0. Samples are to be submitted to the Landscape Architect and approved before use.  

Mulches are to be applied in a 50mm thick layer over the entire surface of shrub and groundcover areas. Mulching 

is to be re-applied to expose soil in planting areas every 3 months after initial installation until the end of the 

maintenance period or until complete surface cover by vegetation is achieved.  

Initial mulching is to take place within two days of installation of planting.  

1.4.5.2. Staking & Supports 

a. General 

i. Stakes shall always be used when planting instant trees, standards and single stem palms and for tall shrubs 

as indicated in the drawings.  

ii. Stakes shall be mangrove poles, bamboo or equal and shall be appropriate to the size of the plant to be 

supported. 

 

b. Guying  

i. Guying shall be used for large trees or palms. A minimum of three wire guys are to be used per tree. Each guy 

wire is to be fastened by a loop around the lowest branches of the tree at the junction with the main trunk or 

stem. Loops are to have protective rubber or plastic hose to prevent chafing and are to be fastened back to 

the guy wire by means of U-clamps. Wire shall be 2.5mm PVC coated GI wire, green colour. Palms shall have 

5mm x 3mm x 30mm battons fastened about the trunk with GI wire at the height where the guy wires are to 

be secured. Guy wires will fasten to the battons and not to the main trunk.  

ii. Guy wires are to be fastened at ground level to short stakes firmly driven at an angle into the ground. Stakes 

shall be 5mm GI coated angle iron or 75mm mangrove. Stakes shall be a minimum length of 600mm and are 

to be driven deep enough to resist movement. A notch is to be made near the top of each stake for the 

fastening of the guy wire. Stakes shall be positioned equally around the tree and shall extend at least 300mm 

beyond the tree pit. Distance away from the tree shall be gauged on site to provide firm and secure guying. 

Distance of stakes and final positions shall be finalized on site to provide firm and secure guying.  

iii. Each guy wire is to have one turnbuckle located near the fastening to the stake. Guy wires are to be kept 

properly tension and adjusted to maintain the tree in a vertical position without guy wires being rigid. 

 

c. Double Stacking 

i. Double staking shall be used for standard trees. Two 50mm x 50mm stakes shall be driven into the ground 

vertically on either side of and outside the rootball of the tree so as to form a straight line with the stem at 

the center. Stakes shall be driven in to penetrate the bottom of the tree pit and be deep enough to resist 

lateral movement when tested. Stakes shall not extend beyond the lowest branch of the tree and if 

necessary are to be sawn off at the top. 

ii. Fastening or securing of the tree may be carried out by using either :  
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a. Cross bar – a wooden cross bar of same section as the stakes is fastened in a horizontal position to the 

outside of the stakes by nails or tying securely at a level below the lowest branch. The tree is fastened to 

the cross bar with a single adjustable tie of an approved rubberized or plastic type with a spacer and shall 

be fastened to prevent any chafing or abrasion of the bark. Nails or fittings are not to be driven into the 

tree trunk.  

 

b. Wire/Hose loops – Two separate wire or rope loops are made about the stem just below the lowest 

branch with each being fastened back to one of the vertical stakes. Each loop is to have a protective 

outer covering or sheath of rubber hose to prevent chafing or abrasion of the bark. The wire is to be 

fastened to the stakes in a manner that allows adjustment of the tension to be made easily. Tension on 

each wire to be equal to maintain the tree in a vertical position. The wire shall be 2.5mm PVC-coated GI 

wire, green colour.  

iii. Where directed by the Landscape Architect the tree may be secured with a second set of loops at a lower 

level.  

d. Single Staking 

Single Staking shall be used for field trees. A single 50mm x 50mm stake is driven vertically into the ground 

150mm – 250mm away from the tree. The stake is driven down beyond the base of the tree pit and shall be 

firm when tested. The top of the stake shall be 100mm below the top of the tree. Ties are to be fastened to 

avoid rubbing, chafing or abrasion of the bark. 

e. Dead man guying 

“Dead Man” Guying shall be used where directed by Landscape Architect. This method of supporting trees is for 

use in areas where other conventional methods of support are not feasible. Prior to backfilling two pairs of 

preservation treated hardwood planks, minimum 100mm x 50mm, are laid across the top of the rootball at right 

angles so that the trunk or stem is enclosed in a square. The timber planks should be positioned as far out 

towards the edge of the rootball as possible but kept approximately 100mm in from the edge. Two pairs of 

galvanized or stainless steel cables are then led over at right angles to the timber planks and the ends firmly 

fastened into the ground at the base of the rootball or preferably fastened to a structure nearby. Twin buckles 

at the mid-point of each cable are installed to tightened the cables to a suitable degree. Cables should be 

tightened only to hold the root-ball firm. Over-tightening may cause the rootball to settle deeper into the ground 

than desired. Wherever “Dead Man” guying is directed refer to the Sub-Contract drawings for particulars. If Dead 

Man guying is directed without a drawing the Landscape Contractor is to notify the Landscape Architect. 

f. Climber Wires  

Climber wire for training climbing plants against walls shall be approved lightweight PVC coated wire mesh, fixed 

at 600mm intervals to GI screw eyes. Maximum mesh coverage shall be 12 Months0mm high x 2400mm wide. 

The climbing plants shall be trained through the wire mesh with the shoots directed upwards and tied.  

1.4.5.3. Watering of All Plants 



Section V. Works Requirements / Employer’s Requirements & Technical Specifications      

      
COCHIN SMART MISSION LIMITED  

   

 

 
  

 

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 204 

 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi 
ABD Area under Smart City Mission, Kochi 
 

After planting of all plants are to be thoroughly watered using enough water to soak the ground all around the 

rootball. After the water has percolated away leaving the surface relatively dry the soil is to be lightly cultivated 

to give an even soil tilth. 

1.4.5.4. Mulching 

After completion of planting, watering and light cultivation operations, a 50mm deep layer of approved mulch 

shall be spread over all planting areas except turf and groundcover beds. Mulching is to be done within 2 days 

of completing planting and watering in. The cost of mulching is cleared to be included in the unit rates for 

planting. 

1.4.5.5. Fertilizing 

After planting and before the commencement of maintenance operations all planting areas will be fertilized at 

three month intervals. Planting beds and pits shall be fertilized with an approved slow release fertilizer at the 

rate of: 

Trees : 250gm per tree 

Shrubs/Climbers : 50gm per plant or 50gms/m2 

Groundcover : 50gm per square meter 

Herbaceous/Rooted 

shoots 

: spread around the base of the 

plants 

 

Turf areas shall receive area 46.0.0 at a rate of 1kg/100m2. All fertilized areas are to be watered immediately 

after fertilizer application. 

 

1.4.5.6. Disease Control 

The Landscape Contractor shall take all necessary precautions to prevent or eradicate any outbreak of disease 

or insect attack. 

 

1.4.5.7. Protection Of Planted Areas  

The Contractor shall be responsible for protecting all planted areas. If it is necessary for the Contractor to erect 

temporary protective fencing, the Contractor shall be responsible for keeping the fencing in position and in good 

repair until the end of the maintenance period. Fencing proposals shall be submitted to the Landscape Architect 

for approval. 

 

1.4.5.8. Maintenance Prior To Completion  

i. After planting and prior to the onset of the maintenance period, the Landscape Contractor shall be responsible 

for carrying out all necessary measures to ensure that the plant material thrives and becomes established 

and that the landscape areas are kept in a clean and tidy condition.  
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ii. The Contractor shall allow for carrying out the following maintenance operations when necessary prior to the 

onset of the maintenance period, all as specified in section 7 of this specification.  

• Replacement of dead/missing plants  

• Grass cutting  

• Watering  

• Cultivation and loosening of soil 

• Weeding  

• Pruning and clipping  

• Firming up and adjustment stakes and ties  

• Eradication of pest or insect attack  

• Top drawing and mulching  

• Fertilizing  

 

iii. The Contractor shall be responsible for replacing any plants which fail to survive as a result of inadequate 

maintenance operations, poor workmanship or poor quality of plant material prior to completion  

 

iv. The Certificate of completion will not be issued until all plans scheduled on the Drawings and Schedule of 

Works are installed in a healthy condition in the manner specified. 

 

1.5. STREET SCAPING 

1.5.1. Bench 

The 4 seater bench with or without back rest shall be manufactured using stainless steel 304/316 grade matt 

finished as per design. Stainless Steel sheet/plates shall be of 16 gauge, round pipe shall be of 50/25 dia and 

2mm thickness, square pipe shall be of size 50mmx50mm and 2mm thickness, rectangle pipe shall be of 

25mmx50mm and 2mm thickness, base plate shall be 8mm thick and stainless steel fastener shall be of 

10mmx100mm. The punching/perforation in seating plate and back rest shall be done by turret punching 

machines as per approved sample for punching pattern. All fabrication work shall be done on roller machine by 

CNC laser cutting and argon welding. The Argon welding shall be done by TIG (Tungsten inert gas) Arc welding 

method as per IS: 9604. Joints shall be welded under controlled condition to avoid formation of crack and metal 

flow at welding point by using tungsten electrodes as per IS: 13907 and SS304/SS304L/SS316 grade filler 

material. Welds should be treated with K-2 solution. All the jints shall be finished and polished using automatic 

polishing machine to match with parent material as per detail drawing.  

1.5.2. Concrete/ Wall Bench  

Concrete Bench Shall as per Approved Drawings. Sitting platform size - 1800 mm length X 450mm width X 50 

mm Leg size - 400mm Height X 450mm Width X 150mm .Sitting height is 450 mm (overall) It has to 

accommodate 3-4 persons comfortably It shall be placed on footpath in a way that the pedestrians pass-by 

without disturbing the user Materials All components are manufactured using M-30 grade of Concrete using vibro 
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compaction process. All parts shall be joined together with galvanized nuts & bolts of suitable size and all bolts 

are sealed after assembly.  

1.5.3. Bollards 

Bollards shall be installed at pedestrian crossing. The bollards are of concrete/cast iron / steel etc & shall serve 

the purpose of defining the edge of the road and guide pedestrians. Concrete Bollards of M-30 grade, by vibro 

compaction method using FRP/steel. The Foundation slab shall be made in min. M25 concrete. The bollards shall 

not be fragile and safely secured to its foundation. All bollards shall be of uniform shape, size, colour on the 

same width of the road. Overall Dimensions: 918 mm Height X 300 mm Dia. Suitable reinforced to promote long 

life and to prevent damage during handling, transportation, & erection moulds, so as to achieve shuttering finish.  

1.5.4. Tree Grate  

The Overall dimensions 1800mm x1800mm x 40/100mm thickness. Suitably reinforced for long use and to 

prevent damage during transportation & handling .Manufactured with M-30 grade of concrete using vibro-

compaction process using joint less FRP moulds so as to achieve shuttering finish on five faces and gurmala 

finish on the top surface. A choice of standard colours and unlimited custom colours will match any natural stone 

finish or interlock pavers in the surrounding. The top surface of the tree grates shall be polished. 
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General Conditions 

 

1. DEFINITIONS AND INTERPRETATION 
1.1 Definitions 

In the contract (as defined below) the words and expressions defined below shall have the meanings 
assigned to them, except where the Context requires otherwise. Words indicating persons or parties 
include corporations and other legal entities except where the context requires otherwise. 

 

1.1.1 Documents   

 1.1.1.1  “Appendix to Form of Tender”  
means the completed pages in title Appendix, which are 
appended to and form part of the Tender. 

 1.1.1.2  “Bill of Quantity”   
means a document containing various items of payment and 
contains schedule of Payment also. 

 1.1.1.3  “Construction and/or Manufacture Documents”  
means all drawings, calculations, computer software 

(programs), samples, patterns, models, operation and 
maintenance manuals and other manuals and information of 
a similar nature, to be submitted by the Contractor. 

 1.1.1.4  “Contract”  
means the Contract Agreement, the Letter of Acceptance, the 
letter of tender, General Conditions of Contract, Special 
Conditions of Contract, the Employer’s Requirements, the 
Tender, the Notice Inviting Tender, Instructions To Tenderers, 
the Contractor’s Proposal, the Schedules, and such further 
documents which are listed in the Letter of Acceptance or 
Contract Agreement (if completed). 

 1.1.1.5  “Contract Agreement”  
means the contract agreement referred to in Sub-Clause 1.4.  
It shall also include all subsequent modifications/amendments 
to the Contract as a result of the communications between the 
parties and executed in writing. 

 1.1.1.6  “Contractor’s Proposal”   
means the proposal submitted by the Contractor with the 
Tender, as modified and accepted by the Employer and 
included in the Contract.  Such documents may include the 
Contractor’s preliminary design. 

 1.1.1.7  “Contractor’s Document”  
means the calculations, computer programme and other 
software, drawings, manuals and other documents of a 
technical nature (if any) supplied by the Contractor under the 
Contract. 

 1.1.1.8  “Design Data”   
means all specifications, plans, drawings, details, graphs, 
sketches, models, levels, setting-out dimensions, calculations 
duly checked by the Contractor and other documents relating 
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to the design of the Works prepared or to be prepared by or 
on behalf of the Contractor. 

 1.1.1.9  “Drawings”   
means the Employer’s Drawings and the Drawings submitted 
by the Contractor and any modification of such drawings as 
any, from time to time, be furnished or for which the Engineer 
has issued a Notice of No Objection. 

 1.1.1.10  “Employer’s Requirements”  
 means the description of the scope, standard, design criteria, 
specifications, drawings, programme of work, indigenisation  
programme  (where  applicable)  as  included  in  the Contract, 
and any alterations and modifications thereto in accordance 
with the Contract. 

 1.1.1.11  “Interim Payment Schedule”  

means the schedule included for each Cost Centre in the 
Pricing Document and accepted by the Employer to be used 
for interim payments in relation to achievement of milestones 
under that Cost Centre, as the same may be revised from time 
to time in accordance with Clause 11. 

 1.1.1.12  “Letter of Acceptance”  
means the formal acceptance to work by the Employer of the 
Tender. 

 1.1.1.13  “Notice to Proceed”  
means the notice issued by the Employer to the Contractor 
communicating the date on which the Works are to be 
commenced. 

 1.1.1.14  "Letter of Tender”  
means the document entitled letter of tender, which was 
completed by the Contractor and includes the signed offer to 
the Employer for the Works. 

 1.1.1.15  “Safety, Health and Environmental (SHE) Manual”  
means the Employer’s manual containing the requirements 
and conditions to be met during the execution of the Works 
by the Contractor. 

 1.1.1.16  “Schedules”  
means the information and data submitted with the Tender, 
as included in the Contract. 

 1.1.1.17  “Tender”  
means the Contractor’s priced offer to the Employer for the 
designing where ever applicable, execution, manufacture, and 
completion of the whole of Works, testing and commissioning 
(including Integrated Testing and Commissioning where ever 
applicable) and remedying of any defects therein, as accepted 
by the Letter of Acceptance 

 1.1.1.18  “Schedule of Milestones”  
means the schedule included in each Cost Centre in the Pricing 
Document, describing the Milestones and stipulating dates by 
which the Milestones are to be achieved under that Cost 
Centre in order to maintain interim payments by the Employer 
to the Contractor in accordance with the Interim Payment 
Schedule for that Cost Centre, as the same may be revised 
from time to time in accordance with the Contract. 

 1.1.1.19  “Schedule of Payment”  
means the schedule included in the Bill of Quantity for 
payment in various stages on part of the works. 

 1.1.1.20  “Special Conditions of Contract”  
means any special conditions of contract issued by the 
Employer prior to submission of the Tender or negotiated and 
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agreed in writing by the Employer and the Contractor prior to 
and conditional upon acceptance of the Tender. 

 1.1.1.21  “Works Programme”  
means the programme showing the sequence, method and 
timing of investigations, design, issue of No Objection Notices, 
execution, manufacture, delivery to site, erection, installation, 
testing, commissioning of the Works (including Integrated 
Testing and Commissioning), indigenisation (where 
applicable) and related activities in the form and content 
prescribed by the Employer’s Requirements, or any amended 
or varied version thereof, as submitted by the Contractor and 
for which the Engineer has issued a Notice of No Objection. 

1.1.2 Persons   

 1.1.2.1  “Party”  
means the Employer or the Contractor as the context requires 

 1.1.2.2  “Tenderer or Bidder”  
means the person submitting a bid/Tender. 

 1.1.2.3  “Contractor”  
means the person whose Tender has been accepted by the 
Employer and the legal successors in title to such person, but 
not (except with the consent of the Employer) any assignee 
of such person. 

 1.1.2.4  “Contractor’s Representative”  
shall mean a person named by the Contractor in the Contract 

or appointed from time to time by the Contractor under Sub-
clause 4.3 to act on behalf of Contractor. 

 1.1.2.5  "Designated Contractors" 
means any of the following whose activities or the works they 
are engaged to carry out, affect or are affected by the Works, 
in any way or at any time: 

(a) contractors, design consultants and utility 
authorities engaged on the Project from time to time 
by the Employer; 

(b) sub-contractors of any tier of the 
contractors above; provided that the definition shall 
exclude the Contractor and his sub-contractors of 
any tier in relation to the Works. 

 

 1.1.2.6  “Other Contractor” means a person employed by or having 
Contract directly or indirectly with the Employer otherwise 
than through the Contractor. 

 1.1.2.7  “Designer” means the Contractor, or part of the group forming 
the contractor, person, firm or company or group of 
companies, or any replacement, carrying out the Design of 
Works or part thereof. 

 1.1.2.8  “Employer”  
means Chief Executive Officer, Cochin Smart Mission Ltd 
(CSML), Cochin, its legal successors and assignees. 

 1.1.2.9  “Engineer”  
means any person nominated or appointed from time to time 
by the Employer to act as the Engineer for the purposes of the 
Contract and notified as such in writing to the Contractor. 

 1.1.2.10  “Engineer’s Representative”  

means any Assistant of the Engineer appointed from time to 

time by the Engineer under Sub-clause 3.3 

 1.1.2.11  “Sub-contractor”  
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means any person named in the Contract as a sub-contractor, 
manufacturer or supplier for a part of the Works or any person 
to whom a part of the Works has been sub-contracted with 
the consent of the Employer and the legal successors in title 
to such person, but not any assignee of such person. 

1.1.3 Dates, Times and 

Periods 

  

 1.1.3.1  “Commencement Date”  
means the date on which the Contractor shall commence the 
Works on the written instructions of the Employer contained 
in the Notice to Proceed. 

 1.1.3.2  “Contract Period”  
means the period from the Commencement Date to the end 
of Defects Liability Period including Integrated Testing and 
Commissioning and as certified by the Engineer under Clause 
7.11 (or as extended under Sub-Clause 10.3). 

 1.1.3.3  “Day”  
means a calendar day,  
“Week”  
means 7 calendar days, “Month” means a calendar month and 
“Year” means 365 days. 

 1.1.3.4  “Effective Date“ 
means the date on which the Contract comes into force and 
effect. 

 1.1.3.5  “Gazetted Holiday”  
means every holiday which is observed by Cochin Smart 
Mission Limited as a gazetted holiday as well as a weekly 
holiday. 

 1.1.3.6  “General Holiday”  
means Sunday. 

 1.1.3.7  “Key Date”  
means a date identified as such in the Contract. 

 1.1.3.8  “Milestone”  
means the completion of a part of the Works or the occurrence 
of an event identified as such in the Schedule of Milestones. 

 1.1.3.9  “Milestone Date”  
means the date prescribed in the Schedule of Milestone by 
which a Milestone is to be achieved, if Interim Payments for 
the Cost Centre in which the Milestone is included are not to 
be suspended. 

 1.1.3.10  “Stage”  
means level of progress of the works identified as such and 
more particularly described in the Employer’s Requirements 
for which a Key Date for the achievement thereof is stipulated 
in the Contract. 

 1.1.3.11  “Time for Completion”  
means the time for completing the Works or a section or a 
part thereof (as the case may be), and passing the Tests on 
Completion, including Integrated Testing and Commissioning, 
as stated in the contract, calculated from the Commencement 
Date. 

1.1.4 Tests and 

Completion 

  

 1.1.4.1  “Factory Tests” 



Section VI. General Conditions (GC)        

      
COCHIN SMART MISSION LIMITED  

   

 
  

 

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 214 

 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi 
ABD Area under Smart City Mission, Kochi 
 
 

means the tests required to be carried out in the factory 

premises on components, equipment, subsystem, system, 

etc. during and/or after manufacture in the factory. 

 1.1.4.2  “Integrated Testing”  

in the contracts where applicable means the programme of 

tests performed by the Contractor at the direction of the 

Engineer following satisfactory completion of Contractor’s 

tests on his equipment, sub-systems or system to verify and 

confirm the compatibility and compliant performance of his 

equipment/ sub-system/ system with the equipment/ sub-

system/ system provided by others. 

 1.1.4.3  “Milestone Certificate”  

means the certificate to be issued by the Engineer in relation 

to the achievement or otherwise of Milestones. 

 1.1.4.4  “Performance Certificate”  

means the certificate issued by the Engineer under Sub-

Clause 10.9. 

 1.1.4.5  “Taking Over Certificate”  

means a certificate issued under Clause 9.1. 

 1.1.4.6  “Tests on Completion”  

means the tests specified in the Contract and designated as 

such, including Integrated Testing where applicable and any 

other such tests as may be agreed by the Engineer and the 

Contractor, or instructed as a Variation, which are to be 

carried out before the Works, or any Section are taken over 

by the Employer. 

1.1.5 Money and 

Payments 

  

 1.1.5.1  “Contract Price”  

means the sum stated in the Letter of Acceptance as payable 

to the Contractor, subject to such additions thereto or 

deductions therefrom as may be made under the provisions 

of the Contract, 

 1.1.5.2  “Cost”  

means all expenditure properly incurred (or to be incurred) by 

the Contractor, whether on or off the Site, 

 1.1.5.3  “Cost Centre Amount”  

means the amount apportioned to a Cost Centre as set out in 

the Pricing Document, as the same may be revised from time 

to time in accordance with the Contract. 

 1.1.5.4  “Final Payment Certificate” 

means the payment certificate issued by the Engineer under 

Sub-Clause 11.9. 

 1.1.5.5  “Final Statement”  

means the agreed statement defined in Sub-Clause 11.10. 

 1.1.5.6  “Foreign Currency”  

means a freely convertible international trading currency in 

which part of the Contract Price is payable, but not the Local 

Currency. 

 1.1.5.7  “Interim Payment Certificate”  

means any payment certificate issued by the Engineer under 

Sub-Clause 11.5, other than the Final Payment Certificate. 

 1.1.5.8  “Local Currency”  

means Indian Rupees. 
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1.1.6 Other Definitions   

 1.1.6.1  “Approval or Approved”  

means Approval in writing including subsequent written 

confirmation of previous verbal approval. 

 1.1.6.2  “Contractor’s Equipment”  

means all machinery, apparatus, appliances, other things of 

whatsoever nature required for purpose of the Contract, 

including without limitation, Contractor’s Plant and 

Equipment, or Materials to or from the Site, but does not 

include Plant, or Materials intended to form or forming part of 

the Permanent Works. 

 1.1.6.3  “Cost Centre”  

means a group of activities and/ or items of work identified as 

such in the Pricing Document. 

 1.1.6.4  “Materials”  

means things of all kinds (other than Plant) to be provided 

and incorporated in the Permanent Works by the Contractor, 

including the supply-only items (if any), which are to be 

supplied by the Contractor as specified in the Contract. 

 1.1.6.5  “Plant”  

means the machinery, equipment, and apparatus and the 

likes, intended to form or forming part of the Permanent 

Works, including the supply-only items (if any), which are to 

be supplied by the Contractor as specified in the Contract. 

 1.1.6.6  “Section”  

means a part of the Works specifically designated in the 

Appendix to Form of Tender as a Section (if any). 

 1.1.6.7  “Site”  

means the places provided by the Employer where the Works 

are to be executed and to which Plant and Materials are to be 

delivered, and any other place as may be specifically 

designated in the Contract as forming part of the Site. 

 1.1.6.8  “Scheduled Bank”  

means a bank included in the second schedule to the Reserve 

Bank of India Act, 1934, or modifications thereto. 

 1.1.6.9  “Specification”  

means the Specification referred to in the contract and any 

modification thereof or addition thereto, as may from time to 

time be furnished or approved in writing by the Engineer. 

 1.1.6.10  “Test”  

means such Tests as are prescribed in the Specifications or by 

the Engineer or Engineer’s Representative, whether 

performed by the Contractor or by the Engineer or his 

Representative or any agency acting under the direction of the 

Engineer. 

 1.1.6.11  “Variation” 

means any alteration and/ or modification to the Employer’s 

Requirements, which is instructed by the Engineer or 

approved as a variation by the Engineer, in accordance with 

Clause 12. 

 1.1.6.12  “Works”  

means the work, both permanent and temporary, or services 

to be carried out, designed, manufactured, fabricated, 

delivered to Site, erected, installed, completed, tested, 

commissioned, (including Integrated Testing and 
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Commissioning) and remedying of any defects, and/ or 

supplied in accordance with the Contract and include Plant, 

Materials and their accessories. 

 1.1.6.13  “Permanent Works”  

means the permanent works to be designed and executed in 

accordance with the Contract. 

 1.1.6.14  “Temporary Works”  

means all temporary works of every kind (other than 

Contractor’s Equipment) required for the execution and 

completion of the Works, and the remedying of any defects. 

 1.1.6.15  “Project”  

means Cochin Smart City Projects 

1.2 Interpretation 

In the Contract except where the context requires otherwise: 

1.2.1  (a) words indicating one gender include all genders; 
 
(b) words indicating the singular also include the plural and 

words indicating the plural also include the singular and 
 
(c) “written” or “ in writing” means hand-written, type written, 

printed or electronically made and resulting in a permanent 
record. 

The marginal words and other headings shall not be taken into 

consideration in the interpretation of these condition. 

1.2.2  Terms and expressions not herein defined” shall have the meanings 
assigned to them in the “Indian General Clauses Act, 1897” or the 
Indian Contract Act or the Indian Sale of Goods Act or any other 
applicable Indian Law, as the case may be. 



Section VI. General Conditions (GC)        

      
COCHIN SMART MISSION LIMITED  

   

 
  

 

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 217 

 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi 
ABD Area under Smart City Mission, Kochi 
 
 

1.3 Law and Language 

The contract shall be governed by the Act and Laws of India, the rules, regulations and bye-laws of 

the concerned public bodies and authorities. Language of the Contract shall be English. 

1.4 Contract Agreement 

The Employer and the Contractor shall execute a Contract Agreement, with such modifications as 

may be necessary to record the Contract. The costs of stamp duties and similar charges imposed by 

law shall be borne by the Contractor. The value of stamp paper shall be calculated according to the 

Kerala Stamp Act 1959 i.e. “One rupee for every Rs 1000 or part thereof on the amount agreed in 

the contract, subject to a minimum of rupees 200 and a maximum of rupees one lakh.” 

1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one another.  If 

there is an ambiguity or discrepancy in the documents, the Engineer shall issue any necessary 

clarification or instruction to the Contractor, and the priority of the documents shall be as follows: 

(a) The Contract Agreement;  
(b) The Letter of Acceptance; 
(c) Pre and Post bid proceedings 
(d) Form of Tender 
(e) BOQ/Payment schedule 
(f) NIT 
(g) ITT 
(h) The Outline Design Specifications (Design Criteria) and Outline Construction Specifications; 

or any other specification 
(i) Drawings 
(j) The Employer’s Requirements 
(k) The Special Conditions of Contract; 
(l) The General Conditions of Contract; 
(m) The Contractor’s Proposal; and 
(n) Any other document forming part of the Contract. 

1.6 Care and Supply of Construction and/or Manufacture Documents 

The Construction and/or Manufacture Documents shall be in the custody and care of the Contractor 

during the Contract. Unless otherwise stated in the Employer’s Requirements, the Contractor shall 

provide three copies for the use of the Engineer and assistants (as referred to in Sub-Clause 5.3). 

 The Contractor shall keep on Site one complete set of the documents forming the Contract, 

the Construction and/or Manufacture Documents, Variations, other communications given or issued 

from time to time and the documents/samples mentioned in Sub-Clause 5.3. The Employer, the 

Engineer and their assistants (as referred to in Sub-Clause 3.3) shall have the right to access these 

documents at all reasonable times. On discovery of any technical error or defect in a document 

intended to be used for the purpose of Contract, the Contractor shall promptly give notice to the 

Engineer of such error or defect. 

1.7 Communications 

Communications between parties, unless otherwise specified shall be effective only when made in 

writing. A notice will be effective only when delivered. 
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1.8 Employer's Use of Contractor's Documents 

As between the Parties, the Contractor shall retain the copyright and other intellectual property 

rights in the Contractor's Documents and other design documents made by (or on behalf of) the 

Contractor. 

The Contractor shall be deemed (by signing the Contract) to give to the Employer a non-terminable 

transferable non-exclusive royalty-free licence to copy, use and communicate the Contractor's 

Documents, including making and using modifications of them. This licence shall:  

(a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts 
of the Works, 

 

(b) entitle any person in proper possession of the relevant part of the Works to copy, use and 
communicate the Contractor's Documents for the purposes of completing, operating, 
maintaining, altering, adjusting, repairing and demolishing the Works, and 

 
(c) in the case of Contractor's Documents which are in the form of computer programs and other 

software, permit their use on any computer on the Site and other places as envisaged by the 
Contract, including replacements of any computers supplied by the Contractor. 

1.9 Contractor's Use of Employer's Documents 

As between the Parties, the Employer shall retain the copyright and other intellectual property rights 

in the Employer's Requirements and other documents made by (or on behalf of) the Employer. The 

Contractor may, at his cost, copy, use, and obtain communication of these documents for the 

purposes of the Contract. 

They shall not, without the Employer's consent, be copied, used or communicated to a third party 

by the Contractor, except as necessary for the purposes of the Contract. 

1.10 Compliance with Statutes, Regulations and Laws 

The Contractor shall familiarize themselves and conform in all aspects with: 

(a) the provision of any enactment in India as applicable from time to time 
 

(b) the regulations or bye-laws of any local body and utilities. 
 

(c) The Contractor shall be bound to give all notices required by statute, regulations or by-laws, 
as aforesaid and to pay all fees and bills payable in respect thereof. The Contractor will 
arrange necessary clearances and approvals before the Work is taken up. 

 
Ignorance of Rules, Regulations and Byelaws shall not constitute a basis for any claim at any stage 

of work. 

The Contractor shall indemnify the Employer against all penalties and liabilities of every kind of 

breach of any such enactment, laws, regulations, bye-laws or rules. 
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1.11 Joint and Several Liability 

If the Contractor is (under applicable Laws) a joint venture, consortium, or other incorporated 

grouping of two or more Persons: 

 
(a) these Persons shall be deemed to be jointly and severally liable to the Employer for the 

performance of the Contract; 
 

(b) these Persons shall notify the Employer of their leader who shall have authority to bind the 
Contractor and each of these persons; and 

 
(c) the Contractor shall not alter its composition or legal status without the prior consent of the 

Employer 

2. THE EMPLOYER 

2.1 General Obligations 

The Employer shall provide the Site/area of works and shall pay the Contractor in accordance with 

the Contract. 

2.2 Access to and possession of the site 

The Employer shall grant the Contractor right of access to, and / or possession of, the Site 

progressively for the completion of Works. Such right and possession may not be exclusive to the 

Contractor. The Contractor will draw/modify the schedule for completion of Works according to 

progressive possession/right of such sites. 

 

If the Contractor suffers delay from failure on the part of the Employer to grant right of access to, 

or possession of the Site, the Contractor shall give notice to the Engineer in a period of 28 days of 

such occurrence. After receipt of such notice the Engineer shall proceed to determine any extension 

of time to which the Contractor is entitled and shall notify the Contractor accordingly. 

For any such delay in handing over of site, Contractors will be entitled to only reasonable extension 

of time and no monetary claims whatsoever shall be paid or entertained on this account. 

2.3 Permits, Licenses or Approvals 

It shall be Contractor’s exclusive responsibility to get approvals, permits or license required for the 

Contract. However, the Employer may (where he is in a position to do so) provide reasonable 

assistance to Contractor at the request and cost of the Contractor in getting Permits, License or 

Approvals required during the Contract. 

The rendering of such assistance by the Employer shall not be interpreted as a pretext by the 

Contractor as condoning of any delay or non-performance of any of the Contractors obligations. The 

following-up of all such applications shall be the responsibility of the Contractor. 

2.4 Assignment by the Employer 

The Employer shall be fully entitled without the consent of the Contractor, to assign the benefit of 

the part thereof and any interest therein or there under to any third party. 

3. THE ENGINEER 
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3.1 Appointment of Engineer 

The Employer shall notify the Contractor in writing of the appointment and identity of the Engineer 

and of any replacement from time to time. 

3.2 Duties and Authorities of the Engineer 

The Engineer shall carry out the duties specified in the Contract. The Engineer shall have no authority 

to amend the Contract. 

The Engineer may exercise the authority specified in, or necessarily to be implied from the Contract.  

If the Engineer is required to obtain the specific approval of the Employer before exercising such 

authority, such requirements shall be as stated in Special Conditions of Contract. Any requisite 

approval shall be deemed to have been given by the Employer for any such authority exercised by 

the Engineer. 

The Engineer shall have no authority to relieve the Contractor of any of his duties, obligations, or 

responsibilities under the Contract. Any proposal, inspection, examination, testing, consent, approval 

or similar act by the Engineer (including absence of disapproval) shall not relieve the Contractor 

from any responsibility, including responsibility for his errors, omissions, discrepancies, and non-

compliance with Sub-Clause 5.4. 

The Engineer shall copy to the Employer all communications given or received by him in accordance 

with the Contract. 

3.3 Engineer’s Authority to Delegate 

i) The Engineer, may from time to time assign and delegate authority to Engineer’s 
representatives/assistants and may also revoke such assignments and delegations. The 
delegation or revocation shall be in writing and shall be applicable only after same has been 
notified in writing to the Contractor. 

ii) Each Assistant to whom duties have been assigned or authority has been delegated shall be 
authorized to issue instructions to the Contractor to the extent defined by the delegation. Any 
determination, approval, check, certificate, consent, examination, inspection, instruction, 
notice, proposal, request, test or similar act by an assistant shall have the same effect as though 
the act had been an act of the Engineer. However: 
(a) Any failure to disapprove any Plant, Goods, Material, design and workmanship shall not 

prejudice the right of the Engineer to reject such Plant, Goods, Material, design and 
workmanship; 

(b) if the Contractor questions any determination or instruction of an assistant of the 
Engineer, the Contractor may refer the matter to the Engineer within three days of such 
decision having been given, who shall confirm, reverse or vary such determination or 
instruction. 
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3.4 Engineer’s Instructions 

The Contractor shall comply with instructions given by the Engineer in accordance with the Contract. 

The Contractor shall give reasonable notice to the Engineer of any instruction, which he considers 

necessary for the execution of the Works, to enable the Engineer to issue the instruction so that 

progress of the Works is not delayed. The Engineer shall not, however, be bound to issue any 

instruction which, in his opinion, is unnecessary. 

No act or omission by the Engineer or the assistants to the Engineer in the performance of any of 

the Engineer’s duties or the exercise of any of the Engineer’s powers under the Contract shall, in 

any way, operate to relieve the Contractor of any of the duties, responsibilities, obligations or 

liabilities imposed upon the Contractor by any of the provisions of the Contract. 

3.5 Engineer to Attempt Agreement 

When the Engineer is required to determine value, cost or extension of time, he shall consult with 

the Contractor and the Employer in an endeavour to reach agreement. If agreement is not achieved, 

the Engineer shall determine the matter fairly, reasonably and in accordance with the Contract, with 

the approval of Employer 

4. THE CONTRACTOR 
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4.1 General Obligations 

The Works as completed by the Contractor shall be wholly in accordance with the Contract and fit 

for the purposes for which they are intended, as defined in the Contract. The Works shall include 

any work which is necessary to satisfy the Employer's Requirements, the Contractor's Proposal and 

Schedules, or is implied by the Contract, or arises from any obligation of the Contractor, and all 

works not mentioned in the Contract but which may be inferred to be necessary for stability, or 

completion, or the safe, reliable and efficient operation of the Works. 

The Contractor shall design, if in the scope of work, manufacture, execute, install, complete, test 

(including Integrated Testing in case of rolling stock and signalling contracts) and commission, the 

Works, including providing Construction and/or Manufacture Documents, within the Time for 

Completion and shall remedy any defects within the Contract Period. The Contractor shall provide 

all superintendence, labour, Plant, Materials, Contractor’s Equipment, Temporary Works and all other 

things, whether of a temporary or permanent nature, required in and for such design, works and 

remedying of defects. 

Before commencing design, if in the scope of the contract, the Contractor shall satisfy himself 

regarding the Employer's Requirements (including design criteria and calculations, if any) and the 

items of reference mentioned in Sub-Clause 4.8. 

The Contractor shall give notice to the Engineer of any error, fault or other defect in the Employer's 

Requirements or such items of reference. After receipt of such notice, the Engineer shall determine 

whether Clause 12 shall be applied, and shall notify the Contractor accordingly. 

The Contractor shall take full responsibility for the adequacy, stability and safety of all Site 

operations, of all methods of construction, manufacture, and of all the Works, irrespective of any 

approval or consent by the Engineer. 

The Contractor shall be deemed to have satisfied himself before submitting his tender as to the 

correctness and sufficiency of his Tender to cover all his risks, liabilities and obligations set out in or 

implied by the Contract and all matters and things necessary for the proper design, manufacture, 

execution, installation, completion, testing, Integrated Testing whichever is in the scope of the 

contract, commissioning of the Works and remedying of the Defects. 

The Contractor acknowledges responsibility for ascertaining and securing at his own cost: 

(a) conditions bearing upon the proper transportation, disposal, handling and storage of materials 
(including but not limited to hazardous toxic substances and excavated materials); 

 
(b) availability of electricity, water and gas; 
 
(c) availability of skilled manpower; 
 
(d) the character of equipment and facilities needed preliminary to and during the manufacture, 

installation, execution, testing, Integrated Testing, and commissioning of the Works and 
remedying of any defects; 

 
(e) the protection of the environment and adjacent structures which will be necessary preliminary 

to and during the manufacture, installation, execution, testing, Integrated Testing, and 
commissioning of the Works and remedying of any defects; 
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(f) the location of and the authorisation required for and the means of diversion of any services 
and facilities required for the purposes of the Works. 

The Contractor shall whenever require by the Engineer, submit details of the arrangement and 

methods which the Contractor proposed to adopt for the execution of the Works. No alteration to 

these arrangements or methods shall be made without the approval of the Engineer. 
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4.2 Performance security 

4.2.1 Performance security Amount i) Within 28 days of receipt of the Letter of Acceptance, the 
successful Tenderer shall furnish Performance Security in the 
form of a bank guarantee from a branch in India of a scheduled 
foreign bank or from a scheduled commercial bank in India 
acceptable to the Employer for an amount of three per cent 
(3%) of the Contract value in types and proportions of 
currencies in which the Contract Price is payable. The approved 
form provided in the ‘Instructions to Tenderers’ documents or 
any other form approved by the Employer shall be used for 
Bank Guarantee. The Bank Guarantee shall be valid up to 3 
months beyond the Defect Liability Period. In case the contract 
value exceeds beyond 25% of the original contract value, the 
contractor shall have to submit additional performance 
security. 

 
ii) Whenever the contract value exceeds beyond 25% of the 

original contract value either due to employer’s variation or due 
to contractor’s variation, the contractor shall submit additional 
performance security equal to an amount of 10% of the 
variation reduced by an amount equal to 5% of the work 
already certified as completed by the Engineer-in-Charge on 

the date of variation subject to a maximum limit of 10% of the 
variation amount. 

 
iii) No additional performance security will be required to be 

submitted if the variation is within 25% of the original contract 
value 

 

4.2.2 Forfeiture Failure of the successful Tenderer to furnish the required 
Performance Security shall be a ground for the annulment of the 
award of Contract and forfeiture of the tender security. 

4.2.3 Release The whole of the Performance Security amount shall be liable 
to be forfeited by the Employer at the discretion of the 
Employer, in the event of any breach of contract on the part of 
the Contractor. 

 
i) On completion of the entire work, one half of the 

Performance Security shall be refunded to the Contractor, 
on issue of Taking over Certificate by the Engineer, in 
accordance with Sub-Clause 9.1 and 9.2 of these 
conditions. This shall not relieve the Contractor from his 
obligations and liabilities, to make good that may be 
detected during the Defects Liability Period 

 
ii) The balance amount shall become due and shall be paid 

to the  Contractor on signing of the Performance 
Certificate after the expiry of the final Defects Liability 
Period as per Clause 10.9 of these conditions. 
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4.2.4 Guarantees and Warranties Within 21 days of the date of Letter of Acceptance of the Tender, 
the Contractor shall submit to the Employer: 
 
(a) An Undertaking in the approved format from a parent 

company, the identity of which shall have been submitted 
in writing to the Employer prior to acceptance of the Tender 
and against which the Employer shall have raised no 
objection. 
 

(b) A written Guarantee in the approved format from a parent 
company, the identity of which shall have been submitted 
in writing to the Employer prior to acceptance of the Tender 
and against which the Employer shall have raised no 
objection. 
 

(c) A warranty in the approved format from the Contractor. 
In the event that the Contractor shall comprise two or more 
members, corporations acting in partnership, joint venture, 
consortium or otherwise each such member or corporation 
shall submit a parent company Undertaking and Guarantee. 

 
Notwithstanding any other provision of the Contract: 

 
(a) submission by the Contractor of the requisite Performance 

security, parent company Undertakings and written 
Guarantees shall be condition precedent to the Contractor's 
entitlement to any payment, under the Contract; and  

 
(b) failure by the Contractor to provide a Performance security 

or parent company Undertakings or parent company 
Guarantees shall entitle the Employer either to suspend the 
Works or to terminate the Contract forthwith by notice in 
writing to that effect, notwithstanding that the Contractor 
may have been permitted to proceed with the Works, and 
the Contractor shall not be entitled  to  any compensation 
whatsoever as a consequence of such suspension or 

termination. 
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4.3 Representation on Works 

Unless the Contractor's Representative is named in the Contract, the Contractor shall, within 14 days 

of Notice to Proceed, submit to the Engineer for consent the name and particulars of the person the 

Contractor proposes to appoint.  The Contractor shall not revoke the appointment of the Contractor's 

Representative without the prior consent of the Engineer. The Contractor’s   Representative so 

nominated shall have full authority to act on behalf of the Contractor. The Contractor's 

Representative shall give his whole time to directing the preparation of the Construction and/or 

Manufacture Documents and the execution of the Works. The Contractor's Representative shall 

receive (on behalf of the Contractor) all notices, instructions, consents, no objection certificate 

approvals, certificates, determinations and other communications under the Contract.  Whenever 

the Contractor's Representative is to be absent from the Site, a suitable replacement person shall 

be appointed, with prior consent of Engineer. 

Failure on part of the Contractor to comply with these provisions shall constitute a breach of Contract 

leading to action under Sub-Clause 13.2 

The Contractor's Representative may delegate any of his powers, functions and authorities to any 

competent person, and may at any time revoke any such delegation. Any such delegation or 

revocation shall be in writing and shall not take effect until the Engineer has given prior consent 

thereto.  The Contractor’s Representative and such persons shall be fluent in the language of day to 

day communication and the Contractor shall be bound by and fully liable for the acts or omissions of 

the Contractor’s Representatives or any of his employees and/or delegates, agents or nominees. 
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4.4 Facilities for and co-ordination with Others 

The Contractor shall not impede and shall afford all necessary facilities, access and/or services to 

the Employer, Engineer, Designated Contractors, utility undertakings, other relevant authorities and 

other contractors (whether employed by the Employer or not) who are carrying out on, or in the 

vicinity of, the Site, works not included in the Contract but forming part of the Project: 

(a) The Contractor shall take all reasonable steps to ensure that the Works are co-ordinated and 
integrated with the design, manufacture, installation execution and testing of such other works 
and shall in particular (but without limitation): 

 
i) comply with any direction which the Engineer may give for the integration of the design 

of the Works with the design of any other part of the Project; 

 
ii) consult, liaise and co-operate with those responsible for carrying out such other works, 

including where necessary, in the preparation of the respective designs, the preparation 
of co-ordinated programmes, method statements, co-ordination drawings and 
specifications together with arrangements of service priorities and zoning; 

 
iii) participate in Integrated Testing and Commissioning of the system with Designated 

Contractors and demonstrate to the satisfaction of the Engineer that the Works have been 
designed and constructed in a manner compatible with the works of Designated 
Contractors. 

 
(b) The Contractor shall undertake design co-ordination with other contractors who are carrying 

out works forming part of the Project as described in the Employer's Requirements. At the end 
of each such co-ordination period, the Contractor and the other contractor with whose works 
the interface period refers shall jointly state in writing that their design co-ordination activities 
are complete and that their respective designs are integrated and can be finalised without 
interference with each other's designs or the designs with which their designs have already 
been integrated. A copy of this joint written statement shall be provided to the Engineer within 
7 days of the end of the said design co-ordination period. Unless and until copies of all relevant 
and necessary design co-ordination statements have been submitted to the Engineer, the 
Engineer shall be entitled to suspend any review or further review of the Contractor's or the 
other contractor's design submissions. Such suspension shall not be grounds for the Contractor 
to claim nor shall be entitled to receive an extension of time or additional payments. 

 
(c) Any other contract which depends for its execution on the Contract or upon which the Contract 

is dependent for its own execution shall be identified by the Engineer as a "Designated 
Contract". The Contractor shall provide attendance on Designated Contractors in accordance 
with the Employer's Requirements and as instructed by the Engineer. The identity of the 
contractor for a Designated Contract may not be known before the execution of the Contract 
but this shall not be a ground for the Contractor to object to the subsequent appointment of a 
Designated Contractor. 
 

(d) The Contractor shall afford all reasonable opportunities, for carrying out their work, to other 
contractors employed by the Employer and their workmen respectively and the workmen of 
the Employer who may be engaged on or near the Site of any work, ancillary to the Works, 
but, not included in the Contract and shall not cause them inconvenience. 
 

(e) If the Contractor shall suffer delay by reason of failure by any Designated Contractor to meet 
the specified installation interfacing and co-ordination, completion dates, which delay shall be 
caused otherwise than by fault of the Contractor, or, if compliance with sub-clause (f) herein 
shall involve the Contractor in delay beyond that which could be reasonably foreseen by an 
experienced contractor at the time of tender, then the Engineer shall take such delay into 
account in determining any extension of time to which the Contractor is entitled under the 
Contract. 
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(f) It shall be the responsibility of the Contractor to ensure that the full extent of the Works under 
the Contract and the works to be carried out by Designated Contractors within the Works or, 
in, on, under, through and over the Site are co-ordinated and integrated in their design, 
manufacture, installation and construction. Such responsibility shall neither be mitigated nor 
in any other way affected by virtue of similar responsibilities being placed on other contractors.  

 
The Contractor shall be deemed to have made adequate allowance in the Contract Price and in the 

Works Programme in respect of these obligations. 

If any act or omission of the Contractor whether directly or indirectly results in the delay in the 

execution of the works of a Designated Contractor, the Contractor, in addition to his liability in 

respect of liquidated damages if they become due, shall pay to the Employer, or the Engineer may 

deduct from Interim Payment Certificates such amount as the Engineer shall have certified in respect 

of additional payments or costs to the Designated Contractor in respect of such delay. 
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4.5 Sub-contractors 

4.5.1  The Contractor shall not sub-contract any of the works. 

4.5.2  Unless otherwise stated in the Special Conditions of Contract: 
 
(a) the Contractor shall not be required to obtain consent for 

purchases of Materials which are in accordance with the makes 
specified in the Contract or provisions of labour or for the sub-
contracts for which the Sub-contractor is named in the 
Contract; 

(b) the prior consent of the Engineer shall be obtained for other 
proposed Sub-contractors; 

(c) not less than 28 days before the intended date of each Sub-
contractor commencing work, the Contractor shall notify the 
Engineer of such intention; and the Contractor shall give fair 
and reasonable opportunity for contractors in India to be 
appointed as Sub-contractors. 

4.6 Assignment of Contractor’s and Sub-contractor’s Obligations 

The Contractor shall not assign a right or benefit under the Contract without first obtaining 

Employer’s prior written consent, otherwise than by:  

(a) a charge in favour of the Contractor’s bankers of any money due or to become due under the 
Contract, or 

 
(b) assignment to the Contractor’s insurers (in cases where the insurers have discharged the 

Contractor’s loss or liability) of the Contractor’s right to obtain relief against any other party 
liable. 

If a Subcontractor’s obligations extend beyond the expiry date of Defects Liability Period then the 

Contractor shall assign the benefits of such obligations to the Employer. 

In the event that a sub-contractor of any tier provides to the Contractor or any other sub-contractor  

a warranty  in  respect  of  Plant,  Materials  or  services  supplied  in connection  with  the Works,  

or undertakes  a  continuing  obligation  of  any nature whatsoever in relation to such Plant, Materials 

or services (including without limitation an obligation to maintain stocks of spare parts) extending 

for a period exceeding that of the Defects Liability Period or where there is more than one Defects 

Liability. Period exceeding that of the latest Defects Liability Period, and if the Engineer so directs in 

writing within 21 days of the expiry of the Defects Liability Period or the latest Defects Liability Period 

(as the case may be), the Contractor shall immediately assign or obtain the assignment of the benefit 

of such warranty or obligation to the Employer or at the direction of the Employer,  to any third party 

referred to in Sub-Clause 2.4. 

4.7 Compensation for Breach 

Any breach of Sub-clauses 4.5 to 4.6 shall entitle the Employer to rescind the contract under Clause 

13.2 of these conditions and also render the Contractor liable for loss or damage arising due to such 

cancellation.  

4.8 Setting Out 
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4.8.1 Accurate Setting Out The Contractor shall be responsible for 
 
(a) the accurate setting out of the Works in relation to the 

original points, lines and levels of reference given by the 
Engineer in writing 

 
(b) the correctness of position, levels, dimensions and 

alignments of all parts of the Works 
 
(c) the provisions of all necessary instruments, equipment, 

apparatus and labour in connection with the foregoing 
responsibilities 

 
(d) Carefully protecting and preserving all bench marks, sight 

rails, pegs and other things used in setting out the Works 
 
The checking of any setting-out or of any line or level by the 
Engineer shall not in any way relieve the Contractor of his 
responsibility for the accuracy or correctness thereof and the 
Contractor shall carefully protect and preserve all bench-marks, 
sight-rails, pegs and other things used in setting out the Works. 
 

4.8.2 Errors in Setting out If at any time during the execution of the Work, an error appears 
in the positions, levels, dimensions or alignment of any part of the 
Works, the Contractor on being required to do so by the Engineer 
shall, at Contractor’s cost, rectify such error to the satisfaction of 
the Engineer. 
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4.9 Site Data 

i) The Employer shall have made available to the Contractor with the Tender documents such 
relevant data in Employer’s possession on hydrological and sub-surface conditions. The 
accuracy or reliability of the data/studies/reports and of any other information supplied at any 
time by the Employer or Engineer is not warranted with respect to the viability of his design 
and execution of Works and the Contractor shall be responsible for interpreting all such data. 
The Contractor shall conduct further investigations considered necessary by him at his own 
cost and any error, discrepancies if found in Employer’s data at any stage will not constitute 
ground for any claim for extra time and costs. 

 
ii) The Contractor shall be deemed to have obtained all necessary information as to risks, 

contingencies and other circumstances which may influence or affect the Tender or Works. 
 

iii) The Contractor shall also be deemed to have inspected and examined the Site, its surroundings, 
the above data and other available information with respect to the viability of his design and 
execution of Works and to have satisfied himself before submitting the Tender, as to all the 
relevant matters including without limitation: 

 
(a) the form and nature of the Site, including the sub-surface conditions; 

 
(b) the hydrological and climatic conditions; 

 
(c) the extent and nature of the work, Plant, and Materials necessary for the execution and 

completion of the Works and the remedying of any defects; 
 

(d) the applicable laws, procedures and labour practices 
 

(e) The Contractor’s requirement for access, accommodation, facilities, personnel, power, 
transport and other services. 

 
(f) the risk of injury or damage to property adjacent to the Site and to the occupiers of such 

property or any other risk. 
 

4.10 Sufficiency of accepted Contract Amount 

The Contractor shall be deemed to have satisfied himself as to the correctness and sufficiency of the 

Contract Price.  Unless otherwise stated in the Contract, the Contract Price shall cover all his 

obligations under the Contract and all things necessary for the proper design, execution and 

completion of the Works, testing and commissioning (including Integrated Testing and 

Commissioning) and remedying of any defects. 
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4.11 Access Route 

The Contractor shall be deemed to have satisfied himself as to the suitability and availability of the 

access routes he chooses to use. The Contractor shall (as between the parties) be responsible for 

the maintenance of access routes. The Contractor shall provide at his cost signs or directions, which 

he may consider necessary or as instructed by Engineer for the guidance of his staff, labour and 

others. The Contractor shall obtain any permission concessions and related easement right that may 

be required from the relevant authorities for the use of such routes, signs and directions. 

 

The Employer will not be responsible for any claims which may arise from the use or otherwise of 

any access route. The Employer does not guarantee the suitability or availability of any particular 

access route, and will not entertain any claim for any non-suitability or non-availability for continuous 

use during construction of any such route. 

4.12 Rights of way and Facilities 

The Employer will acquire and provide land for Permanent Works and right of way (within CSML’s 

land) for access thereto over routes established by the Contractor. The Contractor shall bear all cost 

and charges for special or temporary rights of way which he may require including those for access 

to the Site. The Contractor shall also obtain, at his risk and cost, any additional facility outside the 

Site which he may require for the purpose of the Works. The Employer reserves the right to make 

use of these service roads/rights of way for itself or for other Contractors working in the area, as 

and when necessary without any payment to the Contractor. 
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4.13 Programs 

The Contractor shall submit a detailed programme to the Engineer after receipt of the Letter of 

Acceptance not later than 28 days from the date of receipt of Letter of Acceptance. The Contractor 

shall also submit a revised programme whenever the Engineer finds that the previous programme is 

inconsistent with actual progress or with the Contractor’s obligations. Each programme shall include 

the following: 

(a) the order in which the Contractor proposes to carry out the Works (including each stage of 
design, procurement, manufacture, delivery to Site, construction, erection, testing and 
commissioning), 

 
(b) all major events and activities in the production of Construction or Manufacture Documents; 

and 
 
(c) the sequence of all tests specified in the Contract including Integrated Testing and 

Commissioning. 
Unless otherwise stated in the Contract, the programmes shall be developed using precedence 

networking techniques, showing early start, late start, early finish and late finish dates. 

No significant alteration to the programmes, or to such arrangements and methods, shall be made 

without obtaining consent of the Engineer. If the progress of the Works does not conform to the 

programmes, the Engineer may instruct the Contractor to revise the programmes, showing the 

modifications necessary to achieve completion within the Time for Completion. 

Consent by the Engineer to Programmes shall not relieve the Contractor of any of his responsibilities 

or obligations under the Contract. If the Programmes indicate that a Key Date has not, or will not 

be met, it shall not, by itself entitle the Contractor to an extension of time in relation to such Key 

Date. 

4.14 Progress Reports 

The Contractor shall submit to the Engineer by the end of each calendar month his Monthly Progress 

Report which shall, amongst other things, highlight actual or potential departures from the Works 

Programmes and/or the Design Submission Programme and state the measures which the Contractor 

proposes to take in order to make good or reduce any delay. 

If requested by the Engineer, the Contractor shall submit to the Engineer, at weekly intervals, a 

written report as to the progress of off-Site manufacture of Plant, Rolling Stock and Materials. 

The Contractor shall also submit to the Engineer such other reports as may reasonably be required 

by him or any relevant authority or public body. 

The progress reports shall conform to the Employer’s Requirements. 

4.15 Contractor's Equipment 

4.15.1  All Contractor’s Equipment and Temporary Works provided by the 
Contractor shall, when brought on to the site, be deemed to be 
exclusively intended for execution of the Works and not be 
removed without the consent in writing of the Engineer. Such 
consent shall not be unreasonably withheld or delayed 
 

4.15.2  Upon completion of the Works the Contractor shall remove from 
the Site all the said Constructional Plant and his unused materials 
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4.15.3  The Employer shall not, at any time, be liable for the loss or 
damage to any of the Constructional Plant, Temporary Works or 
materials save as mentioned in Clauses 14.1 
 

4.15.4  In respect of any Constructional Plant which the Contractor shall 
have imported for the purpose of the Works, the Employer may 
assist the Contractor, where required, in procuring any necessary 
Government consent for re-export of the same after the completion 
of the Works. 
 

4.15.5  The Employer may assist (but is not obligated to) the Contractor, 
where required, in obtaining clearance through the Customs of 
Constructional Plant, materials and other things required for the 
Works 
 

4.16 Safety of Works 

The Contractor shall throughout the contract period of the Works including the carrying out of any 

testing, commissioning (including Integrated Testing and Commissioning), or remedying of any 

defect: 

(a) shall engage only qualified and experienced electrical engineers, supervisors, wiremen and 
helpers with all personal protective equipment (PPE) for execution of project and 
maintenance of street lighting system. (The personal protective equipments such as Helmet, 
safety shoes, gloves, safety belts, mask, earplug etc. shall be provided to each employee/ 
worker by the contractor). 
 

(b) Shall use Proper tools and Personal Protective Equipments while executing the installation 
and maintenance work.  
 

(c) take full responsibility for the adequacy, stability, safety and security of the Works, Plant, 
Contractor's Equipment, Temporary Works, operations on Site and methods of manufacture, 
installation, construction and transportation; 

 
(d) have full regard for the safety of all persons on or in the vicinity of the Site (including without 

limitation persons to whom access to the Site has been allowed by the Contractor), comply 
with all relevant safety regulations, including provision of safety gear, and insofar as the 
Contractor is in occupation or otherwise is using areas of the Site, keep the Site and the 
Works (so far as the same are not completed and occupied by the Employer) in an orderly 
state appropriate to the avoidance of injury to all persons and shall keep the Employer 
indemnified against all injuries to such persons. 

 
(e) provide and maintain all lights, guards, fences and warning signs and watchmen when and 

where necessary or required by the Engineer or by laws or by any relevant authority for the 
protection of the Works and for the safety and convenience of the public and all persons on 
or in the vicinity of the Site; and 

 
(f) where any work would otherwise be carried out in darkness, ensure that all parts of the Site 

where work is being carried out are so lighted as to ensure the safety of all persons on or in 
the vicinity of the Site and of such work. 

Contractor is required to take note of all the necessary provisions in Employer’s Safety, Health and 

Environment Manual (SHE Manual) and the Contractor’s price shall be inclusive of all the necessary 

costs to meet the prescribed safety standards. In the case, the Contractor fails in the above, the 

Employer may provide the necessary arrangements and recover the costs from the Contractor. 
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4.17 Protection of the Environment 

The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) 

and to avoid injury, damage and nuisance to people and property resulting from pollution, noise and 

other results of his operations. The Contractor shall ensure that air emissions, surface discharges 

and effluent from the Site during the Contract Period shall not exceed the values indicated in the 

Employer's Requirements, and shall not exceed the values prescribed by law. The Contractor shall 

conform to the Employer’s Requirements and shall indemnify the Employer against any liability or 

damages or claims arising out of his operations.  The Contractor shall be responsible and liable for 

any stoppage, closure or suspension of the works due to any contravention of statutory requirements 

relating to the protection of the environment and shall indemnify and keep indemnified the Employer 

in this regard. 

The Contractor's Site Environmental Plan shall be developed from his Employer’s Safety. Health and 

Environmental Manual (SHE Manual), as per the Employer's Requirements and Special Conditions of 

Contract. Nothing extra shall be payable to the Contractor on this account and his Tender price shall 

be inclusive of expenditure required to be incurred for working as per SHE Manual. 

Contractor shall keep the work place neat and tidy and shall clear all the waste materials of work 

and dump it at designated location allocated by the employer. 

4.18 Electricity Water and Gas 

The Contractor shall be responsible for making his own arrangements at his own cost to obtain 

supply of water, electricity or gas for the Works. The Employer where feasible may at its discretion 

assist the Contractor in this respect. 

4.19 Tools, Plants and Equipment Supplied By The Employer 

Except for any specific item mentioned in the Special Conditions of Contract or in Employer’s 

Requirements, the Contractor shall provide all tools, cranes, ladders, manlift, testing instruments, 

plants and equipment for the Works. In respect of such exceptional tools, plants or equipment 

committed to be provided by the Employer under terms and conditions specified in the Special 

Conditions of Contract, the Contractor shall take all reasonable care and shall be responsible for all 

damages or loss caused by him, his representatives, sub-contractors or his workmen or others while 

they are in his charge. 

On completion of the contract, the Contractor shall hand over the of the tools, plants and equipment’s 

to the Employer in good order and repair, fair wear and tear expected, and shall be responsible for 

any failure to account for the same or any damage done thereto. 

The decision of the Engineer as to the amount recoverable from the Contractor on this account shall 

be final and binding. 
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4.20 Employer’s Materials & Excavated Materials 

i) Except for items mentioned in the Special Conditions of Contract, the Contractor shall provide 
all materials for the Works. Material if any, to be provided by Employer will be done only in 
a phased manner as per pre-approved program, against a Bank Guarantee for the value of 
the Material and at terms and conditions for issue, upkeep, usage, return and recovery of 
such Materials as specified in Special Conditions of Contract. 

 
ii) Unless otherwise specified, the Contractor shall not sell or remove, except for the purpose of 

this Contract, sand, stone, clay, ballast, earth, rock or other materials obtained from the 
work Site and these shall be the property of the Employer and will be disposed off only in the 
manner instructed by him. 

 

4.21 Sheds, Stores, Yards 

It shall be the responsibility of the Contractor to provide at his own expense the required sheds, 

store houses, and yards for both Permanent and Temporary Works and provide free access to the 

Engineer and the Engineer’s Representative who will have right of inspection including that of 

instructing the Contractor to remove a particular material from the stores and not to use the same 

on the Works. 

4.22 Temporary Works 

All temporary works necessary for the proper execution of the works shall be provided and 

maintained by the Contractor at his cost and subject to the consent of the Engineer shall be removed 

by Contractor at his own expense when they are no longer required and in such manner as the 

Engineer shall direct. In case the Contractor fails to remove the temporary works on completion the 

Engineer is authorized to get the same removed and recover the cost there of from the Contractor. 

4.23 Unforeseeable Physical Conditions 

In this Clause “physical conditions” means natural physical conditions, which the Contractor 

encounters at Site while executing the Works excluding climatic conditions. 

 

If, during the execution of the Works, the Contractor shall encounter physical conditions, which, in 

his opinion, could not have been reasonably foreseen by an experienced Contractor, the Contractor 

shall forthwith give written notice thereof to the Engineer and if, in the opinion of the Engineer, such 

conditions could not have been reasonably foreseen by an experienced Contractor, then the Engineer 

shall certify and the Employer shall pay reasonable additional cost to which the Contractor shall have 

been put by reason of such conditions in the following cases: 

 
(a) for complying with any instruction which the Engineer may issue to the Contractor in connection 

therewith, and 
 
(b) for any proper and reasonable measures approved by the Engineer which the Contractor may 

take in the absence of specific instructions from the Engineer, as a result of such conditions or 
obstructions being encountered. The decision of the Engineer as to the additional cost shall be 
final and binding. 
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4.24 Access for Engineer 

The Contractor shall allow the Engineer or the Engineer’s Representative or any other person 

authorised by him, at all times access to the Site, and to any place where work in connection with 

the Contract is being carried out or is intended to be carried out and to any place where materials 

or plant are being manufactured, fabricated and/or assembled for the Works. The Contractor shall 

ensure that sub contracts if any shall contain provisions entitling the Engineer or any person 

authorised by him to have such access. 

4.25 Access Road and Way Leaves 

Providing access roads/ way leaves to the site will be Contractor’s responsibility. 

4.26 Contractor to keep Site Clear 

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 

obstruction, and shall store or dispose of any Contractor’s Equipment or surplus materials. The 

Contractor shall clear away and remove from the Site any wreckage, rubbish or Temporary Works 

no longer required. 

 

On completion of the works, the Contractor shall clear away and remove from site all Constructional 

Plant, surplus material and Temporary Works.  He should leave the whole of the site and Works in a 

clean, tidy and workman like condition to the satisfaction of the Engineer. 

 

On completion of Work the Contractor shall also clear away the labour camps, hutments and other 

related installations and restore the land to its original condition to the satisfaction of the Engineer 

within 45 days of the physical completion of Work. The cost on account of delay in return of land 

and reinstatement of original condition within the stipulated time as determined by Engineer will 

recovered from the Contractor’s dues. 

 

No final payment in settlement of the accounts for Works shall be made or held to be due to the 

Contractor, till, in addition to any other condition necessary for such final payment, site clearance 

and clearances of labour camps etc shall have been affected by him.  Such clearance may be made 

by the Engineer through any other agency at the expense of the Contractor in the event of the 

Contractor’s failure to comply with this provision within 7 days after receiving notice to that effect 

from the Engineer.  All expenses on such removal/clearance shall be debitable to the Contractor as 

loans due from the Contractor to the Employer, and the Employer shall be competent to recover the 

same from Contractor’s on-account or final bills,  or from Performance Security amount or from any 

other amount payable to the Contractor in any other Contract. 
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4.27 Security of the Site 

The Contractor shall be wholly responsible for security of site and Works. Unless otherwise stated in 

Special Conditions of Contract 

(a) the Contractor shall be responsible for keeping unauthorized persons off the Site; and 
 

(b) Authorized persons shall be limited to the Employees of the Contractor, Subcontractor or 
persons authorized by the Engineer. 

 

4.28 Contractor's Operations on Site 

The Contractor shall confine his operations to the Site, and to any additional area which may be 

provided to the Contractor and agreed by the Engineer as working areas. The Contractor shall take 

all necessary precautions to keep his personnel and equipment within the Site and such additional 

areas, and to keep and prohibit them from encroaching on adjacent land. 

4.29 Discoveries 

All fossils, coins, articles of value or antiquity and structures and other remains or things of geological 

or archaeological interest, in addition to oil and other minerals discovered on the Site shall be the 

absolute property of the Government of India and the Contractor shall take all the necessary 

precautions to prevent its workmen or its sub-contractors' workmen or any other person from 

removing or damaging any such article or thing and shall immediately upon discovery thereof, 

acquaint the Engineer of such discovery and carry out the instructions of the Engineer. 

4.30 Publicity 

The Contractor shall not publish or otherwise circulate alone or in conjunction with any  other  person,  

any  articles,  photographs  or  other  materials  relating  to  the Contract, the Site, the Works, the 

Project or any part thereof, nor impart to the Press, or any radio or television network any 

information relating thereto, nor allow any representative of the media access to the Site, 

Contractor's Works Areas, or off-Site place  of  manufacture,  or  storage  except  with  the  

permission,  in  writing,  of  the Employer.  The Contractor shall ensure that his sub-contractors of 

any tier shall be bound by a like obligation and shall, if so required by the Employer, enforce the 

same at his own expense.  The provisions of this Sub-Clause shall not exempt the Contractor from 

complying with any statutory provision in regard to the taking and publication of photographs. 

4.31 Disclosure Of Relationship 

If the Contractor or any partner of the Contractor or Director of the Contractor’s company is closely 

related to any of the Officers of the Employer or the Engineer, or alternatively, if any close relative 

of an officer of the Employer or the Engineer has financial interest / stake in the Contractor’s firm, 

the same shall be disclosed by the Contractor at the time of filing his tender.  Any failure to disclose 

the interest involved, shall entitle the Employer to rescind the Contract, without payment of any 

compensation to the Contractor.  The Contractor shall note that he is prohibited from developing 

such interest during the Contract period. 
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4.32 Use of Explosives 

Explosives if required on the Work shall be used by Contractor only with prior Approval of the 

Engineer and in the manner and to the extent permitted by him. The Contractor shall be responsible 

for safe upkeep of such explosives in a special magazine as per the law on explosives as well as for 

taking all the precautions in the usage of the explosives with proper license and at Contractor’s cost, 

sole risk and responsibility. The Contractor shall hold the Employer harmless and indemnify for the 

above. 

4.33 Corrupt or fraudulent practices 

4.33.1 Definition The Employer requires that the Bidders/Contractors, their 
designated contractors and/or their agents observe the highest 
standards of ethics during Tendering and execution of this 
Contract. In pursuance with this policy, the Employer: 
 
(a) defines, for the purpose of these provisions, the terms set 

forth below as follows: 
 

i) “corrupt practice” means the offering, giving, receiving or 
soliciting of anything of value to Employer, Engineer or 
any of their employees, influence in the procurement 
process or in Contract execution; and 

 
ii) “fraudulent practice” means a concealment or 

misrepresentation of facts in order to influence a 
procurement process or the execution of a Contract to the 
detriment of the Employer, and includes collusive practice 
among Bidders (prior to or after bid submission) designed 
to establish bid prices at artificial non-competitive levels 
and to deprive the Employer of the benefits of free and 
open competition. 

 
iii) Breach of any of the contract condition during execution. 

 
(b) Will reject the Tender for the Work or rescind the Contract if 

the Employer determines that the Bidder/Contractor has 
engaged in corrupt or fraudulent practices. 
 

(c) Will declare a Contractor ineligible, either indefinitely or for a 
stated period of time, to be awarded a Contract/s if he at any 
time determines that the Contractor has engaged in corrupt 
or fraudulent practices in competing for, or in executing the 
Contract. 

 
(d) The successful Bidders/Contractors shall apprise the 

Employer through Chief Vigilance Officer, CSML of any 
fraud/suspected fraud as soon as it comes to their notice. 

 

4.33.2 Compensation to Contractor 

on rescission of Contract 

In the event of rescission of Contract under Sub-clause 4.33.1, the 
Contractor shall not be entitled to any compensation whatsoever, 
except for the work done up to the date of rescission. 
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5. DESIGN 

The clauses under the head ’Design’ are applicable only in ‘Design & Build’ contracts and in case of 

‘Part Design & Build’ contracts, these are applicable only to part of the contract in which the design 

is the responsibility of the contractor. 

5.1 General Obligations 

The Contractor shall design and provide all necessary specifications for the Works in accordance with 

the site plans and Employer’s requirements. Any design detail, plan, drawing, specifications, notes, 

annotations, and information required shall be provided in such sufficient format, details, extent, 

size and scale and within such time as may be required to ensure effective execution of Works and/or 

as otherwise required by the Engineer. 

The Contractor holds himself, and his designers as having the experience and capability necessary 

for the design. The Contractor undertakes that the designers shall be available to attend discussions 

with the Engineer at all reasonable times during the Contract Period. 

The designer shall be the same entity as proposed by the Contractor at the time of pre-qualification, 

unless otherwise approved by the Employer. The Contractor shall furnish Designer’s Warranty in the 

format approved by the Employer. 
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5.2 Contractor’s warranty of design 

a) The Contractor shall be fully responsible, for the suitability, adequacy, integrity, durability and 
practicality of the Contractor’s proposal. 

b) The Contractor warrants that the Contractor’s Proposals meet the Employer’s Requirements 
and is fit for the purpose thereof. Where there is any inadequacy, insufficiency, impracticality 
or unsuitability in or of the Employer’s Requirements or any part thereof, the Contractor’s 
Proposal shall take into account, address or rectify such inadequacy, insufficiency, 
impracticality or unsuitability at Contractor’s own cost. 

c) The Contractor warrants that the Works have been or will be designed, installed and otherwise 
constructed and to the highest standards available using proven up-to-date good practice 

d) The Contractor warrants that the Works will, when completed, comply with enactments and 
regulations relevant to the Works 

e) The Contractor warrants that the design of the Works and the manufacture of plant have taken 

or will have taken full account of the effects of the intended manufacturing and installation 
methods, Temporary Works and Contractor’s Equipment 

f) The Contractor shall also provide a guarantee from the Designer for the design for suitability, 
adequacy, practicality of design for Employer’s Requirements. 

g) The Contractor shall indemnify the Employer against any damage, expense, liability, loss or 
claim, which the Employer might incur, sustain or be subject to arising from any breach of the 
Contractor’s design responsibility and/or warranty set out in this Clause. 

h) The Contractor further specifies and is deemed to have checked and accepted full responsibility 
‘for the Contractor’s Proposal and warrants absolutely that the same meets the Employer’s 
Requirements: 
i) Notwithstanding that such design may be or have been prepared,  
 
ii) developed or issued by the Employer, any of Contractor’s consultants, his 

subcontractors and/or his qualified personnel/persons or cause to be prepared, 
developed or issued by others. 

 
iii) Notwithstanding any warranties, guaranties and/or indemnities that may be or may 

have been submitted by any other person. 
 
iv) Notwithstanding that the same have been accepted by the Engineer 

The Contractor shall be fully responsible for the Plants, Materials, goods, workmanship, preparing, 
developing and coordinating all design Works to enable that part of the Works to be constructed and/or 
to be fully operational in accordance with the Contract’s requirements. 
Apart from the Contractor, the above warranty shall also be applicable for his designer. This warranty 
shall be a part of his sub contract with the designer and should be made available at the time of 
signing of the Agreement. 
No claim for additional payment or extension of time shall be entertained and/or the Contractor shall 
not be relieved from any obligation/liability under the Contract, for any delay, suspension, 
impediment to or adverse effect upon the progress of the Works due to any mistake, inaccuracy, 
discrepancy or omission in or between the Contractor’s, the Definitive Design and the final design, or 
any failure by the Contractor to prepare any Design Data or submit the same to the Engineer in due 
time and the Contractor shall promptly make good any such defect at his own cost. 
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5.3 Construction and Documents 

The Manufacture Documents shall comprise the technical documents specified in approvals, 
documents described in Sub Clause 5.6 (As Built Document), and Sub Clause 5.7 (Operations and 
Maintenance Manuals). The Contractor shall prepare all Manufacture Documents in sufficient detail 
and shall also prepare any other document necessary to instruct the Contractor’s personnel. The 
Engineer shall have the right to inspect the preparation of all these documents wherever they are 
being prepared. 
Each of the Construction Documents shall, when considered ready for use, be submitted to the 
Engineer for pre-construction review. Unless otherwise stated in Employer’s Requirements, each 
review by the Engineer shall not exceed 21 days, calculated from the date on which the Engineer 
receives the Manufacture Document. The Engineer may during the review period, give notice to the 
Contractor that a Manufacture Document fails (to the extent stated) to comply with the Employer's 
Requirements, it shall be rectified, resubmitted and reviewed (and if specified, Approved) in 

accordance with this Sub-Clause, at the Contractor's cost. 
For each part of the Works, and except to the extent that the prior consent of the Engineer shall have 
been obtained: 
a) In the case of a Construction Document which has (as specified) been submitted for the 

Engineer’s approval 
i) The Engineer shall give notice to the Contractor that the Construction Document is 

provided with no objection, with or without comments, or that it fails (to the extent 
stated) to comply with the Contract 

ii) Execution of such part of the Works shall not commence until the Engineer has provided 
with no objection the Construction Document; and 

iii) The Engineer shall be deemed to have provided with no objection the Construction 
Document upon the expiry of the review periods for all the Construction and/or 
Manufacture Documents which are relevant to the design and execution of such parts, 
unless the Engineer has previously notified otherwise in accordance with sub-paragraph 
(i) 

b) Construction of such part of the Works shall not commence prior to the expiry of the review of 
the Construction and/or Manufacture Documents which are relevant to its design and 
execution; 

c) Construction and/or manufacture shall be in accordance with such reviewed (and if specified, 
approved) Construction Documents; and 

d) If the Contractor wishes to modify any design or document which has previously been 
submitted for such pre-construction and/or pre- manufacture review, the Contractor shall 
immediately notify the Engineer, and based on Engineer’s approval shall subsequently submit 
revised documents to the Engineer in accordance with the above procedure. 

If the Engineer instructs that further Construction Documents are necessary for carrying out the 
Works, the Contractor shall promptly and at Contractor’s cost prepare such documents. 
Errors omissions, ambiguities, inconsistencies, inadequacies and other defects if found at any stage 
in construction or any operations manufacture documents, then shall be rectified by the Contractor at 
his own cost and any approval or consent or review (under this sub-clause or otherwise) by the 
Employer/Engineer of the Manufacture and Construction Documents under this Sub-clause shall not 
relieve the Contractor from any obligations or responsibility under the Contract. 

5.4 Technical Standards and Regulations 

The design, the Construction Documents, the execution and the completed Works (including 
remedying of defects therein) shall comply with the specifications, technical standards, building 
construction, safety and environmental regulations and other standards specified in the Employer’s 
Requirements applicable to the Works or defined by the applicable laws and regulations 
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5.5 Samples  

The Contractor shall submit at his own cost the following samples and relevant information to the 
Engineer for pre-construction and/or pre-manufacture review in accordance with the procedure for 
Construction and/or Manufacture Documents described in Sub-Clause 5.3: 
 
a) manufacturer's standard samples of Materials, 
 
b) samples (if any) specified in the Employer's Requirements. 
 
c) A 3D physical model of the project (cut plan of a floor) 
 
Each sample shall be labelled as to origin and intended use in the Works. 

5.6 Spares and Tools 

This clause is applicable for ‘Build’ part of contract also The Contractor shall provide spares such as 
control cards, fuses indication lamps for the operation and maintenance of street light management 
system at his own cost.  

5.7 As-Built Drawings and Documents 

 
This clause is applicable for ‘Build’ part of contract also. The Contractor shall prepare, and keep up-
to-date, a complete set of "as-built" records of the execution of the Works, showing the exact "as-
built" locations, sizes and details of the Works as executed, with cross references to relevant 
specifications and data sheets. These records shall be kept on the Site and shall be used exclusively 
for the purposes of this Sub-Clause. Six copies shall be submitted to the Engineer prior to the 
commencement of the Tests on Completion. 

In addition, the Contractor shall prepare and submit to the Engineer "as-built drawings" of the Works, 
showing all Works as executed. The drawings shall be prepared as the Works proceed, and shall be 
submitted to the Engineer for his inspection. The Contractor shall obtain the consent of the Engineer 
as to their size, the referencing system, and other pertinent details. 
Prior to the issue of any Taking Over Certificate, the Contractor shall submit to the Engineer one 
Autocad Soft copy, one full-size original copy and six printed copies of the relevant "as-built drawings", 
and any further Construction and/or Manufacture Documents specified in the Employer's 
Requirements. The Works shall not be considered to be completed for the purposes of Taking Over 
under Sub-Clause 9.1 until such documents have been submitted to the Engineer. 

5.8 Maintenance Manuals of MEP 

Prior to commencement of the Tests on Completion, the Contractor shall prepare, and   submit   to 
the Engineer, Maintenance Manuals in accordance with the Employer's Requirements and in sufficient 
detail for the Employer to operate, maintain, dismantle, reassemble, adjust and repair the Works. The 
Works shall not be considered to be completed for the purposes of Taking Over under Sub-Clause 9.1 
until such Operation and Maintenance Manuals have been submitted to the Engineer and received his 

consent. 
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5.9 Intellectual Property Rights and Royalties 

The Contractor shall indemnify the Employer and the Engineer from and against all claims and 
proceedings on account of infringement (or alleged infringement) of any patent rights, registered 
designs, copyright, design, trademark, trade name, know-how or other intellectual property rights in 
respect of the Works, Contractor's Equipment, machines, work method, or Plant, or Materials, or 
anything whatsoever required for the Works and from and against all claims, demands, proceedings, 
damages, costs, charges and expenses whatsoever in respect  thereof  or  in  relation  thereto.  The 
Contractor shall pay all traffic surcharges and other royalties,  licence  fees, rent  and  other  
payments  or compensation, if any, for getting stone, sand, gravel, clay or other materials, machine, 
process, systems, work methods, or Contractor’s Equipment required for the Works. The Contractor 
shall, in the event of infringement of Intellectual Property Rights, rectify, modify or replace at his own 
cost the Works, Plant or materials or anything whatsoever required for the Works so that infringement 
no more exist or in the alternative shall procure necessary rights/license so that there is no 

infringement of Intellectual Property Rights. 
 

The Contractor shall be promptly notified of any claim under this Sub- Clause made against the 
Employer. The Contractor shall, at his cost, conduct negotiations for the settlement of such claim, and 
any litigation or arbitration that may arise from it. The Employer or the Engineer shall not make any 
admission which might be prejudicial to the Contractor, unless the Contractor has failed to take over 
the conduct of the negotiations, litigation or arbitration within a reasonable time after having been so 
requested. In the event of Contractor failing to act at Engineer’s notice, the Employer shall be at full 
liberty to deduct any such amount of pending claim from any amount due to the Contractor under this 
Contract or any other Contract. 
 
Insofar as the patent, copyright or other intellectual property rights in any Plant, Design Data, plans, 
calculations, drawings, documents, Materials, know-how and information relating to the Works shall 
be vested in the Contractor, the Contractor shall grant to the Employer, his successors and assignees 
a royalty-free, non-exclusive and irrevocable licence (carrying the right to grant sub-licences) to use 
and reproduce any of the works, designs or inventions incorporated and referred to in such Plant, 
documents or Materials and any such know-how and information for all purposes relating to the Works 
(including without limitation the design, manufacture, installation, reconstruction, Testing, 
commissioning, completion, reinstatement, extension, repair and operation of the Works). 
 
If any patent, registered design or software is developed by the Contractor specifically for the Works, 
the title thereto shall vest in the Employer and the Contractor shall grant to the Employer a non-
exclusive irrevocable and royalty- free licence (carrying the right to grant sub-license) to use, repair, 
copy, modify, enhance, adapt and translate in any form such Software for his own use. 
 
If the Contractor uses proprietary software for the purpose of storing or utilising records the Contractor 
shall obtain at his own expense the grant of a licence or sub-licence to use such software in favour of 
the Employer and shall pay such licence fee or other payment as the grantor of such licence may 
require provided that the use of such software under the licence may be restricted to use relating to   
the   design,   construction,   reconstruction,   manufacture,   completion, reinstatement, extension, 
repair and operation of the Works or any part thereof. 
 
The Contractor's permission referred to above shall be given, inter alia, to enable the Employer to 
disclose (under conditions of confidentiality satisfactory to the Contractor) programmes and 
documentation for a third party to undertake the performance of services for the Employer in respect 
of such programmes and documentation. 
 
If any software is developed under the Contract or used by the Contractor for the purposes of storing 
or utilising records over which the Contractor or a third party holds title or other rights, the Contractor 
shall permit or obtain for the Employer (as  the  case  may require)  the  right  to  use  and  apply  
that  Software  free  of additional   charge   (together   with   any   modifications,   improvements   
and developments thereof) for the purpose of the design, manufacture, installation, reconstruction,  
testing,  commissioning,  completion,  reinstatement,  extension, repair, modification or operation of 
the Works, or any part thereof, or for the purpose of any Dispute. 
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The Employer reserves the right to use other Software on or in connection with the Works. 
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6. STAFF AND LABOUR 

6.1 Engagement of Staff and Labour 

The Contractor shall make his own arrangements for the engagement of staff and labour at his own 
cost. 

6.2 Rates of Wages and Conditions of Labour 

 
Full compliance of statutory requirements apart, the Contractor shall pay rates of wages and observe 
conditions of labour not less favourable than those established for the trade or the industry where 
the work is carried out. 
 
The Contractor shall make himself aware of all labour regulations and their impact on the cost and 
build up the same in the Contract Price. During the Contract Period no extra amount in this regard 
shall be payable to the Contractor, for whatsoever reason including any revision of rates payable to 
the labour due to revision of rates payable in Minimum Wages Act. 
 
Labour provided by the Contractor, either directly or through sub-contractors, for the exclusive use 
of the Employer or the Engineer, shall, for the purpose of this Sub-Clause, be deemed to be 
employed by the Contractor. 
 
In the event of default being made in the payment of any money in respect of wages of any person 
employed by the Contractor or any of its sub-contractors of any tier in and for carrying out of this 
Contract and if a claim therefore is filed in the office of the Labour Authorities and proof thereof is 
furnished to the satisfaction of the Labour Authorities, the Employer may, failing payment of the 
said money by the Contractor, make payment of such claim on behalf of the Contractor to the said 
Labour Authorities and any sums so paid shall be recoverable by the Employer from the Contractor. 

 

6.3 Persons in the service/retired of Employer/Engineer 

 
a) The Contractor shall not recruit or attempt to recruit, staff and labour from amongst the 

Employer and the Engineer’s personnel. 
 

b) The Contractor either at the tendering stage or during construction stage will not employ any 
retired employee of Employer or Engineer of the Employer in any capacity unless such 
employee has completed at least two years post retirement period or has obtained the no-
objection certificate from Employer for being employed with the Contractor.  It will be 
responsibility of the Contractor to collect the Employer’s no objection certification from such 
retired employee and submit the same back to the Employer. 

 
In case of noncompliance of above, in addition to any or several of the courses, referred in Sub-
clauses 13.2 being adopted by the Employer the Contractor on Termination of the Contract for the 
aforesaid reasons will have no claim whatsoever against the Employer except for actual value of the 
Work executed till the time of Termination. 
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6.4 Labour Laws 

  
a) In dealing with labour and employees, the Contractor and his Sub-Contractors (including 

piece rate and petty Contractors) shall comply fully with all laws and statutory regulations 
pertaining to engagement, payment and upkeep of the labour in India. For any non-
compliance with statutory requirements the contractor will be terminated by the employer. 

 
b) The Contractor shall have a Labour Welfare officer who shall be responsible for labour welfare 

and compliance with prevalent labour laws, statutes and guidelines. In this context the 
Contractor is also required to familiarize himself with Kerala Labour Welfare Fund Rules and 
comply with the same. 
 

c) The Contractor shall prepare and submit compliance reports of adherence to labour laws as 

and when desired by the Engineer. 
 

6.5 Working Hours 

The Contractor, if required, shall carry out work during night hours or in shifts, unless specifically 
provided otherwise in the Contract. No increase in rates or extra payments shall be admissible for 
night work. The Contractor shall provide adequate lighting and safety arrangements. 

  

6.6 Facilities for Staff and Labour 

The Contractor shall provide and maintain at his own expense, all necessary accommodation and 
welfare facilities as per prevailing labour & welfare laws for his (and his Sub- contractor’s) staff and 
labour. All accommodation shall be maintained in a clean and sanitary condition by the contractor at 
his cost. 

 

6.7 Health and Safety 

Precaution shall be taken by the Contractor to ensure the health and safety of his staff and labour.  
The Contractor shall, in collaboration with and to the requirements of the local health authorities, 
ensure that medical staff, first aid facilities, sick bay and ambulance service are available at the 
accommodation and on the Site at all times, and that suitable arrangements are made for all necessary 
welfare and hygiene requirements and for the prevention of epidemics. The Contractor shall maintain 
records and make reports concerning health, safety and welfare of persons, and damage to property, 
as per the Engineer’s requirement and will ensure complete compliance with relevant clauses of 
Employer’s Health, Safety and Environment Manual (SHE Manual). 
 

6.8 Contractor's Superintendence 

The Contractor shall provide all necessary superintendence during the design and execution of the 
Works, and as long thereafter as the Engineer may consider necessary for the proper fulfilling of the 
Contractor's obligations under the Contract. Such superintendence shall be provided by sufficient 
persons having adequate knowledge of the operations to be carried out (including the methods and 
techniques required, the hazards likely to be encountered and methods of preventing accidents) for 
the satisfactory and safe execution of the Works. 
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6.9 Provision Of Efficient And Competent Staff 

The Contractor shall employ (or cause to be employed) only persons who are careful and appropriately 
qualified, skilled and experienced in their respective trades or occupations. The Engineer may require 
the Contractor to remove (or cause to be removed) any person employed on the Site or Works, 
including the Contractor's Representative, who in the opinion of the Engineer: 
 

a) persists in any misconduct, 
 

b) is incompetent or negligent in the performance of his duties,  
 

c) fails to conform with any provisions of the Contract, or persists in any conduct which is prejudicial 
to safety, health, or the protection of the environment. 

 

6.10 Preservation of Peace and orderly conduct 

 
6.10.1  

 
The Contractor shall be responsible for preservation of peace and 
orderly conduct at the site and its neighbourhood by Contractor’s 
employees, Representatives, petty contractors, Sub Contractors 
etc. In case, deployment of a Special Police Force, becomes 
necessary at or near Site, during the tenure of Works, the expenses 

for the same shall be borne by the Contractor. 

 
6.10.2  

 
The Contractor shall at all times take all reasonable precautions 
which will include that no labour or employee is permitted to work 
at site in an intoxicated state or under influence of drugs, to 
prevent any unlawful, riotous or disorderly conduct by or amongst 
his staff and labour, and to preserve peace and protection of 
persons and property in the neighbourhood of the Works against 
such conduct. 

 
6.11 Labour to be Contractor’s Employee 

If, the Contractor directly or through petty contractors or Sub-Contractors supplies any labour to be 
used wholly or partly under the direct orders of the Contractor/Engineer in connection with any work 
being executed by the Contractor, such labour shall, for the purpose of this clause, be deemed to be 
persons employed by the Contractor. 

6.12 Report Of Accidents To Labour 

The Contractor shall be responsible for safety of all employees, employed by him on Works, directly 
or through petty contractors or Sub-Contractors, and shall report accidents to any of them, however, 
and wherever occurring on Works, to the Engineer or the Engineer’s Representative, and shall make 
every arrangement to render all possible assistance and to provide prompt and proper medical 
attention.  The compensation for affected Workers or their relatives shall be paid by the Contractor in 
such cases with utmost expeditious in accordance with the Employees Compensation Act. 
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6.13 Claim` on account of violation of Labour laws 

The Contractor shall be solely accountable for violation of any labour law by it, its petty contractors 
or Sub Contractors and will pay any such claim/damage to the authorities forthwith on demand. If any 
moneys shall, as a result of any instructions, directions or decisions from the Authorities or claim or 
application made under any of the labour laws or regulations, be directed to be paid by the Employer, 
such moneys shall be deemed to be moneys payable to the Employer by the Contractor and he will 
pay the same to the Employer forthwith on demand, without demur and  without asking for any 
reasons/explanations from the Employer. On failure of the Contractor to repay the Employer any 
moneys paid or to be paid by it as aforesaid within seven days after the same shall have been 
demanded, the Employer shall be entitled to recover the amount from any moneys due or accruing to 
the Contractor under this or any other Contract with the Employer. 

 

7. QUALITY CONTROL 

7.1 Manner of Execution 

All Plant, goods, and Materials to be supplied shall be manufactured, and all work to be done shall be 
executed, in the manner set out in the Contract. Where the manner of manufacture and execution is 
not set out in the Contract, the work shall be executed in a proper, workmanlike and careful manner, 
with properly equipped facilities and non-hazardous Materials, and in accordance with modern 
recognized good practice. Approval for such works should be taken well in advance from the Engineer. 

7.2  

Sources of Materials being supplied shall be intimated to the Engineer and are subject to his approval. 
Materials that are not specified in the Contract document shall conform to the relevant Indian 
Standards or its absence conform to any International Standard approved by the Engineer. 
Samples for the items shall be supplied by the Contractor at his own cost. 

7.3 Delivery to Site 

The Contractor shall be responsible for procurement, transport, receiving, unloading and safe keeping 
of all Plant, construction, Materials, Contractor's Equipment and other things required for the 
completion of the Works. 

7.4 Inspection 

The Employer and the Engineer shall at all reasonable times have full access to all parts of the Site 
and to all places from which natural materials are being obtained, and during production, manufacture, 
fabrication and construction (at the site and elsewhere) be entitled to inspect, examine, measure and 
test the materials and workmanship, and to check the progress of manufacture, of all Plant, goods, 
construction and Materials to be supplied under the Contract. 
 
The Contractor shall give the Engineer full opportunity to carry out these activities including providing 
access, facilities, permissions and safety equipment’s. No such Activity/inspection shall relieve the 
Contractor from any obligation or responsibility. 

7.5 Testing 

This sub clause shall apply to all tests specified in the Contract, other than the Tests after Completion. 
The Contractor shall provide all documents and other information necessary for all types of testing 
and such assistance, labour, materials, electricity, fuel, stores, apparatus and instruments as are 
necessary to carry out such tests efficiently. 
 
The Contractor shall agree, with the Engineer, the time and place for the testing of any Plant, goods, 
Materials and other parts of the Works as specified in the Contract. All the mandatory tests for the 
materials shall be conducted as per MoST/CPWD specification 
 
The Engineer shall give the Contractor not less than 24 hours' notice of his intention to attend the 
tests. All registers, files etc shall be maintained by the contractor in good condition under the 
supervision of the Engineer. 
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7.6 Rejection 

(i) If, as a result of inspection, examination or testing, any Plant, goods, Material, design or 
workmanship is found to be defective or otherwise not in accordance with the Contract, the 
Engineer may reject the same and by giving notice to the Contractor with reasons. The 
Contractor shall then promptly make good the defect and ensure that the rejected item after 
rectification complies with the Contract. 

 
(ii) If the Engineer requires such Plant, goods, Material, design or workmanship to be retested, the 

tests shall be repeated under the same terms and conditions. If such rejection and retesting 
cause the Employer to incur additional costs, such costs shall be recoverable from the 
Contractor by the Employer, and may be deducted by the Employer from any sum due, or to 
become due, to the Contractor. 

 

(iii) Notwithstanding any previous Test or certification, the Engineer shall have the authority to 
instruct the Contractor :- 

 
a) To remove from the Site and replace any plant or Materials which is not in accordance 

with the Contract. 
 
b) To remove and re-execute any other work which is not in accordance with the Contract. 
 
c) Execute any work which is urgently required for the safety of the Works, whether 

because of an accident, unforeseeable event or otherwise. 
 

(iv) In case of default on the part of the Contractor in carrying out such order, the Employer shall 
be entitled to employ and pay other parties, to carry out the same, and all expenses consequent 
thereof or incidental thereto, shall be recoverable from the Contractor or may be deducted by 
the Employer from any sum which may be due to the Contractor. 

7.7 Liability after Inspection and Testing 

The Contractor shall not be released from any liability or obligation under the Contract by reason of 
any such inspection or testing or witnessing of testing, or by the submission of reports of inspection 
or testing to the Engineer. 

7.8 Ownership of Plant and Materials 

Deleted 

7.9 Cost of Employer’s Attendance Including Travel 

The Employer shall bear the costs of attendance including travel by the Employer or his Representative 
for the purposes of Sub-Clauses 7.4 and 7.5 above. The cost of attendance including travel by the 
Employer, Engineer or his Representative for the purpose of Sub-clause 7.6 shall be borne by the 
Contractor. 

7.10 Covering up of Works 

 
7.10.1 Examination of work Before 

covering up 

No work or part of work shall be covered up or put out of 
view, without the prior approval of the Engineer or the 
Engineer’s Representative. 
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7.11 Tests after Completion 

7.11.1 Contractor’s Obligations The Contractor shall carry out the Tests on Completion at his own 
cost in accordance with the Contract after providing the documents 
in accordance with Sub-Clauses 5.4 and 5.5. The Contractor shall 
give, to the Engineer, 21 days' notice of the date after which the 
Contractor will be ready to carry out the Tests on Completion. 

Unless otherwise agreed, such Tests shall be carried out within 14 
days after this date, on such day or days as the Engineer shall 
instruct. 
 
Unless otherwise stated in Special Conditions of Contract, the Tests 
on Completion shall be carried out in the following sequence 
 
(a) pre-commissioning test, which shall include appropriate 

instructions and (“dry” or “cold”) functional tests to 
demonstrate that each item of the Plant, goods and Work can 
safely undertake the next stage 

 
(b) Commissioning Test shall include the specified operational 

tests to demonstrate that Works or Sections can be operated 
safely and as specified under all available operating condition 

 
(c) trial operation which shall demonstrate that the Works or 

Section perform reliably and in accordance with the Contract 
 

The Contractor at his cost shall arrange all tools, equipments, 
gadgets, facilities or as deemed necessary by the Engineer for such 
tests, In considering the results of the Tests on Completion, the 
Engineer shall make allowances for the effect of any use of the 
Works by the Employer on the performance or other characteristics 
of the Works. As soon as the Works, or a Section, have passed the 
Tests on Completion described in sub-paragraphs (a), (b) or (c), 
the Contractor shall provide the Engineer and the Employer with a 
certified report of the results of all such Tests. 

7.11.2 Delayed Tests If the Engineer opines that Tests on Completion are being unduly 
delayed by the Contractor, the Engineer may by notice require the 
Contractor to carry out such Tests within 21 days after the receipt 
of the notice. The Contractor shall carry out such Tests on such day 
or days as the Contractor may fix and of which he shall give notice 
to the Engineer. 
 
If the Contractor fails to carry out the Tests on Completion within 
21 days, the Engineer may proceed with such Tests at the risk and 
cost of the Contractor. The Tests on Completion then shall be 

deemed to have been carried out in the presence of the Contractor 
and the results of such Tests shall be accepted as accurate. 

7.11.3 Retesting If the Works, or a part thereof, or a Section, fail to pass the Tests 
on Completion, Sub-Clause 7.6 “Rejection” shall apply, and the 
Engineer or the employer may require such failed Tests, and the 
Tests on Completion on any related work, to be repeated under the 
same terms and conditions. 
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7.11.4 Failure to Pass Tests on 

Completion 

If the Works, or a part thereof, or a Section, fail to pass the Tests 
on Completion repeated under Sub-Clause 7.11.4, the Engineer 
shall be entitled to: 
 
(a) order further repetition of Tests on Completion under Sub-

Clause 7.11.4; 
 
(b) reject the Works, or a part thereof, or a Section (as the case 

may be), in which event the Employer shall have the same 
remedies against the 

(c) Contractor as are provided under Clause 13; or issue a Taking 
Over Certificate, if the Employer so requires. The Contract 

 
Price shall then be reduced by such amount as determined by the 
Engineer and as shall be appropriate to cover the reduced value to 
the Employer as a result of this failure. The Contractor shall then 
proceed in accordance with his other obligations under the 
Contract. 
 

7.12 Integrated testing and system commissioning 

7.12.1 Integrated Testing Tests on Completion shall also include Integrated Testing where 
applicable as per the contract conditions. The Contractor shall, 

following satisfactory completion of tests on his works, equipment, 
sub-systems or system, perform, at the direction of the  Engineer,  
programme  of  tests  to  verify and  confirm  the  compatibility and 
complete performance of his works, equipment, sub-systems or 
system with the works, equipment, sub-systems or system 
provided by others. 
 

7.12.2 Compilation of Test Results The results of the Integrated Testing and Commissioning shall be 
compiled and evaluated by the Engineer and the Contractor. 
 

7.12.3 Retesting 

 

If the Works, or a part thereof, or a Section, fail to pass the 
Integrated Testing and Commissioning, the Engineer shall require 
such failed Tests, to be repeated under the same terms and 
conditions. If such failure and retesting result from a default of the 
Contractor and cause the Employer to incur additional costs, the 
same shall be recoverable from the Contractor by the Employer, 
and may be deducted by the Employer from any monies due, or to 
become due, to the Contractor. 
 

7.12.4 Failure to Pass Test If the Works, or a part thereof, or a Section, fail to pass Integrated 
Testing and Commissioning and the Contractor in consequence 
proposes to make any adjustment or modification to the Works or 
a part thereof, or a section, the Engineer may, with the approval 

of the Employer, instruct the Contractor to carry out such 
adjustment or modification, at his own cost and to satisfy the 
requirements of Integrated Testing and Commissioning within such 
time as the Employer / Engineer may deem to be reasonable. 
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7.12.5 Statutory Requirements The Contractor along with others shall carry out all statutory tests 
and trials, under the supervision of the Engineer, necessary for 
obtaining sanction of the competent authority for opening the 
system for public carriage of passengers. 
 

8. TIME MANAGEMENT 

8.1 Commencement of Works 

The Contractor shall commence the Works on the date specified in the Letter of Acceptance or if no 
date is specified in the Letter of Acceptance, on the date specified in an instruction in writing to that 
effect from the Engineer (Notice to Proceed). Thereafter the Contractor shall proceed with due 
diligence, without delay, and in accordance with the programme or any revised or modified 
programme of the Works. Time will be the essence of Contract and time for Completion shall run from 
the date the Contractor is to commence the Works under this Clause. 
 
The Contractor shall not commence the construction, manufacture or installation of the Works or of 
any part of the Works unless and until the Engineer has endorsed the relevant Working Drawings in 
accordance with the Employer's Requirements. 

 

8.2 Time for Completion 

Time is the essence of Contract and will remain so at all times during the pendency of the Contract 
including the extended period of Contract. The Contractor shall ensure defect free completion and 
have passed the tests on the completion, including integrated testing where ever in the scope of work 
and commissioning of the whole of the Works and/or parts thereof before the same is taken over by 
the Employer. 

 

8.3 Delay 

In case of delay on the part of the Contractor, the Contractor shall be liable to pay liquidated damages 
and any other compensation for the damages suffered by the Employer as per clause 8.5.  This is 
without prejudice to the right of the Employer to rescind the Contract. 

Failure or delay by the Employer or the Engineer, to hand over to the Contractor the Site necessary 
for execution of Works, or any part of the Works, or to give necessary notice to commence the Works, 
or to provide necessary Drawings or instructions or clarifications or to supply any material, plant or 
machinery, which under the Contract, is the responsibility of the Employer, shall in no way affect or 
vitiate  the  Contract  or  alter  the  character  thereof;  or  entitle  the  Contractor  to damages or 
compensation thereof but in any such case, the Engineer shall extend the  time  period  for  the  
completion  of  the  Contract,  as  in  his  opinion  is  /  are reasonable. 

8.4 Extension of Time for Completion 
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8.4.1 Extension of Time The Contractor may apply for an extension of the Time for 
Completion if the Work is or will be delayed either before or after 
the Time for Completion by any of the 
following causes:  
 
a) “Force Majeure” referred to in Clause 16 
 
b) The Contractor’s work held up for not being given possession 

of or access to the Site in accordance with the Contract 
 
c) Instruction of the Engineer to suspend the Works and the 

Contractor not being in default as to reasons of suspension. 
 
d) Acts or omissions of other Designated Contractors in 

executing work not forming part of this Contract and on 
whose performance, the performance of the Contractor 
necessarily depends. 

 
e) Any act of prevention or Breach of Contract by the Employer 

and not mentioned in this Clause 
 
f) Any order of Court restraining the performance of the 

Contract in full or in any part thereof 
 
g) Any other event or occurrence which, according to the 

Employer is not due to the Contractor’s failure or fault, and 
is beyond his control without Employer being responsible for 
the same. 

 
h) An Employer’s Variation 

 
However, the Contractor shall not be entitled to any extension of 
time where the instructions or acts of the Employer or the Engineer 
are necessitated by or intended to cure any default of or breach of 
Contract by the Contractor or where any delay is due to 
 

a) the failure of sub-contractor, to commence or to carry out 
work in due time, 

 
b) non-availability, or shortage of Contractor’s equipment, 

labour, utility services, Plant and Materials, 
 
c) inclement weather conditions, and 
 
d) the Contractor not fulfilling his obligations under Sub-Clause 

4.4. 
If the Contractor considers himself to be entitled to an extension 
of time for Completion, he shall give notice to the Engineer of such 
intention as soon as possible and in any event within 28 days of 
the start of the event giving rise to the delay and full and final 
supporting details of his application within 21 days of the last day 
of delay, together with any notice required by the Contract and 
relevant to such Clause. 
 
The Engineer shall proceed in accordance with Sub-Clause 3.5 to 
agree or determine either prospectively or retrospectively such 
extension of the Time for Completion as may be due. The Engineer 
shall notify the Contractor accordingly. The extension of time 
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including that of key date shall not entitle the contractor to retain 
the advance which shall be governed by Clause 11.2. 
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8.4.2 Extension of time for 

completion for other reasons 

The Contractor shall not be entitled to an extension of time by 
reason of any delay to any activity in the carrying out of the Works 
unless in the opinion of the Engineer such delay results in or may 
be expected to result in a delay to completion of the Works, or 
achievement of any Stage by the relevant Key Date. Whether or 
not the Contractor fails to achieve any Milestone by reason of any 
delay shall not by itself be material to the Contractor's entitlement 
to an extension of time.  
 
Any extension to a Key Date shall not by itself entitle the Contractor 
to an extension to any other Key Date. 

8.4.3 Extension of time for delays 

due to Contractor 

If the delay in the completion of the whole Works or a portion of 
the Works, for which an earlier completion period is stipulated, is 
due to the Contractor’s failure or fault, and the Engineer is of the 
view that the remaining Works or the portions of Works can be 
completed by the Contractor in a reasonable and acceptable short 
time, then, the Engineer may allow the Contractor extension or 
further extension of  time  at  its  discretion  with  or  without  
liquidated  damages,  for completion, as he may decide. 

8.5 Liquidated Damages for Delay 

Time is the essence of the Contract. Appendix to the Form of Tender shall include in respect of the 
Works and in respect of any Stage, a percentage of the total contract value which will be recoverable 
from the Contractor as liquidated damages for delay in completion of the Works or in achievement of 
a stage by a particular Key Date. The total amount of liquidated damages in respect of the Works in 
all stages shall, however, not exceed the limit of liquidated damages stated in the Appendix to the 
Form of Tender. The aforesaid liquidated damages do not, however, include the sums payable by the 
Employer to Designated Contractors on account of delay caused by the Contractor to Designated 
Contractors which sums shall be recoverable from the Contractor in addition to any liquidated damages 
payable under this clause, the total ceiling limit of which is 15% of the contract value including 
liquidated damages levied under the provision of Appendix 1 to the Form of Tender. 
 
The liquidated damages are recovered by the Employer from the Contractor for delay and not as 
penalty. 
 
The Employer may, without prejudice to any other method of recovery, deduct the amount of such 
damages from any sum due, or to become due, to the Contractor. In the event of an extension of 
time being granted under Sub- Clause 8.3, the amount due under this Sub-Clause shall be recalculated 
accordingly, and any over-payment refunded. The payment or deduction of such damages shall not 
relieve the Contractor from his obligations to complete the Works, or from any other of his duties, 
obligations or responsibilities under the Contract. 
 
The Contractor shall use and continue to use his best endeavours to avoid or reduce further delay to 
the Works, or any relevant Stages. 
 

At any time after the Employer has become entitled to liquidated damages, the Engineer may give 
notice to the Contractor under Sub- Clause 13.1, requiring the Contractor to complete the Works 
within a specified reasonable time. Such action shall not prejudice the Employer's entitlements to 
recovery of liquidated damages, under this Sub-Clause and to terminate under Sub- Clause 13.2. 
 
The decision of the Engineer as to the liquidated damages payable by the Contractor under this Clause 
shall be final and binding 
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8.6 Rate of Progress 

If for any reason which does not entitle the Contractor to an extension of time, the rate of progress 
of the Works is at any time, in the opinion of the Engineer, too slow to ensure timely completion of 
the Works or achievement of any Stage by the relevant Key Date the Engineer may so notify the 
Contractor in writing.   The Contractor shall thereupon take such steps as are necessary, or in default 
of taking such steps, shall take such steps as the Engineer may reasonably instruct in writing, to 
expedite progress so as to complete the Works or any Section in time or achieve any Stage by the 
relevant Key Date.  The Contractor shall not be entitled to any additional payment for taking such 
steps. 
 
If any steps taken by the Contractor in meeting his obligations under this Sub-Clause cause the 
Employer to incur additional costs, such costs shall be recoverable from the Contractor by the 
Employer, and shall be deducted by the Employer from any sum due, or to become due, to the 

Contractor.  
 
If, in the opinion of the Engineer, the steps taken by the contractor to expedite the progress are not 
adequate, the Engineer may take a recourse as per Clause 13.2.4 of this GCC. 
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8.7 Suspension of Work 

The Engineer may at any time instruct the Contractor to suspend progress of part or all of the Works. 
During suspension, the Contractor shall protect, store and secure such part or whole of the Works 
against any deterioration, loss or damage. 
 

8.8 Consequences of Suspension 

The Contractor shall not be entitled to extra cost (if any), incurred by him, during 
the period of suspension of Work., if such suspension is 
 
a) provided for in the Contract, or 
 
b) necessary for proper execution of Woks or by reasons of weather condition or by some default 

on the part of the Contractor, or 
 
c) necessary for the safety of Works or any part thereof or 
 
d) necessary for the safety of adjoining public or other property or safety of the public or workmen 

or those who have to be at the site or 
 
e) to ensure safety and to avoid disruption of traffic and utilities, as also to permit fast repairs 

and restoration of any damaged utilities, 
 
If suspension is ordered by the Engineer for reasons other than those mentioned in sub-clause 8.8 
then the Contractor’s entitlement are in the table below: 
 

 

Suspension Period Extension 
of Time 

Compensation for the 
suspension period 

 Remarks 

Upto 14 days  NO NO Engineer may, at his sole 
discretion give extension 
time in exceptional 
circumstances  

15–30 days  YES NO Extension of time as 
considered proper by the 
Engineer  

Above 30 days  YES As per Daily rate of 
wages for idle 
labour/employees 70% 

of the rate for hire 
charges for idle plant and 
Machinery (excluding 
cost of fuel and 
lubricants) 15% above all 
these items to cover 
overhead costs. 

Compensation as assessed 
by the Engineer on 
submission of documentary 

proof by the Contractor to 
Engineer’s satisfaction  

Above 90 days If 
Contractor asks for 
fore closure 

NO As per Clause 13.3.4 Contractor may ask for 
closure of the Contract, or 
deletion from the Contract 
of that part of Works which 
has been suspended.  
 

9. EMPLOYER'S TAKING OVER 
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9.1 Taking Over Certificate 

 
The Works shall be taken over by the Employer when they have been completed in accordance with 
the Contract, have passed the Tests on Completion, including Integrated Testing and Commissioning 
where ever applicable as per the contract, and a Taking Over Certificate for the Works shall be issued. 
If the Works are divided into Sections, the Contractor shall be entitled to apply for a Taking Over 
Certificate for each Section. 
 
The Contractor may apply by notice to the Engineer for a Taking-Over-Certificate not earlier than 14 
days before the works or section (as the case may be) will, in the Contractor’s opinion, be complete 
and ready for taking over. The Engineer shall, within 28 days after the receipt of the Contractor’s 
application shall conduct a complete joint survey of the works including carrying out any tests 
prescribed in the contract and prepare a list of defects and outstanding works and: 

 
a) issue the Taking Over Certificate to the Contractor, stating the date on which the Works or 

Section were completed, including the Tests on Completion and Integrated Testing and 
Commissioning where ever applicable as per the contract in accordance with the Contract if 
defects and/or outstanding works are minor that does not affect the use and safety of the 
Works or Section for their intended purposes. The list of such works along with the target date 
of completion for each work shall be enclosed with the taking over certificate and completion 
of all these works /rectification of defects within the stipulated time shall be the responsibility 
of the contractor and any failure in it may be considered a reason by the Engineer to cancel 
the taking over certificate issued earlier; or 

b) reject the application, giving his reasons and specifying the work required to be done by the 
Contractor to enable the Taking Over Certificate to be issued.  The Contractor shall then 
complete such work before issuing a further notice under this Sub-Clause. 
 

9.2 Taking over of Parts of the Works 

 
The Engineer may, at the sole discretion of the Employer issue a Taking Over Certificate for any part 
of the Permanent Works by following the procedure stipulated in Clause 9.1 above if: 
 
a) the Employer uses that part of the Works for revenue service before the Taking Over Certificate 

is issued for the entire work. 
 
b) the balance part is not completed not due to the fault of the contractor and contractual date of 

completion for the completed part is over. 
 

10. DEFECTS LIABILITY 

10.1 Completion of Outstanding Work and Remedying Defects 

 
“Defects Liability Period” shall mean the defects liability period stated in the Special Conditions of 
Contract calculated from the date of taking over of the Works. Provided that, if any part of the Works 
or sub-systems or component of that part has been replaced, renewed or repaired except minor repair, 
the “Defects Liability Period” in respect of that part or sub-system or components of that part shall 
start from the date such replacement, renewal or repair has been completed to the satisfaction of the 
Engineer. 
 
In order that the Construction Documents and the Works shall be in the condition required by the 
Contract (fair wear and tear excepted) at, or as soon as practicable after the expiry of the Contract 
Period, the Contractor shall execute all such work of amendment, reconstruction, and remedying 
defects or damage, as may be instructed in writing by the Employer or the Engineer during the Defect 
Liability Period. 
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10.2 Cost of Remedying Defects 

 
All work referred to in Sub-Clause 10.1shall be executed by the Contractor at his own cost, if the 
necessity for such work is due to: 
 
a) the design of the Works; 
 
b) Plant, Materials or workmanship not being in accordance with the Contract; or 
 
c) failure by the Contractor to comply with any of his other obligations. 
 
If in the opinion of the Engineer, such necessity is due to any other cause, he shall determine an 
adjustment to the Contract Price, with the approval of the Employer, and shall notify the Contractor 

accordingly. In this event, Sub-Clause 12.3 shall apply to such work. 
 

10.3 Extension of Contract Period 

 
The Contract Period shall be extended by a period, after the Works are taken over, during which the 
Works or any Section or item of Plant, cannot be used, for the purposes for which they are intended, 
by reason of a defect or damage. 
 
When delivery of Plant, and/or Materials, or erection of Plant, or installation of Materials, has been 
suspended under Sub-Clause 8.7, the Contractor's obligations under this Sub-Clause shall not apply 
to any defects or damage occurring more than three years after the Plant, Rolling Stock and/or 
Materials would otherwise have been delivered, erected and taken over. 
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10.4 Failure to Remedy Defects 

 
If the Contractor fails to remedy any defect or damage within such time as the Employer / Engineer 
may deem to be reasonable, the Employer or the Engineer may fix a date on or by which to remedy 
the defect or damage, and give the Contractor reasonable notice of such date. If the Contractor fails 
to remedy the defect or damage by such date and the necessity for such work is due to a cause 
stated in Sub-Clause 10.2(a), (b) or (c), the Employer may (at his sole discretion): 
 
a) carry out the work himself or by others, in a reasonable manner and at the Contractor's risk 

and cost, but the Contractor shall have no responsibility for such work: the costs incurred by 
the Employer in remedying the defect or damage shall be recoverable from the Contractor by 
the Employer; 

 

b) require the Engineer to determine and certify a reasonable reduction in the Contract Price; or 
 
c) if the defect or damage is such that the Employer has been deprived of substantially the whole 

of the benefit of the Works or parts of the Works, terminate the Contract in respect of such 
parts of the Works as cannot be put to the intended use, the Employer shall then be entitled 
to recover all sums paid for such parts of the Works together with the cost of dismantling the 
same, clearing the Site and returning Plant and Materials to the Contractor, and Sub-Clause 
13 shall not apply. 

 

10.5 Removal of Defective Work 

If the defect or damage is such that it cannot be remedied expeditiously on the Site and if the Employer 
gives consent, the Contractor may, remove from the Site for the purposes of repair any part of the 
Works, which is defective or damaged. This consent may require the Contractor to increase the 
amount of Performance Security by the full replacement cost of these items or to provide other 
appropriate security acceptable to the Employer. 

 

10.6 Further Tests 

If the remedying of any defect or damage is such that it may affect the performance of the Works, 
the Engineer may require that Tests on Completion, including Integrated Testing, be repeated to the 
extent necessary. The requirement shall be made by notice within 28 days after the defect or damage    
remedied. Such Tests shall be carried out in accordance with Clause 7.11 
 

10.7 Right of Access 

Until the Performance Certificate has been issued, the Contractor shall have the right of access to all 
parts of the Works and to records of the working and performance of the Works, except as may be 
inconsistent with any reasonable security restrictions by the organisation responsible for operating 
the Works. 

  

10.8 Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect, under the 
direction of the Engineer. Unless the defect is one for which the Contractor is liable, the Cost of such 
search shall be added to the Contract Price. 

 

10.9 Performance Certificate 

The Contract shall not be considered to be completed until the Performance Certificate has been signed 
by the Engineer and delivered to the Contractor at the end of ‘Defect Liability Period, stating the date 
on which the Contractor completed his obligations related to completion of works and rectification of 
defects during Defect Liability Period to the Engineer's satisfaction.  Only the Performance Certificate 
shall be deemed to constitute approval of the Works. 
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10.10 Unfulfilled Obligations 

After the Performance Certificate has been issued, the Contractor and the Employer shall remain liable 
for the fulfilment of any obligation, which remains unperformed at that lime. For the purposes of 
determining the nature and extent of any such obligation, the Contract shall be deemed to remain in 
force. 

 

10.11 Emergency defect rectification 

If any defect or damage is one requiring immediate attention from safety, environmental or 
operational viewpoint, the Engineer has the authority to proceed with rectification in any manner 
suitable and deduct such sums from the Contract Price. 

 

 

11. CONTRACT PRICE AND PAYMENT 
 

11.1 The Contract Price 

 
11.1.1  

(i) Unless otherwise stated in the Special Conditions of Contract the 
Contract Price, subject to any adjustment thereto in accordance 
with the Contract shall be all inclusive (including all taxes, 
duties, royalties etc.) including: GST, Value Added Tax (VAT) 
paid under VAT act 2005 where work is done in Kerala. Value 
added tax (VAT) paid under other State Govt VAT act if work is 
done in that state. 

 
(ii) Nothing extra shall be payable over the quoted rates, 

notwithstanding any provision to the contrary in any law for the 
time being in force, save and except what is specifically provided 
in General or Special Conditions of Contract. 

 
(iii) The reimbursement (as per this Sub-clause) of whatsoever 

nature shall be provided only for Permanent Works. No 
reimbursement (as per this Sub-clause) shall be provided for 
Temporary Works and fuel. 

 

11.1.2 Maintaining records 

and Availing 
Exemptions 

 

(i) In the event of exemption of custom duties, excise duties, 

GSTCST/VAT or any other cess/levy being granted by the 
Government in respect of the Works, the benefit of the same 
shall be passed on to Employer. The Contractor shall therefore 
maintain meticulous records of all the taxes and duties paid and 
provide the same as and when required by the Employer, so that 
the Employer is able to avail the reimbursement for which CSML 
may issue a procedure order separately.  Alternatively, the 
Employer may direct the Contractor to get the reimbursements 
based on exemption certificates / government’s order and it 
shall be obligatory on part of the Contractor to get the 
reimbursements from the statutory authorities and pass on the 
benefit to CSML.  

 
(ii) In case of Contractor’s failure in availing the exemptions as 

stipulated above, the recovery of equivalent amount will be 
made from Contractor’s dues. 

11.1.3 Adjust in Contract 
Price 

Adjustment in contract price on account of inflation shall be done only 
if a “Price Variation Formula” is given in the special conditions of 
contract otherwise it will be a fixed price contract.  

 

11.1.4 Change in Taxes/ 
Duty 

The Contract Price shall not be adjusted to take into account any 
increase or decrease in cost resulting from any change in taxes, 
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 duties, levies from the last date of submission of the Tender to the 
completion date including the date of the extended period of Contract 
unless a contrary provision exists in Special Conditions of Contract 

11.2 Advances 

11.2.1 Mobilisation Advance Mobilisation advance shall be generally 10% of original contract value 
payable in two equal instalments or as mentioned in the Special 
Conditions of Contract and shall be payable in one or two equal 
instalments as specified in Special Conditions of Contract. The first 
instalment shall be paid after mobilisation has started and next 
instalment shall be paid after satisfactory utilization of earlier 
instalment.  
 
Mobilisation advance shall be paid interest free against acceptable 
Bank Guarantee from a scheduled commercial bank in India. The 
Contractor, once the 50% of mobilisation advance has been 
recovered, shall have a onetime option to reduce the Bank Guarantee 
for the mobilisation advance by the amount recovered. 

11.2.2 Written Request for 
Advances 

Advances as admissible, shall be payable only on Contractor’s written 
request to the Employer. 

11.2.3 Recovery of Advances a) The recovery of Advances shall commence when 20% of the 
original contract value of the work has been paid and it will be 
completed by the time 85% of the Contract Value has been paid 
or the original completion date whichever is earlier. As far as 
possible the recovery of advances shall be limited to 30% of an 
account bill.  

 
b) No advance shall be given after 40% of the original contract 

amount has been paid.  
 
c) The contractor shall always have the option to have the 

recoveries commenced and / or completed earlier, and / or to 
have recoveries affected in instalments of higher amount and 
also to repay part or whole of the advance by direct payment 
rather than through On-account Bills. 

11.2.4 Interest in Case of 
Delay in Repayment 
of Advances 

Should there be delay in the progress and completion of work, as a 
result of which it is not possible to recover the advance and interest 
thereon, before the date of completion stipulated in the Contract, then 
the interest to be charged from the Contractor  on  the  remaining  
portion  of  the  advance  beyond  the  original completion date 
specified in the Contract, shall be the State Bank of India prime 
lending Rate plus 2% per annum or 10% per annum whichever is 
higher. 

11.2.5 Advances to be Used 
Only for This Work 

The advances shall be used by the Contractor strictly for the purpose 
of the Contract, and for the purpose for which they are paid.  Under 
no circumstances, shall the advances be diverted for other purposes. 
Any such diversion shall be construed as a breach of the Contract and 
the Contractor shall be asked to return the advance at once and pay 
interest at 15% per annum till the advance is recovered back from 
him. The Contractor shall return the advance and pay the interests in 
one go without demur.  
 
Employer retains the right for any other remedy prescribed for breach 
of Contract in this regard.  
 
The Contractor, if required by the Engineer shall provide the details 
of utilisation of Mobilization advance. 
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11.3 Provisional Payment against Material at Site 

11.3.1  A provisional payment on account of main construction materials 
required for the Permanent Works, shall be paid on request of the 
Contractor after these materials are brought to Site, against an 
Indemnity Bond in a form acceptable to Employer is duly executed. 
The payment schedule of major electrical items is shown in table 
11.3.5  
 
 

11.3.2 Written Request for 
Advances/Provisional 
Payment against 
material at site 

Advances and provisional payments as admissible, shall be payable 
only on Contractor’s written request to the Employer/Engineer. 

11.3.3 Recovery of 
Advances/Provisional 
Payment 

a) The recovery of Advances shall commence when 20% of the 
original Contract Value of the work has been paid and it will be 
completed by the time of original Date of Completion. As far as 
possible the recovery of advances shall be limited to 30% of on- 
account bill. 

 
b) No advance shall be given after 40% of the original contract 

amount has been paid. However, provisional payment against 
material at site will continue to be paid as stipulated in Clause 
11.3 till end of the contract period. 

 
c) In case of provisional payment against Materials, the amount 

consumed every month shall be recovered from the next months 
on account bill and completing the recovery in 3 monthly 
instalments. In case recovery could not be made due to any 
reason, interest will be charged as per Clause 11.2.5. 

11.3.4 Documents for 
payment 

Payment of the supply & Installation value of equipment will be made 
on submission of following documents: 
 
a) Certificate from the Purchaser / Employer of having receipt of 

Performance Bank Guarantee. 
b) Invoice in duplicate. 
c) Site Acceptance Test (SAT) Certificate from purchaser. consignee 

/ successful Installation, testing, commissioning, Training of 
equipment along with necessary operational training to its staff at 

the site as indicated in purchase order. 
d) Insurance Copy (transit plus storage). 
e) Packing list. 
 
Payment of O & M charges shall be made on quarterly basis at the 
end of the quarter against the consignee's certificate indicating that 
firm has successfully maintained the equipment during the claim 
period. Payment should be followed strictly as per terms and 
conditions of Tender Documents and Tax as applicable will be 
deducted. 

 

11.3.5 Payment schedule The schedule of payments shall be as included in the Contract. If 
the Contract does not include a schedule of payments, the 
Contractor shall submit non-binding estimates of the payments 
which he expects to become due during each quarterly period. 
The first estimate shall be submitted within 28 Days after the 
Commencement Date. Revised estimates shall be submitted at 
quarterly intervals, until the Taking-Over Certificate has been 
issued for the Works. The percentage quoted in the Bid and 
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accepted in the Contract will be deducted / added from/to the 
gross amount of the bill. 

11.4 Application for Interim Payment Certificates 

 
11.4.1  

In case of ‘Lump Sum’ contract with cost centre and Milestone 
payment, the fixed Lump Sum Price shall be apportioned by the 
Contractor amongst the various Cost Centre’s. The amount thus 
apportioned under each Cost Centre will be further apportioned 
amongst various Milestones with the approval of the Employer. The 
Contractor shall be entitled to submit to the Engineer requests for 
interim payments only upon the achievement of one or more of the 
Milestones described in the Cost Centre. 

 
At the beginning of each month, the Engineer shall issue to the 
Contractor certificate in respect of each Milestone due to be achieved 
in the preceding month stating: 
 
a) the date on which the Milestone was achieved; or 

 
b) the non-achievement of the Milestone. 
 
The Contractor shall submit a statement in three copies to the 
Engineer at the beginning of each month, in a form approved by the 
Engineer, showing the amounts to which the Contractor is entitled, 
together with supporting documents, including Milestone Certificates. 
The statement shall include the following items, as applicable, which 
shall be expressed in the various currencies in which the Contract 
Price is payable, in the sequence listed: 
 
a) the amount due in respect of Milestones certified achieved by 

the Engineer under each Cost Centre; 
 
b) any amounts to be added and deducted for the advance 

payments and recovery thereof; 
 
c) any other additions or deductions is due and approved by the 

Engineer in accordance with the Contract; and 
 
d) The deduction of the amounts certified in all previous Interim 

Payment Certificates. 
 
The Contractor shall not submit more than one request for interim 
payment per month. 
 
If any Milestone is not achieved by the end of the month in which it is 
scheduled to be achieved, the Engineer shall suspend the payment 
relating to the Cost Centre in which the Milestone is included. 

 
Payments suspended under this Clause shall be resumed by being 
included in the next application for interim payment made after the 
Milestone is achieved. 
 

 
11.4.2  

In case of ‘Lump Sum’ or Item rate’ contracts with payment schedule, 
the contractor shall be entitled to be paid from time to time, normally 
once in a calendar month, by way of ‘on account’ bill as per the 
payment schedule indicated in Bill of Quantity (BOQ) or as finally 

approved by the Engineer. 
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11.5 Issue of Interim Payment Certificates 

No amount will be certified or paid until the Employer has received, and approved, the Performance 
security and the parent Company Undertakings and Guarantees in accordance with Sub-Clause 4.2. 
Thereafter, the Engineer shall, within 21 days of receiving a statement and supporting documents, 
deliver to the Employer, with a copy to the Contractor, an Interim Payment Certificate showing the 
amount which the Engineer considers to be due; if no payment is considered to be due, the Engineer 
shall promptly notify the Contractor accordingly. Where only a part of the payment applied for is 
disputed, payment certificate shall be issued for the undisputed amount. 
 
The Engineer shall have the power to omit from any of the contractor’s requests for payment the 
value of any work executed or Materials supplied or services rendered, with which he may for the time 
being be dissatisfied and for that purpose and for any other reason which to him may seem proper, 
may delete, correct or modify the sum(s) previously certified by him as being due to the Contractor. 

 

11.6 Payment - Interim and Final 

Unless otherwise stated in Special Conditions of Contract, 
 
a) After preliminary scrutiny and certification by the Engineer, payment of 80% of the certified 

interim amount shall be made by the Employer within 14 days. The amount certified shall 
account for all deductions, including statutory deductions, recoveries for advances and any 
amounts due from the Contractor.  The balance 20% shall be paid within 28 days, from the 
date of the preliminary certification of the bill by the Engineer.  

 
b) Next 80% interim payment shall be made only after 100% payment of preceding interim 

payment certified has been completed.  
 
c) The Employer shall pay the amount certified in the Final Payment Certificate within 56 days 

from the date of issue of the Certificate.  

 
Payments shall be made into a bank account, nominated by the Contractor in Indian rupees in a bank 
in India unless otherwise permitted in Special Conditions of Contract. If payments are to be made in 
more than one currency, separate bank accounts may be nominated by the Contractor for each 
currency, and payments shall be made by the Employer accordingly. 
 

11.7 Statement at Completion  

Not later than 60 days after the issue of the Taking Over Certificate for the whole of  Works,  the  
Contractor  shall  submit,  to  the  Engineer,  three  copies  of  a statement at completion with 
supporting documents, showing in detail, in the form  approved by the Engineer under Sub-Clause 
11.4. 
 
a) the final value of all work done in accordance with the Contract, up to the date stated in such 

Taking Over Certificate,  
 

b) any further sums which the Contractor considers to be due, and  
 
c) an estimate of amounts which the Contractor considers will become due to him under the 

Contract.  
 
The estimated amounts shall be shown separately in such statement at completion. The Engineer shall 
certify payment under Sub-Clause 11.5. 
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11.8 Application for Final Payment Certificate 

Not later than 56 days after the issue of the Performance Certificate, the Contractor shall submit to 
the Engineer three copies of a draft final statement with supporting documents showing in detail, in a 
form approved by the Engineer: 
  
a) the value of all work done in accordance with the Contract, and  
 
b) any further sums which the Contractor considers to be due to him under the Contract or 

otherwise. 
 
If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor 
shall submit such further information as the Engineer may reasonably require and shall make changes 
in the draft as may be agreed between them. The Contractor shall then prepare and submit to the 

Engineer the Final Statement as agreed.  
 
If, following discussions between the Engineer and the Contractor and any changes to the draft final 
statement which may be agreed between them, it becomes evident that a dispute exists, the Employer 
shall pay those parts of the draft final statement as certified by the Engineer as not being in dispute. 
The remainder of the dispute may then be resolved under Clause 17, in which case the Contractor 
shall then prepare and submit to the Engineer a Final Statement in accordance with the outcome of 
the dispute. 
 

11.9 Retention 

5% retention is applicable to all running account bills. Half of the retention money will be released 
after the successful completion of work and balance is payable Only after the end of Defect Liability 
Period. 
 

11.10 Issue of Final Payment Certificate 

The Engineer shall issue to the Employer, with a copy to the Contractor, the Final Payment Certificate 
within 28 days after receiving the Final Statement and written discharge in accordance with Sub-
Clause 11.7 and 11.8, stating: 
 
a) the amount which is finally due, and 
 
b) after giving credit to the Employer for all amounts previously paid by the Employer and for all 

sums to which the Employer is entitled, the Balance, if any, due from the Employer to the 
Contractor or from the Contractor to the Employer, as the case may be. 

 
If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clauses 11.8 
and 11.9, the Engineer shall request the Contractor to do so. If the Contractor fails to make such an 
application within a period of 28 days, the Engineer shall issue the Final Payment Certificate for such 
amount as he considers to be due. 

11.11 Cessation of Employer’s Liability 

In respect of any matter or thing arising out of (or in connection with) the contract or execution of 
the Works before the issue of the Taking over Certificate for the whole of the Works, the Employer 
shall not be liable to the Contractor unless the Contractor shall have included a claim for it in his 
Statement at Completion described in Sub-Clause 11.7.  For any such matter or thing arising after 
the issue of the Taking Over Certificate for the whole of the Works, the Employer shall not be liable 
to the Contractor unless the Contractor shall have included a claim for it in his Final Statement. 
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11.12  Calculations of Payments in Foreign Currency 

 
All payments made by the Employer pursuant to the terms of the Contract shall be in the currency or 
currencies specified in the Contract. Wherever any sum in a foreign currency has to be converted into 
Indian Rupees for any purpose, the exchange rate to be employed for such conversion shall be the 
selling rate of exchange at the close of business of the State Bank of India 28 days before the latest 
date of submission of Tenders. 
 

11.13  Round Off 

In every payment to the Contractor, sums of less than fifty paisa shall be omitted and sums of fifty 
paisa and more up to one rupee shall be reckoned as one rupee. 
 

11.14  Payment by Cheque and E- Payment 

All payments to the Contractor will be made by cheque or “E-Payment” as desired by the Employer. 
 

11.15 Tax Deduction at Source 

Tax deductions will be made at source as per statutory requirement from every payment made to the 
Contractor at rates notified from time to time. 
 

11.16  Production of Vouchers 

i) The Contractor shall, whenever required by the Engineer, produce or cause to be produced for 
examination by the Engineer, any quotation, invoice,  cost  or  other  account  books,  vouchers,  
receipts,  letters, memoranda or any copy of or extract from any such documents and also 
furnish information and returns, as may be required, relating to the execution of this Contract 
or relevant for verifying or ascertaining the cost of execution of this Contract or ascertaining 
the Materials supplied by the Contractor are in accordance with the Specifications laid down in 

the Contract.  The Engineer’s decision on the question of relevancy of any documents, 
information or returns shall be final and binding on the parties. 

 
ii) If any part or item of the work is allowed to be carried out by a sub- Contractor, assignee or 

any subsidiary or allied firm, the Engineer shall have power to secure the books of such sub-
Contractor, assignee or any subsidiary or allied firm through the Contractor, and shall have 
power to examine and inspect the same.   The above obligations are without prejudice to the 
obligations of the Contractor under any statute, rules or orders. 

11.17  Withholding and Lien for Sums Claimed 

i) The Employer shall have lien over all or any moneys that may become due and payable to the 
Contractor under the Contract, and / or over the deposit of Performance Security or other 
amount or amounts made under the Contract and which may become payable to the 
Contractor. 

 
ii) And further, unless the Contractor pays and clears immediately on demand any claim of the 

Employer, the Employer shall at all times be entitled to deduct the amount of the said claim 
from the moneys, securities and / or deposits which may have become or will become payable 
to the Contractor under these presents, or under any other Contract or transaction whatsoever 
between the Employer and the Contractor even if the matter stands referred to Arbitration.  
The Contractor shall have no claim for any interest or damage whatsoever in respect of any 
amounts withheld or treated as withheld under the lien referred to above and duly notified as 
such to the Contractor. 
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11.18  Signature on Receipts for Payment 

Every receipt of payment to Contractor including refund of the Performance Security shall be signed 
by the person authorized to do so on his behalf. In the event of death of any of the Contractor’s 
partners in case the Contractor is a partnership firm, during the currency of the Contract, it is hereby 
expressly agreed that every receipt by any one of surviving Contractor’s partners, shall, if so signed 
as  aforesaid,  be  a  good  and  sufficient  discharge  as  aforesaid,  provided  that nothing in this 
Clause shall be deemed to prejudice or affect any claim, which the Employer  may  hereafter  have  
against  the  legal  representatives  of  any Contractor’s partner so dying, for or in respect of breach 
of any of the conditions of the Contract.   Provided also that nothing contained in this clause shall be 
deemed to prejudice or affect the respective rights and obligations of the Contractor’s partners, or of 
the legal heirs / representatives of any deceased Contractor / partner inter se. 
 

11.19  Post Payment Audit 

It is an agreed term of the Contract, that the Employer reserves to himself the right to carry out a 
post payment audit and / or technical examination of the Works, and the Final bill including all 
supporting vouchers, abstracts, etc., and to make a claim on the Contractor for the refund of any 
excess amount paid to him, if as a result of such examination, any over-payment to him is discovered 
to have been made in respect of any work done or alleged to have been done by the Contractor, under 
the Contract.  If any under-payment is discovered, the same shall be paid by the Employer to the 
Contractor. Such payments or recoveries, however, shall not carry any interest. 
 

11.20  Recovery of Money due to the Employer 

expenses, debts, or sums for which the Contractor is liable to the Employer under any provision of 
the Contract may be deducted by the Employer from monies due to the Contractor under the Contract 
(including, without limitation, liquidated damages) and the Employer shall have the power to recover 
any balance not so deducted from monies due to the Contractor under any other contract between 
the Employer and the Contractor. 
When the Contractor has assigned to a third party the right to receive monies due, or, to become due, 
under the Contract to the Contractor or charged such monies in favour of  a third party,  the Employer's 
right to  deduct damages (including without limitation liquidated damages), costs, charges, expenses, 
debts or sums for  which  the  Contractor  is  liable  to  the  Employer  from  monies  due  to  the 
Contractor under the Contract shall be limited to the right expressed above. The contractor shall not 
assign his right to receive the money due to a third party without a written consent from the Employer. 
 
All damages (including, without limitation, liquidated damages), costs, charges,  

12. VARIATIONS 

12.1 Right to Vary 

All Variations shall be recorded in a written instruction from the Engineer either as a Contractor's 
Variation or as an Employer's Variation, and shall not be implemented by the Contractor without such 
an instruction in writing from the Engineer.  No Variation shall in any way vitiate or invalidate the 
Contract.  The Contractor shall not make any alteration and/or modification of the Works, unless and 
until the Engineer instructs or gives consent to a Variation. If the Construction and/or Manufacture 
Documents or Works are not in accordance with the Contract, the rectification shall not constitute a 
Variation.  

12.2 Contractors Variation 

12.2.1 Variation Proposals The Contractor may submit to the Employer, in writing at its own 
cost, any engineering proposal as contractor’s variation for 
modifying the Employer’s Requirements, provision of additional 
land, access or feasibility over and above that is provided in the 
Contract for the purpose of saving in time, construction or 
manufacture costs.  Such variation proposal shall not impair the 
essential character, functions or characteristics or the Work, 
including service life, economy of operation, ease of maintenance, 
desired appearance, or design and safety standards. 
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The Contractor shall provide his variation proposal in a time limit 
prescribed by the Engineer. The Engineer’s decision in this regard 
shall be communicated to the Contractor within a reasonable period 
of time. If by any reason the time limit specified by the Engineer is 
exceeded, the proposal may not be considered. The decision of the 
Engineer in this regard shall be final and binding. 

12.2.2 Contents of Variations If the Employer requires or accepts it, and if the Contractor wants 
to proceed with the proposal, the Contractor must provide (at no 
cost to the Employer) a detailed report prepared by a consultant 
acceptable to the Employer and which shall include: 
 
(a) a general description of the original Contract requirements 

for the Works and the proposed changes 
 
(b) a detail of all the proposed modifications to the drawings 

and specifications 
 
(c) a detail of all Work and goods affected by the value 

engineering proposal 
 
(d) a detailed estimate of the construction cost based on the 

original Contract requirements and based on the proposed 
changes 

 
(e) any resultant time extensions or reductions for the Contract 
 
(f) Statement to the extent of minimum saving expected. The 

Contractor’s cost of preparing the variation proposal shall 

be excluded in determining the estimated net savings in 
construction costs. 

 

 
12.2.3 Employer Review 

 
The Employer may in his sole discretion, accept or reject the 
contractor’s variation or any part thereof and determine the 
estimated net saving in the construction cost. The Employer shall 
not be liable for delays or damages to the Contractor due to any 
failure of the Employer to accept or act upon any such variation 
proposal submitted pursuant to this Clause.  Once, the Employer 
or the Engineer rejects the contractor’s variation during proposition 
due to any reason, it shall not be pursued by Contractor in any 
other form. 
 

 
12.2.4 Amendments- Employer 

Issuance 
 

 
If the variation proposal is acceptable to the Employer/Engineer in 
whole or in parts, it will accept by execution of an amendment.  
Such amendment shall identify all the changes in the specifications, 
Contract Period etc. and shall specify net savings on construction 
costs which shall be adjusted in the contract value by the Employer. 
 

 
12.2.5 Contractor’s Acceptance 

and Payment 
 

 
The Contractor shall either accept or reject any proposed 

amendment executed by the Engineer pursuant to this section 
within 5 working days of its receipt date from the Employer. If the 
Contractor does not reject the same in the period stipulated above, 
the amendments shall be deemed to be accepted by the Contractor 
and shall become a variation to the Contract.  The Contractor’s 
acceptance shall be unconditional and the contract value / price 
shall be adjusted by the amount of saving due to the variation. 
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12.3 Employer’s Variations 

If the Engineer requests a proposal, prior to instructing a Variation which may be for additional work 
or alteration in the work on deletion / reduction in the scope of work, the Contractor shall submit at 
his own cost within 14 days or such period as the Engineer may allow of the receipt of such request 
of the Engineer. 

 
(a) a description of the proposed design and/or work to be performed and a programme for its 

execution,  
 
(b) The Contractor’s proposal for any necessary   modifications to the programme according to 

Sub-Clause 4. 13, and 
 
(c) the Contractor's proposal for adjustment to the Contract Price, Time for Completion and/or 

modifications to the Contract. 

12.4 Variation Procedure 

The Engineer shall, as soon as practicable after receipt of proposals under sub- clauses 12.2 and / or 
12.3, respond with approval, rejection or comments.  
 
If the Engineer instructs or approves a Variation, he shall proceed in accordance with Sub-Clause 3.5 
to agree or determine adjustments to the Contract Price, Time for Completion and Schedule of 
Payments.  
 
After receipt of proposal, it will be the prerogative of the Employer, whether to Instruct and proceed 
ahead with the variation or drop the proposal in part or full. In that case, no cost of preparing and 
submitting the proposal will be payable to Contractor.  In case, the design part of variation has been 
completed on submission of same to the Engineer, the Employer decides to abandon the variation, 
only cost for design to the extent of work done will be paid to the Contractor. 
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12.5 Variation in Bill of Quantities 

i) The quantities of items shown in the Bill of Quantities are approximate, and liable to vary 
during the actual execution of the work. Some items/group of items may have to be altered, 
added or omitted. The Contractor shall be bound to carry out and complete the stipulated work 
as instructed by the Engineer, irrespective of the magnitude of variations including additions, 
alterations or omissions in the Bill of Quantities, individual items or group of items, specified 
in the Bill of Quantities. 
 

ii) Such variations shall be paid as follows:  
 

(a) At the accepted rates of the Contract for Positive variation in quantities to the extent of 
25%, except in the case of foundation works.  Unless otherwise specifically provided for 
in the Bill of Quantities or elsewhere in the Contract, the variation of 25% shall be 

applicable to a group of items mentioned therein and not to individual items. In case of 
variation in quantities on minus side, contract rates will be payable for executed 
quantities. 

 
(b) In case of foundation work, no variation limit applies and Contractor shall carry out the 

Work, at rates stipulated in the Contract irrespective of any variation. 
 
(c) In case of earth work, the aforesaid variation limit of 25% shall apply to the gross 

quantity of earth work and variation in the quantity of individual classifications of soil 
will not be subject to this limit where any variation can take place. 

 
(d) For items against which the quantity given in the Bills of Quantities is “if or as required”, 

there shall be no increase/decrease of rates whatever be the quantity finally executed. 
 
(e) Variation in the quantity of items individually costing upto 1% of the total contract value, 

shall be payable at the rates stated in the Contract. Notwithstanding the magnitude of 
variation upto 2% of the original Contract Value for each item. 

 
(f) In case the variation in individual items or the group of items as stipulated above, is 

more than 25% on plus side, the rate for the varied quantity beyond 25% shall be 
negotiated between the Engineer and the Contractor and mutually agreed rates arrived 
at before actual execution of the extra quantity.  

 
(g) In case Engineer introduces an item for which the Contract does not contain any rates 

or prices applicable to the varied Works, the rate of such items shall be derived, 
wherever possible, from rate for similar items available in the Bill of Quantities of the 
accepted Tender. In case this is not possible, the rate may be: 

 
i) Cost of Materials at current market price, as actually utilised in the final finished 

Permanent Works, including a reasonable percentage for wastage and 
transportation.  

 
ii) Cost of enabling works if any (unless provided for separately) worked out on the 

above basis but with less stringent quality. Specifications minus salvage value of 
serviceable material released after completion of work and cost of material 
released as scrap. 

 
iii) Cost of labour actually used at the site of work at rates under Payment of 

Minimum Wages Act for the area of work for each category of worker, further 
enhanced by a percentage of 10% of the aforesaid rates to account for labour 
not directly utilised at Site and other ancillary and incidental expenses on labour. 

 
iv) Hire charges for Plant & Machinery, scaffolding, shuttering, forms, etc., required 

to be used at the site of the work. The tools used by the various trades shall not 
be counted as Plant & Machinery for this purpose. 
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v) An amount of 20% of items (i), (ii), (iii) and (iv) above to allow for Contractor’s 

overheads, profits and corporate taxes. This percentage shall also apply to 
estimated cost of Materials supplied free to the Contractor.  

 
vi) In all cases where extra items of work are involved, for which there are no rates 

in the accepted Bill of Quantities the Contractor shall give a notice to the 
Engineer, of at least 7 days before the need for their execution arises. 

 
(h) In the event of disagreement in respect of items (f) and (g) above, the Engineer shall 

fix such rates of price as are, in his opinion appropriate and shall notify the Contractor 
accordingly, with a copy to the Employer. Until such time as rates or prices are agreed 
or fixed, the Engineer shall determine provisional rates or prices to enable on account 
payments to the Contractor. Alternatively, in the event of disagreement, the Contractor 
shall have no claim to execute extra quantities/new items and the Engineer shall be free 
to get such additional quantities beyond 25% new items executed through any other 
agency. However, if the Engineer or the Employer so directs the Contractor shall be 
bound to carry out any such additional quantities beyond the limits stated above original 
quantities and or new items and the disagreement or the difference regarding rates to 
be paid for the same shall be settled in the manner laid down under the conditions for 
the settlement of dispute. 

 

12.6 Payment in Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, and an 
adjustment is agreed or fixed as stated above, the amount payable in each of the applicable currencies 
shall be specified when the adjustment is agreed or fixed. In specifying the amount in each currency, 
the Contractor and the Engineer (or, failing agreement, the Engineer) shall take account of the actual 
or expected currency proportions of the Cost of the varied work, without being bound by the 
proportions of various currencies specified for payment of the Contract Price. 

13. TERMINATION OF THE CONTRACT 

13.1 Notice to Contractor 

If the Contractor fails to carry out any of his obligations, or if the Contractor is not executing the 
Works in accordance with the Contract, the Engineer may give notice to the Contractor requiring him 
to make good such failure and remedy the same within such time as the Employer / Engineer may 
deem to be reasonable. 
 

13.2 Termination of Contract due to Contractor’s Default 

13.2.1 Leading Conditions to 
Termination of Contract 

 
The Employer shall be entitled to terminate the Contract if the 
Contractor or any one of its constituents, 
 
(a) fails to comply with a notice under Sub clause 13.1 
 
(b) abandons or repudiates the Contract  
 

(c) without reasonable excuse acceptable to the Engineer, fails 
to commence the Works in accordance with the Contract 

 
(d) sub contracts the whole of the Works or assigns the 

Contract without approval of the Employer 
 
(e) becomes bankrupt or insolvent or goes into liquidation 

except voluntary liquidation for the purpose of 
amalgamation or reconstruction 
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(f) persistently disregards instructions of the Engineer or 
contravenes any provisions of the Contract, or 

 
(g) fails to adhere to the agreed programme of work by margin 

of 10% of the stipulated period or 21 days, whichever is 
earlier, or fails to complete the Works or parts of the Works 
within the stipulated or extended period of completion, or 
is unlikely to complete the whole Work or part thereof 
within time because of poor record of progress; or 

 
(h) fails to remove materials from the Site, or pull down and 

replace work, after receiving notice from the Engineer to 
the effect that the said materials or Works have been 
condemned or rejected, or 

 
(i) fails to take steps to employ competent and/or additional 

staff and labour, or 
 

(j) fails to afford the Engineer or his representative proper 
facilities for inspecting the Works or any part thereof, or 
 

(k) indulges in corrupt or fraudulent practices as explained in 
Clause 4.33 

 

 
13.2.2  

 
In any one of these events or circumstances, the Employer may 
upon giving 14 days’ notice to the Contractor, terminate the 
Contract and expel the Contractor from the Site. However, in case 
of sub-paragraph (e) or (k), the Employer may by notice of 7 days 

terminate the Contract immediately. 
 

 
13.2.3  

For the purpose of sub para (c) above, this clause, reasonable 
excuse shall be one, which in the opinion of the Engineer has 
resulted from, Any Circumstance which  
 
- is beyond the employer’s or contractor’s control and 
 
- made the failure unavoidable and it is evidenced by the 
Contractor to the satisfaction of the Engineer that the failure was 
remedied without unreasonable delay once that obstacle was out 
of the way. 

 
13.2.4  

 
In case of sub para (g), the Engineer at its sole discretion may 
terminate only part of the contract also by taking out some part of 
the total scope of work and may complete or arrange for any other 
entity through the process of open/limited/single tender or by 
calling quotations, to do so at the risk and cost of the contractor. 

 
13.2.5  

 
The Employer’s decision to terminate the Contract shall not 
prejudice any other rights of the Employer under the Contract. 

 
13.2.6  

 
On termination of contract due to contractor’s default the 
performance security shall be forfeited by encashing the bank 
guarantee and the balance work shall be got done independently 
without risk and cost of the failed contractor. The failed contractor 
shall be debarred from participating in the tender for executing the 
balance work. If the failed contractor is a JV or a partnership firm, 
then every member/partner of such JV or partnership firm shall be 
debarred from participating in the tender for the balance work 
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either in his/her individual capacity or as a partner of any other 
JV/partnership firm. 

 
13.2.7  

 
The Engineer shall not make a claim under the Performance 
Security except for amounts to which the CSML is entitled under 
the contract (Not withstanding and/or without prejudice to any 
other provisions in the contract agreement) in the event of  
 
i) Failure by the contractor to extend the validity of the 

Performance Security as described herein above, in which 
event the Engineer may claim the full amount of the 
Performance Security. 

 
ii) Failure by the contractor to pay CSML any amount due, 

either as agreed by the contractor or determined under any 
or the Clauses/Conditions of the agreement, within 30 days 
of the service of notice to this effect by Engineer. 

 
iii) The contractor being determined or rescinded under 

provision of the GCC the Performance Security shall be 
forfeited in full and shall be absolutely at the disposal of the 
CSML 

 

 
13.2.8 Valuation at the date of 

Termination 
 

 
The Engineer shall, as soon as possible after termination under 
Sub-Clause 13.2.1, determine and advise the Contractor of the 
value of the Construction and/or Manufacture Documents, Plant, 
Materials, Contractor's Equipment and works and all sums then due 
to the Contractor as at the date of termination. 
 

 
13.2.9 Payment after 

Termination 

 
After termination under Sub-Clause 13.2.1, the Employer shall not 
be liable to make any further payments to the Contractor until the 
costs of design, manufacture, execution, completion and 
remedying of any defects, damages for delay in completion (if any), 
and all other costs incurred by the Employer, have been 
established. 
 
The Employer shall be entitled to recover from the Contractor the 
extra costs, if any, of completing the Works after allowing for any 
sum due to the Contractor under Sub-Clause 13.2.8. If there are 
no such extra costs, the Employer shall pay any balance to the 
Contractor. 

 
13.2.10 Non-Exercise of Power 

not to Constitute Waiver 

 
Provided always that in case any of the powers conferred upon the 
Employer by Sub-clause 13.1 and Sub-clause 13.2.1 above, shall 
have become exercisable, and the same may not have been 
exercised, the non-exercise thereof shall not constitute waiver of 
any of the conditions thereof. 

13.3 Default of Employer 

 
13.3.1 Notice by Contractor 

 
In the event of the Employer: 
 
(a) failing to pay the Contractor, without reasonable cause, the 

amount due under any certificate of the Engineer within 56 
days after the expiry of the time stated in Sub-Clause 11.5 
within which payment has to be made, subject to any 



Section VI. General Conditions (GC)        

      
COCHIN SMART MISSION LIMITED  

   

 
  

 

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 276 

 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi 
ABD Area under Smart City Mission, Kochi 
 
 

deduction that the Employer is entitled to make under the 
Contract or, 

 
(b) becoming bankrupt or, being a company, going into 

liquidation, other than for the purpose of a scheme of 
reconstruction or amalgamation, then the Contractor may 
give notice requiring the Employer to remedy the default 
within 28 days after receipt of the notice. If the Employer 
fails to remedy the default or fails to propose steps 
reasonably acceptable to the Contractor to do so and in that 
case, the Contractor may terminate the Contract after issue 
of 14 days’ notice to the Employer with a copy to the 
Engineer.  In this   case, the Contractor shall be 
compensated as per Sub clause 13.3.4  

 
The Engineers decision on the amount payable on this account shall 
be final and binding. 

 
13.3.2 Contractor’s Entitlement 

to Suspend the Work 

 
The Contractor may, if the Employer fails to pay the Contractor the 
amount due under any certificate of the Engineer within 56 days 
after the expiry of the time stated in Sub-Clause 11.6, within which 
payment is to be made, subject to any deduction that the Employer 
is entitled to make under the Contract, after giving 28 days’ prior 
notice to the Employer, with a copy to the Engineer, suspend work 
or reduce the rate of work. 
 
If the Contractor suspends work or reduces the rate of work in 
accordance with the provisions of this Sub-Clause and thereby 
suffers delay or incurs costs the Engineer shall, after due 

consultation with the Employer and the Contractor, determine: 
 
a) any extension of time to which the Contractor is entitled 

under sub- clause-8.4, and 
b) the amount of such costs, which shall be added to the 

Contract Price, and shall notify the Contractor accordingly, 
with a copy to the Employer.  

 

 
13.3.3 Cessation of Work by 

Contractor 

After termination under Sub-13.3.1, the Contractor shall:  
 
(a) cease all further work, except for such work as may be 

necessary and instructed by the Engineer for the purpose 
of making safe or protecting those parts of the Works 
already executed, and any Work required to leave the Site 
in a clean and safe condition,  

 
(b) hand over all Construction and/or Manufacture Documents, 

Plant, and Materials for which the Contractor has received 
payment,  

 
(c) hand over those parts of other Works executed by the 

Contractor up to the date of termination, and 
 
(d) remove all Contractor's Equipment which is on the Site and 

repatriate all his staff and labour from the Site. 
 
Any such termination shall be without prejudice to any other right 
of the Contractor under the Contract. 

 
13.3.4 Payment on Termination 

After termination under Sub-Clause 13.3.1 the Employer shall 
return the Performance security, and shall pay the Contractor an 
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amount calculated and certified in accordance with the following 
conditions:. 
 
(a) The value of approved materials actually brought to the site 

and reasonably required to execute the works during next 
three months, as per approved programme, and 

 
(b) Value of work completed up to date by the contractor at rates 

specified in the Contract, after taking into account any 
deductions, retentions, set off.  

 
The payment as above shall be full compensation for termination 
under this clause and the Contractor has no claim for damages or 
other entitlements whether under the contract or otherwise. 
 

 
13.3.5  

 
In case termination/foreclosure of the Contract under whatsoever 
circumstances, any remaining tools, plants, equipments and 
surplus materials of Employer with contractor will be returned to 
the Employer in good condition at Employer’s depot at Contractor’s 
cost. In case of the failure of the contractor to do so, the Employer 
will be entitled to recover their cost from the contractor from the 
amount becoming due to the contractor or from any other money 
due in any other contracts. The decision of the Engineer of the 
amount to be recovered will be final decision and full credit at rates 
initially charged to the contractor shall be allowed for such 
materials. Similarly the Employer shall be entitled to recover the 
cost of the unreturned material, plant equipment and tools from 
the contractor where such material have been supplied free of cost 

and plant, equipment and tools free of cost or on lease basis to the 
contractor as stipulated in the Conditions of Contract. 
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14. RISK AND RESPONSIBILITY 

14.1 Indemnity 

The Contractor shall indemnify and hold harmless the Employer, the Engineer, the Designated 
Contractors, representatives and employees from and against all actions, sits, proceedings, claims, 
damages, losses, expenses and demands of every nature and description, by reasons of any act or 
omissions of the Contractor, his representative or his employees in the execution of the Works, 
including professional services provided by the Contractor or in the guarding the same. 

 
These indemnification obligations shall include but not be limited to claims, damages, losses, damage 
proceedings, charges and expenses which are attributable to: 

 
(a) sickness, or disease, or death of, or injury to any person; and 
 
(b) loss of, or damage to, or destruction of any property (other than the Works) including 

consequential loss of use; and  
 
(c) loss, damage or costs arising from the carriage of Plant, Rolling Stock and Materials and/or 

ownership or chartering of marine vessels by the Contractor, or any sub-contractor of any tier. 
 
The Contractor shall also indemnify and save harmless the Employer from and against all claims and 
proceedings on account of infringements of patents rights, design, trademark name etc. as detailed 
out in clause 5.8. 
 
All sums payable by way of compensation or damages under these conditions shall be considered 
reasonable compensation payable to the Employer, without reference to the actual loss or damage 
sustained, and whether or not any damage shall have been sustained. The decision of the Engineer 
as to compensation claimed shall be final and binding. 

 

14.2 Contractor’s Care of the Works 

The Contractor shall take full responsibility for the care of the Works, or any part thereof, including 
full responsibility for the care of any work being manufactured, or stored off-Site for inclusion in the 
Works, or in the course of transportation to the Site, and for the care of Contractor's Equipment, 
Temporary Works, Plant, Rolling Stock, and any other Material, whatsoever, on the Site or delivered 
to or placed on the Site in connection with, or for the purpose of the Works.  
 
The Contractor shall take this responsibility from the Commencement Date until the date of issue of 
the Taking Over Certificate, when responsibility shall pass to the Employer. If the Engineer issues a 
Taking Over Certificate for any Section or part of the Works, the Contractor shall cease to be 
responsible for the care of that Section or part from the date of issue of such Taking Over Certificate 
when responsibility shall pass to the Employer. 
 
The Contractor shall take responsibility for the care of any outstanding work which is required to be 
completed prior to the expiry of the Contract Period, until the Engineer confirms in writing that such 
outstanding work has been completed. 
 
If any loss or damage happens to the Works, any other property or person, arising from any cause 
other than the Employer's risks listed in Sub-Clause 14.3, during the period for which the Contractor 
is responsible, the Contractor shall rectify such loss or damage, at his cost, so that the Works conform 
with the Contract or at the option of the Employer, will pay or allow to the Employer the cost of 
rectifying such loss or damage. Notwithstanding such loss or damage, the Contractor shall proceed 
with the execution of works in all respects in accordance with the contract and the Engineer's 
instructions. The Contractor shall also be liable for any loss or damage to the Works caused by any 
operations carried out by the Contractor after the date of issue of the Taking Over Certificate. 
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14.3 Employer’s Risk 

The Employer's risks of loss or damage to physical property in India and of death and  personal injury 
occurring  in  India  in  consequence  of  the  performance  of obligations under the Contract are:  
(a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 
 
(b) rebellion, revolution, insurrection, or military or usurped power, or civil war, within India 
 
(c) riot, commotion or disorder by persons unless solely restricted to or caused by employees of 

Contractor or of subcontractors currently or formerly engaged in the Works 
 
(d) Ionising radiations, or contamination by radio-activity from any nuclear fuel, or from any 

nuclear waste from the combustion of nuclear fuel, radio-active toxic explosive, or other 
hazardous properties of any explosive nuclear assembly or nuclear component of such an 

assembly, except to the extent to which the Contractor may be responsible for the use of any 
radio-active material, 

 
(e) pressure waves caused by aircraft or other aerial devices travelling at sonic or supersonic 

speeds, and  
 
(f) use or occupation by the Employer of any part of the Works, except as may be specified in the 

Contract. 
 

14.4 Consequences of Employer’s Risk 

If an Employer's risk results in loss or damage, the Contractor shall promptly notify the Engineer and 
shall rectify this loss or damage to the extent required by the Engineer. 
 
If the Contractor suffers delay and/or incurs cost from rectifying this loss or damage, the Contractor 
shall give notice to the Engineer and shall be entitled to claim: 

 
(a) extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4, 

and  
 
(b) Amount of such cost, which may be included in the Contract Price at the discretion of the 

Engineer. 
 

14.5 Contractor’s Risk 

The Contractor's risks are all risks other than the Employer's risks given in sub clause 14.3 
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14.6 Limitation of Liability 

 
Except as provided otherwise in these Conditions, neither party shall be liable to the other party for 
loss of use of any Works, loss of profit, loss of any Contract or any other indirect or consequential loss 
or damage which may be suffered by the other party in connection with the Contract. The total liability 
of the Contractor to the Employer under the Contract shall not exceed the Contract Price. Except that 
this Sub-Clause shall not limit the liability of the Contractor:  

 
(a) under Sub-Clauses 4.18, 4.19, 5.7, 8.6, and Clauses 7.10 and 7.11 

 
(b) under any other provisions of the Contract which expressly impose a greater liability, 

 
(c) in cases of fraud, wilful misconduct or illegal or unlawful acts, or  

 
(d) in cases of acts or omissions of the Contractor which are contrary to the most elementary rules 

of diligence which a conscientious Contractor would have followed in similar circumstances. 

15. INSURANCE 

15.1 Professional Indemnity Insurance 

The Contractor shall effect and maintain professional indemnity insurance, preferably in the name of 
CSML, for the amount in Indian Rupees stipulated in Contract data in respect of any design of the 
Works to be carried out by, or on behalf of the Contractor. This insurance, which shall ensure 

the Contractor’s liability by reason of professional negligence and errors in the design of the works, 
shall be valid from the date of commencement of Works, until 5 years after the date of issue of 
Performance Certificate.  
 
The Engineer will not issue Final Payment Certificate until the Contractor has produced evidence that 
coverage of the professional indemnity insurance has been provided for the aforesaid period. 

15.2 Insurance for Works and Contractor’s Equipment 

The Contractor shall insure the Plant, Materials and Works in the joint names of the Employer, the 
Contractor and Sub-contractors (wherever applicable) against all loss or damage. This insurance shall 
cover loss or damage from any cause other than the Employer's risks listed in Sub-Clause 14.3 sub 
paragraphs (a), (b), (d) and (e). Such insurance shall be for a limit of not less than the full replacement 
cost (including profit) and shall also cover the costs of demolition and removal of debris. Such 
insurance shall be in such a manner that the Employer and the Contractor are covered from the 
commencement date until the date of issue of the Taking Over Certificate for the whole of Works. The 
Contractor shall extend such insurance to provide cover until the date of issue of the Performance 

Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior 
to the issue of the Taking Over Certificate, and for loss or damage occasioned by the Contractor or 
Sub-contractors in the course of any other operations (including Clauses 7.10, 7.11 and 10). 
 
The Contractor shall insure the Contractor's Equipment against all risks in the joint names of the 
Employer, the Contractor and Sub-contractors, (wherever applicable) against all loss or damage. This 
insurance shall cover loss or damage from any cause other than the Employer's risks listed in Sub-
Clause 14.3 sub- paragraphs (a), (b), (d) and (e). Such insurance shall be for a limit of not less than 
the full replacement value (including delivery to Site). Such insurance shall be in such a manner that 
each item of equipment is insured while it is being transported to the Site and throughout the period 
it is on or near the Site. 

15.3 Insurance against injury to Persons and Damage to Property 

The Contractor shall insure against liability to third parties in the joint names of the Employer, the 
Contractor and Sub-contractors, (wherever applicable) for any loss, damage, death or bodily injury 
which may occur to any physical property (except things insured under Sub-Clause 15.2) or to any 

person (except persons insured under Sub-Clause 15.4), which may arise out of the performance of 
the Contract and occurring before the issue of the Performance Certificate.  Such insurance shall be 
at least for the amount specified in the Appendix to Form of Tender / SCC. 
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15.4 Insurance for Workers 

The Contractor shall effect and maintain insurance against losses and claims arising from the death 
or injury to any person employed by the Contractor or any Sub-contractor (wherever applicable) in 
such a manner that the Employer and the Engineer are indemnified under the policy of insurance.  For 
Sub-contractor’s employees (wherever applicable), such insurance may be effected by the Sub-
contractor, but the Contractor shall be responsible for compliance with this Clause. 
 

15.5 General Requirements for Insurances 

The Contractor shall, within the respective periods stated in the Appendix to Form of Tender /SCC 
(calculated from the Commencement Date), submit to the Employer: 
 
a) evidence that the insurances described in this Clause have been effected, with an Indian 

Insurance Company, and 
 
b) copies of the policies for the insurances described in Sub-Clause 15.2, 15.3 and 15.4. 
 
When each premium has been paid, the contractor shall submit copy of receipts to the employer. The 
contractor shall also, when providing such evidence, policies and receipts to the employer, notify the 
engineer of so doing. 
 
The contractor shall effect all insurances for which he is responsible with insurers and in terms 
approved by the employer. Each policy insuring against loss or damage shall provide for payments to 
be made in the currencies required to rectify such loss or damage. Payments received from insurers 
shall be used for the rectification of such loss or damage. 
 
The contractor (and, if appropriate, the employer) shall comply with the conditions stipulated in each 
of the insurance policies. The contractor shall make no material alteration to the terms of any 
insurance without the prior approval of the employer. If an insurer makes (or purports to make) any 

such alteration, the contractor shall notify the employer immediately. 
 
If the contractor fails to effect and keep in force any of the insurances required under the contract, or 
fails to provide satisfactory evidence, policies and receipts in accordance with this sub-clause, the 
employer may, without prejudice to any other right or remedy, effect insurance for the coverage 
relevant to such default, and pay the premiums due. In such cases the premium paid by the employer 
plus overheads (equal to 50% of the premium paid) shall be recoverable from the contractor by the 
employer, and may be deducted by the employer from any monies due, or to become due, to the 
contractor or recover the same as debt due from the contractor. The contractor shall not dispute the 
amount of premium paid by the employer or the overhead charges thereon. 
 
Nothing in this clause limits the obligations, liabilities or responsibilities of the contractor or the 
employer, under the other terms of the contract or otherwise. Any amount not insured or not 
recovered from the insurers shall be borne by the contractor. 
 
The Contractor shall submit to the Engineer, the details of all claims made with the insurer and claims 
accepted by the insurer or any other details as required by the Engineer on monthly basis. 

16. FORCE MAJEURE 



Section VI. General Conditions (GC)        

      
COCHIN SMART MISSION LIMITED  

   

 
  

 

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 282 

 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi 
ABD Area under Smart City Mission, Kochi 
 
 

16.1 Definition of Force Majeure 

 
In this Clause, "force majeure " means an event beyond the control of the Employer and the 
Contractor, which makes it impossible or illegal for a party to 
 
a) act of God; 
 
b) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, mobilisation, 

requisition, or embargo; 
 
c) rebellion, revolution, insurrection, or military or usurped power, or civil war; 
 
d) contamination by radio-activity from any nuclear fuel, or from any nuclear waste from the 

combustion of nuclear fuel, radio-active toxic explosive, or other hazardous properties of any 
explosive nuclear assembly or nuclear component of such an assembly; 

 
e) riot, commotion or disorder, unless solely restricted to employees of the Contractor or of his 

Sub-contractors currently or formerly engaged on the Works. 
 
If a party considers that it may be affected by Force Majeure, the party shall promptly notify the other 
party and Engineer of such Force Majeure within 21 days of such occurrence. If neither party issues 
any notice regarding the event within 21 days of its occurrence, the said event shall be deemed not 
to have occurred and the Contract shall continue to have effect as such. 

 

16.2 Effect of Force Majeure Event 

Neither the Employer nor the Contractor shall be considered in default or in contractual breach to the 
extent that performance of obligations is prevented by a Force Majeure event which arises after the 
date of Notice to Proceed Upon the occurrence of such Force Majeure, the affected party shall 

endeavour to continue to perform its obligations as far as reasonably practicable. 
 

16.3 Contractor’s Responsibility 

If affected by such Force Majeure, the Contractor shall promptly notify the Engineer of any proposals 
for overcoming the consequences of the Force Majeure, including any reasonable alternative means 
for performance, but shall not carry out these proposals without the consent of the Engineer. 

 

16.4 Employer’s Responsibility 

If affected by such Force Majeure, the Employer shall promptly notify the Engineer   and   the   
Contractor   of   any   proposals   for   overcoming   the consequences of the Force Majeure. 

 

16.5 Payment to Contractor 

If the Works shall suffer loss or damage due to such Force Majeure, the Contractor shall be entitled 
to have included, in an Interim Payment Certificate, the Cost of work executed in accordance with the 
Contract. 
 

16.6 Resumption of Work 

The obligations under the Contract shall be resumed as soon as practicable after the event has come 
to an end or ceased to exist. 
 
In case of doubt or dispute, whether a particular occurrence should be considered an “event” as 
defined under this clause, the decision of the Engineer shall be final and binding. 
 
Works that have already been measured shall be paid for by the Employer even if the same is 
subsequently destroyed or damaged as a result of the event. The cost of rebuilding or replacing any 
work that has been measured shall be borne by the Employer. 
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16.7 Optional Termination, Payment and Release 

Irrespective of any extension of time, if a Force Majeure occurs and it’s effect continues for a period 
of 6 months, after notice has been given under Sub-Clause 16.1, either party may give to the other 
party a notice of termination of the Contract which shall take effect in 28 days after the notice is 
given. Unless at the end of 28 days period the effect of the Force Majeure has ceased, the Contract 
shall terminate upon that date. Otherwise, the Contract shall remain in effect. 
 
The Contractor shall be paid fully for the work done under the Contract, but not for any defective work 
or work done which has been destroyed or damaged before its measurement.  The Employer shall 
have the option to take over any Plant and Materials lying at site, at rates provided for in the 
Contract, failing that, as per rates, which are determined to be fair and reasonable by the Engineer. 
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16.8 Release from Performance under the Law 

If under the law of the Contract the Employer and the Contractor are released from further 
performance, the sum payable by the Employer to the Contractor shall be the same as would have 
been payable under Sub-Clause 16.7, if the Contract had been terminated under that Sub-Clause. 

17. CLAIMS, DISPUTES, CONCILIATION AND ARBITRATION 

17.1 Procedure for Claims 

If the Contractor intends to claim any additional payment under any clause of these Conditions or 
otherwise, the Contractor shall give notice to the Engineer as soon as possible and in any event within 
28 days of the start of the event giving rise to the claim. 
 
The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, 
either on the Site or at any other location acceptable to the Engineer. Without admitting the 
Employer’s liability, the Engineer shall, on receipt of such notice, inspect such records and may instruct 
the Contractor to keep further contemporary records. The Contractor shall permit the Engineer to 
inspect all such records, and shall (if instructed) submit copies to the Engineer. 
 
Within 28 days of such notice, or such other time as may be agreed by the Engineer, the Contractor 
shall send to the Engineer an account, giving detailed particulars of the amount and basis of the claim. 
Where the event giving rise to the claim has a continuing effect, such amount shall be considered as 
interim. The Contractor shall then, at such intervals as the Engineer may reasonably require, send 
further interim accounts giving the accumulated amount of the claim and any further particulars.  

Where interim accounts are sent to the Engineer, the Contractor shall send a final account within 28 
days of the end of the effects resulting from the event. 
 
If the Contractor fails to comply with this Sub-Clause, he shall not be entitled to claim any additional 
payment. 

17.2 Payment for Claims 

The Contractor shall be entitled to have included in any Interim Payment Certificate such amount for 
any claim as the Engineer considers due, after taking approval from the Employer. If the particulars 
supplied are insufficient to substantiate the whole of the claim, the Contractor shall be entitled to 
payment for such part of the claim as has been substantiated. 

17.3 No legal action Till Dispute Settlement Procedure is Exhausted 

Any and all Disputes shall be settled in accordance with the provisions of Clause 17. No action at law 
concerning or arising out of any Dispute shall be commenced unless and until all applicable Dispute 
resolution procedures set out in Clause 17 shall have been finally exhausted in relation to that Dispute 
or any Dispute out of which that Dispute shall have arisen with which it may be or may have been 
connected. 

17.4 Notice of Dispute  

For the purpose of Sub-Clause 17.5, a Dispute shall be deemed to arise when one party serves on the 
other party a notice in writing (hereinafter called a "Notice of Dispute") stating the nature of the 
Dispute provided that no such notice shall be served later than 28 days after the date of issue of 
Performance Certificate by the Engineer. 

17.5 Two Stages for Dispute Resolution 

Disputes shall be settled through two stages: 
 
(a) Conciliation procedures as established by “The Arbitration and Conciliation Act-1996” (as 

amended from time to time) and in accordance with this Clause. In the event this procedure 
fails to resolve the Dispute then; 

 
 
(b) Arbitration procedures undertaken as provided by “The Arbitration and Conciliation Act -1996” 

(as amended from time to time) and in accordance with this Clause 
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17.6 Conciliation  

Within 60 days of receipt of Notice of Dispute, either party shall refer the matter in dispute to 
conciliation.  
 
Conciliation proceedings shall be initiated within 30 days of one party inviting the other in writing to 
Conciliation. Conciliation shall commence when the other party accepts in writing this invitation. If the 
invitation is not accepted then Conciliation shall not take place. If the party initiating conciliation does 
not receive a reply within 30 days from the date on which he sends the invitation he may elect to 
treat this as a rejection of the invitation to conciliate and inform the other party accordingly. 
 
The Conciliation shall be undertaken by one Conciliator selected from a panel of Conciliators 
maintained by the Employer. The Conciliator shall assist the parties to reach an amicable settlement 
in an independent and impartial manner 

17.7 Conciliation Procedure 

The Employer shall maintain a panel of Conciliators, who shall be from serving or retired engineers of 
Government Departments, or of Public Sector Undertakings. Out of this panel, a list of three 
Conciliators shall be sent to the Contractor who shall choose one of them to act as Conciliator and 
conduct conciliation proceedings in accordance with “The Arbitration and Conciliation Act, 1996”, of 
India. 
 
There will be no objection if conciliator so nominated is a serving employee of CSML who would be 
Deputy level officer and above. 
 
The Employer and the Contractor shall in good faith co-operate with the Conciliator and, in particular, 
shall endeavour to comply with requests by the Conciliator to submit written materials, provide 
evidence and attend meetings. Each party may, on his own initiative or at the invitation of the 
Conciliator, submit to the Conciliator suggestions for the settlement of the dispute. 
 

 When it appears to the Conciliator that there exist elements of a settlement which may be acceptable 
to the parties, he shall formulate the terms of a possible settlement and submit them to the parties 
for their observations. After receiving the observations of the parties, the Conciliator may reformulate 
the terms of a possible settlement in the light of such observations.  
 
If the parties reach agreement on a settlement of the dispute, they may draw up and sign a written 
settlement agreement. If requested by the parties, the Conciliator may draw up, or assist the parties 
in drawing up, the settlement agreement. 
 
When the parties sign the settlement agreement, it shall be final and binding on the parties and 
persons claiming under them respectively. The Conciliator shall authenticate the settlement 
agreement and furnish a copy thereof to each of the parties. 
 
As far as possible, the conciliation proceedings should be completed within 60 days of the receipt of 
notice by the Conciliator. 
 
The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial proceedings 
in respect of a dispute that is the subject matter of the conciliation proceedings. 
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17.8 Termination of Conciliation Proceedings 

The conciliation proceedings shall be terminated: 
 
(a) by the signing of the settlement agreement by the parties on the date of agreement; or 
 
(b) by written declaration of the conciliator, after consultation with the parties, to the effect further 

efforts at conciliation are no longer justified, on the date of declaration; or 
 
(c) by a written declaration of the parties to the conciliator to the effect that the conciliation 

proceedings are terminated, on the date of declaration; or 
 
(d) by a written declaration of a party to the other party and the conciliator, if appointed, to the 

effect that the conciliation proceedings are terminated, on the date of declaration. 

 
Upon termination of the conciliation proceedings, the conciliator shall fix the costs of the conciliation 
and give written notice thereof to the parties. The costs shall be borne equally by the parties unless 
settlement agreement provides for a different apportionment. All other expenses incurred by a party 
shall be borne by that party. 

17.9 Arbitration 

If the efforts to resolve all or any of the disputes through conciliation fails, then such disputes or 
differences, whatsoever arising between the parties, arising out of touching or relating to construction/ 
manufacture, measuring operation or effect of the Contract or the breach thereof shall be referred to 
Arbitration in accordance with the following provisions: 
 
(a) Matters to be arbitrated upon shall be referred to a sole Arbitrator if the total value of the claim 

is upto Rs.5 million and to a panel of three Arbitrators if total value of claims is more than Rs.5 
million. The Employer shall provide a panel of three arbitrators which may also include CSML 
officers for the claims upto Rs.5 million and a panel of five Arbitrators which may also include 

CSML officers for claims of more than Rs.5 million. The Contractor shall have to choose the 
sole Arbitrator from the panel of three and/or one Arbitrator from the panel of five in case 
three Arbitrators are to be appointed. The Employer shall also choose one Arbitrator from this 
panel of five and the two so chosen will choose the third arbitrator from the panel only. . The 
Arbitrator(s) shall be appointed within a period of 30 days from the date of receipt of written 
notice/ demand of appointment of Arbitrator from either party. Neither party shall be limited 
in the proceedings before such arbitrator(s) to the evidence nor arguments put before the 
Engineer for the purpose of obtaining his decision. No decision given by the Engineer in 
accordance with the foregoing provisions shall disqualify him from being called as a witness 
and giving evidence before the arbitrator(s) on any matter, whatsoever, relevant to dispute or 
difference referred to arbitrator/s. The arbitration proceedings shall be held in only. The 
language of proceedings that of documents and communication shall be English. 

 
(b) The Employer at the time of offering the panel of Arbitrator(s) to be appointed as Arbitrator 

shall also supply the information with regard to the qualifications of the said Arbitrator 
nominated in the panel along with their professional experience, phone nos. and addresses to 
the contractor. 

 
(c) The award of the sole Arbitrator or the award by majority of three Arbitrators as the case may 

be shall be binding on all parties. 
 

17.10  Interest on Arbitration Award 

Where the arbitral award is for the payment of money, no interest shall be payable on whole or any 
part of the money for any period, till the date on which the award is made. 
 

17.11  Cost of Arbitration  

The cost of arbitration shall be borne by the respective parties.  The cost shall, inter alia, include the 
fees of the Arbitrator(s) as per rates fixed by the Employer from time to time. 
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17.12 Jurisdiction of Courts  

Where recourse to a Court is to be made in respect of any matter, the court at Kochi shall have the 
exclusive jurisdiction to try all disputes between the parties. 
 

17.13  Suspension of Work on Account of Arbitration 

The reference to Conciliation/Arbitration shall proceed not withstanding that the Works shall not then 
be or be alleged to be complete, provided always that the obligations of the Employer, Engineer and 
the Contractor shall not be altered by reasons of arbitration being conducted during the progress of 
the Works.  Neither party shall be entitled to suspend the work or part of the work to which the dispute 
relates on account of arbitration and payments to the Contractor shall continue to be made in terms 
of the Contract. 
 

18. SERVICE OF NOTICES 

18.1 Notice to Contractor  

a) All notices to the Contractor, shall be served by post or telex or telefax or by hand to the 
Contractor or his authorized representatives. In case of notices delivered by post, they will be 
deemed to have been delivered after 7 days of dispatch. 

 
b) The Contractor shall, on award of the Contract, furnish to the Engineer, the name, designation, 

address and telephone, telex and telefax numbers and e-mail address of his representative 
referred to in Clause 4.3. 

 

18.2 Notice to Employer and Engineer  

All notices to the Employer or Engineer shall be served by post or telex or telefax, or by delivering by 
hand to the address nominated for the purpose.  
 

18.3 Change of Address  

Parties to the Contract may change the nominated address by Employer with a notice to all concerned. 
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Appendix-Dispute Resolution 

A General Conditions of Dispute Board Agreement 

Appendix-Dispute Resolution 
A General Conditions of Dispute Board Agreement 

1. Definitions  
Each “Dispute Board Agreement” is a tripartite agreement by and 
between: 
 
(a) the “Employer”; 
 
(b) the “Contractor”; and 
 
(c) the “Member” who is defined in the Dispute Board Agreement 

as being: 
(i) the sole member of the "DB" and, where this is the case, all 
references to the “Other Members” do not apply, or 
(ii) one of the three persons who are jointly called the “DB” (or 
“Dispute Board”) and, where this is the case, the other two persons 
are called the “Other Members.” 
The Employer and the Contractor have entered (or intend to enter) 
into a contract, which is called the "Contract" and is defined in the 
Dispute Board Agreement, which incorporates this Appendix. In the 
Dispute Board Agreement, words and expressions which are not 
otherwise defined shall have the meanings assigned to them in the 
Contract. 

2. General Provisions  
Unless otherwise stated in the Dispute Board Agreement, it shall take 
effect on the latest of the following dates: 
 
a) the Commencement Date defined in the Contract, 
 
b) when the Employer, the Contractor and the Member have each 

signed the Dispute Board Agreement, or 
 
c) when the Employer, the Contractor and each of the Other 

Members (if any) have respectively each signed a dispute 
board agreement. 

 
This employment of the Member is a personal appointment. At any 
time, the Member may give not less than 70 days’ notice of resignation 
to the Employer and to the Contractor, and the Dispute Agreement 
shall terminate upon the expiry of this period. 
 

3. Warranties  
The Member warrants and agrees that he/she is and shall be impartial 
and independent of the Employer, the Contractor and the Engineer. 
The Member shall promptly disclose, to each of them and to the Other 
Members (if any), any fact or circumstance which might appear 
inconsistent with his/her warranty and agreement of impartiality and 
independence. 
 
When appointing the Member, the Employer and the Contractor relied 
upon the Member’s representations that he/she is: 
 
a) experienced in the work which the Contractor is to carry out 

under the Contract, 
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b) experienced in the interpretation of contract documentation, 

and 
 

c) fluent in the language for communications defined in the 
Contract. 

 

4. General Obligations of 
the Member 

 
The Member shall: 
 
(a) have no interest financial or otherwise in the Employer, the 

Contractor or Engineer, nor any financial interest in the Contract 
except for payment under the Dispute Board Agreement; 

 
(b) not previously have been employed as a consultant or otherwise 

by the Employer, the Contractor or the Engineer, except in such 
circumstances as were disclosed in writing to the Employer and 
the Contractor before they signed the Dispute Board Agreement; 

 
(c) have disclosed in writing to the Employer, the Contractor and 

the Other Members (if any), before entering into the Dispute 
Board Agreement and to his/her best knowledge and 
recollection, any professional or personal relationships with any 
director, officer or employee of the Employer, the Contractor or 
the Engineer, and any previous involvement in the overall 
project of which the Contract forms part 

 
(d) not, for the duration of the Dispute Board Agreement, be 

employed as a consultant or otherwise by the Employer, the 

Contractor or the Engineer, except as may be agreed in writing 
by the Employer, the Contractor and the Other Members (if 
any);     

 
(e) comply with the annexed procedural rules and with Sub-Clause 

20.4 of the Conditions of Contract; 
 
(f) not give advice to the Employer, the Contractor, the Employer’s 

Personnel or the Contractor’s Personnel concerning the conduct 
of the Contract, other than in accordance with the annexed 
procedural rules; 

 
(g) not while a Member enter into discussions or make any 

agreement with the Employer, the Contractor or the Engineer 
regarding employment by any of them, whether as a consultant 
or otherwise, after ceasing to act under the Dispute Board 
Agreement; 

 
(h) ensure his/her availability for all site visits and hearings as are 

necessary; 
 

(i) become conversant with the Contract and with the progress of 
the Works (and of any other parts of the project of which the 
Contract forms part) by studying all documents received which 
shall be maintained in a current working file; 

 
(j) treat the details of the Contract and all the DB’s activities and 

hearings as private and confidential, and not publish or disclose 
them without the prior written consent of the Employer, the 
Contractor and the Other Members (if any); and 
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(k) be available to give advice and opinions, on any matter relevant 

to the Contract when requested by both the Employer and the 
Contractor, subject to the agreement of the Other Members (if 
any).    

 

5. General Obligations of 
the Employer and the 
Contractor 

 
The Employer, the Contractor, the Employer’s Personnel and the 
Contractor’s Personnel shall not request advice from or consultation 
with the Member regarding the Contract, otherwise than in the normal 
course of the DB’s activities under the Contract and the Dispute Board 
Agreement. The Employer and the Contractor shall be responsible for 
compliance with this provision, by the Employer’s Personnel and the 
Contractor’s Personnel respectively. 
 
The Employer and the Contractor undertake to each other and to the 
Member that the Member shall not, except as otherwise agreed in 
writing by the Employer, the Contractor, the Member and the Other 
Members (if any): 
 
a) be appointed as an arbitrator in any arbitration under the 

Contract; 
 
b) be called as a witness to give evidence concerning any 

dispute before arbitrator(s) appointed for any arbitration 
under the Contract; or 

 
c) be liable for any claims for anything done or omitted in the 

discharge or purported discharge of the Member’s functions, 

unless the act or omission is shown to have been in bad faith. 
 
The Employer and the Contractor hereby jointly and severally 
indemnify and hold the Member harmless against and from claims 
from which he is relieved from liability under the preceding paragraph. 
 
Whenever the Employer or the Contractor refers a dispute to the DB 
under Sub-Clause 20.4 of the Conditions of Contract, which will 
require the Member to make a site visit and attend a hearing, the 
Employer or the Contractor shall provide appropriate security for a 
sum equivalent to the reasonable expenses to be incurred by the 
Member. No account shall be taken of any other payments due or paid 
to the Member. 
 

6. Payment  
The Member shall be paid as follows, in the currency named in the 
Dispute Board Agreement: 
 
(a) a retainer fee per calendar month, which shall be considered as 

payment in full for: 
 
i) being available on 7 days’ notice for all site  visits and 

hearings; 
 

ii) becoming and remaining conversant with all project 
developments and maintaining relevant files; 

 
iii) all office and overhead expenses including secretarial 

services, photocopying and office supplies incurred in 
connection with his duties; and  



Section VI. General Conditions (GC)        

      
COCHIN SMART MISSION LIMITED  

   

 
  

 

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 291 

 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi 
ABD Area under Smart City Mission, Kochi 
 
 

 
iv) all services performed hereunder except those referred 

to in sub-paragraphs (b) and (c) of this Clause. 
 

The retainer fee shall be paid with effect from the last day of the 
calendar month in which the Dispute Board Agreement becomes 
effective; until the last day of the calendar month in which the Taking-
Over Certificate is issued for the whole of the Works. 
 
With effect from the first day of the calendar month following the 
month in which the Taking-Over Certificate is issued for the whole of 
the Works, the retainer fee shall be reduced by one third. This reduced 
fee shall be paid until the first day of the calendar month in which the 
Member resigns or the Dispute Board Agreement is otherwise 
terminated. 
 
(b) a daily fee which shall be considered as payment in full for: 
 

i) each day or part of a day up to a maximum of two days’ 
travel time in each direction for the journey between the 
Member’s home and the site, or another location of a 
meeting with the Other Members (if any); 

 
ii) each working day on Site visits, hearings or preparing 

decisions; and 
 

iii) each day spent reading submissions in preparation for a 
hearing. 

 
(c) all reasonable expenses including necessary travel expenses 

(air fare in less than first class, hotel and subsistence and 
other direct travel expenses) incurred in connection with the 
Member’s duties, as well as the cost of telephone calls, courier 
charges, faxes and telexes: a receipt shall be required for each 
item in excess of five percent of the daily fee referred to in 
sub-paragraph (b) of this Clause; 

 
(d) any taxes properly levied in the Country on payments made to 

the Member (unless a national or permanent resident of the 
Country) under this Clause 6. 

 
The retainer and daily fees shall be as specified in the Dispute 
Board Agreement. Unless it specifies otherwise, these fees shall 
remain fixed for the first 18 calendar months, and shall thereafter 
be adjusted by agreement between the Employer, the Contractor 
and the Member, at each anniversary of the date on which the 
Dispute Board Agreement became effective. 
 
If the parties fail to agree on the retainer fee or the daily fee, the 
appointing entity or official named in the Contract Data shall 
determine the amount of the fees to be used. 
 
The Member shall submit invoices for payment of the monthly 
retainer and air fares quarterly in advance. Invoices for other 
expenses and for daily fees shall be submitted following the 
conclusion of a site visit or hearing. All invoices shall be 
accompanied by a brief description of activities performed during 
the relevant period and shall be addressed to the Contractor. 
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The Contractor shall pay each of the Member’s invoices in full 
within 56 calendar days after receiving each invoice and shall 
apply to the Employer (in the Statements under the Contract) for 
reimbursement of one-half of the amounts of these invoices. The 
Employer shall then pay the Contractor in accordance with the 
Contract 
 
If the Contractor fails to pay to the Member the amount to which 
he/she is entitled under the Dispute Board Agreement, the 
Employer shall pay the amount due to the Member and any other 
amount which may be required to maintain the operation of the 
DB; and without prejudice to the Employer’s rights or remedies. 
In addition to all other rights arising from this default, the 
Employer shall be entitled to reimbursement of all sums paid in 
excess of one-half of these payments, plus all costs of recovering 
these sums and financing charges calculated at the rate specified 
in Sub-Clause 14.8 of the Conditions of Contract. 
 
If the Member does not receive payment of the amount due within 
70 days after submitting a valid invoice, the Member may  
 
i) suspend his/her services (without notice) until the payment 

is received, and/or  
 

ii) resign his/her appointment by giving notice under Clause 7. 
 

7. Termination  
At any time:  
 

i) the Employer and the Contractor may jointly terminate the 
Dispute Board Agreement by giving 42 days’ notice to the 
Member; or  

 
ii) the Member may resign as provided for in Clause 2. 
 
If the Member fails to comply with the Dispute Board Agreement, the 
Employer and the Contractor may, without prejudice to their other 
rights, terminate it by notice to the Member. The notice shall take 
effect when received by the Member. 
 
If the Employer or the Contractor fails to comply with the Dispute 
Board Agreement, the Member may, without prejudice to his other 
rights, terminate it by notice to the Employer and the Contractor. The 
notice shall take effect when received by them both. 
Any such notice, resignation and termination shall be final and binding 
on the Employer, the Contractor and the Member. However, a notice 
by the Employer or the Contractor, but not by both, shall be of no 
effect. 
 

8. Default of the Member  
If the Member fails to comply with any of his obligations under Clause 
4 (a) - (d) above, he shall not be entitled to any fees or expenses 
hereunder and shall, without prejudice to their other rights, reimburse 
each of the Employer and the Contractor for any fees and expenses 
received by the Member and the Other Members (if any), for 
proceedings or decisions (if any) of the DB which are rendered void or 
ineffective by the said failure to comply. 
 
If the Member fails to comply with any of his obligations under Clause 
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4 (e) - (k) above, he shall not be entitled to any fees or expenses 
hereunder from the date and to the extent of the non-compliance and 
shall, without prejudice to their other rights, reimburse each of the 
Employer and the Contractor for any fees and expenses already 
received by the Member, for proceedings or decisions (if any) of the 
DB which are rendered void or ineffective by the said failure to comply. 
 

9. Disputes  
Any dispute or claim arising out of or in connection with this Dispute 
Board Agreement, or the breach, termination or invalidity thereof, 
shall be finally settled by institutional arbitration. If no other 
arbitration institute is agreed, the arbitration shall be conducted under 
the Rules of Arbitration of the International Chamber of Commerce by 
one arbitrator appointed in accordance with these Rules of Arbitration. 
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PROCEDURAL RULES 

Unless otherwise agreed by the Employer and the Contractor, the DB shall visit the site at intervals of not more 
than 140 days, including times of critical construction events, at the request of either the Employer or the 
Contractor. Unless otherwise agreed by the Employer, the Contractor and the DB, the period between consecutive 
visits shall not be less than 70 days, except as required to convene a hearing as described below. 

The timing of and agenda for each site visit shall be as agreed jointly by the DB, the Employer and the Contractor, 
or in the absence of agreement, shall be decided by the DB. The purpose of site visits is to enable the DB to 
become and remain acquainted with the progress of the Works and of any actual or potential problems or claims, 
and, as far as reasonable, to endeavor to prevent potential problems or claims from becoming disputes. 

Site visits shall be attended by the Employer, the Contractor and the Engineer and shall be coordinated by the 
Employer in co-operation with the Contractor. The Employer shall ensure the provision of appropriate conference 
facilities and secretarial and copying services. At the conclusion of each site visit and before leaving the site, the 
DB shall prepare a report on its activities during the visit and shall send copies to the Employer and the Contractor. 

The Employer and the Contractor shall furnish to the DB one copy of all documents which the DB may request, 
including Contract documents, progress reports, variation instructions, certificates and other documents pertinent 
to the performance of the Contract. All communications between the DB and the Employer or the Contractor shall 
be copied to the other Party. If the DB comprises three persons, the Employer and the Contractor shall send 
copies of these requested documents and these communications to each of these persons. 

If any dispute is referred to the DB in accordance with Sub-Clause 20.4 of the Conditions of Contract, the DB shall 
proceed in accordance with Sub-Clause 20.4 and these Rules. Subject to the time allowed to give notice of a 
decision and other relevant factors, the DB shall: 

 (a) act fairly and impartially as between the Employer and the Contractor, giving each of them a reasonable 
opportunity of putting his case and responding to the other’s case, and 

 (b) adopt procedures suitable to the dispute, avoiding unnecessary delay or expense. 

The DB may conduct a hearing on the dispute, in which event it will decide on the date and place for the hearing 
and may request that written documentation and arguments from the Employer and the Contractor be presented 
to it prior to or at the hearing. 

Except as otherwise agreed in writing by the Employer and the Contractor, the DB shall have power to adopt an 
inquisitorial procedure, to refuse admission to hearings or audience at hearings to any persons other than 
representatives of the Employer, the Contractor and the Engineer, and to proceed in the absence of any party 
who the DB is satisfied received notice of the hearing; but shall have discretion to decide whether and to what 
extent this power may be exercised. 

    The Employer and the Contractor empower the DB, among other things, to: 

 (a) establish the procedure to be applied in deciding a dispute, 

 (b) decide upon the DB’s own jurisdiction, and as to the scope of any dispute referred to it, 

 (c) conduct any hearing as it thinks fit, not being bound by any rules or procedures other than those contained 
in the Contract and these Rules, 

 (d) take the initiative in ascertaining the facts and matters required for a decision, 

 (e) make use of its own specialist knowledge, if any, 

 (f) decide upon the payment of financing charges in accordance with the Contract, 
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 (g) decide upon any provisional relief such as interim or conservatory measures, and 

 (h) open up, review and revise any certificate, decision, determination, instruction, opinion or valuation of the 
Engineer, relevant to the dispute. 

The DB shall not express any opinions during any hearing concerning the merits of any arguments advanced 
by the Parties. Thereafter, the DB shall make and give its decision in accordance with Sub-Clause 20.4, or as 
otherwise agreed by the Employer and the Contractor in writing. If the DB comprises three persons: 

 (a) it shall convene in private after a hearing, in order to have discussions and prepare its decision; 

 (b) it shall endeavor to reach a unanimous decision: if this proves impossible the applicable decision shall be 
made by a majority of the Members, who may require the minority Member to prepare a written report for 
submission to the Employer and the Contractor; and 

 (c) if a Member fails to attend a meeting or hearing, or to fulfil any required function, the other two Members may 
nevertheless proceed to make a decision, unless: 

  (i) either the Employer or the Contractor does not agree that they do so, or 

  (ii) the absent Member is the chairman and he/she instructs the other Members not to make a decision. 



 

      
COCHIN SMART MISSION LIMITED  

   

 

 
  

 

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 296 

 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi 
ABD Area under Smart City Mission, Kochi 
 
 

DISPUTES RESOLUTION BOARD’S RULES AND PROCEDURES  

Dispute Resolution during Execution of the Contract  

1. Except for providing the services required hereunder, the Board Members shall not give any advice to either 

party concerning conduct of the Works. The Board Members:  

(a) shall have no financial interest in any party to the Contract, or a financial interest in the Contract, 

except for payment for services on the Board;  

(b) shall have had no previous employment by, or financial ties to, any party to the Contract, except 

for fee-based consulting services on other projects, all of which must be disclosed in writing to 

both parties prior to appointment to the Board;  

(c) shall have disclosed in writing to both parties prior to appointment to the Board any and all recent 

or close professional or personal relationships with any director, officer, or employee of any party 

to the Contract, and any and all prior involvement in the project to which the Contract relates;  

(d) shall not, while a Board Member, be employed whether as a consultant or otherwise by either 

party to the Contract, except as a Board Member, without the prior consent of the parties and the 

other Board Members;  

(e) shall not, while a Board Member, engage in discussion or make any agreement with any party to 

the Contract, regarding employment whether as a consultant or otherwise either after the Contract 

is completed or after service as a Board Member is completed;  

(f) shall be and remain impartial and independent of the parties and shall disclose in writing to the 

Employer, the Contractor, and one another any fact or circumstance that might be such as to 

cause either the Employer or the Contractor to question the continued existence of the impartiality 

and independence required of Board Members; and  

(g) shall be fluent in the language of the Contract.  

2. Except for its participation in the Board’s activities as provided in the Contract and in this Agreement none 

of the Employer, the Contractor, shall solicit advice or consultation from the Board or the Board Members 

on matters dealing with the conduct of the Works.  

3. The Contractor shall  

(a) Furnish to each Board Member one copy of all documents that the Board may request including 

Contract documents, progress reports, variation orders, and other documents pertinent to the 

performance of the Contract.  

(b) In cooperation with the Employer, coordinate the Site visits of the Board, including conference 

facilities, and secretarial and copying services.  

4. The Board shall begin its activities following the signing of a Board Member’s Declaration of Acceptance by 

all three Board Members, and it shall terminate these activities as set forth below:  
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(a) The Board shall terminate its regular activities when either (i) the Defects Liability Period referred to 

in Sub-Clause 41.2 (or, if there are more than one, the Defects Liability Period expiring last) has expired, 

or (ii) the Employer has expelled the Contractor from the Site pursuant to Sub-Clause 59.1, and when, 

in either case, the Board has communicated to the parties its Recommendations on all disputes 

previously referred to it.  

(b) Once the Board has terminated its regular activities as provided by the previous paragraph, the Board 

shall remain available to process any dispute referred to it by either party. In case of such a referral, 

Board Members shall receive payments as provided in paragraphs 7 (a) (ii), (iii), and (iv).  

5. Board Members shall not assign or subcontract any of their work under these Rules and Procedures. 

However, the Board may in its discretion decide to seek independent expert advice on a particular specialized 

issue to assist in reaching a Recommendation, and the cost of obtaining any such expert opinion(s) shall be 

shared equally by the Employer and the Contractor in accordance with the procedure specified in paragraph 

7 (d) below.  

6. The Board Members are independent Contractors and not employees or agents of either the Employer or 

the Contractor.  

7. Payments to the Board Members for their services shall be governed by the following provisions:  

(a) Each Board Member will receive payments as follows:  

(i) A retainer fee per calendar month equivalent to two times the daily fee established from time to 

time for arbitrators under the Administrative and Financial Regulations of the International Centre 

for Settlement of Investment Disputes (the ICSID Arbitrator’s Daily Fee), or such other retainer as 

the Employer and Contractor may agree in writing. This retainer shall be considered as payment in 

full for:  

(A) Being available, on seven days’ notice, for all hearings, Site visits, and other 

meetings of the Board.  

(B) Being conversant with all project developments and maintaining relevant files.  

(C) All office and overhead expenses such as secretarial services, photocopying, and 

office supplies (but not including telephone calls, faxes, and telexes) incurred in 

connection with the duties as a Board Member.  

(D) All services performed hereunder except those performed during the days referred 

to in paragraph (ii) below.  

(ii) A daily fee equivalent to the ICSID Arbitrator’s Daily Fee, or such other daily fee as the Employer 

and Contractor may agree in writing. This daily fee shall only be payable in respect of the following 

days and shall be considered as payment in full for:  

(A) Each day up to a maximum of two days of travel time in each direction for the 

journey between the Board Member’s home and the Site or other location of a 

Board meeting.  



Section VI. General Conditions (GC)        

      
COCHIN SMART MISSION LIMITED  

   

 
  

 

  
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 298 

 

Bidding document for Development of Amaravathy and Calvathy Roads in West Kochi 
ABD Area under Smart City Mission, Kochi 
 
 

(B) Each day on Site or other locations of a Board meeting.  

(iii) Expenses. In addition to the above, all reasonable and necessary travel expenses (including less 

than first-class air fare, subsistence, and other direct travel expenses) as well as the cost of 

telephone calls, faxes, and telexes incurred in connection with the duties as Board Member shall be 

reimbursed against invoices. Receipts for all expenses in excess of [AMOUNT AND CURRENCY] shall 

be provided.  

(iv) Reimbursement of any taxes that may be levied in the country of the Site on payments made to 

the Board Member (other than a national or permanent resident of the country of the Site) pursuant 

to this paragraph 8 

(b) Escalation. The retainer and fees shall remain fixed for the period of each Board Member’s term.  

(c) Payments to the Board Members shall be shared equally by the Employer and the Contractor. The 

Contractor shall pay Members’ invoices within 30 calendar days after receipt of such invoices and shall 

invoice the Employer (through the monthly statements to be submitted in accordance with Clause 49 

of the General Conditions of Contract) for one-half of the amounts of such invoices. The Employer shall 

pay such Contractor’s invoices within the time period specified in the Construction Contract for other 

payments to the Contractor by the Employer.  

(d) Failure of either the Employer or the Contractor to make payment in accordance with this Agreement 

shall constitute an event of default under the Contract, entitling the non-defaulting party to take the 

measures set forth in the Contract.  

(e) Notwithstanding such event of default, and without waiver of rights therefrom, in the event that either 

the Employer or the Contractor fails to make payment in accordance with these Rules and Procedures, 

the other party may pay whatever amount may be required to finance the operation of the Board. The 

party making such payments, in addition to all other rights arising from such default, shall be entitled 

to reimbursement of all sums paid in excess of one-half of the amount required to maintain operation 

of the Board, plus all costs of obtaining such sums.  

8. Board Site Visits  

(a) The Board shall visit the Site and meet with representatives of the Employer and the Contractor at 

regular intervals, at times of critical construction events, at the written request of either party, and in 

any case not less than two times in any period of 12 months. The timing of Site visits shall be as agreed 

among the Employer, the Contractor, and the Board, but failing agreement shall be fixed by the Board.  

(b) Site visits shall include an informal discussion of the status of the Works and Services, an inspection of 

the Works and Services, and the review of any Requests for Recommendation made in accordance with 

paragraph 10 below. Site visits shall be attended by personnel from the Employer and the Contractor.  

(c) At the conclusion of each Site visit, the Board shall prepare a report covering its activities during the 

visit and shall send copies to the parties.  

9. Procedure for Dispute Referral to the Board:  

(a) If either party objects to any action or inaction of the other party, the objecting party may file a written 

Notice of Dispute to the other party stating that it is given pursuant to Clause 6 and stating clearly and 

in detail the basis of the dispute.  
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(b) The party receiving the Notice of Dispute will consider it and respond in writing within 14 days after 

receipt.  

(c) This response shall be final and conclusive on the subject, unless a written appeal to the response is 

filed with the responding party within 7 days after receiving the response. Both parties are encouraged 

to pursue the matter further to attempt to amicably settle the dispute.  

(d) When it appears that the dispute cannot be resolved without the assistance of the Board, or if the party 

receiving the Notice of Dispute fails to provide a written response within 14 days after receipt of such 

Notice, either party may refer the dispute to the Board by written Request for Recommendation to the 

Board. The Request shall be addressed to the Chairman of the Board, with copies to the other Board 

Members, the other party and it shall state that it is made pursuant to Clause 6. 

(e) The Request for Recommendation shall state clearly and in full detail the specific issues of the dispute 

to be considered by the Board.  

(f) When a dispute is referred to the Board, and the Board is satisfied that the dispute requires the Board’s 

assistance, the Board shall decide when to conduct a hearing on the dispute. The Board may request 

that written documentation and arguments from both parties be submitted to each Board Member 

before the hearing begins. The parties shall submit insofar as possible agreed statements of the relevant 

facts.  

(g) During the hearing, the Contractor and the Employer shall each have ample opportunity to be heard 

and to offer evidence. The Board’s Recommendations for resolution of the dispute will be given in writing 

to the Employer and the Contractor as soon as possible, and in any event not more than 56 days after 

receipt by the Chairman of the Board of the written Request for Recommendation.  

10. Conduct of Hearings  

(a) Normally hearings will be conducted at the Site, but any location that would be more convenient and 

still provide all required facilities and access to necessary documentation may be utilized by the Board. 

Private sessions of the Board may be held at any cost-effective location convenient to the Board.  

(b) The Employer and the Contractor shall be given the opportunity to have representatives at all hearings.  

(c) During the hearings, no Board Member shall express any opinion concerning the merit of the respective 

arguments of the parties.  

(d) After the hearings are concluded, the Board shall meet privately to formulate its Recommendations. All 

Board deliberation shall be conducted in private, with all Members’ individual views kept strictly 

confidential. The Board’s Recommendations, together with an explanation of its reasoning, shall be 

submitted in writing to both parties. The Recommendations shall be based on the pertinent Contract 

provisions, applicable laws and regulations, and the facts and circumstances involved in the dispute.  

(e) The Board shall make every effort to reach a unanimous Recommendation. If this proves impossible, 

the majority shall decide, and the dissenting Member may prepare a written minority report for 

submission to both parties.  

11. In all procedural matters, including the furnishing of written documents and arguments relating to disputes, 

Site visits, and conduct of hearings, the Board shall have full and final authority. If a unanimous decision on 

any such matter proves impossible, the majority shall decide.  
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12. After having been selected and, where necessary, approved, each Board Member shall sign two copies of 

the following declaration and make one copy available each to the Employer and to the Contractor: 
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BOARD MEMBER’S DECLARATION OF ACCEPTANCE 

WHEREAS  

(a) ……………………………………. (the Contract) for the [Insert Name of City]………………………………. has been signed on 

[fill in date] between [name of Employer] (the Employer) and [name of Contractor] (the Contractor);  

(b) Clause 21.3 of the General Conditions of Contract provides for the establishment and operation of a Disputes 

Resolution Board (the Board);  

(c) the undersigned has been selected (and where required, approved) to serve as a Board Member on said 

Board;  

NOW THEREFORE, the undersigned Board Member hereby declares as follows:  

1. I accept the selection as a Board Member and agree to serve on the Board and to be bound by the 

provisions of Clause 21.3 of the General Conditions of Contract and the Disputes Resolution Board’s 

Rules and Procedures attached to the Conditions of Contract.  

2. With respect to paragraph 1 of said Disputes Resolution Board’s Rules and Procedures, I declare  

(a) that I have no financial interest of the kind referred to in subparagraph (a);  

(b) that I have had no previous employment nor financial ties of the kind referred to in subparagraph 

(b); and  

(c) that I have made to both parties any disclosures that may be required by sub-paragraphs (b) 

and (c).  

BOARD MEMBER  

[print name of Board Member]  

Date 
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The following Special Conditions shall supplement the GC. Whenever there is a conflict, the provisions herein 
shall prevail over those in the GC. 

Part A - Contract Data 

 

Conditions Sub-Clause Data 

 “Employer’s name 

and address 

 

 

1.1.2.8 
Chief Executive Officer, 

Cochin Smart Mission Limited (CSML), 

4th Floor , JLN Stadium metro station, Kaloor,  

Kochi - 682017,  

Kerala, India  

Telephone Number: +91-0484-2350355 

Facsimile number: +91-0484-2380980 

Electronic mail address: csmltenders@gmail.com 

Engineer’s name and 

address 

1.1.2.9, 

1.1.2.10 & 3.1 

Engineer shall be designated and notified by 

the Employer 

Commencement date 1.1.3.1 

8.1 

The Commencement date shall be the date specified by the 
Employer in the Letter of Acceptance. If no date is specified in 
the Letter of Acceptance the commencement date shall be the 
date specified in an instruction to the Contractor, in writing to 
that effect from the Engineer (Notice to Proceed). 

Intended Completion 

Date 

1.1.3.11,  For whole works at the end of 15 months (including monsoon 
period) for Supply, installation, testing, trial run & Commissioning 
of works and services included under Contract 

For section of works, refer to “Table 1 : Summary of Sections” 
below 

Time for Completion 1.1.3.11 

8.2 

 

For whole works 15 months (including monsoon period) Supply, 
installation, testing, trial run & Commissioning of works and services 
included under Contract 

For section of works, refer to “Table 1 : Summary of Sections” 
below 

Sections 1.1.5.6 For section of works, refer to “Table 1: Summary of Sections” 
below 

Section VII. Special Conditions (SC) 

mailto:csmltenders@gmail.com
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Conditions Sub-Clause Data 

Time for the Parties 

entering into a 

Contract Agreement 

1.1.1.5,  

1.4 

28 days of receipt of Notification of Award / Letter of Acceptance 
(LOA) 

The agreement shall be signed with Cochin Smart Mission Limited 
[CSML]. In case of JV It is mandatory to register the JV under 
relevant Act after award of Letter of Acceptance but before signing 
of Contract Agreement within 28 days of issuance of Letter of 
Acceptance. Failure to register the JV in stipulated period may lead 
to forfeiting of bid security. The equity sharing as declared at the 
time of bidding shall be maintained while registering the JV before 
Contract execution. The minimum equities of all partners shall be 
maintained throughout the currency of contract. The Agreement 
shall be signed by both the firm individually and by the 
representatives of JV. 

Department/ 

Authority/ 

Implementing 

Agency name 

1.1.2.8; .2.12 Cochin Smart Mission Limited (CSML) 

Language 1.3 English 

Language for 

communications 

1.3 English 

Law 1.3 & 6.4 laws of Government of India and State of Kerala 

Care & Supply of 

Construction and /or 

manufacture 

documents 

1.5 Add the following at the end of sub clause 5.6: 

The Contractor shall maintain standard Site Order Books at the Site 

at all times during the execution of the Works for the use of the 

Employer and the Engineer. All site instructions issued by the 

Employer/Engineer to the Contractor shall be recorded in duplicate 

in the Site Order Book and shall be signed by the issuer and 

countersigned by the Contractor. After compliance with the 

instruction the Contractor shall record the same in the Site Order 

Book duly signed and countersigned by the Employer/Engineer. 

Acceptance of any part of the Works executed by the Contractor 

shall be subject to verification with respect to compliance of 

respective instructions of the Employer/Engineer through the Site 

Order Book. The Employer/Engineer shall retain the original copy of 

the site orders, while the Contractor shall retain the duplicate ones  
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Conditions Sub-Clause Data 

Communications 1.7,  

18.1, 

18.2,  

18.3 

Electronic transmission systems 

E-mail, fax etc. 

Electronic mail address: csmltenders@gmail.com 

Hard copy shall be delivered by hand or mail or courier to following 

address 

Cochin Smart Mission Limited (CSML), 

4th Floor , JLN Stadium metro station, Kaloor,  

Kochi - 682017, Kerala, India 

Compliance with 

Laws- Co-ordination 

with other 

Government 

departments 

1.10 & 4.4 Add at the end of sub clause 4.4: 

Co-ordination with other Government departments shall be in Scope 
of the Contractor. 

Engineer’s Duties 

and Authority 

3.2  The Engineer shall obtain the specific approval of the Employer 

before taking action under the following sub clauses of these 

conditions: 

1) Agreeing or determining an extension of time and/or additional 

cost in accordance with sub clause 8.4. 

2) Approving a proposal for variation submitted by the Contractor 

in accordance with sub clause 12.2 

3) Variations resulting in an increase of the Accepted Contract 

Amount/ quantity in accordance with sub clause 12.5. However 

the delegation of power of the Employer prevails. 

Performance 

Security Amount 

4.2 The performance security will be in the form of “a Unconditional 

Bank Guarantee” issued by a bank located in the country of the 

Purchaser (Scheduled Bank in India with Jurisdiction in Kochi)  

Bank Guarantee submitted against the performance 

guarantee, shall be unconditional and encashable / 

invokable at Kochi when presented in specified Branch Office.  

 The amount(s) of performance security shall be 3 percent of the 

Accepted Contract Amount and in the currency of the country 

i.e. INR (Indian Rupees). 

mailto:csmltenders@gmail.com
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Conditions Sub-Clause Data 

The performance security of a JVA shall be in the name of the JVA 

that submits the bid. 

The Contractor shall ensure that the Performance Security including 

additional performance security amount is valid and enforceable 

until the Contractor has executed and completed the Works and 

remedied any defects. 

Performance Security including additional performance security will 

be refunded after expiry of defect liability period (original 3 years 

and extended if any) plus three months provided the final bill has 

been paid and completion of all obligations under the Contract  

However, duly considering the performance of the Contractor, the 

Employer will return the additional Performance Security to the 

Contractor after receipt of a copy of the work completion (excluding 

defects liability) certificate from the Engineer with due 

recommendation for release of additional Performance Security. 

Facilities and 

coordination with 

others 

 

4.4 Add the following at the end of the Clause: 

In case any operation connected with the works necessitates 

diversion, obstruction or closure of any road, railway, waterway or 

any other right of way, the approval of the Engineer-in-charge or 

the Engineer’s Representative or the respective the Employer, shall 

be obtained well in advance by the Contractor. In case the 

Contractor’s operations obstruct access to adjacent properties, the 

Contractor shall be responsible to provide reasonable temporary 

access to the affected parties. In case the Contractor fails to provide 

adequate temporary facilities, this shall be deemed to be an 

uncorrected Defect under the terms of Clause 10 and the Employer 

shall have the right to engage a third party to correct the Defect and 

the cost of such correction will be deducted from the Contract Price.  

Sub-contractors 4.5.2 For shifting electrical utilities the contractor shall enage personal 

with A class license from KSEB 

Right of way and 

facilities 

4.12 As per “Table2: Summary of Site Possession Dates” detailed 
below. 
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Conditions Sub-Clause Data 

Program 

 

4.13 The Contractor shall submit for approval a Program for the Works 

within 28 days from the date of the Letter of Acceptance.  

The period between Program updates is 90 days.  

The amount to be withheld for late submission of an updated 

Program is INR 1, 00,000. 

The Contractor shall require to work in a sequential but integrated 

manner to ensure highest standard of infrastructure delivery in this 

area. It shall also be responsible for all activities during the complete 

contract period of 1.25 year. At no point during the Contract Period, 

the Contractor would be absolve of its responsibilities as defined in 

the Contract document 

The Contractor shall submit his proposed construction program in 
sufficient detail so as to demonstrate: the order in which he 
proposes to carry out the Works (including each stage of survey, 
drawings, procurement, manufacture, pre-delivery inspection and 
testing, delivery to Site, construction, erection, testing and 
commissioning); all major events and activities in the production of 
Construction Documents; the periods for the drawings reviews and 
approvals and for any other submissions, approvals and consents 
specified in the Employer’s Technical Requirements; the sequence 
of all tests specified in the Contract; etc.  

The Contractor shall also submit the micro planning program 

showing detail of area-wise and street wise execution of all activities 

in time bound manner. The execution program shall not be 

considered unless street wise plan has been prepared. Any street 

should not be left dug up for a period more than period proposed 

and approved by Authority. Any breach of this condition shall 

constitute a major violation of contract as convenience of citizens is 

the major reason for bundling all the components together.  

  
The Contractor should pay particular attention to demonstrating how 
his proposed program for supply of major items of plant and 
equipment to be incorporated into the Permanent Works is to be 
managed to satisfy the requirements of the Contract, including the 
time required for survey, preparation of working drawings, placing 
of confirmed orders, manufacturing, pre-delivery inspections and 
tests, delivery to the Site, storage, installation, etc.  
 
Such execution program shall be developed on a commercially 
available project management software (such as Primavera, MS 
Project or equivalent) showing level-3 activities, together with bar 
charts and CPM diagrams which clearly illustrate the critical path, 
and the resources required to be provided by the Bidder to achieve 
the desired results.  
 
The Contractor’s attention is drawn to the requirements set out in 
this contract, and the Contractor is required to clearly demonstrate 
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Conditions Sub-Clause Data 

how he proposes to meet the Milestone Targets that have been 
established to ensure that pro-rata progress is maintained on all 
sub-components of the Works throughout the execution period.  
 

Penalty 4.14 
Penalty: (if the contractor fails to comply with the following) 
 
1. Non submission of monthly report shall invite penalty of INR 

20000/- for each such occurance. The monthly report shall cover 
all relavant details defined in the contract.  

 

Contractor’s 

Equipment  

4.15.1  Add the following at the end of this sub clause:  

The Contractor shall deploy at least the minimum numbers of 

the “key equipment” named in the “Schedule-Key 

Equipment” as referred to in the Section I qualification 

criteria and other equipment necessary as directed by the 

Engineer based on the work requirement. 

Safety of Works 4.16 

 

Add at the end of sub clause 4.16: 

The Contractor has to:  

(a) Prepare a detailed Safety Plan, to be implemented under 

supervision of Safety Officer of the Contractor, within 28 

(twenty eight) days of receiving of Letter of Acceptance to be 

approved by the Engineer-in-Charge.  

Electricity Water and 

Gas 

4.18 Charges for power connection, water and gas, if required, 

during execution and for trial run and commissioning of the 

facility if any, shall be borne by contractor  

Tools, Plants and             

Equipment Supplied 

by the Employer 

4.19 Not Applicable 

Penalty: 6.4 Penalty: (If the contractor fails to comply with the following)1. 

In case any child labour is employed at site in violation with the 

laws of state and India, the employer will levy an additional 

penalty of Rs 25000/- per incidence and if such incidents occur 

more than once the contract may be terminated, to be decided 

at the soul decretion of the employer.  
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Conditions Sub-Clause Data 

Working hours for 

project execution 

6.5 

 

8 Hours 

No work shall be carried out on the Site on locally recognized 

days of rest, or outside the normal working hours stated in the 

Contract Data / Special Conditions of Contract (SCC)., 

unless 

(i) otherwise stated in the Contract; 

(ii) the Engineer gives consent; or 

(iii the work is unavoidable, or necessary for 

the protection of life or property or for the 

safety of the Works, in which case the 

Contractor shall immediately advise the 

Engineer in Charge. 

If and when the Contractor considers it necessary to carry out 

work at night or on public holidays so as to meet the Time for 

Completion and requests the EIC’s consent thereto, the EIC shall 

not unreasonably withhold such consent. 

 This Sub clause shall not apply to any work which is customarily 

carried out by rotary or double shifts. 

Provision of Efficient 

and Competent Staff  

6.9 

 

The Contractor shall deploy at least the minimum numbers 

of the “key personnel” named in the “scope of work 

2.10.1.10” as referred to in the Section III qualification 

criteria or other personnel approved by the Engineer-in-

Charge. 

Quality Control & 

Inspection 

7.4 Add at the end of sub clause 7.4 

Quality Control would be monitored and checked by KMRL 

(Kochi Metro Rail Limited (Handholding agency for CSML) / 

CSML 

In addition to the specifications detailed in Section IV, KMRL 

rules of execution shall be followed by the Contractor. 

Quality Checking Matrix is as follows 

Contractor 
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Conditions Sub-Clause Data 

↓ 

PMC (Project management consultants) 

↓ 

KMRL (hand holding agency) & CSML(authority)   

  The Contractor shall provide his proposed Quality Assurance and 

Quality Control (QAQC) Plan which describes the type, frequency 

and procedure of tests to be done on sites; type, frequency and 

procedure of tests to be done at manufacturers’ locations outside 

the sites; all parameters to be measured in these tests; permissible 

limits of such parameters; details of laboratories to be established 

at sites; details of testing equipment & machines and their 

calibration schedules; details of the Bidder’s internal systems for 

assuring quality control at the manufacturers’ outside the sites; 

details of qualifications and experience of the Quality Control 

professionals to be deployed for the entire project; and the systems 

of Quality Audit to be instituted for systematic and professional 

management as well as adherence with the highest standards of 

quality of all construction works.  

The Contractor shall provide separate descriptions of its proposed 

QA/QC plan during the construction phase. The Bidder shall also 

provide copies of the company’s standard rules and regulations 

regarding quality assurance and quality control procedures for works 

in general and works of a similar nature.  

Inspection 7.4 Add the following at the end of the Clause: 

The Contractor shall submit the detailed drawings, if any, to the 

Engineer for approval.  

For Equipment:  

The Contractor shall inform the Engineer-in-charge about the likely 

dates of testing and dispatching of the material. The Contractor shall 

notify the Engineer-in-charge for inspection and testing, at least 

seven (7) days prior to packing and shipping and shall supply the 

manufacturer’s test results and quality control certificates.  

The inspection and test categories shall be applied prior to delivery 

of the equipment, of various categories as indicated in the technical 

specifications for each type of equipment.  
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Conditions Sub-Clause Data 

Category A: The drawing has to be approved by the Employer/ 

Employer’s Representative before manufacture and testing. The 

material has to be inspected by the Engineer-in-charge or his 

authorized representative after approval at the manufacturer’s 

premise before packing and dispatching. The contractor shall 

provide the necessary equipment and facilities to visit factory by 

engineer or its representatives for tests and the cost thereof shall 

be borne by the Contractor.  

Category B: The drawings of the equipment have to be submitted 

and to be approved by the Engineer-in-charge prior to manufacture. 

The material has to be tested by the manufacturer and the 

manufacturer’s test certificates are to be submitted and approved 

by the Engineer-in-charge before dispatching of the equipment.  

Notwithstanding the above, the Engineer-in-charge, after 

examination of the test certificates, reserves the right to instruct the 

Contractor for retesting, if required, in the presence of the 

Contractor’s representative.  

Category C: The material may be manufactured as per relevant 

standards and delivered to the site.  

For material / equipment under Category ‘A’ and ‘B’ the Engineer-

in-charge will provide an authorization for packing and shipping after 

inspection.  

Material like energy meter, composite lighting poles or any other 

equipment which needed approval shall be approved by Kerala State 

Electricity Board (KSEB) prior to procurement. All energy meters 

shall be tested & calibrated at KSEB approved testing laboratory. 

Maximum amount of 

liquidated damages 

for delay 

8.5 At the rate of 0.05% of the Accepted Contract Amount per 

day , subject to a maximum of 10% of the Accepted Contract 

Amount.  

Defects Liability 

Period 

10.1 3 years. 

Defects Notification 

Period 

10.2 Deleted 

Adjustments in 

contract price 

11.1.3 Price adjustment : NOT applicable 
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Conditions Sub-Clause Data 

1. Advance 

Income Tax 

and Work 

Contract Tax 

 As per the prevailing Tax Rules of the Government of India and 
Government of Kerala 

2. Royalty for 

Materials 

Used 

 As per the prevailing rates established under Kerala Minor Minerals 
Concession Rules and any provision amended from time to time 
and in force. 

3. As per 

Construction 

Worker’s 

Welfare Cess 

act 1996.(if 

applicable) 

 1 % of the bill amount will be deducted towards the building and 
other construction workers welfare Cess. 

Advances 11.2 Mobilization Advance 10 Percentage of the Accepted Contract 
Amount (excluding provisional sum) payable in the currencies and 
proportions in which the Accepted Contract Amount is payable. 
Advance payment shall be made in 2 equal installments against BG 

First instalment of 5% advance payment will be made after the 
Contractor fulfilled following conditions. 

• Mobilized Project Manager, survey and site mobilization 

• Submitted to the approval of Engineer- 

❑ proposed execution program, 

❑ mobilization/ deployment schedule, 

❑ contractors key personnel, machinery, equipments 
required for executing the works, Procurement 
schedule for major materials,  

❑ Cash flow forecast statement. 

 After first instalment payment has been utilized as per approved 
program (substantiated by relevant documents) contractor can 
apply for Second instalment. 
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Conditions Sub-Clause Data 

Second instalment of balance 5 % advance payment will be 
made after the Contractor fulfilled following conditions. 

• Deployment of personnel, machinery, equipment as per 
approved deployment schedule. 

• Place confirm orders for supply of major materials as per 
approved Procurement Schedule. 

Repayment 

amortization rate of 

advance payment  

11.2.3 30 %. 

Repayment will begin when amount of work certified by the Engineer 
attains 20% of the Contract Price.  

Advance payment shall be completely repaid prior to the time when 
85 percent of the Accepted Contract Amount less Provisional Sums 
has been certified for payment. 

If the work is delayed beyond the completion date then the interest 
to be charged from the Contractor  on  the  remaining  portion  of  
the  advance  beyond  the  original completion date specified in the 
Contract, shall be the State Bank of India prime lending Rate plus 
2% per annum or 10% per annum whichever is higher. 

Minimum Amount of 

Interim Payment 

Certificates 

11.5 INR  75 lakh 

Payment terms 11.6 As per “Table 3 : Payment Terms” below  

Limit of Retention 

Money 

11.9 5% of the Accepted Contract Amount 

Maximum total 

liability of the 

Contractor to the 

Employer  

14.6 1.2 times Accepted Contract Amount 
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Conditions Sub-Clause Data 

Insurance 15 The details of Insurance covers to be obtained by the Contractor and 

the Employer, including their value, terms and extent of coverage 

and other terms and conditions shall be as under:  

(A) for the Works, Plant and Materials;  

(B) for loss or damages to equipment;  

(C) for loss or damage to property (except the Works, Plant, 

Materials and Equipment) in connection with Contract;  

(D) for personal injury or death;  

(i) of the Contractor’s employees;  

(ii) of other people  

The Sum Insured against each of these items will be as per the Laws 

of the state of Kerala  

The Contractor shall take out and maintain in effect the following 

insurances in the sums and deductibles shown below:  

a. The minimum deductible for insurance of the Works and of 

Plant and Materials is: [Rs 45 lakh]  

b. The minimum cover for insurance of the Works and of 

Plant and Materials is: INR 16 Crore 

c. The minimum deductible for insurance of other property 

is: [Rs 3 Lakh]  

d. The minimum cover for insurance of other property is: Rs. 

50 lakh  

  
e. The minimum cover for personal injury or death insurance  

(i) For the Contractor's employees is: Rs 5 Lakh 

(ii) And for other people is: Rs 10 Lakh  

 

f. Third Party motor vehicle liability insurance in respect of 

motor vehicles operated in the Government’s country by 

the Contractor or its Personnel or any Sub-Contractors or 

their Personnel, with a minimum coverage of equal to Rs 

10 Lakh with unlimited number of incidents. 

Minimum amount of 

third party insurance 

15.3 INR 10.00 Lakhs per occurrence with the number of 
occurrences unlimited. 

Maximum amount of 

deductibles for 

insurance of the 

Employer's risks 

15.4 &15.5 INR 1.00 Lakhs with the number of occurrences unlimited. 
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Conditions Sub-Clause Data 

Periods for 

submission of 

insurance: 

15.5  

a. evidence of 

insurance. 

 14 days 

b. relevant policies  28 days 

Date by which the 

Conciliator shall be 

appointed 

17.7 28 days after the Commencement date 

The Conciliator shall 

be comprised of 

17.7 Single Member 

List of potential 

Conciliators for 

selecting sole 

member 

17.7  “Three” 

Rules of arbitration 17.9 Arbitration procedures undertaken as provided by “The Arbitration 
and Conciliation Act -1996” (as amended from time to time). 

The number of arbitrators shall be one (1). 

The language of arbitration shall be English. 

The place of such arbitration shall be Kochi, India. 
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Table 1: Summary of Sections 

 

Section Name/Description 
(Sub-Clause 1.1.5.6) 

Time for Completion 
(Sub-Clause 1.1.3.3) As per 

Annexure - A 

Section 
Name 

Financial progress 
to be competed 

As per 
Annexure- A 

Period from the date of Contract agreement 

 

 

Milestone 1 i.e. Column(a) 5 months (before the end of 5 months after 
agreement)                             

i.e., Column 
individual (a) 

Milestone 2   i.e. Column (b) 5   months (before the end  of 10 months after 
agreement)   

i.e., Column  
individual (b) 

Milestone 3   i.e.  Column (c) 5  months (before the end  of 15 months after 
agreement)   

i.e., Column 
individual (c) 

 
 
 
 
 
 
 
 
 

ANNEXURE-A  
 

MILESTONE TARGETS. 
 

Sl. 
No. 

Particulars 

Milestones Total 
 

 
 

Milestone-1 
(a) 

Milestone-2 (b) Milestone-3 (c) 

1 Period (in months) 5 5 5 15 

2 

Financial progress 
to be achieved 
Compared to % of 
Accepted Contract 
amount  

20% 
(Cumulative) 

70% 
(Cumulative) 

100% 
(Cumulative) 

100% 
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Table 2: Summary of Site Possession Dates 

 

Sl No. Site Possession extent Site Possession period 

1 First 50% of Site possession 
will be provided 

Within 14 days from the  date of Agreement of 
Contract  

2 Next 30% of Site 
possession will be provided 

Within 3 months from the  date of Agreement of 
Contract 

3 Balance 20% of Site 
possession will be provided 

Within 6 months from the  date of Agreement of 
Contract  

 
 
 
 
Table 3: Payment Terms. 

 

(A) The employer will make the payment to the following items on the following terms-(Clause 

15.6 GCC) 

Item Type 
Sl. 

No 
Break up of payment 

Percentage of 

payment 

release 

Dismantling work 1 Dismantling at site & depositing the same at 

stores 

95 % 

2 Final Handing over 5 % 

Dismantling & Re-

Installation 

1 Dismantling & installation at site 70% 

2 Testing and commissioning of installed work 25% 

3 Final Handing over 5 % 

 

(B) The payment of other items will be made as per BOQ as and when they are completed.  
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Section VIII.  Annex to Special Conditions - 
Contract Forms 
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Form of Agreement, Forms of Performance Security, and Bank Guarantee for Advance Payment) 

 

Table of Forms 

 

Format of Notification of Award ................................................................................................................................................ 320 

Format of Contract Agreement .................................................................................................................................................. 321 

Format of Performance Security ...................................................................................................... Error! Bookmark not defined. 

Format of Advance Payment Security ........................................................................................... Error! Bookmark not defined. 

Format of Retention Money Security ...................................................................................................................................... 327 

 

 
 
 
 
 
 
 
 
 
 
NOTES ON AGREEMENT, PERFORMANCE AND ADVANCE PAYMENT SECURITIES  
 
Samples of acceptable forms of Agreement, Performance and Advance Payment Securities are annexed. Bidders 

should not complete the Performance and Advance Payment Security forms while submitting the Bid. Only the 

successful Bidder will be required to provide Performance and Advance Payment Securities in accordance with 

one of the forms or in a similar form acceptable to the Employer   

Section VIII. Annex to Special Conditions –Contract Forms 
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Format of Notification of Award 

Letter of Acceptance 
[Letterhead paper of the Employer] 

 
 Date: ……/……., 2021 

To:    ________________________________ 

         ________________________________ 

         ________________________________ 

         ________________________________ 

         [Name and address of the Contractor] 

 
This is to notify you that your Bid dated …………………….. [date] for execution of the tender work of “Development 
of Amaravathy and Calvathy Roads  in West Kochi ABD Area under Smart City Mission (Second Call), 
Kochi” [name of the Contract and identification number, as given in the Contract Data] for the Accepted Contract 
Amount of the equivalent of ……………………………………………      …………………………………………………………………………………. 
[Amount in numbers and words] [name of currency]………………………………………, as corrected and modified in 
accordance with the Instructions to Bidders, is hereby accepted by our Agency. 
 
You are requested to furnish the Performance Security  amounting to ………………………………..and   additional 
performance security (towards unbalanced rates) amounting to ………………………………..within 28 days in 
accordance with the Conditions of Contract, using for that purpose one of the Performance Security Forms 
included in Section VIII, Annex to the Special Conditions - Contract Forms, of the Bidding Document  
 
 
Authorized Signature:    
Name and Title of Signatory:    
Name of Agency:    
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Attachment:  Contract Agreement 
 
 

Format of Contract Agreement 
 
 
 

 
 
 

THIS AGREEMENT made the ________ day of ________________________, _____, between The Chief 

Executive Officer, of Cochin Smart Mission Limited (CSML), 4th Floor , JLN Stadium metro station, Kaloor, 

Kochi - 682017, Kerala, India (hereinafter “the Employer”), of the one part, and ______________________ of 

_____________________ (hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as Bid for “Development of Amaravathy and 

Calvathy Roads  in West Kochi ABD Area under Smart City Mission (Seoncd Call), Kochi” should be 

executed by the Contractor, and the Employee  has accepted a Bid by the Contractor for the execution and 

completion of these Works and the remedying of any defects therein amounting to ___________________,  

The Employer and the Contractor agree as follows: 

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned 

to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be 

read and construed as part of this Agreement. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 

Agreement shall prevail over all other Contract documents.  

(i) the Letter of Acceptance 

(ii) the Letter of Bid  

(iii) the addenda Nos ________(if any) 

(iv) the Special Conditions / Contract data /Particular Conditions 

(v) the General Conditions; 

(vi) the Specification(Works requirements / Employer’s requirements) 

(vii) the completed Schedules,  

 

 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this 

Agreement, the Contractor hereby covenants with the Employer to execute and complete the Works and to 

remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of 

the Works  and the remedying of defects therein, the Contract Price or such other sum as may become payable 

under the provisions of the Contract at the times and in the manner prescribed by the Contract. 
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IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the laws 

of Government of India on the day, month and year indicated above. 

Signed by  ..............................................................  Signed by .................................................  

(for the Employer)                                                     (for the Contractor) 

for and on behalf of the Employer  for and on behalf the Contractor 
in the presence of   in the presence of 
 
 
Witness, Name, Signature, Address, Date    Witness, Name, Signature, Address, Date  
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Format of Performance Security 

(Perforance Bank Guarantee- Uncoditional) 

 ________________________________ 

 ________________________________ 

 ________________________________  

[Bank’s Name, and Address of Issuing Branch or Office]  

Beneficiary: Chief Executive Officer,  

Cochin Smart Mission Limited (CSML),  

4th Floor, JLN Stadium Metro station,  

Kaloor, Kochi - 682 017, India.  

Date: ……/….., 2020  

PERFORMANCE GUARANTEE No.: _________________  

This Deed of Guarantee made this the --- day of 20XX by ------ (Name of the Bank), having its registered office 

at --------------------, and one of its branches at -------- (Address of the Branch) (hereinafter called the 

Guarantor) in favour of Cochin Smart Mission Limited, ------------------------------ (hereinafter called the 

beneficiary). WHEREAS M/s. ______________________ (Name of the Contractor) having their address/ 

registered Office at _________________________________________________(Address of the Contractor’s 

registered Office) (hereinafter called the “Contractor”)was awarded contract for (supply / Erection / Supply & 

Erection / Work/others- specify the purpose) of __________________________________ (Name of the 

material / equipment / work/others- specify) by Cochin Smart Mission Limited, the “Beneficiary” and WHEREAS 

a performance guarantee of Rs. --------------/- has to be submitted by the Contractor, before undertaking the 

contract and WHEREAS the Contractor has requested the Guarantor for issuing a Bank Guarantee for Rs. 

_____________ (Amount as stipulated) valid till ____________ (mention here date of validity of this Guarantee 

which will be -- ----------- days beyond the contract period) towards Performance guarantee amount payable to 

the Beneficiary, and WHEREAS the Guarantor has agreed to issue such Bank Guarantee to the Beneficiary as 

hereunder mentioned: We, __________________________ (Name of the Bank and address of the Branch giving 

the Bank Guarantee) having our registered Office at _____________________ (Address of Bank’s registered 

Office) hereby give this Bank Guarantee No. _________________ dated ____________ and do hereby 

irrevocably undertake to pay immediately on demand, without requiring any previous notice and without any 

demur, reservation, recourse, contest or protest and without referring to any other sources including the 

Contractor and without the beneficiary having to substantiate its demand, to the beneficiary a sum not exceeding 

Rs.____________ (amount as stipulated) (Rupees _________________________________________) (in 

words) on behalf of the Contractor.  
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Guarantor agrees that any demand in writing made by the authorised officials of the Beneficiary shall be 

conclusive as regards the amount due and payable by the Guarantor under this Guarantee. We, 

____________________________________________ (Name of the Bank) further undertake to pay without 

demur the aforesaid amount in lump sum on demand or such part there of as the beneficiary may demand from 

time to time irrespective of the fact whether the said contractor admits or denies such claim or questions 

correctness in any court, Tribunal or Arbitration proceedings or before any authority. The aforesaid guarantee 

will remain in force and we shall be liable under the same irrespective of any concession or time being granted 

by the beneficiary to the contractor and this guarantee will remain in full force irrespective of any change of 

terms, conditions or stipulation or any variation in the terms of the said contract. 

We,_______________________________ (Name of the Bank) further agree with the beneficiary that the 

beneficiary will have the fullest liberty without our consent and without in any manner affecting our obligations 

hereunder to vary any of the terms and conditions of the contract or to extend the time for performance of the 

contract by the contractor or to postpone any of the powers exercisable by the beneficiary or to forbear or 

enforce any of the terms and conditions of the contract and that we shall not be relieved from our liability by 

reasons of any such variation or extension or forbearance or postponement or omission or by any indulgence by 

the beneficiary to the contractor or by any such matter whatsoever which under the law relating to sureties 

would, but for this provision, have resulted in relieving us. This Bank Guarantee shall be valid and binding on 

this Bank upto and inclusive of ____________________ (mention here the date of validity of Bank Guarantee), 

unless extended on demand by the beneficiary. The Guarantee shall not be terminated or affected by liquidation 

or winding up or insolvency or change in constitution of the Contractor or for any other reason. This guarantee 

shall not be terminated by the guarantor under any circumstances including change in the constitution of the 

Bank and our liability hereunder shall not be impaired or discharged by any extension of time or variations or 

alterations made, given, conceded in the contract with or without our knowledge or with or without consent by 

or between the Contractor and the beneficiary. NOT WITHSTANDING anything contained hereinbefore, our 

liability under this Guarantee is restricted to Rs. _________________ (amount as stipulated) (Rupees 

_________________ (in words). Our Guarantee shall remain inforce till (90 days after the date of validity of 

the contract). Unless demands or claims under this Bank Guarantee are made to us in writing on or before (date 

should be one year over and above the validity period of BG), all rights of Beneficiary under this Bank Guarantee 

shall be forfeited and we shall be released and discharged from all liabilities there under.  

Place:  

Date:                                                                     Signature of the Bank’s Authorized Signatory with Official 

Seal  

 

 

 

 

Note:  

All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product. 
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Format of Advance Payment Security 

(Bank Guarantee- Uncoditional) 

Demand Guarantee This Deed of Guarantee made this the --- day of 20XX by ------ (Name of the Bank), having 

its registered office at --------------------, and one of its branches at -------- (Address of the Branch) (the 

Guarantor) in favour of Cochin Smart Mission Limited, ------------------------------ (hereinafter called the 

beneficiary).  

WHEREAS  

1. M/s. ______________________ (Name of the Vendor/Contractor) having their address/ registered Office at 

_________________________________________________ (Address of the Contractor’s registered Office) 

(hereinafter called the “Vendor/Contractor”) was awarded contract (hereinafter referred as “Contract”) for 

(supply / Erection / Supply & Erection / Work/others- specify the purpose) of 

__________________________________ (Name of the material / equipment / work/othersspecify) by the 

beneficiary and  

2. In compliance with the provisions of said Contract, the beneficiary has to make an advance payment of 

Rs.............. (Rupees ... only) against issuance of an advance payment guarantee for Rs.-----------/- by a Bank, 

which the beneficiary can invoke if the vendor/contractor fails to duly perform the aforementioned contract or 

has used the advance payment for purposes other than the costs of mobilization in respect of the Works.  

3. The Vendor/Contractor has requested us (Name of the Bank) ____________ (Address), which the expression 

shall unless otherwise repugnant to the context or meaning thereof include all its successors, administrators, 

representatives and permitted assignees, (herein after referred to as “the Guarantor” ) to issue an irrevocable 

bank guarantee in favour of the beneficiary, Cochin Smart Mission Limited.  

4. For effecting this advance payment, the Guarantor hereby guarantee to the effect that, we irrevocably under-

take to pay the beneficiary merely on demand by the beneficiary, without any previous notice and without any 

demur and without recourse to the Vendor/Contractor and without referring to any other source, an amount not 

exceeding Rs____________ (Rupees ____________ only). Any such demand made by Beneficiary on the bank 

shall be conclusive and binding, absolute and unequivocal notwithstanding any difference between the 

Beneficiary and the Vendor/ Contractor or any dispute or disputes raised /pending before any court, Tribunal 

Arbitrator or any other authority.  

5. This guarantee will not be discharged due to the change in the constitution of the Bank or the 

CONTRACTOR(S). 

 6. This guarantee will become invalid three months after the completion of the ____________ (scope of work) 

by the CONTRACTOR under the said Contract or as soon as this Letter Of Guarantee has been returned to us, 

whichever the latest, however, on ____________ unless a claim has been lodged with us under this guarantee 

before that date.  

7. The BENEFICIARY shall have the fullest liberty without affecting in any way the liability of the bank under this 

guarantee from time to time to extend the time of performance by the CONTRACTOR. The Bank shall not be 
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released from its liability under these presents by any exercise of the BENEFICIARY of the liberty with reference 

to the matter aforesaid 

8. The Bank also agrees that the BENEFICIARY shall be entitled at his option to enforce this guarantee against 

the Bank as a Principal Debtor, in the first instance notwithstanding any other Security or Guarantee that it may 

have in relation to the CONTRACTOR`s liabilities.  

9. The Bank further agrees that the decision of the BENEFICIARY as to the failure on the part of the CONTRACTOR 

to fulfil the Contractual obligations stipulated in the said Contract and/or to the amount payable by the Bank to 

the BENEFICIARY shall be final conclusive and binding.  

10. This guarantee is revocable only with the written consent of the BENEFICIARY.  

11. This guarantee shall remain in force upto and including ____________ and shall be extended from time to 

time for such period as may be desired by M/s. ____________ on whose behalf this guarantee has been given. 

 NOT WITHSTANDING anything contained hereinbefore, our liability under this Guarantee is restricted to Rs. 

_________________ (Rupees _________________ (in words). Our Guarantee shall remain inforce till 

_____________ (---- days after the date of validity of the contract). Unless demands or claims under this Bank 

Guarantee are made to us in writing on or before ___________ (date should be one year over and above the 

validity period of BG), all rights of Beneficiary under this Bank Guarantee shall be forfeited and we shall be 

released and discharged from all liabilities there under.  

Place:  

Date:                                                                                       Signature of the Bank’s Authorized Signatory 

with Official Seal 
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Format of Retention Money Security 

 
(Bank Guarantee- Uncoditional)  

 
         ________________________________ 

         ________________________________ 

         ________________________________ 

                 [Bank’s Name, and Address of Issuing Branch or Office] 

 
Beneficiary:    Chief Executive Officer, 

         Cochin Smart Mission Limited (CSML), 

            4th Floor , JLN Stadium metro station, Kaloor,  

  Kochi - 682017, Kerala, India 
  

Date: ……/….., 2021 

 

RETENTION MONEY GUARANTEE No.: _________________ 

We have been informed that ________________ [name of Contractor] (hereinafter called "the Contractor") has 

entered into Contract No. _____________ [reference number of the contract] dated ____________ with you, 

for the execution of “Development of  Amaravathy and Calvathy Roads  in West Kochi  ABD Area under 

Smart City Mission (Second call), Kochi” [name of contract and brief description of Works] (hereinafter 

called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-Over Certificate 

has been issued for the Works and the first half of the Retention Money has been certified for payment, payment 

of [insert the second half of the Retention Money or if the amount guaranteed under the Performance Guarantee 

when the Taking-Over Certificate is issued is less than half of the Retention Money, the difference between half 

of the Retention Money and the amount guaranteed under the Performance Security] is to be made against a 

Retention Money guarantee. 

At the request of the Contractor, we _______________ [name of Bank]  hereby irrevocably undertake to pay 

you any sum or sums not exceeding in total an amount of ___________ [amount in figures] (                    ) 

[amount in words]1 upon receipt by us of your first demand in writing accompanied by a written statement 

stating that the Contractor is in breach of its obligation under the Contract because the Contractor used the 

 
1 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money 

or or if the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued 
is less than half of the Retention Money, the difference between half of the Retention Money and the amount 
guaranteed under the Performance Security and denominated either in the currency(ies) of the second half 
of the Retention Money as specified in the Contract, or in a freely convertible currency acceptable to the 
Employer. 
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advance payment for purposes other than the costs of mobilization in respect of the Works or if in the opinion 

of Employer, Contractor did not perform well to reach upto the stipulated milestone target of Contract agreement.   

It is a condition for any claim and payment under this guarantee to be made that the payment of the second 

half of the Retention Money referred to above must have been received by the Contractor on its account number 

___________ at _________________ [name and address of Bank]. 

This guarantee shall expire, at the latest, 21 days after the date when the Employer has received a copy of the 

Performance Certificate issued by the Engineer.  Consequently, any demand for payment under this guarantee 

must be received by us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No.458. 

 

____________________  

[seal of the Bank and signature(s)]  

 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 
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    Drawings 

The following tender drawings are enclosed / uploaded along with this Bidding document for 
reference 

DRAWING INDEX 
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Sl No. DRAWING TITLE  DRAWING NO. 

01 PLAN & PROFILE AMARAVATHY ROAD CH:000 to 500 CSML/M4/SMR/KBJ/PL-003 

02 PLAN & PROFILE AMARAVATHY ROAD CH:500 to 1086 CSML/M4/SMR/KBJ/PL-004 

03 PLAN & PROFILE CALVATHY ROAD CH:0 to 639 CSML/M4/SMR/CAV/PL-006 

04 WEST KOCHI DRAINAGE PLAN-3 Sheet 3 of 7 CSML/M4/DRA/WK/PL-023 

05 WEST KOCHI DRAINAGE PLAN-4 Sheet 4 of7 CSML/M4/DRA/WK/PL-024 

06 WEST KOCHI DRAINAGE PLAN-5 Sheet 5 of 7 CSML/M4/DRA/WK/PL-025 

07 TYPICAL TABLE TOP CROSSINGS,   Sheet 1 of 3 CSML/M4/SMR/WK/TAT-025 

08 TYPICAL CULVERT DRAWINGS Sheet 2 of 3 CSML/M4/SMR/WK/CLV-032 

09 TYPICAL DRAIN DRAWINGS Sheet 3 of 3 CSML/M4/SMR/WK/DRA-033 


