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NOTICE INVITING TENDER (NIT) 
(COMPETITIVE BIDDING AMONGST ACCREDITED AGENCIES AS PER GO MENTIONED IN PQ) 

 
Cochin Smart Mission Limited 
10th Floor, Revenue Tower, Park Avenue,  
Kochi - 682 011, India.  
Phone: 0484-2350355, 2380980  
E-mail: csmltenders@gmail.com 
 

No. CSML/HEALTH/MWCH/RFP/002                                          Date: 07/03/2019  

 

Cochin Smart Mission Limited (CSML) invites online bids from eligible bidders through website www.csml.co.in, 

www.kochimetro.org and www.etenders.kerala.gov.in - under organization name – “Kochi Metro Rail Ltd.” for 

“Bidding document for Construction of New Block of Mattancherry Women & Children Hospital” Under Area Based 

Development of Kochi Smart city. 

The details are as under.  

Sl.  No. Event’s Name Information 

1.  Organization Cochin Smart Mission Limited (CSML) 

2.  Project Smart City Projects under Smart City Mission 

3.  NIT No. CSML/HEALTH/MWCH/RFP/002 

4.  Name of Work Construction of New Block of Mattancherry Women & 
Children Hospital, Under Area Based Development of 
Kochi Smart city 

5.  Time for Completion  10 months (including monsoon period) 

6.  Form of Contract and Class of Contract Limited Tender Two Cover bidding (E- Tender) 

(Competitive Bidding Amongst Accredited Agencies As 
Per GO Mentioned In PQ) 

7.  Type of Tender Centage Charges Basis 

8.  Tender document Fee  

 

Rs 8850/-(Rupees Eight Thousand Eight Hundred Fifty 
Only) through Online e-Tendering Payment Gateway 
(https://etenders.kerala.gov.in) only. 

 

Bank  Axis Bank Limited 

Account name        COCHIN SMART MISSION LIMITED 

Account Number  918020079716734 

IFSC Code               UTIB0000081 

Branch Kochi Branch 

Swift Code              AXISINBB081 

http://www.csml.co.in/
http://www.kochimetro.org/
http://www.etenders.kerala.gov.in/
https://etenders.kerala.gov.in/
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Sl.  No. Event’s Name Information 

9.  Bid security / Earnest Money Deposit (EMD) Nil  

10.  Bid Document Downloading Start Date 7th March 2019  

11.  Last date for Online Purchase of Tender 
Document  

11th March 2019, till 17:30 hrs.  

12.  Last date of Online Submission of Bids 18th March 2019, till 17:30 hrs.  

13.  Last date of submission of original Power of 
Attorney (Hard copy) 

21st March 2019, till 14:00 hrs. 

14.  Date & Time for Opening of Technical Bids  21st March 2019, at 15:00 hrs.  

15.  Date & Time for Opening of Financial Bids  Intimated later to the Technically qualified bidders as per 
Clause 24.2 ITB  

16.  Bid Validity 120 days from the latest date of opening of Technical Bids 

17.  Officer Inviting Bids Managing Director, CSML 

18.  Bid Clarification and Queries Addressed to https://etenders.kerala.gov.in OR General Manager 
Email: csmltenders@gmail.com 

      -sd- 

Managing Director 
Cochin Smart Mission Limited 

 

 

e-Tender Submission Guidelines  

1. The Bid should be submitted online at website http://etenders.kerala.gov.in by the due date and time, as 

specified in the NIT. Late/delayed tenders submitted online after the due date and time, for whatsoever 

reasons will not be considered. The Server Date & Time as appearing on the website. 

http://etenders.kerala.gov.in shall only be considered for the critical date and time of tenders. Offers sent 

through post, telegram, fax, telex, e-mail, courier will not be considered.  

2. Partially completed/incomplete bids shall not be considered.  

3. All communication shall be done online through website http://etenders.kerala.gov.in OR 

csmltenders@gmail.com 

4. Bidders shall be required to arrange all resources, including Digital Signature Certificates and Internet 

Connections at their own cost, for participating in online tenders at http://etenders.kerala.gov.in.  

5. M/s Cochin Smart Mission Limited (CSML) shall not be responsible for any delays what so ever in receiving 

as well as submitting offers, including connectivity issues. M/s. Cochin Smart Mission Limited (CSML) shall 

not be responsible for any other delays in submitting any documents wherever applicable.  

https://etenders.kerala.gov.in/
mailto:csmltenders@gmail.com
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6. M/s. Cochin Smart Mission Limited (CSML) will not be responsible for the cost incurred in preparation and 

submission of bids including the cost of digital certificate, regardless of the conduct of outcome of the 

bidding process.  

7. Two cover system  

If two bid systems is insisted, Bidders are required to submit offer in Two covers, namely  

“Tender Submission Fee / Power of Attorney / Prequalification including Technical Bid “-- Cover - I  

And  

“Financial Bid” ---Cover –II  

8. Cover–I (Tender Submission Fee / EMD / Power of Attorney / Prequalification including Technical Bid) 

a) Tender Fee– To be paid online at http://etenders.kerala.gov.in only.  

b) EMD – Deleted 

c) Power of Attorney (PoA)– to be scanned and uploaded in the e-tender website. Original PoA to be 

submitted (in a sealed envelope mentioning name of work) in the Tender Box at the CSML office, 10th 

Floor, Revenue Towers, Park Avenue, Ernakulum – 682011 before due date and time for submissions of 

original EMD and Power of Attorney (Hard copy) mentioned in NIT/ RFP/ Bidding document/ latest 

Corrigendum. 

d) Prequalification including Technical Bid– Bidders are requested to upload the scanned copies of the 

following details along with documents indicated in NIT/ RFP/ Bidding document/ latest Corrigendum 

“online”.  

i) The scanned copy of the NIT/ Bidding document/ latest Corrigendum including Prebid Minutes 

and Addendum (if any) duly signed and stamped in all pages.  

ii) Notarized, Scanned copies of Prequalification / Technical Qualification supporting documents, 

signed scanned copies of various forms, Letter of Technical Bid, including Technical Bid. 

iii)  All documents signed and scanned including GCC, SCC, Annexures to GCC, SCC as detailed in the 

Bidding document, 

9. Cover–II (Financial Bid) 

- Bidders are requested to quote rates in the Finance cover (BOQ) only.  

- Price bid to be uploaded only in e-tender website: http://etenders.kerala.gov.in  

- PLEASE DO NOT QUOTE/MENTION RATES ANYWHERE ELSE IN THE TENDER OTHER THAN BOQ 

- In the Bid submitted by the bidder, if the prices or price bid are disclosed anywhere else other than 

in the BOQ, the Bid / tender would be liable for disqualification and would summarily be rejected 

10. In case if applicant does not hold any document, which need to be uploaded OR there is no need to upload 

the mentioned document please upload a scanned copy stating the reason for not uploading OR a blank 

sheet for proceeding with tendering. Provisions for uploading cannot be left blank.  
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11. Please note that queries related to enquiry specifications, terms & conditions etc. can be submitted to 

General Manager Email: csmltenders@gmail.com before the Last date & time for sending Pre-bid queries 

specified in the NIT.  

12. Tender opening will be done online at the time and dates specified in NIT/ RFP/ Bidding document/ latest 

Corrigendum.  

13. The bidders are requested to go through the instruction to the bidders in the website 

http://etenders.kerala.gov.in. The bidders who submit their bids for this tender after digitally signing using 

their Digital Signature Certificate (DSC), accept that they have clearly understood and agreed the terms and 

conditions in the website including the terms and conditions of this tender.  

14. In case of any queries on e-tender, Bidder may Contact below mentioned helpdesk 

 
e-tender helpdesk of Kerala IT Mission: Phone  number : 0484-2332262 

15. M/s. Cochin Smart Mission Limited (CSML) reserves the right to accept any offer in whole or in part or reject 

any or all offers without assigning any reason M/s Cochin Smart Mission Limited (CSML) reserves right to 

accept any or more offers in part. Decision of M/s. Cochin Smart Mission Limited (CSML) in this regard shall 

be final and binding on the bidder.  

16. M/s. Cochin Smart Mission Limited (CSML) reserves the right to cancel any tender/ bidding process at any 

stage without assigning any reason. 

17. Corrigendum / addendum, which form part of the tender document, shall be published in the e-tender 

website (http://etenders.kerala.gov.in) as well as CSML website http://csml.co.in/tenders and bidders are 

advised to check the websites regularly for the updates related to the tender before submitting the Bid.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://csml.co.in/tenders/
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Section I.  Instructions to Bidders  

A. General 

1. Scope of Bid 
 
1.1. The Procuring Entity / Employer, as defined in the Bid Data Sheet (BDS), hereinafter called the 

“Employer” wishes to receive bids for the Works and Services identified in the Bid Data Sheet for 

the ‘Construction of New Block of Mattancherry Women & Children Hospital, Under Area Based 

Development of Kochi Smart city. The Contract will cover the service area indicated in the Bid Data 

Sheet and consisting of: 

 

The Contractor shall undertake 

CSML, under the Smart City Mission of the Government of India, intends to construct a Ground + 2 

building at the existing vacant area near to Fort Kochi Taluk Hospital which is Phase 1 development 

of Phased development/ masterplan of Hospital. 

The scope of work includes Site clearance, Piling, Substructure, Superstructure, Finishing, MEP 

works, Truss work and external development with landscaping works. The identification number of 

the Bidding are provided in the BDS. 

 

1.2. The successful bidder will be expected to carry out the Works and Services during the period stated 

in the Bid Data Sheet (BDS). 

 
1.3. Throughout these Bidding Documents: 
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i) the terms “bid”, “tender” and “proposal” and their derivatives (“bidder / tenderer”, “bid / tender”, 

“tendered / proposed”, “bidding / tendering”, “bidding document / request for proposal / tender 

document”, etc.) are synonymous 

ii) the term “in writing” means communicated in written form and delivered against receipt; 

iii) except where the context requires otherwise, words indicating the “singular” also include the 

“plural” and words indicating the “plural “also include the “singular”; and 

iv) “day” means calendar day. 

 

2. Source of Funds 
 
2.1. The Implementing authority namely Cochin Smart Mission Limited (CSML) (hereinafter called 

“Authority” / “Department”) indicated in the BDS will receive funding from Government of India 

and the State Government / Kochi Municipal Corporation for implementing projects under Smart 

City Mission of Area Based Development of Kochi Smart city toward the cost of the project named 

in the BDS.  The Authority intends to apply a portion of the funds to eligible payments under the 

contract(s) for which these Bidding Documents are issued. 

3. Eligible Bidders 
 

3.1 This invitation to bid is limited to accredited agencies as per the Government orders listed below, 

issued by Finance (Industries & Public works-B) Department, Government of Kerala. 

i) G.O.(P) No.408/2007/Fin. Dated 07.09.2007 

ii) G.O.(P) No.311/14/Fin. Dated 30.07.2014 

iii) G.O.(P) No.339/2015/Fin. Dated 07.08.2015 

iv) G.O.(P) No.453/2015/Fin. Dated 09.10.2015 

v) G.O.(P) No.95/2017/Fin. Dated 25.07.2017 

vi) G.O.(P) No.122/2017/Fin. Dated 18.09.2017 

vii) G.O (P) No.142/2017/Fin. Dated 09.11.2017 

viii) G.O (P) No.29/2018/Fin. Dated 28.02.2018 

ix) G.O (P) No.52/2018/Fin. Dated 29.03.2018 

x) G.O (P) No.116/2018/FIN Dated 26.07.2018 

xi) G.O (P) No.118/2018/FIN Dated 03.08.2018 

(a) – Deleted -  

(b) – Deleted -  

(c)  A bidder shall not be affiliated with a firm or entity 

(i) that has provided consulting services related to the Works to either the Employer or 

the Authority during the preparatory stages of the Works or of the Project of which 

the Works form a part, or 

(ii) That has been hired (or is proposed to be hired) by the Employer or Borrower as 

Project Manager (Engineer) for the contract. 

(d) A bidder shall be technically qualified for the contract as notified by the Employer. 
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A bidder shall not be under a declaration of ineligibility for corrupt or fraudulent practices issued 

by the Employer. 

3.2 A Bidder shall not have a conflict of interest.  All Bidders found to have a conflict of interest shall 

be disqualified.  A Bidder may be considered to have a conflict of interest with one or more parties 

in this bidding process, if:  

(i) they have at least one controlling partner in common; or 

(ii) they receive or have received any direct or indirect subsidy from any of them; or 

(iii) they have the same legal representative for purposes of this bid; or 

(iv) they have a relationship with each other, directly or through common third parties, that 

puts them in a position to have access to information about or influence on the bid of 

another Bidder, or influence the decisions of the Employer regarding this bidding process; 

or 

(v) a Bidder participates in more than one bid in this bidding process. Participation by a Bidder 

in more than one Bid will result in the disqualification of all Bids in which such Bidder is 

involved.  However, this does not limit the inclusion of the same subcontractor in more 

than one bid; or  

(vi) a Bidder participated as a consultant in the preparation of the design or technical 

specifications of the works that are the subject of the bid; 

(vii) a Bidder or any of its affiliates has been hired (or is proposed to be hired) by the Employer 

or Borrower as Engineer for the Contract implementation. 

 

3.3   – Deleted – 

3.4 Government-owned entities in the Employer’s country shall be eligible only if they can establish 

that they are legally and financially autonomous and operate under commercial law. Also, they 

shall not be dependent agencies of the Employer. 

3.5 Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer, as 

the Employer shall reasonably request. 

 

4. Eligible Materials, Equipment, and Services 
 

-Deleted- 
 

5. Qualification of the Bidder 
 

5.1 Bidders shall, as part of their bid: 

(i) submit a written power of attorney authorizing the signatory of the bid to commit the bidder; 
and 

(ii) Resolution by the Board of Director authorizing person to act as PoA 

As a minimum, bidders shall update the following information: 

Balance bidding capacity available as per the relevant GO 
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5.2 -Deleted- 

5.3 Bidders shall also submit proposals of work methods and schedule in sufficient detail to 

demonstrate the adequacy of the bidders’ proposals to meet the Technical Specifications and the 

completion time referred to in Sub-Clause 1.2 ITB above. 

6. One Bid per Bidder 
 

6.1 A firm shall submit only one bid in the same bidding process, either individually as a bidder or as 

a partner in a joint venture. No firm can be a subcontractor while submitting a bid individually or 

as a partner of a joint venture in the same bidding process. A firm, if acting in the capacity of 

subcontractor in any bid, may participate in more than one bid, but only in that capacity. A bidder 

who submits or participates in more than one bid will cause all the proposals in which the bidder 

has participated to be disqualified. 

7. Cost of bidding 

7.1 The bidder shall bear all costs associated with the preparation and submission of his bid, and the 

Procuring entity / Employer will in no case be responsible or liable for those costs, regardless of 

the conduct or outcome of the bidding process. Submission of a bid does not entitle the bidder to 

claim any cost and rights over AUTHORITY and AUTHORITY shall be at liberty to cancel any or all 

bids without giving any notice.  All materials submitted by the bidder shall be the absolute 

property of AUTHORITY and no copyright etc. shall be entertained by AUTHORITY. 

7.2 Bidding document can be downloaded free of cost from the website www.etenders.kerala.gov.in. 

RFP Document Fee / Bid Submission fee / Tender fee specified in BDS    shall be paid through 

online e-Tendering Payment Gateway only (https://etenders.kerala.gov.in) for submission of bid.  

The RFP document fee / Bid submission Fee / Tender fee shall be non-refundable. Without the 

payment of Bid Fee, the bids will be taken as incomplete and non-responsive and shall not be 

considered. 

8. Site Visit 

8.1 The bidder is advised to visit and examine the areas / site of Works in which the Works / services 

of this contract shall be carried out and its surroundings and obtain for itself on its own 

responsibility all information that may be necessary for preparing the bid and entering into a 

contract for the construction of the Works / services to be provided under the contract. The costs 

of visiting the Site shall be at the bidder’s own expense. 

8.2 The Bidder and any of its personnel or agents will be granted permission by the Employer to enter 

upon its premises and lands for the purpose of such visit, provided the Bidder gives AUTHORITY 

adequate notice of not less than 7 (Seven) days prior to such proposed visit.  But only upon the 

express condition that the Bidder, its personnel, and agents will release and indemnify the 

“Procuring entity” / “Employer” and its personnel and agents from and against all liability in 

respect thereof, and will be responsible for death or personal injury, loss of or damage to property, 

and any other loss, damage, costs, and expenses incurred as a result of the inspection. 

http://www.etenders.kerala.gov.in/
https://etenders.kerala.gov.in/
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8.3 No site visits shall be arranged or scheduled after the deadline for the submission of the Bids and 

prior to the award of Contract. 

B. Bidding Documents 

9. Content of Bidding Documents 
 

9.1 The bidding documents are those stated below and should be read in conjunction with any 

Addenda issued in accordance with Clause 11 ITB:  

A) Technical bid Comprising of- Volume 1 

(i) Invitation for Bids   / Notice Inviting Tender (NIT) 

(ii) Section I.       Instructions to Bidders(ITB)  

(iii) Section II.      Bid Data Sheet (BDS) 

(iv) Section III     Qualification Criteria 

(v) Section IV     Bidding Forms  

(vi) Section V.   Employer’s   Requirements / Works requirements including Scope of work, 
Technical Specifications  

(vii) Section VI.    General Conditions of Contract (GCC) 

(viii) Section VII.     Special Conditions of Contract (SCC) / Contract Data 

(ix) Section VIII. Annex to Special Conditions- Contract Forms (Form of Agreement, Forms of 
Performance Security, and Bank Guarantee for Advance Payment) 

(x) Section IX.    Drawings 

B) Price Bid/ Financial Bid Comprising of- Volume 2: 
 
Bill of Quantities (BOQ), Microsoft excel file (.xls format) 
 

9.2 The Employer is not responsible for the completeness of the Bidding Documents and their 

addenda, if they were not obtained directly from the source stated by the Employer in the Notice 

Inviting Tender (NIT) / Invitation for Bids. 

9.3 The Bidder is expected to examine all instructions, forms, terms, and specifications in the Bidding 

Documents.  Failure to furnish all information or documentation required by the Bidding 

Documents may result in the rejection of the bid. 

Failure to comply with the requirements of this RFP / Bidding document may render the bid non-

compliant and the Bid may be rejected.  

Bidders must: 

a) Include all documentation specified in this RFP / Bidding document, in the bid 
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b) Follow the format of this RFP / Bidding document while developing the bid and respond to 
each element in the order as set out in this RFP / Bidding document 

c) Comply with all requirements as set out within this RFP / Bidding document 

The Bidder shall be deemed to have carefully examined the Terms & Conditions, Scope, Service 

Levels, Specifications, and Schedules of this RFP / Bidding document. 

The Bidder shall furnish through e-tendering all information or documentation required by the 

Bidding Documents. 

10. Clarification of Bidding Documents, Pre-Bid Meeting 
 
10.1 to 10.5 deleted 
 

11. Amendment of Bidding Documents 
 

11.1 At any time prior to the deadline for submission of bids, the Employer may amend the Bidding 

Documents by issuing addenda. 

11.2 Any addendum thus issued shall be part of the Bidding Documents pursuant to Sub-Clause 9.1 

ITB. All the Corrigendum / Addendum made in the document would be published on the e-

Tendering Portal i.e.  www.etenders.kerala.gov.in and shall be part of RFP / Bidding document. 

The Bidders are advised to visit the e-tendering portal (www.etenders.kerala.gov.in) on regular 

basis to check for necessary updates. AUTHORITY also reserves the right to amend the dates 

mentioned in this RFP / Bidding document. 

11.3 To give prospective Bidders reasonable time in which to take an addendum into account in 

preparing their bids, the Employer may extend the deadline for the submission of bids at its 

discretion, pursuant to Sub-Clause 22.2 ITB. 

C. Preparation of Bids 

12. Language of Bid 
 

12.1 The bid, and all correspondence and documents related to the bid exchanged by the bidder and 

the Employer shall be written in the bid language stipulated in the Bid Data Sheet (BDS).  

Supporting documents and printed literature furnished by the bidder may be in another language 

provided they are accompanied by an accurate translation of the relevant passages in the above 

stated language, in which case, for purposes of interpretation of the bid, the translation shall 

prevail/govern. 

13. Documents Comprising the Bid 
 

13.1 The bid submitted by the bidder shall comprise the following: 

file:///C:/Users/in00426/AppData/Roaming/Microsoft/Word/www.etenders.kerala.gov.in
file:///C:/Users/in00426/AppData/Roaming/Microsoft/Word/www.etenders.kerala.gov.in
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(A) Technical  bid which contains the following parts in the following order: 

(i) Letter of Technical Bid 

(ii) Part I - the information required to be furnished as part of Technical Proposal as indicated 

in Clause 13.2; 

(iii) Part II - the Bid Security; in accordance with ITB 19; 

(iv) Part III - a written power of attorney demonstrating the authority of the person or persons 

signing the Proposal to bind the Bidder in accordance with ITB 20.2; and 

(v)     the duly filled-in Letter of Technical Bid / Form of Bid; 

(B) the Financial Bid which consists of: 

(i) Duly Completed- priced Bill of Quantities 

Any other document required in the BDS. 

13.2 Part I of the Technical bid shall consist of the following sub-parts in the following order: 

i) optional: any other information that may be required. 

 

13.3 – Deleted- 

 

14. Letter of Technical Bid and Schedules 
 
14.1 The Letter of Technical Bid and Schedules, including the Bill of Quantities, shall be prepared using 

the relevant forms furnished in this RFP / Bidding document.  The forms must be completed 

without any alterations to the text, and no substitutes shall be accepted except as provided under 

Sub-Clause 20.2 ITB.  All blank spaces shall be filled in with the information requested. 

 

15. Alternative Bids 
 
15.1 Bidders shall prepare their bids in accordance with the bidding document. Unless otherwise 

indicated in the BDS, alternative bids shall not be considered during bid evaluation, except if so, 

indicated in the Bid Data Sheet. 

 
15.2 When alternative times for completion are explicitly invited, a statement to that effect will be 

included in the Bid Data Sheet, as will the method of evaluating different times for completion. 

 
15.3 Except as provided under Sub-Clause ITB 15.4 below, Bidders wishing to offer technical 

alternatives to the requirements of the Bidding Documents must first price the Employer’s design 

as described in the Bidding Documents and shall further provide all information necessary for a 

complete evaluation of the alternative by the Employer, including drawings, design calculations, 

technical specifications, breakdown of prices, and proposed construction methodology and other 
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relevant details.  Only the technical alternatives, if any, of the lowest evaluated Bidder conforming 

to the basic technical requirements shall be considered by the Employer. 

 
15.4 When specified in the BDS, Bidders are permitted to submit alternative technical solutions for 

specified parts of the Works, and such parts will be identified in the Bid Data Sheet, as will the 

method for their evaluating, and described in Section V, Works Requirements / Employer’s   

Requirements. 

 

16. Bid Prices 
 

16.1 Entire works and services as described in Sub-Clause 1.1 shall be based on a Performance 

Fee.   All services are paid for each item of work specified as per the unit rates in the Bill of 

Quantities (BOQ). 

16.2 The prices quoted by the Bidder in the Bill of Quantities shall conform to the requirements 

specified below. 

i) The Bidder shall fill in only CENTAGE Charge. 

The Bidder shall fill in Centage Rate in figures for complete project. The system will automatically 

convert the unit rates mentioned in figures to words and also calculate the amount of total Bid 

value. 

16.3 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other 

cause, as of the date 28 days prior to the deadline for submission of bids, shall be included in the 

rates and prices and the total Bid Price submitted by the bidder. 

16.4 Except if the Bid Data Sheet defines the contrary, the prices quoted by the bidder are subject to 

adjustment during the performance of the Contract in accordance with the provisions of the 

Conditions of Contract. The bidder shall furnish the indices and weightings for the price 

adjustment formulae in the “Appendix to Bid- Schedule of Adjustment data” in the prescribed 

format included in Section IV Bidding Forms and shall submit with its bid such other supporting 

information as required under the Conditions of Contract. The Employer may require the bidder 

to justify its proposed weightings. 

The Bidder shall furnish the weightings through e-tendering, for the price adjustment formulae in 

the “Appendix to Bid- Schedule of Adjustment Data”. If the same is not furnished it will be deemed 

as null and void and Contractor shall not claim for the same. 

17. Currencies of Bid and Payment 

17.1 The currency (ies) of the bid and the currency(ies) of payments shall be as specified in the BDS. 
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18. Bid Validity 
 

18.1 Bids shall remain valid for the period specified in the BDS from the latest Technical bid opening 

date prescribed by the Employer in accordance with Sub-Clause 22.1 ITB. A bid valid for a shorter 

period shall be rejected by the Employer as non-responsive. 

18.2 In exceptional circumstances, prior to expiry of the original bid validity period, the Employer may 

request Bidders to extend the period of validity of their bids for a specified additional period. The 

request and the responses thereto shall be made in writing. A bidder may refuse the request 

without forfeiting its bid security. A bidder agreeing to the request will not be required or 

permitted to modify its bid but will be required to extend the validity of its bid for the requested 

period and also shall extend bid security validity for twenty-eight (28) days beyond the deadline 

of the extended validity period and in compliance with Clause 19 ITB in all respects. 

19. Bid Security 
 
19.1 The Bidder shall furnish as part of its bid, a bid security as specified in the BDS, in original form 

and, in the case of a bid security, in the amount and currency specified in the Bid Data Sheet 

(BDS). 

 

19.2 If a bid security is specified pursuant to Sub-Clause 19.1 ITB,  

(i) the bid security shall be substantially in accordance with   forms as specified in the 

Bid Data Sheet (BDS). Out of various forms specified in BDS, at the Bidder’s option, 

the same shall be provided in one of the form.  Prescribed Forms / Format of bid 

security included in Section IV Bidding Forms. 

(ii) The bid security shall be valid for twenty-eight (28) days beyond the original validity period 

of the bids. Further, if requested under Sub-Clause 18.2 ITB, should be valid twenty-eight 

(28) days beyond the extended validity period of the bids 

(iii) be payable promptly upon written demand by the employer in case any of the conditions 

listed in Sub-Clause 19.7 ITB are invoked; 

(iv) be submitted in its original form; copies will not be accepted; 

(v) The Bid submitted without Bid Security /EMD (Earnest Money Deposit), mentioned above, 

will be summarily rejected 

19.3 -Deleted – 

 

19.4 If a bid security is specified pursuant to Sub-Clause 19.1 ITB, any bid not accompanied by an 

acceptable bid security shall be rejected by the Employer as non-responsive. 

19.5 If a bid security is specified pursuant to Sub-Clause 19.1 ITB, the bid security of unsuccessful 

Bidders shall be returned as promptly as possible upon the successful Bidder’s furnishing of the 

performance security pursuant to Clause 41 ITB. 
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19.6 If a bid security is specified pursuant to Sub-Clause 19.1 ITB, the bid security of unsuccessful 

Bidders shall be returned as promptly as possible upon the successful Bidder’s furnishing of the 

performance security pursuant to Clause 41 ITB. 

19.7 The bid security of the successful Bidder shall be returned as promptly as possible once the 

successful Bidder has signed the Contract and furnished the required performance security. 

19.8 The bid security may be forfeited: 

(i) if a Bidder withdraws its bid during the period of bid validity specified by the Bidder on the 

Letter of Technical Bid except as provided in Clause 24 ITB or 

(ii) If a Bidder increases his quoted prices during the period of bid validity or its extended 

period, if any. 

(iii) If during the bid process, a bidder indulges in any such deliberate act as would jeopardize 

or unnecessarily delay the process of bid evaluation and finalization.  

(iv) If, during the bid process, any information is found false / fraudulent / mala-fide, and then 

AUTHORITY shall reject the bid and, if necessary, initiate action as per applicable provisions. 

(v) If the bidder does not agree to correct arithmetic error. 

(vi) if the successful Bidder fails to:  

(a) sign the Contract in accordance with Clause 40 ITB; or 

(b) Furnish required performance security in accordance with Clause 41 ITB. 

19.9 The decision of AUTHORITY regarding forfeiture of the EMD / Bid security shall be final and 

binding upon bidders. 

20. Format and Signing of Bid 

20.1. The entire Bid shall be submitted strictly as per the format specified in this RFP / Bidding 

document. Bids with any deviation from the prescribed format are liable for rejection. The Bidder 

shall prepare the documents comprising the bid as described in BDS. 

20.2. The bid shall be typed or written in indelible ink and shall be signed by a person duly authorized 

to sign on behalf of the Bidder.  This authorization shall consist of a written confirmation as 

specified in the BDS and shall be attached to the bid.  The name and position held by each person 

signing the authorization must be typed or printed below the signature.  All pages of the bid where 

entries or amendments have been made shall be signed or initialed by the person signing the bid. 
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20.3. The bid shall contain no alterations, omissions, or additions, unless such corrections are initialed 

by the person or persons signing the bid. 

20.4. A bid submitted by a JVA shall comply with the following requirements: 

(a) be signed so as to be legally binding on all partners and 

(b) Include the Representatives’ authorization consisting of a power of attorney signed by those 

legally authorized to sign on behalf of the JVA. 

20.5. Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the 

authorized person signing the bid. 

D. Submission of Bids 

21. Submission of Bids 

21.1 Complete bidding process will be online (e-Tendering) in two covers system. Submission of bids 

shall be in accordance to the instructions given in the Bid Data Sheet (BDS). 

22. Deadline for Submission of Bids 
 

22.1 Bids must be received by the Employer at the address and no later than the date and time 

indicated in the BDS.  When so specified in the BDS, bidders shall submit their bids 

electronically. Bidders submitting bids electronically shall follow the electronic bid submission  

procedures specified in the BDS. 

22.2 The Employer may, at its discretion, extend the deadline for the submission of bids by amending 

the Bidding Documents in accordance with Sub-Clause 11 ITB, in which case all rights and 

obligations of the Employer and Bidders previously subject to the deadline shall thereafter be 

subject to the deadline as extended. 

23. Late Bids 

23.1 Bids received after the due date and the specified time (including the extended period if any) for 

any reason whatsoever, shall not be considered and shall not be opened in the e-Tendering 

system. The Employer shall not consider any bid that arrives after the deadline for submission of 

bids, in accordance with Clause 22 ITB Any bid received by the Employer after the deadline for 

submission of bids shall be rejected and returned unopened to the Bidder. 

The software of e-tendering system will not allow the Bidder to upload the documents after 

expiration of the stipulated date & time of Bid submission. The Bidder shall refer the server time, 

which will be displayed in the e-tender website www.etenders.kerala.gov.in. Employer will not be 
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responsible for non-receipt of bids on the stipulated date & time prescribed in Clause 22.1 ITB, due 

to Internet Problems, improper uploading or any other related problems. In case of connectivity 

problems, Bidder may contact Helpdesk of the e-tender service provider and may also draw the 

attention of tender inviting authority. 

24. Withdrawal, Substitution, and Modification of Bids 
 

24.1 No bid shall be withdrawn, substituted, or modified in the interval between the deadline for 

submission of bids and the expiration of the validity period specified by the Bidder on the Letter 

of Technical Bid or any extension thereof. Entire Bid security / EMD shall be forfeited if any of the 

Bidders withdraw their bid during the validity period. 

E. Bid Opening and Evaluation 

25. Bid Opening- Technical Bids 
 

25.1 The Employer shall open the Technical bids in public, in the presence of Bidders` designated 

representatives and anyone who choose to attend, and at the address, date and time specified 

in the BDS.  Electronic bid opening will be carried out first. The bidders’ representatives who are 

present during Technical bid opening shall sign a register evidencing their attendance. The 

prescribed original documents specified and submitted in hard copy will be opened and signed by 

authorized representatives of Employer. 

25.2 The Employer shall announce the Bidders’ names at the opening of the Technical bid as well as 

whether the Bid Security (EMD) is contained in the Bidder’s Technical Bid. The Financial Bid of all 

Proposals shall remain unopened until Technical bids are evaluated for fulfillment of qualification 

criterias until financial bids are opened in accordance with Clause 26 ITB. No bid shall be rejected 

at bid- opening except for late bids pursuant to Clause 23 ITB. 

25.3 Only bids that are opened and read out at bid opening shall be considered further. 

25.4 The Employer shall prepare minutes of the bid opening, including the information disclosed to 

those present in accordance with Sub-Clause 25.2 ITB. 

Bids not opened and read out at bid opening shall not be considered further for 
evaluation, irrespective of the circumstances. 
 

26. Bid Opening- Financial Bids 

26.1 After the evaluation of the Technical Bids, the Employer shall determine a date and time on when 

the Employer shall open the Financial Bids of the Substantially Responsive Bidders and shall, 
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(a) notify the Bidders of the date and time of the opening of the Financial Bids online; 

(b) carry out the opening of the Financial Bids of the Qualified Bidders and the announcement of the 

Qualified Bidders’ names and quoted prices in the presence of the Bidder’s representatives who 

choose to attend the Financial bid opening; and 

(c) Financial Bid of the Bidders who failed to comply with the technical requirements will remain 

unopened. 

26.2 Bidders’ representatives who attend the opening of the Financial Bids shall sign a register to record 

their attendance. 

26.3 The Employer shall prepare minutes of the bid opening, including the information disclosed to 

those present in accordance with Sub-Clause 

27. Process to be Confidential 

27.1 Information relating to the examination, clarification, evaluation, and comparison of bids, and 

recommendations for the award of a contract, shall not be disclosed to bidders or any other 

persons not officially concerned with such process until the award to the successful bidder has 

been announced. 

27.2 Any attempt by a Bidder to influence the Employer in the evaluation of the bids or Contract award 

decisions may result in the rejection of its bid. Information on Contract award will be published 

on e-tender portal. 

28. Clarification of Bids and Contacting the Employer 
 

28.1 To assist in the examination, evaluation, and comparison of the bids, and qualification of the 

Bidders, the Employer may, at its discretion, ask any Bidder for a clarification of its bid.  Any 

clarification submitted by a Bidder that is not in response to a request by the Employer shall not 

be considered.  The Employer’s request for clarification and the response shall be in writing.  No 

change in the prices or substance of the bid shall be sought, offered, or permitted, except to 

confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the 

bids, in accordance with Clause 31 ITB. 

28.2 If a Bidder does not provide clarifications of its bid by the date and time set in the Employer’s 

request for clarification, its bid may be rejected. 

28.3 Notwithstanding Sub-Clause 27.2 ITB, from the time of bid opening to the time of Contract award, 

if any Bidder wishes to contact the Employer on any matter related to the bidding process, it may 

do so in writing. 
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29. Deviations, Reservations, and Omissions 

29.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the Bidding Document;  

(b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance 

of the requirements specified in the Bidding Document; and 

“Omission” is the failure to submit part or all of the information or documentation required in the 

Bidding Document. 

30. Determination of Responsiveness 
 

30.1 The Employer’s determination of a bid’s responsiveness is to be based on the contents of the bid 

itself, as defined in Clause 13 ITB. Further the general conditions leading to disqualification of the 

Bid are as specified in the BDS. 

30.2 A substantially responsive bid is one that meets the requirements of the Bidding Document 

without material deviation, reservation, or omission.  A material deviation, reservation, or 

omission is one that, 

(a) if accepted, would 

i) affect in any substantial way the scope, quality, or performance of the Works specified in 

the Contract; or 

ii) limit in any substantial way, inconsistent with the Bidding Document, the Employer’s 

rights or the Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other Bidders presenting 

substantially responsive bids. 

30.3 The Employer shall examine the technical aspects of the bid submitted in accordance with Clause 

13 ITB. Technical Proposal, in particular, to confirm that all requirements of Section V Employer’s 

requirements / Works Requirements have been met without any material deviation, reservation 

or omission. 

30.4 If a bid is not substantially responsive to the requirements of the Bidding Document, it shall be 

rejected by the Employer and may not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

31. Nonmaterial Nonconformities 
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31.1 Provided that a bid is substantially responsive, the Employer may waive any non-conformities in 

the bid that do not constitute a material deviation, reservation or omission. 

31.2 Provided that a bid is substantially responsive, the Employer may request that the Bidder submit 

the necessary information or documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the bid related to documentation requirements.  Requesting 

information or documentation on such nonconformities shall not be related to any aspect of the 

price of the bid.  Failure of the Bidder to comply with the request may result in the rejection of its 

bid. 

32. Evaluation of Technical bids 

32.1 The Employer will evaluate the Technical bids received prior to the Submission Deadline and 

opened in accordance with Clause 25 ITB in accordance with the following process: 

(a) prior to the detailed evaluation of bids, the Employer will determine whether each Technical 

bid (a) meets the eligibility criteria stipulated in the RFP/ bidding document (b) has been 

properly signed; (c) is accompanied by the required securities; 

(b) the Employer will examine each Technical bid submitted to determine whether the 

Technical bid is complete and Substantially Responsive to the Biding Documents; 

(c) the Employer will evaluate the Technical bids based on the evaluation criteria provided in 

the Bidding Data Sheet. The use of other criteria shall not be permitted. The Employer 

reserves the right to waive minor deviations in the evaluation criteria if they do not 

materially affect the successful implementation of the contract. The Technical bids that 

have met the evaluation criteria will be considered as Substantially Responsive Bids. 

32.2 A substantially responsive bid is one that conforms to all the terms, conditions, and specifications 

of the bidding documents without material deviation or reservation. A material deviation or 

reservation is one (a) that affects in any substantial way the scope, quality, or performance of the 

Works and Services; (b) that limits in any substantial way, inconsistent with the bidding 

documents, the Employer’s rights or the bidder’s obligations under the contract; or (c) whose 

rectification would affect unfairly the competitive position of other bidders presenting 

substantially responsive bids. 

32.3 If a bid is not substantially responsive, it will not subsequently be made responsive by correction 

or withdrawal of the nonconforming deviation or reservation and will not be considered for 

evaluation further. 

32.4 Only Technical bids that pass all evaluation criteria shall be determined as “substantially 
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responsive bids” and be considered for financial evaluation. 

32.5 Technical bids failing to meet the evaluation criteria shall not be considered further in the 

evaluation process and their financial proposals shall be returned unopened 

33. Correction of Arithmetical Errors 
 

33.1 The Employer shall open the Financial Bids of the Substantially Responsive Bidders i.e. technically 

qualified bids, in accordance with Clause 26 ITB. The Employer shall examine each such Financial 

Bid to determine whether it is complete and responsive to the Bidding Documents. 

33.2 Provided that the bid is substantially responsive, the Employer shall correct arithmetical errors on 

the following basis: 

(a) if there is a discrepancy between the unit price and the total price for the line item that is 

obtained by multiplying the unit price and quantity, the unit price as quoted shall prevail 

and the total price shall be corrected, unless in the opinion of the Employer there is an 

obvious misplacement of the decimal point in the unit price, in which case the total price as 

quoted shall govern and the unit price shall be corrected; 

Once the Bidder key in the rates in figures, in the Bill Of Quantities provided, rate in words 

will be auto generated by the system. 

(b) if there is an error in a total corresponding to the addition or subtraction of subtotals, the 

subtotals shall prevail, and the total shall be corrected; and 

Once the Bidder key in the rates in figures, in the Bill of quantities provided, the system will 

automatically calculate the amount of that item as well as the total Bid value. 

(c) if there is a discrepancy between words and figures, the amount in words shall prevail, 

unless the amount expressed in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) and (b) above. 

33.3 The amount stated in the bid will be adjusted by the Employer in accordance with the above 

procedure for the correction of errors and, with the concurrence of the bidder, shall be considered 

as binding upon the bidder. If the bidder does not accept the corrected amount of bid, its bid will 

be rejected, and the bid security may be forfeited in accordance with Sub-Clause 19.7 (e). 

34. Evaluation of Bids 
 

34.1 The Employer shall use the criteria and methodologies listed in this Clause. No other evaluation 

criteria or methodologies shall be permitted.  
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34.2 The Employer will evaluate and compare only the bids determined to be substantially responsive 

in accordance with Sub-Clause 33.1 ITB.  

34.3 To evaluate a bid, the Employer shall consider the following: 

(a) the bid price, excluding Provisional Sums and the provision, if any, for contingencies in the 

Summary Bill of Quantities; 

(b) making correction of arithmetic errors in accordance with Sub-Clause 33.1 ITB; 

(c) the evaluation factors indicated in BDS and Section III, Qualification Criteria; 

34.4 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over 

the period of execution of the Contract, shall not be taken into account in bid evaluation. 

34.5 If the bid, which results in the lowest Evaluated Bid Price, is seriously unbalanced in the opinion 

of the Employer, the Employer may require the Bidder to produce detailed price analyses for any 

or all items of the Bill of Quantities, to demonstrate the internal consistency of those prices with 

the construction methods and schedule proposed. After evaluation of the price analyses, taking 

into consideration the schedule of estimated Contract payments, the Employer may require that 

the amount of the performance security be increased at the expense of the Bidder to a level 

sufficient to protect the Employer against financial loss in the event of default of the successful 

Bidder under the Contract. 

35. Comparison of Bids 
 

35.1 The Employer shall compare all substantially responsive bids in accordance with Clause 34 ITB to 

determine the lowest evaluated bid. 

36. Qualification of the Bidder 

36.1 The Employer shall determine to its satisfaction whether the Bidder that is selected as having 

submitted the lowest evaluated and substantially responsive bid either meets the qualifying 

criteria specified in Section III Qualification Criteria. 

36.2 The determination shall be based upon an examination of the documentary evidence of the 

Bidder’s qualifications submitted by the Bidder, pursuant to Clause 13 ITB. 

36.3 An affirmative determination shall be a prerequisite for award of the Contract to the Bidder.  A 

negative determination shall result in disqualification of the bid, in which event the Employer shall 

proceed to the next lowest evaluated bid to make a similar determination of that Bidder’s 
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qualifications to perform satisfactorily. 

37. Employer’s Right to Accept Any Bid, and to Reject Any or All Bids 

37.1 The AUTHORITY / Employer reserves the right to accept or reject any bid, and to annul the bidding 

process and reject all bids at any time prior to contract award, without thereby incurring any 

liability to Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of the 

grounds for AUTHORITY’s action. 

37.2  In case of annulment, all bids submitted and specifically, bid securities, shall be promptly returned 

to the Bidders. 

37.3 Non-Exclusive: AUTHORITY reserves the rights to avail the similar services from other Service 

Providers/ others during the Contract period. 

37.4 Failure of the successful bidder to agree with the Terms & Conditions of the Bidding document / 

RFP shall constitute sufficient grounds for the annulment of the award, in which event AUTHORITY 

may invite the next best bidder for negotiations or may call for fresh Bidding document / RFP. 

F. Award of Contract 

38. Award Criteria 

38.1 Subject to Sub-Clause 37.1 ITB, the Employer shall award the Contract to the Bidder whose offer 

has been determined to be the lowest evaluated bid and is substantially responsive to the Bidding 

Document pursuant to Clause 34 ITB, provided further that the Bidder is determined to be 

qualified to perform the Contract satisfactorily. 

39. Notification of Award 

39.1 Prior to the expiration of the period of bid validity, the Employer shall notify the successful Bidder, 

in writing, that its bid has been accepted.  The notification letter (hereinafter and in the Conditions 

of Contract and Contract Forms called the “Letter of Acceptance”) shall specify the sum that the 

Employer will pay the Contractor in consideration of the execution and completion of the Works 

(hereinafter and in the Conditions of Contract and Contract Forms called “the Contract Price”) and 

the requirement for the Contractor to remedy any defects therein as prescribed by the Contract. 

39.2 Until a formal contract is prepared and executed, the notification of award shall constitute a 

binding Contract. 

39.3 Upon the successful bidder’s furnishing of the performance security pursuant to Clause 41 ITB, 

the Employer will promptly notify on the website of Authority / e-tender website mentioned in 
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Bid data sheet, the name of the winning bidder to each unsuccessful bidder and will discharge the 

bid security of the unsuccessful bidders, pursuant to Clause 19 ITB. 

39.4 The Employer shall publish in Authority / e-tender website mentioned in Bid data sheet of the 

results of the bidding and shall publish the results identifying the bid and the following 

information:  

(i) name of each Bidder who submitted a Bid;  

(ii) bid prices as read out at Bid Opening;  

(iii) name and evaluated prices of each Bid that was evaluated;  

(iv) name of bidders whose bids were rejected and the reasons for their rejection; and  

(v) Name of the successful Bidder, and the Price it offered, as well as the duration and summary 

scope of the contract awarded. 

39.5 The Employer shall promptly respond in writing to any unsuccessful Bidder who, after notification 

of award in accordance with Sub-clause 39.1 ITB, requests in writing the grounds on which its bid 

was not selected. 

40. Signing of Contract 
 

40.1 At the same time that the Employer notifies the successful bidder that its bid has been accepted, 

promptly upon notification, the Employer shall send the successful Bidder the Contract Agreement 

in the form provided in the bidding documents, incorporating all agreements between the parties. 

40.2 Within twenty-eight (28) days of receipt of the Contract Agreement, the successful Bidder shall 

sign, date, and return it to the Employer together with the required performance security 

including additional performance security towards unbalanced rates quoted by the bidder. 

40.3 Upon fulfillment of Sub-Clause 39.2, the Employer will promptly notify the other bidders that their 

bids have been unsuccessful, and their bid security will be returned as promptly as possible, in 

accordance with Clause 19 ITB. 

41. Performance Security 
 

41.1 Within twenty-eight (28) days of the receipt of notification of award / Letter of Acceptance from 

the Employer, the successful Bidder shall furnish to the Employer the performance security in the 

form stipulated in the Bid data sheet and in accordance with the General Conditions of Contract, 

using for that purpose the Performance Security Form included in Section VIII, Annex to the 
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Special Conditions - Contract Forms. 

41.2 If it is stipulated in the Bid Data Sheet (BDS) that the performance security is to be provided by 

the successful bidder in the form of a bank guarantee, it shall be issued either (a) at the bidder’s 

option, by a bank located in the country of the Employer 

41.3 Failure of the successful Bidder to submit the above-mentioned Performance Security-to comply 

with the requirements of Clauses 40 or 41 ITB or sign the Contract shall constitute a breach of 

Contract and constitute sufficient grounds for the annulment of the award and forfeiture of the 

bid security.  In that event the Employer may award the Contract to the next lowest evaluated 

Bidder whose offer is substantially responsive and is determined by the Employer to be qualified 

to perform the Contract satisfactorily. 

42. Disputes Resolution Method 
 

42.1 The disputes resolution method (i.e., the Disputes Resolution Board or the Disputes Resolution 

Expert) is indicated in the Bid Data Sheet. The Employer and the successful bidder will select 

Disputes Resolution Board members or the Disputes Resolution Expert, as the case may be, 

according to the procedure set forth in the Conditions of Contract. 

43. Fraud and Corruption 
 

43.1 The Employer requires that beneficiaries as well as bidders, suppliers, and contractors and their 

subcontractors under this contract, observe the highest standard of ethics during the 

procurement and execution of such contracts. In pursuance of this policy, the Employer: 

(a) defines, for the purposes of this provision, the terms set forth below as follows: 

(i) “corrupt practice” means the offering, giving, receiving or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

(ii) “fraudulent practice” means any act or omission, including a misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation; 

(iii) “collusive practice” means an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence improperly the 

actions of another party; 
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(iv) “coercive practice” means impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

(v) “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering or concealing of evidence 

material to the investigation or making false statements to investigators in 

order to materially impede Authority’s investigation into allegations of a 

corrupt, fraudulent, coercive or collusive practice; and/or threatening, 

harassing or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation, or 

(bb) acts intended to materially impede the exercise of the Authority’s 

inspection and audit rights provided for under sub-clause below. 

(b) will reject a proposal for award if it determines that the Bidder recommended for award 

has, directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or 

obstructive practices in competing for the contract in question; 

(c) will sanction a firm or individual, including declaring them ineligible, either indefinitely or 

for a stated period of time, to be awarded if it at any time determines that they have, 

directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or 

obstructive practices in competing for, or in executing, the contract. 
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Section II.  Bid Data Sheet 

A. General 

ITB 1.1 The number of the Notice inviting Tender (NIT) / Invitation for Bids (IFB) is: 
CSML/HEALTH/MWCH/RFP/002, Date: 07/03/2019 

ITB 1.1 The Employer / Procuring Entity is: Managing Director. Cochin Smart Mission Limited 
(CSML) Kochi, Kerala 

ITB 1.1 The name of the Work & Services is: Construction of New Block of Mattancherry 
Women & Children Hospital, Under Area Based Development of Kochi Smart city 
The identification number of the Bid is: CSML/HEALTH/MWCH/RFP/002, Date: 
07/03/2019 

ITB 1.1 Broad Summary of the Works, Services to be provided are indicated below: 
However, for detailed scope of work refer Section V Employer’s requirements / Works 
requirements 
The Construction of Ground+2 building having Ground floor area 484m2 and total 
area 1349m2 at the existing vacant plot near to Fort Kochi Taluk Hospital. The work 
also includes Site clearance, cast in-situ auger bore Piles, RCC framed structure, and 
Solid block for walls, Finishing, MEP works, MS Structure Truss work and external 
development with landscaping works. 

ITB 1.2 Period during which works and services are to be provided:  
(A) Execution Phase:  10 months (including monsoon period) from the date of 

Contract Agreement. The work shall be taken up in phases and sections. It 
includes:  
(i). Carrying out comprehensive investigations, survey, preparation and 

submission of working drawings 
(ii).  Supply, Execution, installation, testing and commissioning of all civil and 

MEP infrastructures:  
 

Defects liability period: 36 months (including monsoon period) after completion of 
work.  

ITB 2.1 The Authority / Implementing agency / Department is: Cochin Smart Mission Limited 
(CSML) 

ITB 2.1 The name of the Project is: Area Based Development of Kochi Smart city under Smart 
City Mission 

ITB 1.1 The number of the Notice inviting Tender (NIT) / Invitation for Bids (IFB) is : 
CSML/HEALTH/MWCH/RFP/002, Date: 07/03/2019 

ITB 1.1 The Employer / Procuring Entity is: Managing Director. Cochin Smart Mission Limited 
(CSML) Kochi, Kerala 
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B. Bidding Documents 

ITB 10.1 

For clarification purposes only, the Employer’s address is Clarification shall be sent 
thorough e-mail indicated above. 

Attention: Managing Director, 
Cochin Smart Mission Limited (CSML), 

Street Address:  Revenue Tower, Park Avenue, 

Floor / Room number:  10th Floor, 

City:  Kochi 

ZIP Code:  682 011 

Country:   India 

Telephone Number:   +91-0484-2350355   

Facsimile number:   +91-0484-2380980   

Electronic mail address: csmltenders@gmail.com 

 

C. Preparation of Bids 

ITB 12.1 The language of the bid is: English 

ITB 13.1 The Bidder shall submit with its bid the following additional documents: Nil 

ITB 15.1 Alternative Bids will not be permitted. 

ITB 15.2 Alternative times for completion will not be permitted. 

ITB 15.4 Alternative technical solutions shall not be permitted  

ITB 16.3 Add the following note at the end of ITB Clause 16.3: 
“Note (only if applicable): Bidders may like to ascertain availability of excise/custom 
duty exemption. They are solely responsible for obtaining such benefits which they 
have considered in their bid and in case of failure to receive such benefits for reasons 
whatsoever, the employer will not compensate the bidder (contractor). The bidder 
shall furnish along with his bid a declaration to this effect in the Declaration Format 
provided in Section IV Bidding Forms of the bidding documents. Where the bidder 
has quoted taking into account such benefits, he must give all information required 
for issue of certificates in terms of the Government of India Central Excise Notification 
and Customs Notification as per form stipulated. In case the bidder has not provided 
the required information or has indicated to be furnished later on in the Declaration 
Format, the same shall be construed that the goods / construction equipment for 
which certificate is required is Nil. 
To the extent the employer determines the quantity indicated therein are reasonable 
keeping in view the bill of quantities, construction programme and methodology, the 
certificates will be issued and no subsequent changes will be permitted. The 
certificate will be issued within 60 days of signing of the contract for material 
pertaining to BOQ quantities, equipment and machinery. In case of materials 
pertaining to Variation items and quantities the certificate shall be issued only on 
request from the contractor when in need and duly certified by the Engineer and no 
subsequent charges will be permitted.  
If the bidder has considered the customs / excise duty exemption for materials / 
construction equipment to be bought for the work, the bidder shall confirm and 

mailto:csmltenders@gmail.com
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certify that the Employer will not be required to undertake any responsibilities of the 
Government of India Scheme or the said exemptions being available during the 
contract execution, except issuing the required certificate. 
The bids which do not conform to the above provision or any condition by the bidder 
which makes the bid subject to availability of customs / excise duty exemption for 
materials / construction equipment or compensation on withdrawal of or any 
variation to the said exemptions will be treated as non-responsive and rejected. Any 
delay in procurement of the construction equipment / machinery / goods as a result 
of the above shall not be entertained as reason for granting any extension of time”. 

ITB 16.4 The Centage quoted by the Bidder  shall not be subject to Price Adjustment  

ITB 17.1  The currency(ies) of the bid and the payment currency(ies) shall be as described 
below: 

A. Bidders to quote entirely in local currency: 
The unit rates and the prices mentioned in the Bill of Quantities are in Indian 
Rupees, the name of the currency of the Employer’s country, and further 
referred to as “the local currency”.   

Payment currency (ies) shall be in Indian Rupees. 

ITB 18.1 The bid validity period shall be 120 days. [from the latest date fixed for the Technical 
Bid openng in accordance with Clause 22 ITB] 

ITB 19.1 
 

A bid security is not required.   
If a bid security shall be required, the amount and currency of the bid security shall 
be INR Nil/- Indian Rupees.      

ITB 20.1 The number of hard copies of bid is: Nil as Not Applicable. 
Bids shall be submitted: online only through Online e-Tendering website  
(https://etenders.kerala.gov.in) only- except for the original hard copy of Bid security 
and Power of attorney as indicated below: 
Bidders are required to submit offer in Two covers, namely  

❑ Cover –I: comprising Tender Fee, Bid security, Power of Attorney, 
Qualification fulfilment supporting docuemnts and Technical Bid  
And 

❑ Cover –II: comprising Price Bid / Financial Bid.  

Details are as follows: 

(A) Online Submission [through e-tender website: http://etenders.kerala.gov.in] 
Cover –I (Tender Fee, Power of Attorney, Qualification fulfilment supporting 
docuements and  Technical Bid)  

(i) Tender Fee - To be paid online at http://etenders.kerala.gov.in only.  
(ii) Prequalification including Technical Bid – Bidders are requested to upload the 

scanned copies of the following details along with documents indicated in 
NIT/ RFP/ Bidding document/ latest Corrigendum “online”.  

(a) The scanned copy of the NIT/ RFP/ Bidding document/ latest 
Corrigendum including Prebid Minutes and Addendum (if any) duly 
signed and stamped in all pages.  

(b) Notorized, Scanned copies of Prequalification / Technical Qualification 
supporting documents, signed scanned copies of filled details in 
specified various forms, Letter of Technical Bid, including any  / all 
other requirement specified in RFP / bidding document forming 
Technical Bid  

https://etenders.kerala.gov.in/
http://etenders.kerala.gov.in/
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(c) All documents signed and scanned including GCC, SCC, Annexures to 
GCC, SCC as detailed in the Bidding document, 

Cover –II (Price Bid / Financial Bid)  
(iii) Duly filled and completed Price Bid / Financial Bid  

(a) Bidders are requested to quote Centage rates in the Finance Bid (BOQ) 
ie. Bill of Quantities (BOQ) file provided (in .xls format) only.  

(b) Price bid to be uploaded only in e-tender website: 
http://etenders.kerala.gov.in  

(c) Bidder shall not quote/mention rates anywhere else in the tender 
other than BOQ 

(d) In the Bid submitted by the bidder, if the prices or price bid are 
disclosed anywhere else other than in the BOQ, the Bid / tender would 
be liable for disqualification and would summarily be rejected 
 

(B) Hard copy [Originals to be submitted at Employer’s address] 
In addition, however only following hard copies to be submitted: 
Original power of attorney, relevant GO in support of their eligibility, balance bidding 
capacity to be submitted (in a sealed envelope mentioning name of work) in the 
Tender Box at the CSML office, 10th Floor, Revenue Towers, Park Avenue, Ernakulum 
– 682011 before due date and time for submissions of Power of Attorney (Hard copy) 
mentioned in NIT/ RFP/ Bidding document/ latest Corrigendum. 
Preparation of Bid: 

(i) The Bidder shall prepare the complete bid comprising of documents indicated 
in Clause 13 & 14 ITB, along with scanned copies of requisite certificates those 
are mentioned in Section I, Section II & Section IV of the bid document and 
scanned copy of Bid Security in case it is provided in the form of unconditional 
bank guarantee  

 
As specifically indicated the documentary evidences to be uploaded, those are 
indicated in Section I & III shall be filled & signed. The various forms indicated in Section 
IV shall be downloaded, filled, signed (if specifically mentioned) scanned & uploaded 
to the e- procurement website www.etenders.kerala.gov.in. Also, tenderer should take 
a print out of the declaration letter provided in the e- procurement website, on 
company letter head and should sign, stamp and upload the same to the e- 
procurement website  

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall consist 
of: written power of attorney authorizing the signatory of the Bid. 
Board resolution copy of the Company on authorization, shall also be furnished. 

 

D. Submission of Bids 

ITB 22.1 For bid submission purposes only, the Employer’s address is : 

http://etenders.kerala.gov.in/
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The deadline for online bid submission is: 
Date: 18th March 2019, Time: 5:30 p.m.(IST) 
NOTE: The bid validity period shall be 120 days. [from the date fixed for the latest Last 
date of online bid submission.] 

Online bid submission to be made only 
through  

http://etenders.kerala.gov.in 

 

For hard copy submission of-Original Bid security / EMD and  original power of attorney 
The deadline for submission of original  EMD and Power of Attorney (Hard copy) is: 
Date: 21st March 2019, Time: 2:00 p.m.(IST) 

Attention: Managing Director, 
Cochin Smart Mission Limited (CSML), 

Street Address: Revenue Tower, Park Avenue, 

Floor/Room number: 10th  Floor, 

City: Kochi  

ZIP Code: 682 011 

Country:  India 
 

Bid submission procedure: 
 Bidders shall submit their bids electronically.  
Bidders submitting bids electronically shall follow the electronic bid submission procedures 
specified below:    
1. URL of the Website for bid submission through e-tender & Address for submission of Hard 

copy of Bid security (only if bid security is provided in the form of unconditional bank 
guarantee) and power of attorney are as follows: 
 

(i). www.etenders.kerala.gov.in 
(ii). Managing Director 

Cochin Smart Mission Limited (CSML), 
10rth Floor, Revenue Tower, Park Avenue,  
Kochi 682 011 

Kerala, India. 

 2. The details related to submission of Bids, downloading / uploading of documents or other 
details are available online in the help wizard, & FAQ of above website.  

         The Bids should be uploaded only through e-tender in two cover system.   
Bid should contain:  

A. Technical bid consisting of following: 
 

(I) Completed Qualification Requirement Statement (as mentioned in Section III) with 
documentary evidences & other documents / information, those are mentioned in 
different sections in the bid shall be downloaded. The required particulars are to be 
filled by the bidder scanned & uploaded to the e tender website. The bidder shall down 
load the forms, fill up the details at the specified location in the same sheet, scan and 
upload the same file/ document on to the e-tender website.  

Also,  

(a) Documents comprising Bid in accordance with Clause 13 ITB, Letter of Bid & 
Schedules in accordance with Clause 14 ITB, power of attorney and documents 
comprising the technical proposal documents establishing the qualification of 
the Bidder in accordance with Clause 36 ITB, 

(b) documents fulfilling Qualification criteria in accordance with Section III  

http://www.etenders.kerala.gov.in/
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(c) In accordance with Section IV Bidding forms- shall be downloaded, filled with 
required details, signed, scanned & uploaded to the e-tender website 
www.etenders.kerala.gov.in  on or before the time and date indicated in NIT 
/Section I ITB.       

   

(II) Bid security:  Not applicable 
 

(III) Power of Attorney: It shall be scanned & uploaded to the e-tender website 
www.etenders.kerala.gov.in 

 

(IV) – Deleted- 
Note: For more details on payment procedures refer FAQ for e- payments available on the e- 
tender website www.etenders.kerala.gov.in 
The above documents along with notarized copies of documentary evidences indicated in 
Section—I ITB, & Section-III  Eligibility & Qualification Criteria   & Section- IV Bidding forms 
shall be scanned and uploaded to the website compulsorily, failing which tender will be 
rejected in view of incomplete bid document 

B. Price Bid / Financial Bid consisting of following:   
The Price Schedule / Bill Of Quantities with the file in .xls Microsoft Excel format.  

The bidder shall down load the Bill Of Quantities file, key in the rates (in figures only) in the 
same schedule and upload the same file on to the website on or before the stipulated time and 
date of submission of Bid.  
 In case, Bid security is provided in the form of unconditional bank guarantee, scanned copy of 
the same is to be uploaded to the e- tender website www.etenders.kerala.gov.in and the 
original unconditional bank guarantee should be dropped in the tender box (giving details on 
the name of work to which Bid is submitted) placed at office of the Managing Director, CSML 
Kochi, as indicated in the Bid Data Sheet before the last date & time for such submission.  In 
case of failure of the Bidder to submit the same within stipulated time, or failure of 
confirmation of transfer of Bid security in case of e payment, their Bid will be rejected.’  
Upon submission of bids, Unique Identification Number will be automatically generated by the 
server with time -stamp and sent to the account of the bidder as an acknowledgement after 
bidder finally uploads the bids 
Also Refer “APPENDIX-E TENDER (For e-tender)” for important guidelines on e-tender 
procedure / submission. 
1.1.2 ACKNOWLEDGEMENT OF UNDERSTANDING OF TERMS 
By submitting a Bid, each Bidder shall be deemed to acknowledge that he has carefully read 
all sections of this Bidding document / RFP, including all forms, schedules, annexure, 
corrigendum and addendums (if any) hereto, and has fully informed itself as to all existing 
conditions and limitations.  

 

E. Bid opening and Evaluation 

ITB 25.1 The bid opening shall take place at: 

Attention: Office of Managing Director, 
Cochin Smart Mission Limited (CSML), 

Street Address: Revenue Tower, Park Avenue, 

http://www.etenders.kerala.gov.in/
http://www.etenders.kerala.gov.in/
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In the event of the specified date of Bid opening being declared a holiday for 
AUTHORITY, the bids shall be opened at the same time and location on the next 
working day. In addition to that, if their representative of the Bidder remains absent, 
AUTHORITY will continue with the bid opening process. 

Floor/Room number:  10th  Floor, 

City: Kochi  

ZIP Code: 682 011 

Country:  India 

Date:  21st March 2019 

Time: 3:00 p.m.(IST) 

ITB 25 The hard copy submissions of power of attorney shall be initialed by three 
representatives of the Employer attending Bid opening. 

ITB 25.5 Add the following at the end of this Clause: 
a) Bid of those bidders who have not submitted “Fee of Bid Document 

submission‟ shall not be opened. 
b) Bids of those Bidders who have not submitted valid “Cost of Bid Documents‟ 

shall be considered as non-responsive and liable to be rejected summarily.  
c) Any Bid not containing the required documents and not fulfilling the 

qualification criteria indicated in the Bidding Document / Tender document 
/ RFP shall be summarily rejected 

During Bid opening, preliminary scrutiny of the Bid documents shall be made to 
determine whether they are complete, whether the Documents have been properly 
signed, and whether the bids are generally in order. Bids not conforming to such 
preliminary requirements shall be prima facie rejected. AUTHORITY has the right to 
reject the bid after due diligence is done. 

ITB 30.1 Add the following at the end of this Clause: 
The bid is liable to be disqualified in the following cases or in case bidder fails to meet 
the bidding requirements as indicated in this Bid document: 

a) During validity of the bid, or its extended period, if any, the bidder 
increases its quoted prices 

b) The bidder’s bid is conditional and has deviations from the terms and 
conditions of RFP 

c) Bid is received in incomplete form 
d) Bid is not accompanied by all the requisite documents 
e) Information submitted in technical bid is found to be misrepresented, 

incorrect or false, accidentally, unwittingly or otherwise, at any time 
during the processing of the contract (no matter at what stage) or 
during the tenure of the contract including the extension period if any 

f) Financial bid is enclosed with the same document as technical bid. 
g) Bidder tries to influence the bid evaluation process by 

unlawful/corrupt/fraudulent means at any point of time during the bid 
process 

h) In case any one party submits multiple bids or if common interests are 
found in two or more bidders, the bidders are likely to be disqualified, 
unless additional bids/bidders are withdrawn upon notice immediately 
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If any of the Lead Bidder is also partner in any other bid, then all the affected bids 
shall be disqualified 

ITB 32.1 (c) 
 

The evaluation criteria mentioned in Section III: Qualification Criteria, shall be used 
for evaluation of the Technical bid of the bidder. The Technical bid not complying with 
the requirements specified in Section III, shall be considered as non-responsive and 
shall be rejected.  
The following criteria shall also be used in evaluation of Technical bids on a pass/fail 
basis. The Technical bids complying with each of the criteria shall be evaluated as 
“pass” and the Technical bids which do not comply with any of the criteria shall be 
evaluated as “fail”. The failure in meeting these criteria will not be considered as a 
cause of rejection of bid;  

(i). Methodology must be clear, provide sound solutions and demonstrate 
a comprehensive approach for the entire scope of services.  

(ii). Methodology must provide sufficient level of detail to demonstrate a 
good understanding of local conditions and possible implementation 
problems specific to Employer.  

(iii). Methodology must include detailed information about the logistics for 
contract implementation (material management; location, size and 
numbers of offices and stores)  

(iv). Work plan must be comprehensive and must include a detailed time 
schedule for each activity under the Services.  

(v). The concept of transfer of knowledge having innovative aspects and 
applicable to Employer and training arrangements for Employer’s staff 
must be clearly provided including number and skills of staff to be 
trained and means of training.  

(vi). The proposed materials and equipment must comply with the 
requirements and standards specified in the Technical Specifications.  

(vii). The staffing plan must provide, at minimum, numbers, inputs, positions 
and responsible tasks of all staff.  

Key staff must be competent and experienced and must meet the minimum 
qualification requirements specified in the Technical Specifications.  

ITB 34.2 
 

Add the following at the end of this Clause: 
(a) Employer / AUTHORITY will constitute a Bid Evaluation Committee (BEC) 

to evaluate the responses of the bidders  
(b) The BEC constituted by AUTHORITY shall evaluate the responses to the 

Bidding document / RFP (Technical Bid, and financial Bid) and all 
supporting documents / documentary evidence. Inability to submit 
requisite supporting documents / documentary evidence, may lead to 
rejection.  

(c) The decision of the BEC in the evaluation of responses to the Bidding 
document / RFP shall be final. No correspondence shall be entertained 
outside the process of negotiation/ discussion with the Committee.  

(d) The BEC may ask for meetings with the Bidders to seek clarifications on 
their proposals and may visit Bidder’s client site to validate the 
credentials/ citations claimed by the bidder. 

(e) The BEC reserves the right to reject any or all proposals on the basis of 
any deviations. 
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(f) Each of the responses shall be evaluated as per the criterions and 
requirements specified in this Bidding document / RFP. 

Please note that BEC may seek inputs from their professional, external experts in the 
Bid evaluation process. 

 

F. Award of Contract 

ITB 39.3/ 39.4 website of Authority is: http://csml.co.in/tenders 
e-tender website is:  http://etenders.kerala.gov.in   

ITB 41.1  Standard form and amount of performance security acceptable to the Employer.  
Nil  

ITB 41.4 Add the following in this Clause: 
(i). In the event of the Bidder being unable to carry out works as per the 

contract for whatever reason Employer / AUTHORITY would invoke the 
PBG. Notwithstanding and without prejudice to any rights whatsoever of 
Employer / AUTHORITY under the contract in the matter, the proceeds of 
the PBG shall be payable to Employer / AUTHORITY as compensation for 
any loss resulting from the bidder’s failure to complete its obligations 
under the Contract. Employer / AUTHORITY shall notify the Bidder in 
writing of the exercise of its right to receive such compensation within 14 
days, indicating the contractual obligation(s) for which the Bidder is in 
default. 

AUTHORITY shall also be entitled to make recoveries from the bidder’s bills, PBG, or 
from any other amount due to him, the equivalent value of any payment made to him 
due to inadvertence, error, collusion, misconstruction or misstatement. 

ITB 42.1 Disputes Resolution Method:  
Disputes Resolution Board consisting of 3 members. The method and procedure is 
mentioned in Conditions of Contract.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://csml.co.in/tenders/
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APPENDIX-E TENDER (For e-tender) 

Important Guidelines to be followed / ensured for e-tender related activities through e- 
procurement portal of Government of kerala ie. e-GP website 

www.etenders.kerala.gov.in 

(1) Only online bids are invited. Bid documents including the Bill of Quantities (BoQ) can be downloaded free 

of cost from the e-Government Procurement (e-GP) Website www.etenders.kerala.gov.in. All bid 

documents are to be submitted online only (Except for the documents stipulated in BDS) and in the 

designated manner on the e-GP website. Tenders/ bids shall be accepted only through online mode on 

the e-GP website and no manual submission of the same shall be entertained except for the documents 

specifically indicated.  

 

(2) A bid submission fee / Tender fee indicated in Invitation for bid / Notice inviting tender (NIT) shall be 

remitted online during the time of bid submission. 

 

(3) The hard copies of original Bid security and Power of attorney pertaining to Technical proposal shall be 

submitted subsequently after online submission of bids in a separate cover before the stipulated date 

and time of submission in addition to online submission. Price Bid shall only be submitted through online. 

 

(4) The Tender Inviting Authority/Employer shall not be responsible for any failure, malfunction or 

breakdown of the electronic system while downloading or uploading the documents by the Bidder during 

the e-procurement process. 

 

(5) Details required for e-payment (Details of bank account having core banking facility and e-mail address 

of the bidder) shall be furnished along with the tender. 

 

(6) Only those bidders having a valid and active registration, on the date of bid submission, shall submit bids 

online on the e-GP website. 

 

(7) Ineligible bidder or bidders who do not possess active registration, on the date of bid submission, are 

strictly advised to refrain themselves from participating in this tender. 

 

(8) All Bidders are required to register in the e-procurement portal. The Bidder intending to participate in the 

bid is required to register in the e-tenders portal using his/her Login ID and attach his/her valid Digital 

Signature Certificate (DSC) to his/her unique Login ID. He/ She has to submit the relevant information as 

asked for about the firm/contractor. The bidders, who submit their bids for this tender after digitally 

signing using their Digital Signature Certificate (DSC), accept that they have clearly understood and agreed 

the terms and conditions including all the Forms/ Annexure of this tender. 

 

(9) The tender document(s) may be downloaded free of cost from the e-Government procurement (e-GP 

website (www.etenders.kerala.gov.in). However, a bid submission fee, as mentioned in the NIT, is 

required to be submitted along with the online bid. 

 

http://www.etenders.kerala.gov.in/
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(10) All prospective bidders are expected to see all information regarding submission of bid for the Work 

published in the e tender website during the period from the date of publication of NIT for the Work and 

up to the last date and time for submission of bid. Non-observance of information published in the 

website shall not be entertained as a reason for any claim or dispute regarding a tender at any stage. 

 

(11) All bids shall be submitted online on the e-GP website only in the relevant envelope(s)/ cover(s), as per 

the type of tender. No manual submission of bids shall be entertained for the tenders published through 

e-GP system under any circumstances unless otherwise specified. 

 

(12) The e-GP system shall not allow submission of bids online after the stipulated date & time. The bidder is 

advised to submit the bids well before the stipulated date & time to avoid any kind of network issues, 

traffic congestion, etc. In this regard, the Employer shall not be responsible for any kind of such issues 

faced by bidder. 

 

(13) The Bidder is required to login to the e-procurement portal and download the listed documents from the 

website as mentioned in NIT. He shall save it in his system and undertake the necessary preparatory work 

off-line and upload the completed bid at his convenience before the closing date and time of submission. 

 

(14) The bidder is expected to examine carefully all instructions, Bid Data Sheet, Conditions of Contract, 

Contract Data, Forms, Terms, Technical Specifications/ Works requirements, Bill of Quantities, Annexure 

and Drawings in the Bid Document. Failure to comply with the requirements of Bid Document shall be at 

the Bidder’s own risk. 

 

(15) The online bid submitted by the bidder shall comprise the following: 

(a) Details required for e-payment (Details of bank account having core banking facility and e-

mail address of the contractor) in the prescribed format. 

(b) Online payment of bid submission fee as detailed in the e-tender web site. 

(c) Bid Security payment details. 

(d) Copy of Registration Certificate duly attested. 

(e) Power of attorney 

(f) – Deleted -  

(g) Technical Bid including qualification fulfillment supporting documents 

(h) Financial bid comprising Priced Bill of Quantities. 

(16) For e tenders, Bidders shall remit the Bid submission fee (Tender Fee) using the online payment options 

of e-Procurement system only. Bidders are advised to visit the “Downloads” section of e-Procurement 

website www.etenders.kerala.gov.in for State Bank of India or by using NEFT facility. Bidders opting for 
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NEFT facility of online payment are advised to exercise this option at least 48 hours before the last date 

of bid submission to ensure that payment towards Bid Submission Fee is credited and a confirmation is 

reflected in the e-Procurement system. The online NEFT remittance form provided by e-Procurement 

system for making a NEFT transaction is not a payment confirmation. CSML/NIC/SBI/KSITM shall not be 

responsible for any kind of delay in payment status confirmation. 

 

(17) For Bid security, as detailed in BDS, the Bid security in specified form, amount with required validity shall 

be scanned and uploaded on e-tender website http://www. etenders.kerala.gov.in within the the 

stipulated date and time for online submission of the Bids. 

 

(18) The Bidder shall submit their bid online only through the e-GP web site of Kerala 

(www.etenders.kerela.gov.in) as per the procedure laid down for e-submission as detailed in the web 

site. For e tenders, the bidders shall download the tender documents including the Bill of Quantity (BoQ) 

file from the e tendering portal http://www. etenders.kerala.gov.in. The Bidder shall fill up the 

documents and submit the same online using their Digital Signature Certificate. On successful submission 

of bids, a system generated receipt can be downloaded by the bidder for future reference. Copies of all 

certificates and documents shall be uploaded while submitting the tender online. The following scanned 

copies of documents are to be submitted online as required by the e-tenders portal. 

 
(a) Copy of remittance towards bid submission fee and Bid Security. 

(b) Self-attested Copy of the bidder’s valid registration certificate in Kerala PWD, CPWD or other 

approved agencies  

(c) Duly filled and signed copy of bid submission letter / Letter of Technical Bid as per bid 

document. 

(d) Duly filled and signed copy of Technical Bid including qualification fulfillment supporting 

documents as per bid document. 

(e) Duly filled and signed copy of Appendix to Bid as per bid document. 

(f) Duly filled and signed copy of requisition for e-payment form as per bid document. 

(g) Any other relevant information with testimonials. 

(h) The bidder shall digitally sign all statements, documents, certificates uploaded by him, owning 

sole and complete responsibility for their correctness/authenticity as per the provisions of the 

IT ACT 2000. 

(i) In addition to the above, the bidder shall upload a complete set of bid document with NIT, 

Corrigendum, Prebid minutes and Addendum and sections from 1 to IX using his digital 

signature as a token of acceptance of all bid conditions and the absence of complete set of bid 

document in the submitted bid shall be treated as non-responsive and will be rejected by the 

Employer. 

(j) Price bid: This shall contain only the duly filled BoQ-file in MS-Excel format and shall be 

uploaded using the digital signature of the bidder in the e-tenders portal. 

 

(19) After the submission of bid online in the e -tenders portal, the hard copies of the following are to be 

submitted to the Tender Inviting Authority. 

i. Copy of remittance towards bid submission fee and Original copy of Bid Security and 

original power of attorney 

ii. Copy of confirmation of bid submission in the e-tenders portal. 
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The above documents shall be sent to the Employer’s office address (as given in the BDS) by in such a way 

that it shall be delivered to the Tender box (as given in the BDS) of Tender Inviting Authority before the 

submission deadline. The Tender Inviting Authority reserves the right to reject any bid, for which the 

above details are not received before the stipulated date and time. 

 

(20) The Price bid shall only be submitted through online. The Tender Inviting Authority shall open the price 

bid of technically qualified bidders in the presence of bidders or their authorized representatives at 

notified date and time.  

 

(21) The Tender Inviting Authority shall not be responsible for any failure, malfunction or breakdown of the 

electronic system while downloading or uploading the documents by the Bidder during the e- 

procurement process 

 
(22) In case of any queries on e-tender, Contact below mentioned helpdesk services: 

 
e-tender helpdesk of Kerala IT Mission: Phone  number : 0484-2332262 
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Section III.  Qualification Criteria 

This Section contains the criteria that the “Employer” / “Procuring Entity” shall use to evaluate bids and 

qualify Bidders.  In accordance with Clause 34 ITB and Clause 36 ITB, methods or Qualification criteria 

included in this section shall be used. The Bidder shall provide all the information requested in the 

forms included in Section IV, Bidding Forms. 

A. Evaluation  
In addition to the criteria listed in Clause 34 ITB the following criteria shall apply: 

-Nil- 

B. Qualification 
Unless specifically indicated otherwise, it is the legal entity or entities comprising the Bidder, and not the 

Bidder’s parent companies, subsidiaries or affiliates, that must satisfy the qualification criteria described 

below. 
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1.1 Eligibility 

Factor 1.1 ELIGIBILITY 

Sub-Factor 

Criteria Compliance Requirements Documentati
on  

Requirement 

Bidder Submission 
Requiremen
ts 

Single Entity Joint Venture  

All partners 
combined 

Each partner At least one 
partner 

1.1.1 Eligibility as per 

GO 

The bidders who are 

eligible as per the 

Goveremnt orders listed 

below, issued by Finace 

(Industries & Public works-

B) Department. 

i) G.O.(P) 

No.408/2007/Fin. Dated 

07.09.2007 

ii) G.O.(P) 

No.311/14/Fin. Dated 

30.07.2014 

iii) G.O.(P) 

No.339/2015/Fin. Dated 

07.08.2015 

iv) G.O.(P) 

No.453/2015/Fin. Dated 

09.10.2015 

v) G.O.(P) 

No.95/2017/Fin. Dated 

25.07.2017 

vi) G.O.(P) 

No.122/2017/Fin. Dated 

18.09.2017 

vii) G.O (P) 

No.142/2017/Fin. Dated 

09.11.2017 

viii) G.O (P) 

No.29/2018/Fin. Dated 

28.02.2018 

ix) G.O (P) 

No.52/2018/Fin. Dated 

29.03.2018 

x) G.O (P) 

No.116/2018/FIN Dated 

26.07.2018 

G.O (P) No.118/2018/FIN 

Dated 03.08.2018 

Must meet 

requirement 

 

JVA must 

meet 

requirement 

Must meet 

requirement  

N / A 1. Letter of 

Bid 

(A 

declaration 

to this effect 

shall be 

furnished). 

2. Bidder has 

to produce 

latest GO in 

support of 

their 

eligibility 
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1.2 Financial Requirements  

Factor 1.1 FINANCIAL SITUATION 

Sub-Factor 

Criteria Compliance Requirements Documentation  

Requirement 

Bidder Submission 
Requirements Single Entity Joint Venture  

All partners 

combined 

Each partner At least one 

partner 

1.1.1 Bidding 

Capacity 
The available bidding 

capacity of the bidder shall 

not be less than the 

estimated cost of the bid.  

Available bidding capacity 

will be evaluated as under: 

Available Bidding 

capacity = Yearly Bid 

capacity – value of 

works awarded during 

the year – Value of 

works bid for whose 

evaluation is not over as 

on the last date of 

submission of bid 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

thirty percent 

(30%) of the 

requirement 

 

Must meet 

fifty percent 

(50%) of the 

requirement 

Form FIN –6 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

                                                                                                                                            
                           COCHIN SMART MISSION LIMITED 

  
 
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 62 

Bidding document for Construction of New Block of Mattancherry Women & 
Children Hospital 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Section IV.  Bidding 

Forms 
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Letter of Technical Bid 
 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- tender website 
“www.etenders.kerala.gov.in” along with the Bid. 

 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard & FAQ of the above 
mentioned Website. 
 
[The Bidder shall fill in this Form in accordance with the instructions indicated. No alterations to its format shall be permitted and no 
substitutions shall be accepted.] 

Date: ……/……., 2018 
No.:   
Invitation for Bid No.:   
 

To:      Managing Director, 
 Cochin Smart Mission Limited (CSML), 
 10th Floor, Revenue Tower, Park Avenue, 
 Kochi 682011 
 

We, the undersigned, declare that:  
 

(a) We have examined and have no reservations to the Bidding Document, including Addenda issued 
in accordance with Instructions to Bidders (ITB) 11 [insert the number and issuing date of each 
Addenda]  ; 

 

(b) We offer to execute in conformity with the Bidding Document the following Works 
Construction of New Block of Mattancherry Women & Children Hospital, Under Area Based 
Development of Kochi Smart city; 

 

(c) We are eligible accredited agency as per Kerala GO to execute the work 
 

(d) Our bid consisting of the Technical Bid and the Price Bid shall be valid for a period of 120 days from 
the latest date fixed for the Technical bid opening date) in accordance with the Sub-Clause 18.1 
ITB of Bidding Document, and it shall remain binding upon us and may be accepted at any time 
before the expiration of that period; 

 

(e) We, including any subcontractors or suppliers for any part of the contract, have or will have 
nationalities from eligible countries, in accordance with Sub-Clause 3.1 ITB; 
 

(f) We, including any subcontractors or suppliers for any part of the contract, do not have any conflict 
of interest in accordance with Sub-Clause 3.2 ITB; 

 

(g) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding 
process in accordance with Sub-Clause 3.2 (e) ITB;other than alternative offers submitted in 
accordance with Clause 15 ITB; 
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(h) We agree to permit Cochin Smart Mission Limited [CSML] or its representative to inspect our 
accounts and records and other documents relating to the bid submission and to have them 
audited by auditors appointed by Cochin Smart Mission Limited [CSML]. 
 

(i) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance with 
the requirements set forth in Section V (Employer’s Requirements / Works requirements / 
Technical Specifications) and our Technical Bid, or as otherwise agreed with the Employer.  
 

(j) We, including any of our subcontractors or suppliers for any part of the contract, have not been 
declared ineligible by any State Government agency or Central Government agency under the 
Employer’s country laws or official regulations or by an act of compliance 
 

(k) We, including any of our subcontractors or suppliers for any part of the contract, have not failed in 
the last three (3) years to perform on any contract or been expelled from or abandoned any PWD, 
Government of Kerala work, any other State Government, Central Government or have any of their 
works rescinded for any reason in accordance with Sub-Clause 3.3 ITB;  

 

(l) We are not a government owned entity/ We are a government owned entity but meet the 
requirements of Sub-Clause 3.4 ITB1; 

 

(m) We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding 
process or execution of the Contract: [insert complete name of each Recipient, its full address, 
the reason for which each commission or gratuity  was paid and the amount and currency of each 
such commission or gratuity] 
 

 
Name of Recipient Address Reason Amount 
        
        
        

 
         (If none has been paid or is to be paid, indicate “none.”) 

 

(n) We understand that this bid, together with your written acceptance thereof included 
 in your notification of award, shall constitute a binding contract between us, until a formal contract 
is prepared and executed; and 
 

(o) We understand that you are not bound to accept the lowest evaluated bid or any other bid that 
you may receive. 

 

(p) We hereby certify that we have taken steps to ensure that no person acting for us or  
on our behalf will engage in bribery. 

 
Name      In the capacity of  _  
[Insert complete name of person signing the Bid]          [Insert legal capacity of person signing the bid] 

                                                 
1 Use one of the two options as appropriate 
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Signed   
[Insert signature of person whose name and capacity are shown above] 
 
Duly authorized to sign the bid for and on behalf of   
[Insert complete name of Bidder] 
 
Dated on ________________________________ day of _______________________, ____ 
[Insert date of signing]  
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Bill of Quantities (BOQ.xls file) 
(uploaded separately via e- procurement portal 

www.etenders.kerala.gov.in) 
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Financial Proposal Cover Letter  
(To be submitted on the Letterhead of the Bidder) 

Date: dd/mm/yyyy To 

Managing Director 

Cochin Smart Mission Limited (CSML) 

10th Floor, Revenue Tower, Park Avenue,  

Kochi - 682 011, India. 

 

Sub: Construction of New Block of Mattancherry Women & Children Hospital, Under Area 
Based Development of Kochi Smart city; 
 
Dear Sir, 
 
1. We, the undersigned bidder, having read & examined in detail, the Bidding Document, the 

receipt of which is hereby duly acknowledged, I/ we, the undersigned, offer to supply/ work 

as mentioned in the Scope of the work, Bill of Material, Technical Specifications, Service 

Level Standards & in conformity with the said bidding document for the same. 

2. I / We undertake that the prices are in conformity with the specifications prescribed. The 

quote/ price is inclusive of all cost likely to be incurred for executing this work. The prices 

are inclusive of all type of govt. taxes/duties as mentioned in the financial bid (BoQ). 

3. I / We undertake, if our bid is accepted, to deliver the goods & services in accordance with 

the delivery schedule specified in the RFP. 

4. I/We undertake to successfully operationalize the entire solution as per scope of work 

mentioned in the RFP document. 

I/ We have examined and have no reservations to the Bidding Documents, including any 

corrigendum/addendums issued by CSML; 

6. I/We understand that any additional hardware and software required to make the entire 

solution operational shall have to be provided by us. 

7. I/ We hereby declare that in case the contract is awarded to us, we shall submit the contract 

performance bank guarantee as prescribed in the RFP. 

8. I / We agree to abide by this bid for a period of 180 days from the date of bid submission 

and it shall remain binding upon us and may be accepted at any time before the expiry of 
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that period. 

9. Until a formal contract is prepared and executed, this bid, together with your written 

acceptance thereof and your notification of award shall constitute a binding Contract 

between us. 

10. I/ We hereby declare that our bid is made in good faith, without collusion or fraud and the 

information contained in the bid is true and correct to the best of our knowledge and belief. 

11. We understand that CSML shall take into account all Taxes including GST, Duties & Levies 

for the purpose of evaluation & selection of L-1 bidder 

12. We understand that you are not bound to accept the lowest or any bid you may receive. 

We agree to all the terms & conditions as mentioned in the RFP document and submit that 

we have not submitted any deviations in this regard. 

In witness thereof, I/we submit this Bid under and in accordance with the terms of the RFP 
document. 
 
 

Date: Place:       
   Yours faithfully, 

 
(Signature of the Authorized signatory)  

(Name and designation of the of the Authorized signatory) 

 
 

 

                             Name and seal of Bidder/Lead Member 
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Financial Bid Format & Instructions 
 

To be submitted on e-Tendering Portal only (i.e. www.etenders.kerala.gov.in ) 

Bill of Quantities ( BOQ )is uploaded separately as Microsoft excel file. 

Instructions: 

a) Bill of Quantities (BOQ) can be downloaded free of cost from the e- Government Procurement (e-
GP) Website www.etenders.kerala.gov.in. All bid documents are to be submitted online only and 
in the designated manner on the e-GP website. Tenders/ bids shall be accepted only through 
online mode on the e-GP website and no manual submission of the same shall be entertained 
except for the documents specifically indicated.  
 

b) The Bidder shall submit their bid online only through the e-GP web site of Kerala 
(www.etenders.kerela.gov.in) as per the procedure laid down for e-submission as detailed in the 
web site. For e tenders, the bidders shall download the tender documents including the Bill of 
Quantities (BOQ) file from the e tendering portal http://www. etenders.kerala.gov.in. The Bidder 
shall fill up the documents. and submit the same online using their Digital Signature Certificate. 
On successful submission of bids, a system receipt can be generated and downloaded by the 
bidder for future reference. Copies of all certificates and documents shall be uploaded while 
submitting the tender online. Submission of Price proposal in hard copy would result in 
disqualification and rejection of bid 
 

c) CSML does not guarantee the quantity for the particular line items given above. The actual 
quantity for the given items may be more or less. The payment shall be made based on unit cost 
quoted for the particular item on actual work/item is undertaken / supplied. 
 

d) All items provided should be under Insurance. The Insurance should be for entire duration of the 
Project for 1 Years and comprehensive covering damages for Flood, Theft, Fire, Natural Calamities, 
Riots and Terrorists activities etc. 
 

e) Bidder should provide all prices as per the prescribed format under BOQ. 
 

f) All the prices are to be entered in Indian Rupees ONLY 
 

g) CSML reserves the right to ask the Bidder to submit proof of payment against any of the taxes, 
duties, levies indicated. 
 

h) CSML shall take into account all Taxes, Duties & Levies for the purpose of evaluation 
 

i) The Bidder needs to account for all Out of Pocket expenses, no additional payment shall be made 
by CSML whatsoever.  
 

j) Bidder should refer the Bid document / RFP document for details on the technical requirements 
and specifications for the items mentioned in the financial formats. 
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k) Any component/fixtures/ancillary/adjunct to the specified item shall be deemed to have been 
included in the unit rates quoted above. 

Preamble to Bill of Quantities 

 
1) The Bill of Quantities (BOQ) shall be read in conjunction with the Instructions to Bidders, General 

and Particular Conditions of Contract, Specifications, and Drawings.  

2) The quantities given in the BOQ are estimated and provisional and are given to provide a common 
basis for bidding. The basis of payment will be the actual quantities of work ordered and carried 
out, as measured by the Contractor and verified by the Employer’s Representative and valued at 
the rates and prices bid in the priced BOQ, where applicable, and otherwise at such rates and 
prices as the Employer’s Representative may fix within the terms of the Contract.  

3) The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under 
the Contract, include all construction equipment, labor, supervision, materials, surveying, setting 
out, erection, maintenance, all lead and lift, insurance, profit, taxes, and duties, together with all 
general risks, liabilities, and obligations set out or implied in the Contract.  

4) General directions and descriptions of work and Materials are not necessarily repeated nor 
summarized in the Bill of Quantities. References to the relevant sections of the Contract 
documentation shall be made before entering prices against each item in the priced Bill of 
Quantities.  

5) The method of execution and measurement of completed work for payment shall be in 
accordance to the respective procedures provided in the Technical Specifications or Particular 
Specifications under this Contract and in the absence of which shall be in accordance to the 
relevant BIS Standard and Standard Specification of the State of Kerala or Standard Specification 
published by the Central Public Works Department, Government of India as the case may be.  

6) Rock is defined as all material that, in the opinion of the Employer’s Representative, require 
blasting, or the use of metal wedges and sledgehammers, or the use of compressed air drilling for 
their removal, and that cannot be extracted by ripping with a tractor of at least 150 brake 
horsepower (BHP) with a single, rear-mounted, heavy-duty ripper.  

7) All defective works are liable to be demolished, rebuilt and defective materials replaced by the 
contractor at his own cost and time  

8) In view of the site location and their prevailing condition, it is mandatory to the Contractor to visit 
the site and make himself thoroughly familiar with the site conditions, access and account for all 
possible difficulties and other requirements mentioned elsewhere in his bid prior to submission. 
When a contractor submits his bid for this work, it will be considered that he has quoted for this 
work with full and complete knowledge of the site and prevailing conditions, and no claim for 
additional compensation shall be entertained on this account.  

9) Description of items in this BOQ is by itself not complete, and for a full description the BOQ should 
be read together with the Technical Specifications and Drawings. Rates quoted in the BOQ are 
deemed to have included all aspects covered in the Preamble and Technical Specifications, and all 
features and details shown in the Drawings.  
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10) The Bidder shall, in the course of studying the bid document, point out all his/her remarks on the 
documents and make all his/her queries to the Employer who will study these remarks and clarify 
any discrepancy between the Bidding Documents.  

11) Submissions shall be strictly in accordance with the documents and shall not be qualified in any 
way. The Bidder shall not alter the text of the BOQ.  

12) Extra and excess items of work shall not vitiate the Contract. The Contractor shall be bound to 
execute extra items of work as directed by the Engineer. The rates for extra items will be as per 
rates decided under Contract Conditions.  

13) For the evaluation process, if requested by the Evaluation Committee, the Contractor shall provide 
a sheet analysis for all priced items showing how the rate entered was derived.  

14) The Bidder shall satisfy himself/herself as to the meaning of every item in the BOQ. The rates and 
prices inserted in the BOQ by the bidder shall be deemed to cover all costs, taxes, customs and 
import duties, levies, profits, risks, liabilities, insurance and obligations set forth or implied in the 
bid including, but not limited to the following:  

(i) All labour and Materials including consumables;  

(ii) All temporary work of every description required including over ground pumping and other 
requirements to avoid disruption to the service whilst maintenance or repair work is 
carried out;  

(iii) The provision and use of all equipment, tools and Plant of every kind, whether mechanical 
or non-mechanical, required for the expeditious carrying out of the Works in their proper 
sequence;  

(iv) Provision for scaffolding, staging, guard rails, temporary stairs, temporary access during 
execution, approach roads up to the Site for the movement of vehicles, and heavy 
excavation machinery with supporting transport facility;  

(v) Provision for excavation, back-filling, bringing to the Site extra fill for back-fill, making good 
and reinstating surfaces, disposing of surplus material, dealing with all ground water and 
wastewater flows, and for work in close proximity to other utility apparatus including 
protecting that apparatus;  

(vi) Provision for work on corridors such as traffic control measures, safety barriers, obtaining 
any approvals and permits from authorities, and reinstatement of surfaces;  

(vii) Cooperation and coordination of the work with related authorities, other contractors and 
utilities, including obtaining their permission before starting the related Works if required; 
and  

(viii) Providing security arrangements to guard the Site and premises at all times and to 
maintain strict control on the movement of Materials and labor until the completion of the 
work.  

15) All electricity costs and initial connection charges etc. associated with operations shall be paid by 
CSML directly to the electricity service provider. The power connections shall be obtained in the 
name of / [CSML or KMC as informed later ], the charges of which will be paid by CSML] directly 
to electricity department or reimbursed under provisional sum if paid by the Contractor.  
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16) The serviceable materials, recovered while shifting of utilities as ascertained by the Employer or 
Engineer in charge, shall be deposited at designated store yards or as directed by the Employer or 
Engineer in charge. No payment shall be made to the Contractor in this regard.  

17) Works itemized in the BOQ will be subject to measurement. Such measurement will be in the unit 
of measurement shown the BOQ and payment shall be made on the measured quantities.  

18) All rules and regulations of the labor department, contract labor Laws, provident fund and 
employee state insurance and connected Laws, and all other Laws of the land are to be complied 
with by the Bidder within the quoted rates.  

19) Contractor shall make arrangements for required space for construction of, office and stores at 
suitable locations. No land will be provided by the Employer to the Contractor for constructing 
any structure for his labor, workman and supervisory camps, un-authorized hutments, at the Site 
or within the premises. The Contractor shall make his/her own arrangements for the same outside 
the premises/boundary. These, if any, shall be with the knowledge of and prior approval of the 
Employer’s Representative.  

20) The Provisional Sum included and so designated in the BOQ shall be expended in whole or in part 
at the direction and discretion of the Employer’s Representative in accordance with the Conditions 
of Contract. It will be used by the Employer’s Representative for nominated sub-contractors, line 
agencies, installation of power connections/power feeder by the electricity department, third 
party inspecting agencies, charges levied by statutory electrical, telephone, or other authorities, 
or for other miscellaneous works. The use of the Provisional Sum will also be for relocation of 
utilities above or underground that conflict with the existing or permanent line or level of the 
Works, independent sampling and laboratory testing, as directed by the Employer’s 
Representative, replacement or compensation for plants and trees removed due to the 
Worksetcas directed by the Employer’s Representative.  

➢ Metric System and Abbreviations  

1. Millilitre -ml  

2. Million Litres per Day- mld  

3. Million Litre -ML  

4. Litre- ltr  

5. Linear meter -m  

6. Gram -gm  

7. Square metre -m2  

8. Cubic metre -m3  

9. Number- No.  

10. Kilogram- kg  

11. Lump Sum- LS  

12. Indian Rupees -Rs  

13. Millimetre -mm  

14. Square Centimetre- cm2  
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15. Square Millimetre -mm2 
 
 

Bidder shall follow the applicable procedure indicated below: 
 

Submission of tender through Procedure to be followed by Bidder 

e-tendering (through e- procurement portal 

www.etenders.kerala.gov.in) 

Technical proposal consisting of above mentioned ítems indicated 

in the following forms is to be downloaded, particulars are to be 

filled, scanned & uploaded by the Bidder, to the e-tender website 

“www.etenders.kerala.gov.in” along with the Bid.  
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Bidders Qualification 

 

To establish its qualifications to perform the contract in accordance with Section III (Qualification 
Criteria) the Bidder shall provide the information requested in the corresponding Information Sheets 
included hereunder.  

Form ELI – 1: Bidder’s Information Sheet 
 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- tender website 
“www.etenders.kerala.gov.in” along with the Bid. 

 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard  & FAQ of the above 
mentioned Website. 

1. Bidder’s Information 

Bidder’s legal name   

In case of JV, legal name 

of each partner 

 

Bidder’s country of 

constitution 

 

Bidder’s year of 

constitution 

 

Bidder’s legal address in 

country of constitution 

 

Bidder’s authorized 

representative 

(name, address, telephone 

numbers, fax numbers, e-

mail address) 
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1. Bidder’s Information 

*Uploaded the copies of the following original documents. 

❑ 1.  In case of single entity, articles of incorporation or constitution of the legal entity named above, in 
accordance with Sub-Clause 3.1 & 3.2 ITB. 

❑ 2.  Authorization to represent the firm in accordance with Sub-Clause 20.2 ITB. 

❑ 3. In case of a government-owned entity, any additional documents not covered under 1 above required to 
comply with Sub-Clause 3.4 ITB. 

Form FIN -1: Available bidding capacity Information and declaration  
 

The following form is to be downloaded, particulars are to be filled, scanned & uploaded by the Bidder, to the e- tender website 
“www.etenders.kerala.gov.in” along with the Bid. 

 
Note:* The detailed procedure for downloading / uploading the documents will be available in Help wizard  & FAQ of the above 
mentioned Website. 

(To be submitted by bidder through affidavit as explained) 

Availability of Bidding Capacity should be at least equal to INR 457 Lakh (as indicated in Section III (Qualification 

Criteria). 

Available bid capacity will be evaluated using following formula stated below:  

Available Bidding capacity = Yearly Bid capacity – value of works awarded during the year – Value of works for 

which accredited agency has placed bid but whose evaluation is not over as on the last date of submission of bid 

Bidders will submit an undertaking in original confirming that the details of all such works have been provided either 

being executed in their name or being executed as joint venture within India or abroad (bidder’s share). 
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Format for Power of Attorney 

[To be executed on non-judicial stamp paper of the appropriate value in accordance with relevant Stamp 
Act. The stamp paper to be in the name of the company who is issuing the power of attorney] 

 

Know by all men by these presents, We_________________________ (Name of the Bidder and address 
of their registered office) do hereby constitute, appoint and authorize Mr. / 
Ms_________________________ (name and residential address of Power of attorney holder) who is 
presently employed with us and holding the position of _________________________ as our true and 
lawful attorney (hereinafter referred to as the “Authorized Representative”) to do in our name and on our 
behalf, all such acts, deeds and things as are necessary or required in connection with or incidental to 
submission of our Proposal for the Bid for “Construction of New Block at Fort Kochi Taluk Hospital Under 
Area Based Development of Kochi Smart city” under Smart City Mission Including but not limited to 
signing and submission of all applications, proposals and other documents and writings, participating in 
pre bid and other conferences and providing information/responses to CSML, representing us in all 
matters before CSML, signing and execution of all contracts and undertakings consequent to acceptance 
of our proposal and generally dealing with CSML in all matters in connection with or relating to or arising 
out of our Proposal for the said Project and/or upon award thereof to us till the entering into of the 
Agreement with CSML.  

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or caused to be 
done by our said Authorized Representative pursuant to and in exercise of the powers conferred by this 
Power of Attorney and that all acts, deeds and things done by our said Authorized Representative in 
exercise of the powers hereby conferred shall and shall always be deemed to have been done by us. 
 
IN WITNESS WHEREOF WE, ...................... THE ABOVE-NAMED PRINCIPAL HAVE EXECUTED THIS POWER 
OF ATTORNEY ON THIS ..................................DAY OF ...................., 20**  

For ___________________________  

Name:  

Designation:  

Date:  

Time:  

Seal:  

Business Address: 
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Witness:  
1. 2. Notarized Accepted 

Signature of the Applicant 

(Signature, name, designation and address) 

 

Bid for “Construction of New Block at Fort Kochi Taluk Hospital Under Area Based Development of 
Kochi Smart city” under Smart City Mission 

  

Accepted,  

_________________________ (Signature)  

(Name, Title and Address of the Attorney)  

Note:  

• The mode of execution of the Power of Attorney should be in accordance with the procedure, if 
any, laid down by the applicable law and the charter documents of the executant(s) and when it 
is so required the same should be under common seal affixed in accordance with the required 
procedure.  

• The Power of Attorney shall be provided on a stamp paper of Rs.200/-  and above 

• The Power of Attorney should be supported by a duly authorized resolution of the Board of 
Directors of the Bidder authorizing the person who is issuing this power of attorney on behalf of 
the Bidder.  

 

 

CERTIFICATE AS TO AUTHORISED SIGNATORIES 

I__________________________, the Company Secretary of _________________, certify 
that___________________________________ who signed the above Bid is authorized to do so and bind 
the company by authority of its board/ governing body.  

Date:  
Signature:  
(Company Seal) (Name) 
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DECLARATION FORM 

(To be submitted on the Letterhead of the responding firm) 

Date: dd/mm/yyyy 

To 

Managing Director                                                                                                                                           Cochin 
Smart Mission Limited (CSML) 
10th Floor, Revenue Tower, Park Avenue,  

Kochi - 682 011, India.  

Sub : Bid for “Construction of New Block at Fort Kochi Taluk Hospital Under Area Based Development of 
Kochi Smart city” under Smart City Mission” 

NIT Reference No: XX 

Dear Sir,  

I / We ……………………………………………………………..having the registered office at 
……………………………………………………declare that I / We have carefully read all the terms and conditions of 
Tender floated by the CSML for the above work strictly conforming to the specification as given in the 
Tender Document and I / We shall abide by all the conditions set forth therein. I / We also undertake to 
take back the rejected defective Goods & Works at our risk & cost and replace / rectify the same within 
the stipulated time.  

Signature of the Tenderer 

                                                                                                                                      With Seal 
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Section V.   
Works Requirements / Employer’s 

Requirements &  

 

Technical Specifications 

 

Civil, Architectural, Electrical & 

PHE Works 
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Section V: Works Requirements / Employer’s 
Requirements & Technical Specifications (Civil, 
Architectural, Electrical & PHE Works) 
 

A. Scope of Work 

The general character and the scope of the Work includes Site clearance, Procurement of materials, construction and maintenance of 

OP and Administration block for Fort Kochi Taluk Hospital. 

1. Construction of New Block at Fort Kochi Taluk Hospital: 

CSML, under the Smart City Mission of the Government of India, intends to construct a Ground + 2 building at the existing vacant area 

near to Fort Kochi Taluk Hospital which is Phase 1 development of Phased development/ masterplan of Hospital. 

The scope of work includes Site clearance, Piling, Substructure, Superstructure, Finishing, MEP works, Truss work and external 

development with landscaping works.  

2. General guidelines 

The building has to be constructed as per the approved Architectural/Structural/Electrical drawings. Inspection and testing of works 

shall be conducted by the employer as per latest CVC guidelines. Contractor has to follow the quality norms of IS Code. Responsibility 

of quality of work and materials solely lies on the contractor which shall be checked by PMC, KMRL and CSML in that order. Decision of 

CSML shall be final and binding in this regard.  

Note-Details and drawings given in document are for information purpose only and successful bidder shall undertake confirmatory 

surveys for accuracy and completeness of data. It is in scope of successful Bidder to undertake Site surveys as per requirements, 

Geotechnical investigations/Engineering Surveys, hydrological investigations, Underground Utility Surveying of the site for shifting 

and creating new, obtaining all required approvals from the relevant authorities. The successful bidder shall have to prepare ‘As 

Built Drawings’ after execution depicting the exact construction carried out on site, in soft and hard copy format. 

3. Electrical works 
 

3.1 BRIEF SCOPE OF WORK 
 
Supply, installation, testing and commissioning of Electrical Equipments such as LT distribution panel, submain Distribution boards, 

building electrification,  providing service Connection to  hospital building UG cables through cable ducts, Lighting Distribution Boards, 

road lighting  using Galvanized Iron Poles with LED lamp fixtures of suitable wattage, control panels, junction box,   415 volts 3 phase, 

50 Hz, 0.8 pf of approved  make complete with Lighting Control Panel and Automatic control of lighting circuits, motor starter, batteries, 

leads, terminals,. complete with supply laying and termination of suitable size of Aluminium Conductor, XLPE and PVC insulated, PVC 

sheathed, armoured cables of approved make and using heat shrink type cable terminations of approved make for terminations, 
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earthing of for lighting poles at each 5th pole, control panels and junction box, cable trays as per standards and specifications within 

Taluk Hospital.  

 
The Contractor is responsible for liasoning with Central/state Government Departments / KSEB/ CEIG or any other authorities 

concerned on for matters like work entrustment, vendor approvals, drawing approvals, any other matters connected with the work 

and gets the approvals within the specified time for successful completion of work for all matters including obtaining approved designs 

& drawings, and commissioning of the Project including all incidental costs incurred thereon.  Kochi Smart Mission Limited, however, 

will provide only all the required administrative supports to the contractor in this regard and also would reimburse to the Contractor 

all the statutory charges paid to the departments like   /CEIG on production of official receipts thereon.The quoted price should include 

all expenses proposed to be incurred by the bidder in detailed surveying, liasoning with all Govt Departments/ Electrical Inspectorate 

and Other Statutory authorities.  

Civil foundations as recommended by the manufacturers of feeder pillars, lighting pole and mounting arrangement for Control panel 

and junction box etc. shall be in the scope of the contractor. 

All the civil works such as excavation of earth, lying of Hume pipes/ HDPE pipes/ DWC pipes in concreting, back filling of cable trench, 

providing man holes as required for cable laying and jointing as per standards. 

(a) Contractor should get Inspected all the works involved in the project, from the CEI Govt. of Kerala, duly paying the 
necessary requisite fees and submitting the Certificate-Unless and until such clearance are obtained, the commissioning 
activities will not be considered as completed.   

(b) It is obligatory on the part of contractor that the guaranteed technical particulars of all the equipments ordered on the 
vendors will be got approved from the owner before effecting their purchase. 

(c) The Contractor shall provide necessary drawings and documents required by statutory authorities and obtain approval 
before taking up erection.  

3.2 INSPECTION 
 
All the bought-out items/equipment’s/ panels will be got inspected at Vendor’s premises from the owner before it is transported at 
the site failing which it will be treated as breach of contract. 
 

3.3 DRAWINGS 
 
The contractor will furnish three sets of all the drawings required for execution of work after detailed design and engineering on the 
basis of Single Line Diagram (SLD) for approval to the owner at the earliest but not later than one month after award of contract. The 
owner/ consultant will approve the drawings. Within 15 days after receipt and these approved drawings will be considered as Good 
for Construction (GFC) for execution at site. Similarly, all the drawings, in respect of equipment’s to be purchased from approved 
Vendors shall be submitted to owner/ consultant for approval and these drawings. Shall also be approved within 15 days after receipt. 
Any equipment purchased by the contractor without the approved drawing will be treated as a breach of contract. 
 

3.4 DETAILED SCOPE OF WORK 
 
Supply, installation, testing and commissioning of the Following: 

► Supply, installation, testing and commissioning of 125 KVA, 415 volt 50 Hz Diesel generator set with AMF panel, 415 volt  LT panel, 

submain boards, distribution boards etc.  
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► Supply, laying and termination of 1.1 KV 3.5 core / 4 core (XLPE insulated armoured cable from LT panel  to submain panels in RCC 

cable trenches / HDPE cable ducts. 

► Supply, laying and termination of 1.1 KV cable from   feeder pillars through RCC cable trench/ HDPE duct and termination of the 

cable on poles with suitable fuse isolation and junction box to connect service cable to consumers through duct banks/ RCC cable 

trenches, Cable trays, covering slabs. 

► Supply, laying and termination of suitable size of Aluminium Conductor, XLPE and PVC insulated, PVC sheathed, armoured cables 

of approved make and using heat shrink type cable, joints, terminations of approved make for terminations. 

► Feeder pillars, submain Distribution boards and smart energy meters for distribution of LT supply to consumers. 

►  Supply of wiring materails and wiring up of lighting point, fan point and exhaust fan point in hospital buildings. 

► Supply of wiring materials and wiring up of power plug and socket points in hospital buildings. 

► Supply and installation and testing and commissioning of Glavanised Iron poles and LED light fixtures for indoor and out door  

►  Provide supply to Lighting distribution board for illumination of lighting circuits. 

►  Earthing of LT panel, DG set, submain and distribution boards, lighting poles at each 5th pole, control panels and junction box, 

cable trays as per standards and specifications within project area. 

► Supply, laying and commissioning of GI/Hume pipes / HDPE pipes and all other materials like cement, steel, sand gravels   of 

suitable size as required shall be in the scope of contractor. 

► Preparation of G.F.C. drawing as per requirement, to match the requirement and approval from the employer representative.  

► Preparation of abstract of quantities of major items, as Cables, Cable Trays to assure at final quantities before procurement. 

► Laying, dressing of cables in cable trays using nylon ties, glanding and termination of cables, Laying of Pipes etc. as required. 

► Providing cable identification SS aluminium tags in cable trays at suitable and termination end of cables 

► Laying of warning tape in buried cable trenches for protection of cable. 

► Testing of Cables before Laying, Jointing, commissioning etc. as required. 

► Inspection of Cables, Joints and Cable Trays at manufacturing place before shipment. 

► Labelling of equipments like Feeder pillars, light poles earth pits, lights, ceiling fans as per design specifications and relevant 

standards. 

To implement System Improvement & Augmentation Scheme for existing Electrical Network in various Smart Road area, Kochi Smart 

Mission Limited. The contractor’s scope of work includes but not limited to: Survey, network design, manufacturing, Working testing, 

inspection, packing, dispatching, loading, unloading and storage at site, transit/storage and construction insurance, assembly, erection, 

civil structural work, complete pre-commissioning checks, testing & commissioning at site, obtaining statutory clearance & certification 

from State Electrical Inspectorate,  Kerala State Electricity Board, Kochi Municipal Corporation etc. and handing over to the Employer 

after satisfactory commissioning of complete augmentation of existing Electrical Network in Cochin Smart Mission Limited Project area.  

4. CIVIL WORK: 
The Civil works excluding Structure design also is part of Contract in following respect but not limited there of: 
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(a) All the civil works mentioned in this section has to be read in conjunction with the civil scope of works and BOQ. No duplication 

is envisaged.  

(b) Site clearing and Levelling the Complete Area, earmarked for work.   

(c) All materials including cement and steel required for the civil and Electrical work is in the scope of the contractual / executing 

agency. 

(d) The scope of civil works for bidder covers engineering, supply of labour & materials, transportation, and construction of entire 

civil engineering works. 

(e) The scope of work of bidders is not limited to the major item of civil works as elaborated above but includes all civil works 

required for the successful completion & commissioning electrical works concerned of the project without any extra cost. 

(f) The scope of work also includes sampling & testing of construction material on the specimens taken during execution of the 

work. The testing shall be performed by a separate agency, approved by the engineer in charge. 

(g) Site office, cement & other construction material storage godown and fabrication yard for reinforcement, inserts etc. shall be 

constructed by the successful Bidders at his own cost. 

(h) All construction equipment required for execution of the work shall be arranged, procured & hired by successful Bidders at his 

own cost along with operations, skilled & semiskilled personnel. The successful Bidders shall also furnish a list of construction 

equipment /staff deployment. 

(i) Construction of temporary sheds/ barricades for the temporary store, site office as well as safety and security of equipment 

shall be in the successful Bidder’s scope. 

5. TECHNICAL SERVICES 
 
The following technical services shall be in the scope of the Bidder: 

(a) Liaison with Central/state Government Departments/KSEB/ CEIG or any other authorities concerned on for matters like work 

entrustment, vendor approvals, drawing approvals, PTCC, TA&QC approvals and any other matters connected with the work 

and gets the approvals within the specified time for successful completion of work for all matters including obtaining approved 

designs & drawings, and commissioning of the Project including all incidental costs incurred thereon.  Cochin Smart Mission 

Limited, however, will provide only all the required administrative supports to the contractor in this regard and also would 

reimburse to the Contractor all the statutory charges paid to the departments like KSEB/CEIG on production of official receipts 

thereon. 

(b) Liaison with Kerala State Electricity Board (KSEB) for approval of technical specifications, materials, inspection, quality control, 

testing and commissioning of newly installed equipment, total responsibility for the completeness of the project including 

erection testing and commissioning.  
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(c) The successful tenderer shall take the responsibility of obtaining all statutory clearances from all statutory bodies, on behalf of 

the Employer. (However, fee to be reimbursed by the Employer on production of documentary evidence) 

(d) Working drawing and layout engineering of Electrical and Civil & structural work. 

(e) Submission of QAP and Test certificates. 

(f) Arranging inspection of the materials by the employer/ employer’s representative  

(g) Submission of As Built drawing after commissioning of project. 

(h) All materials /machinery/items used in the subject package shall be provided according to specification given herein. All 

electrical items shall be supplied from the “List of Preferred makes”. Prior approval from Employer shall be taken for the 

equipment/ items not available in the list. 
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B. TECHNICAL SPECIFICATIONS  

I) TECHNICAL SPECIFICATIONS FOR CIVIL (STRUCTURE) WORKS 

1. GENERAL 
 

1.1 Description of Work Site  
 
Cochin Smart Mission Limited (CSML) is implementing the Construction of a New Block integrated development at Fort Kochi Taluk 

Hospital, under Area Based Development of Kochi Smart City.  

The location of the work and the general site particulars are shown in the Site Layout enclosed in the tender drawings.  

1.2 Standard Specifications  
 

a. The work in general shall be carried out as per CPWD specifications, 2009 (Volume I to II). Additionally, the specifications for 

individual items given in the document shall be read in conjunction with CPWD specifications.  

b. For the items not covered under the specifications as stated above, the work shall be done as per relevant IS Codes, latest 

publications with correction slip.  

c. For the items not covered under any of the specifications stated above, the work shall be executed as per Manufacturer’s 

specifications/ General Engineering Practice and/or as per direction of Engineer-in-charge.  

d. In the absence of any definite provisions or any particular issue in the aforesaid specifications, reference is to be made to the 

latest codes and specifications of BIS, IRC, BS, ASTM, AASHTO and CAN/CAS in that order. Where even these are silent, the 

construction and completion of works shall confirm to sound engineering practice as approved by Engineer-in-Charge. In case, if 

any dispute arises out of interpretation of the above, the decision of the Engineer-in-Charge shall be final and binding on the 

Contractor.  

e. Wherever reference is made in the Contract to specific standard codes to be met by the materials, plants and other supplies to 

be furnished and work performed and tested, the latest edition or revision of the relevant codes in effect shall apply, unless 

otherwise explicitly stated in the contract. Wherever such standards and codes are national or related to a particular country of 

region, other internationally recognized standards which ensure a substantially equal or higher performance than the standards 

and codes specified will be accepted subject to the Engineer-in Charge’s prior review and written approval. Differences between 

standards must be fully described in writing by the contractor and submitted to the Engineer-in-Charge at least 15 days prior to 

the date when contractor desires the Engineer-in-Charge’s approval.   

If the Engineer-in-Charge determines that such proposed deviation do not ensure substantially equal performance, the 

contractor shall comply with the standards specified in the documents.  

These Specifications contained herein shall be read in conjunction with other tender documents.   

I. The Work shall be carried out in accordance with the "Good for Construction" drawings and designs as would be issued 

to the Contractor by the Engineer duly signed and stamped by him. The Contractor shall not take cognizance of any 

drawings, designs, specifications, etc. not bearing Engineer's signature and stamp. Similarly, the Contractor shall not 

take cognizance of instructions given by any other Authority except the instructions given by the Engineer in writing.  
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II. The work shall be executed and measured as per metric units given in the Schedule of Quantities, drawings etc. (FPS 

units where indicated are for guidance only).  

III. Absence of terms such as providing, supplying, laying, installing, fixing etc in the descriptions does not even remotely 

suggest that the Contractor is absolved of such providing, supplying etc unless an explicit stipulation is made in this 

contract. The Owner shall bear no costs of materials, labour, equipment, duties, taxes, royalties etc.  

IV. The specifications may have been divided into different sections / sub-heads for convenience only. They do not restrict 

any cross-references. The Contractor shall take into account inter-relations between various parts of works/trades. No 

claim shall be entertained on the basis of compartmental interpretations. 

V. The classification of various items of works for purposes of measurements and payments shall be as per bills of 

quantities (BOQ). Except where distinguished by BOQ, the rates apply to all heights, depths, sizes, shapes and 

locations. They also cater for all cuts and wastes. No floor wise separation shall be made for the rates. Likewise, all 

heights of centring, shuttering, staging, formwork and scaffolding, trusses and erection methods are covered by the 

rates including multi stage propping for heights greater than one floor as per drawings.  

1.3 Abbreviations 
 

ASCE   American Society of Civil Engineers  

ASME  American Society of Mechanical Engineers  

ASTM  American Society for Testing Materials  

BS  British Standard  

CPWD  Central Public Works Department  

DIN  Deutsches Institut für Normung e.V.  

IRC  Indian Road Congress  

IRS  Indian Railway Standards  

IS  Indian Standards  

JIS  Japanese Industrial Standard  

MORTH  Ministry of Road Transport and Highways  

 

1.4 Reference to the Standard Codes of Practice  
 
The contractor shall make available at site all relevant Codes of practice as applicable. 

1.5 Contractor to Provide  
 
The Contractor shall provide and maintain at site throughout the period of works the following at his own cost and without extra 

charge, except for the items specified in the Bill of Quantities the cost being held to be included in the Contract Rates:  

i. General works such as setting out, site clearance before setting out and on completion of works. All weather approach roads 

to the site office should also be constructed and maintained in good condition.  
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ii. All labour, materials, plant, equipment and temporary works, Overhead charges as well as general liabilities, obligations, 

insurance and risks arising out of GCC, required to complete and maintain the works to the satisfaction of the Engineer.  

iii. Adequate lighting for night work, and also whenever and wherever required by the Engineer.  

iv. Temporary fences, barricades, guards, lights and protective work necessary for protection of workmen, supervisors, engineers, 

General public and any other persons permitted access to the site. Contractor shall provide proper signages as directed.  

v. All fences, barricade shall be painted with colour shades as specified by the Engineer. The barricading should be of adequate 

height to ensure visual obstruction of work from public view.  

vi. All equipment, instruments, labour and materials required by the Engineer for checking alignment, levels, slopes and evenness 

of surfaces measurements and quality etc.  

vii. Design mixes and testing them as per relevant clauses of specifications giving proportion of ingredients, sources of aggregates 

and binder along with accompanying trial mixes. Test results to be submitted to the Engineer for his approval before adoption 

on works.  

viii. Cost of Preparation and compliance with provision of a quality assurance control programme. Cost of safe guarding the 

environment.  

ix. A testing laboratory as specified by the Engineer equipped with the following minimum apparatus, materials and competent 

trained staff required for carrying out tests, as specified in the relevant sections of the specifications: -  

a) One Set of standard sieves for testing grading of sand with mechanical sieve shaker.  

b) Sieves with openings respectively of 4.75mm, 10mm, 20mm, 25mm, and 30mm for testing and grading of aggregates.  

c) Weighing Balance of capacity up to 10 Kg. reading up to 5 gm.  

d) Electric Thermostat controlled oven and pans for drying of sand and aggregates.  

e) Glass measuring flasks of 1/2, 1 litre & 2 litre capacity.  

f) Flask for determining moisture content of sand.  

g) Slump cone with rod and V B Apparatus, flow table to measure slump or DIN Specifications.  

h) Apparatus to measure permeability of concrete as per Appendix 1700/II of MOST  

a. Specifications.  

i) Minimum 24 Nos. steel moulds for 150mm x 150mm x 150mm concrete test cubes. It may be necessary to provide 

more steel cube moulds depending upon concreting programme.  

j) 25mm dia vibrator for compaction of concrete in test cubes and also vibrating table.  

k) Concrete cube testing machine of 200 tonnes capacity with 3 dial gauges electrically operated.  

l) Work benches, shelves, desks, sinks and any other furniture and lighting as required by the Engineer.  

m) Abrasion Flakiness & Impact testing Equipment for testing coarse aggregate.  

n) Silt Testing Equipment.  



 

                                                                                                                                            
                           COCHIN SMART MISSION LIMITED 

  
 
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 88 

Bidding document for Construction of New Block of Mattancherry Women & 
Children Hospital 

o) Any other equipment specified by Engineer.  

x. Quality Assurance & Quality Control:  

a) The work shall conform to high standards of design and workmanship shall be structurally sound and aesthetically pleasing. 

The Contractor shall conform to the Quality standards prescribed, which shall form the backbone for the Quality Assurance 

and Quality Control system.  

b) At the site, the Contractor shall arrange the materials, their stacking/storage in appropriate manner to ensure the quality. 

The Contractor shall provide all the necessary equipment and qualified manpower to test the quality of materials, 

assemblies etc., as directed by the Engineer. The tests shall be conducted at specified intervals and the results of tests 

properly documented. In addition, the Contractor shall keep appropriate tools and equipment for checking alignments, 

levels, slopes and evenness of the surfaces.  

c) The Engineer shall be free to carry out such tests as may be decided by him at his sole discretion, from time to time, in 

addition to those specified in this document. The Contractor may provide the samples and labour for collecting the 

samples. Nothing extra shall be payable to the Contractor for samples or for the collection of the samples.  

The test shall be conducted at the Site laboratory that may be established by the Contractor or at any other Standard Laboratory 

selected by the Engineer.  

The Contractor shall transport the samples to the laboratory for which nothing extra shall be payable. In the event of the 

Contractor failing to arrange transportation of the samples in proper time the Engineer shall have them transported and recover 

two times the actual cost from the Contractor's bills.  

All testing shall be performed in the presence of Engineer. Testing may be witnessed by the Contractor or his authorized 

representative if permitted by the Test House. Whether witnessed by the Contractor or not, the test results shall be binding on 

the Contractor.  

The Engineer shall have the right at all times to inspect all operations including the sources of materials, procurement, layout and 

storage of materials, all equipment including the concrete batching and mixing equipment, and the quality control system. Such 

an inspection shall be arranged, and the Engineer's approval obtained prior to starting of the particular item of work. This shall 

however, not relieve the Contractor of his responsibilities. All materials, which do not confirm to these specifications, shall be 

rejected and shall be removed from the site immediately. The Engineer shall have the powers to cause the Contractors to 

purchase and use materials from any particular source, as may in the Engineer's opinion be necessary for the proper execution 

of work.  

1.6 Dimensions 
 
Figured dimensions on drawings shall only be followed and drawings to a large scale shall take precedence over those to a smaller 

scale. Special dimensions or directions in the specifications shall supersede all others. All dimensions shall be checked on site prior to 

execution.  

The dimensions where stated do not allow for waste, laps, joints, etc. but the Contractor shall provide at his own cost sufficient labour 

and materials to cover such waste, laps, joints, etc.  

The levels, measurements and other information concerning the existing site as shown on the drawings are believed to be correct, but 

the Contractor should verify them for himself and also examine the nature of the ground as no claim or allowance whatsoever will be 
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entertained on account of any errors or omissions in the levels or the description of the ground levels or strata turning out different 

from what was expected or shown on the drawings. 

1.7 Setting out of Works 
The Contractor shall set out the Works indicated in the Conditions of Contract. The Contractor shall provide suitable stones with flat 

tops and build the same in concrete for temporary benchmarks. All the pegs for setting out the Works and fixing the levels required for 

the execution thereof shall, if desired by the Engineer, likewise be built in masonry at such places and in such a manner as the Engineer 

may direct. The Contractor shall carefully protect and preserve all benchmarks and other marks used in setting out the works. The 

contractor will make overall layout of complete work and get it checked from engineer. The cost of all operations of setting out including 

construction of benchmarks is deemed to be included in the quoted rates as per Bill of Quantities.  

(a) All the survey work except levelling work shall be carried out using total stations with one second accuracy. The levelling work shall 

be carried out using Auto level.  

(b) The triangulations point given by CSML before start of work shall be maintained during execution and handed over back to CSML 

after completion of work.  

1.8 Materials 
1.8.1 Source of Materials 

It shall be the responsibility of the contractor to procure all the materials required for construction and completion of the contract. The 

contractor shall indicate in writing the source of materials well in advance to the Engineer, after the award of the work and before 

commencing the work. If the material from any source is found to be unacceptable at any time, it shall be rejected by the Engineer and 

the contractor shall forthwith remove the material immediately from the site as directed by the Engineer. 

1.8.2 Quality 

All materials used in the works shall be of the best quality of their respective kinds as specified herein, obtained from sources and 

suppliers approved by the Engineer and shall comply strictly with the tests prescribed hereafter, or where tests are not laid down in the 

specifications, with the requirements of the latest issues of the relevant Indian Standards. 

1.8.3 Sampling and Testing 

All materials used in the works shall be subjected to inspection and test in addition to test certificates. Samples of all materials proposed 

to be employed in the permanent works shall be submitted to the Engineer at least 45 days in advance for approval before they are 

brought to the site.  

Samples provided to the Engineer for their retention are to be labelled in boxes suitable for storage. Materials or workmanship not 

corresponding in character and quality with approved samples will be rejected by the Engineer.  

Samples required for approval and testing must be supplied sufficiently in advance if required quality and number to allow for testing 

and approval, due allowance being made for the fact that if the first samples are rejected further samples may be required. Delay to 

the works arising from the late submission of samples will not be acceptable as a reason for delay in completion of the works.  

Materials shall be tested before leaving the manufacturer’s premises, quarry or resource, wherever possible. Materials shall also be 

tested on the site and they may be rejected if not found suitable or in accordance with the specification, notwithstanding the results of 

the tests at the manufacturer’s works or elsewhere or test certificates or any approval given earlier. The contractor will bear all expenses 
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for sampling and testing, whether at the manufacturer’s premises at source, at site or at any testing laboratory or institution as directed 

by the Engineer. No extra payment shall be made on this account. 

1.8.4 Dispatch of materials  

Materials shall not be dispatched from the manufacturer’s works to the site without written authority from the Engineer.  

1.8.5 Test certificates  

All manufacturer’s certificates of test, proof sheets, etc showing that the materials have been tested in accordance with the 

requirement of this specification and of the appropriate Indian Standard are to be supplied free of charge on request to the Engineer.  

1.8.6 Rejection   

Any materials that have not been found to conform to the specifications will be rejected forthwith and shall be removed from the site 

by the Contractor at his own cost within two weeks or as instructed by the Engineer.  

The Engineer shall have power to cause the Contractors to purchase and use such materials from any particular source, as may in his 

opinion be necessary for the proper execution of the work.  

1.8.7 Storing of Materials at site  

All materials used in the works shall be stored on racks, supports, in bins, under cover etc as appropriate to prevent deterioration or 

damage from any cause whatsoever to the entire satisfaction of the Engineer.  

The storage of materials shall be in accordance with IS 4082 “Recommendation on stacking and storage or construction materials on 

site” and as per IS 7969 “Safety code for handling and storage of building materials”.  

The materials shall be stored in a proper manner at places at site approved by the Engineer. Should the place where material is stored 

by the Contractor be required by the Employer for any other purpose, the Contractor shall forthwith remove the material from that 

place at his own cost and clear the place for the use of the Employer. 

1.9 Water  
 
i. Water from approved source      

Potable water only shall be used for the works. Contractor shall have his own source of water duly approved by Engineer. The 

water shall be free from any deleterious matter in solution or in suspension and be obtained from an approved source. The 

quality of water shall conform to IS 456. 

ii. Storage  

The Contractor shall make his own arrangements for storing water, if necessary, in drums or tanks or cisterns, to the approval 

of the Engineer. Care shall be exercised to see that water is not contaminated in any way.  

iii. Testing  

Before starting any concreting work and wherever the source of water changes, the water shall be tested for its chemical and 

other impurities to ascertain its suitability for use in concrete for approval of the Engineer. No water shall be used until tested 

and found satisfactory. Cost of all such Tests shall be borne by the contractor. 
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1.10 Workmanship 
 
All works shall be true to level, plumb and square and the corners, edges and arises in all cases shall be unbroken and neat. Any work 

not to the satisfaction of the Engineer or his representative will be rejected and the same shall be rectified or removed and replaced 

with work of the required standard of workmanship at no extra cost. 

1.11 Load Testing on Completed Structures 
 
During the period of construction or within the defect liability period the Engineer may at his   discretion order the load testing of any 

completed structure or any part thereof if he has reasonable doubts about the adequacy of the strength of such structure for any of 

the following reasons:  

a) Results of compressive strength on concrete test cubes falling below the specified strength.  

b) Premature removal of formwork.  

c) Inadequate curing of concrete.  

d) Over loading during the construction of the structure or part thereof.  

e) Carrying out concreting of any portion without prior approval of the Engineer.  

f) Honey combed or damaged concrete, which in the opinion of the Engineer is particularly weak and will affect the stability of 

the structure to carry the design load, more so in important or critical areas of the structure. 

g) Any other circumstances attributable to alleged negligence of the contractor which in the opinion of the Engineer may result 

in the structure or any part thereof being of less than the expected strength.  

All the loading tests shall be carried out by the contractor strictly in accordance with the instructions of the Engineer, IS: 456 and as 

indicated hereunder. Such tests shall be carried out only after expiry of minimum 28 days or such longer period as directed by the 

Engineer.  

The structure shall be subjected to a super-imposed load equal to 1.0 times the specified superimposed load assumed in the design. 

This load shall be maintained for a period of 24 hours before removal. During the test, struts strong enough to take the whole load shall 

be placed in position leaving a gap under the members as directed. The deflection due to the superimposed load shall be recorded by 

sufficient number of approved deflectometers capable of reading up to 1/500 of a cm and located suitably under the structure as 

directed by the Engineer.   

The structure shall be deemed to have passed the test if the maximum deflection at the end of 24 hours of loading does not exceed 

the deflection given by the following expressions:  

   D = 0.001 L2/25 T, where,  

   D = max deflection due to imposed load only  

   L = span of the member under load test (the shorter span in case of slabs).   

The span is the distance between centres of the supports or the clear distance between the supports plus the depth of the member, 

whichever is smaller. In case of cantilever, this shall be taken as twice the distance from the support to the end and deflection shall be 

adjusted for movement of the support.  

   T = depth of member.  

If within 24 hours of the removal of the superimposed load, the structure does not recover at least  
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75% of the deflection under the superimposed load, the test loading shall be repeated after a lapse of  

72 hours. If the recovery after the second test is less than 80% of the maximum deflection shown during the second test, the structure 

shall be considered to have failed to pass the test and shall be deemed to be unacceptable.  

In such cases the portion of the work concerned shall be taken down or cut out and reconstructed to comply with the specifications. 

Other remedial measures may be taken to make the structure secure at the discretion of the Engineer. However, such remedial 

measures shall be carried out to the complete satisfaction of the Engineer.  

All costs involved in carrying out the tests (except integrity test for piles) and other incidental expense thereto shall be borne by the 

contractor regardless of the result of the tests. The contractor shall take down or cut out and reconstruct the defective work or shall 

make the remedial measures instructed at his own cost.  

If the load testing is instructed on any ground other than mentioned in a) to g) as mentioned above, then the cost of the same shall be 

reimbursed if the result of the tests are found to be satisfactory.   

In addition to the above load tests, non-destructive test methods such as core test and ultrasonic pulse velocity test shall be carried out 

by the contractor at his own expense if so desired by the Engineer. Non-destructive testing of piles will be paid as per BOQ. Such tests 

shall be carried out by an agency approved by the Engineer and shall be done using only recommended testing equipment. The 

acceptance criteria for these tests shall be as specified by the testing agency or good engineering practice and as approved by the 

Engineer. 

1.12 Structural Work 
i. Unless specified, only controlled concrete with design mix and weigh batching is to be used for the work.  

ii. Minimum cement content specified in CPWD specification 2009 (with upto date corrections slip) is purely from durability point 

of view. Larger content of cement shall have to provide if demanded by mix design.  

iii. Provision of cement slurry to create bond between plain / reinforced concrete surface and subsequent applied finishes shall not 

be paid extra.  

iv. Mix design using smaller aggregates of 10mm down shall also be done in advance for the use in the junction having congested 

reinforcement.  

v. Procedure of mixing the admixtures shall be strictly as per the manufacturer’s recommendations if not otherwise directed by 

the Engineer.  

vi. All the water tanks and other liquid retaining concrete structures shall undergo hydro-testing. vii. Special benches shall be 

provided at site for stacking reinforcement bars of different sizes.  

viii. Formwork for beams of RCC areas shall be designed in such a way that the formwork of the adjacent slabs can be removed 

without disturbing the props / supports of the beams.  

ix. Wherever there are tension / suspended concrete members which are suspended from upper level structural members, the 

shuttering / scaffolding of such members at lower level shall have to be kept in place till the time the upper level supporting 

members gain minimum required strength. Cost of such larger duration of keeping in place the shuttering/scaffolding shall be 

deemed to be included in the price quoted for respective structural members.  

x. Formwork is required for full height at all locations. Special precaution for such tall formwork shall be taken to ensure its safety. 

Extra costs for such formwork shall be deemed to have been included in the price quoted against relevant items.  
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xi. In the mobilization period, the contractor shall carry out expeditiously and without delay the following works:  

a. Material testing and mix designs of concrete as contemplated in the specifications.  

b. Setting up of full-fledged site laboratory as per the requirements of these specifications.  

c. Any other pre-requisite items required for final execution.  

d. Site office for the use of the Engineer staff.  

e. Casting yard with full facilities.  

xii. Casting yard to have following minimum facilities:  

a. Casting beds as required.  

b. All handling facilities for pre-cast elements.  

c. Curing arrangements as required.  

d. Stacking arrangements for pre-cast elements.  

e. Storing of materials.  

f. Proper drainage and approach roads.  

1.13 Survey Works 
 
The said work involves at the very start of work taking-over of reference point from the Engineer, establishment of control points, 

triangulation points, bench marks, grid layout for all the piers/column and other structures maintaining horizontal and vertical control 

within the permissible limits, incorporating changes (if any), submission of full data in the tabulation form and survey drawings including 

setting and layout of various works during the progress of work. 

 

1.14 Barricading 
 
The work covers barricading for the work done in quarters’ site. The detailed scope of work is as follows  

i) Providing and installing the barricade of the design and type as shown in the typical sketch furnished as per the approved plan 

firmly to the ground and maintaining it during the progress of work.  

ii) Dismantling of barricading and other temporary installations from the site and cleaning the site as per direction of Engineer 

upon completion and acceptance of work.  

Measurement   

The barricading including all the fixtures shall be measured as per relevant item in BOQ. (Payment of the item shall be made on monthly 

basis over contract period including extended period if any. No extra payment shall be made for the extended period if any. No extra 

payment will be made for any lateral shifted barricading required for satisfactory execution of work.  
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1.15 Finishing Works 
 

1.15.1 Sub-Contractor  

-Deleted -  

1.15.2 Guarantees and Building Maintenance for Finishes  

The Contractor shall guarantee and undertake to maintain and rectify the various components of the Civil Works for their successful 

performance for the periods as specified below. The Contractor shall indemnify the Engineer for a similar period against any damage 

to property and injury to persons on account of any defective work or maintenance carried out by the Contractor. The format and text 

of the Guarantee and the Indemnity Bond shall be as followed in CPWD or as approved by the Engineer.  

a.  Waterproofing for basements (which include raft, retaining walls, and expansion/separation joints in retaining walls) and 

roofs shall be guaranteed for 7 years. The waterproofing shall include all allied works on the roof such as concrete screed and 

the China Mosaic roof finish/ stone cladding on the parapet between which the waterproofing treatment shall be sandwiched.  

b.  Waterproofing for the other areas such as toilets, kitchens, chhajjas etc. shall be guaranteed for 7 years. The waterproofing 

shall include all allied works on the slab etc. such as concrete/ mortar screeding, if any, floor finish between which the 

waterproofing treatment shall be sandwiched.  

1.15.3 Responsibility for Shop drawings, Samples and Mock-ups  

Approval of shop drawings, samples and mock-ups for the various components shall not absolve the Contractor of his responsibility of 

completing the work to the specifications, standards, tests for performance and guarantees given in these documents and to a quality 

of finish as desired by the Engineer.  

1.15.4 Cleaning  

Surfaces on which finishes are to be provided shall be cleaned with water jets or oil free compressed air or power tools with wire 

brushes and detergents all as approved by the Engineer. 

1.15.5 Expansion bolts/ fasteners:  

I. Unless specified otherwise all expansion bolts/ fasteners shall be fabricated from stainless steel sheet, strip or plate 

conforming to ASTM A 240 Gr 304 or bar to ASTM A 479 Gr 304 of approved make and design. The material of the bolt shall 

not cause any bimetallic corrosion with the reinforcing bars of the RCC/ brickwork or with any other fixings or doors or 

windows or skylights etc. 

II. For steel backings the fasteners shall be prevented from contact with other metals, which would lead to bimetallic corrosion.  

III. For brick masonry backing the sleeves of the expansion bolts shall be fixed in wedge shaped pockets having an area of 75mm 

x 75mm at the surface and 100mm x 100mm at the inner surface and shall be 125mm deep. The wedge could also be as a 

truncated cone of 75mm dia / 100mm dia. The dimensions shall be reviewed by the Engineer during execution of the work. 

The wedge shall be filled with PCC 1:1:2 (1 Cement, 1 Sand and 2 Coarse Aggregate) mixed with non-Shrink Compound in 

the proportion as recommended by the manufacturer.  

IV. The holes drilled for the expansion fasteners shall be cleaned of all ground material, dust, etc. before inserting the expansion 

sleeves.  

V. All expansion bolts fixed into soffits shall be bonded to the backing with epoxy/ polyester resin of approved make.  
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VI. All expansion bolt fixings shall be tightened in accordance with the recommended torque figures by the manufacturer. 

Where such values are not available the Contractor shall test at least 6 samples to determine the safe torque values. All bolts 

shall be tightened using torque spanner/ wrenches. All bolts shall be checked 24 hours (minimum) after installation and 

retightened if necessary.  

No walls, terraces shall be cut for making any opening after water proofing has been done without written approval of the Engineer.  

Cutting of waterproofing when authorized by the Engineer in writing shall be done very carefully so that no other portion of the 

waterproofing is damaged.  On completion of the work at such places, the water proofing membrane shall be made good and ensured 

that the opening / cutting is made fully water proof as per specifications and details of water proofing approved by the Engineer at no 

extra cost.  No structural member shall be cut or chased without the written permission of the Engineer.  

Provision of grooves in plaster, drip courses etc. if directed, at junction of walls-ceilings, columns, walls, frames-plaster and such other 

generally typical locations shall not be paid extra, including grooves in concrete, masonry, stonework. 

A General 

IS: 875 (Part 3)  Code of practice for design loads (other than earthquake) for buildings and structures  

IS: 1200   Methods  of measurement of building and Civil engineering works  

IS: 1322  Bitumen felts for water proofing and damp-proofing   

IS: 1893  Criteria for earthquake resistant design of structures   

IS: 2185 (Part 1)   Concrete masonry units: Hollow and solid concrete blocks 

IS: 2185 (Part 2)   Concrete masonry units: Hollow and solid light weight concrete blocks  

IS: 2185 (Part 3)   Concrete masonry units: Autoclaved cellular aerated concrete blocks 

IS: 2572  Code of Practice for construction of hollow concrete block masonry  

IS: 3414  Code of practice for design and installation of joints in buildings  

IS: 8183  Bonded mineral wool  

IS:10958  General check list of functions of joints in building  

IS:11817  Classification of joints in buildings for accommodation of dimensional deviations during construction  

IS:11818  Method of test for laboratory determination of air permeability of joints in buildings  

IS:12440  Precast concrete stone masonry blocks  

CPWD  Specifications 96 with up-to-date correction slips  

BS:476 (Part 7)  Method for classification of the surface spread of flame of products  

BS:476 (Part 20)  Method of determination of the fire resistance of elements of construction (general principles)   

BS:476 (Part 22)  Methods for determination of the fire resistance of nonload bearing elements of construction  

BS:5215  Specification for one-part gun grade polysulphide-based sealants  
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BS:5606  Guide to accuracy in building  

BS:6093  Code of practice for the design of joints and jointing in building construction  

BS:8200  Code of practice for the design of non-load bearing external vertical enclosure of building.  

ASTM C 332  Specification for light weight aggregate for insulating concrete.  

SP 7  National Building Code of India  

SP 23 (S&T)  Hand Book on Concrete Mixes  

 

B  Bitumen  

IS:702  Industrial Bitumen  

IS:3384  Specification for bitumen primer for use in waterproofing and damp-proofing   

 

C  Building Construction Practices  

IS: 1946  Code of Practice for use of fixing devices in walls, ceilings, and floors of solid construction.  

IS: 3414  Code of Practice for design and installation of joints in buildings.  

IS: 6509  Code of Practice for installation of joints in concrete pavements.  

IS: 11134  Code of Practice for setting out of buildings.  

IS: 11433  Parts I and II. Specifications for one-part Gun grade polysulphide based joint sealant.  

IS: 12200  Code of Practice for provision of water stops at transverse contraction joints in masonry and concrete dams   

 

D  Cement  

IS: 269  33 grade ordinary Portland cement  

IS: 455  Portland Slag Cement   

IS: 650  Specification for standard sand for testing cement.  

IS: 1489 (Part 1)   Portland pozzolana cement: Flash based   

IS: 1489 (Part 2)   Portland pozzolana cement: Calcined clay based  

IS: 3535  Method of Sampling Hydraulic Cements  

IS: 4031  (Parts 1 to 13) Methods of physical tests for hydraulic cement.  

IS: 4032  Method of chemical analysis of hydraulic cement.  

IS: 6925  Methods of test for determination of water-soluble chlorides in concrete admixtures.  
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IS: 8042  White Portland Cement  

IS: 8112  Specification for 43 grade ordinary Portland cement.  

IS: 12269  Specification for 53 grade ordinary Portland cement.  

IS: 12330  Specification for sulphate resistant Portland cement. 

IRS: T 40   Indian Railways standard specifications for special grade cement for use in concrete sleepers  

 

E  Concrete  

IS:456  Code of practice for plain and reinforced concrete.  

IS:457  Code of practice for general construction of plain and reinforced concrete for dams and other massive 

structures.  

IS:460 (Parts I to III)  Specification for Test Sieves  

IS:516  Methods of test for strength of concrete.  

IS:1199  Methods of sampling & analysis of concrete.  

IS:1200  Method  of  measurement  of  building  and  civil engineering  

IS:1343  Code of practice for prestressed concrete  

IS:1607  Method of Test Sieving  

IS:2386  Parts I-VIII. Methods of tests for aggregates for concrete.  

IS:2430  Methods of Sampling of Aggregates of Concrete  

IS:2438  Specification for roller pan mixer  

IS:2514  Specification for concrete vibrating tables  

IS:2571  Code of practice for laying in-situ cement concrete flooring  

IS:2645  Specifications for integral cement water proofing compounds  

IS:2722  Specifications for portable swing batchers for concrete (double bucket type)  

IS:2770  Methods of testing bond in reinforced concrete part I pull out test  

IS:3025  Methods of sampling and test (physical and chemical) for water & waste water  

IS:3370  Code of practice for concrete structures for storage of liquids  

IS:3935.  Code of practice for composite construction  

IS:4326  Code of practice for earthquake resistant construction of building  

IS:6925.  Methods of test for determination of water-soluble chlorides in concrete Admixtures  



 

                                                                                                                                            
                           COCHIN SMART MISSION LIMITED 

  
 
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 98 

Bidding document for Construction of New Block of Mattancherry Women & 
Children Hospital 

IS:7242  Specifications for concrete spreaders  

IS:7251  Specifications for concrete finishers  

IS:7861  Parts I & II. Code of practice for extreme weather concreting.  

IS:7969  Safety code for handling and storage of building materials  

IS:8989  Safety code for erection of concrete framed structures  

IS:8142  Methods of test for determining setting time of concrete by penetration resistance  

IS:9103  Specifications for admixtures for concrete  

IS:9013  Method of making, curing and determining compressive strengths of accelerated cured concrete test specimens  

IS:9284  Method of test for abrasion resistance of concrete  

IS:10262  Recommended guidelines for concrete mix design.  

MORTH   Specifications for Road and Bridge Works, Ministry of Road Transport and Highways (Roads Wing)  

IRS  Concrete Bridge Code  

IRC 21-2000  Standard Specifications and Code of Practice for Road Bridges Section III – Cement Concrete (Plain & Reinforced) 

(First Revision)  

IRC:18-2000  Design criteria for Prestressed Concrete Road Bridges (Post –Tensioned Concrete)   Ready Mix Concrete  

 

ASTM - C – 94 

F  Construction Plant and Machinery  

IS:1791  Specification for batch type concrete mixers.  

IS:2505  General  requirements  for concrete vibrators: Immersion type.  

IS:2506  General requirements for screed board concrete vibrators.  

IS:3366  Specification for pan vibrators.  

IS:3558  Code of Practice for use of immersion vibrators for consolidating concrete.  

IS:4656  Specifications for form vibrators for concrete.  

IS:4925  Specification for concrete batching and mixing plant.  

IS:11993  Code of Practice for use of screed board concrete vibrators.  

 

G  Formwork  

IS:4990  Specifications for plywood for concrete shuttering work.  

IRC:87  Guidelines for the design and erection of false work for road bridges.  
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IS:806  Code of practice for use of steel tubes in general building construction.  

IS:1161  Specification of steel tubes for structural purposes.  

IS:1239  Specification for mild steel tubes, tubulars and other wrought steel fittings.  

 

H  Handling and Storage  

IS:4082  Recommendation  of  Stacking  and  Storage  of construction materials   

IS:8348  Code of practice for stacking and packing of stone slabs for transportation  

IS:8759   Code of practice for maintenance and preservation of stones in building  

 

I  Instruments for Testing Cement and Concrete  

IS:5513  Specification for vicat apparatus.  

IS:5514  Specification for apparatus used in Le-Chaterlier test.  

IS:5515  Specification for compaction factor apparatus.  

IS:7320  Specification for concrete slump test apparatus.  

IS:7325  Specification for apparatus to determine constituents of fresh concrete.  

IS:10080  Specification for vibration machine.  

IS:10086  Specification for moulds for use in tests of cement and concrete.  

IS:10510  Specification for vee-bee consistometer.  

 

 

 

J  Joint Fillers  

IS:1838 (Part 1)  Preformed fillers for expansion joint in concrete pavements and structures (non-extruding and resilient type): 

Bitumen impregnated fibre  

BS:1014  Specification for pigments for Portland cement and Portland cement products  

 

K  Reinforcement & Structural Steel  

IS:206  Code of Practice for use of Steel Tubes in General Building Construction  

IS:210  Grey Iron Castings  

IS:280  Mild steel wire for general engineering purposes  

IS:432  Part I. Mild steel and medium tensile steel bars. Part II Hard drawn steel wire.  
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IS:451  Technical Supply conditions for Wood Screws  

IS:806  Code of practice for use of steel tubes in general building construction  

IS:815  Classification coding of covered electrodes for metal arc welding of structural steels  

IS:1239  Specification for mild steel tubes, tubulars and other wrought steel fittings  

IS:1363  Black hexagon bolts, nuts and lock nuts and black hexagon screws.  

IS:1365  Slotted countersunk screws.  

IS:1566   (Part I) Specifications for hard-drawn steel wire fabric for concrete reinforcement.  

IS:1786   Specification for high strength deformed steel bars and wires for concrete reinforcement.  

IS:2502   Code of Practice for bending and fixing of bars for concrete reinforcement.  

IS:2629   Recommended practice for hot-dip galvanising of iron and steel.  

IS:2751   Code of Practice for welding of mild steel plain and deformed bars for reinforced concrete construction.  

IS:4759   Hot-dip zinc coating on structural steel and other allied products.  

IS:5525   Recommendations for detailing of reinforcement in reinforced concrete works  

IS:9417   Recommendations for welding cold-worked steel bars for reinforced concrete construction.  

IS:14268  Uncoated stress relieved low relaxation steel class 2 for Prestressed concrete   

IS:226  Structural steel (Standard Quality)  

IS:800  Code of practice for use of structural steel in general building construction.  

IS:813  Scheme of symbols for welding.  

IS:814  Covered electrodes for metal arc welding of structural steel. (Part I & Part II)  

IS:816  Code of practice for use of metal arc welding for general construction in mild steel.  

IS:822  Code of practice for inspection of welds.  

IS:961  Structural steel (High Tensile)  

IS:1024  Code of practice for use of welding in bridges and structures subject to dynamic loading.  

IS:1030  Carbon steel casting for General Engineering Purposes  

IS:1120  Coach Screws  

IS:1367  Technical Supply Conditions for Threaded Fasteners  

IS:1161  Steel tubes for structural purposes.  

IS:1182  Recommended practice for radiographic examination of fusion welded butt joints in steel plates.  

IS:1915  Code of Practice for Steel Bridges  
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IS:2016  Plain Washers  

IS:2062  Structural steel (Fusion welding quality)  

IS:3063  Single Coil Rectangular Section Sprint Washers for Nuts, Bolts and Screws  

IS:3443  Crane Rail Sections  

IS:3757  Specification for high tensile friction grip bolts.  

IS:5624  Specification for foundation bolts.  

IS:3600  Code of practice for testing of fusion welded (Part I) joints and weld metal in steel.  

IS:4923  Hollow steel sections for structural use.  

IS:6227  Code of practice for use of metal arc welding in tubular structure.  

IS:801  Code of practice for use of cold formed light gauge steel structural members in general building construction.  

IS:811  Specifications for cold formed light gauge structural steel sections. 

IS:8500 Structural Steel Micro alloyed (Medium and high strength qualities) 

IS:8910  General requirements of supply of weldable structural steel  

IS:9595          Recommendations for metal arc welding of carbon & carbon-Mangnese steel 

 

L  Sand  

IS:383  Coarse and fine aggregates from natural sources for concrete.  

 

 

M  Scaffolding  

IS:2750  Specification for steel scaffoldings  

IS:3696 (Part 1)  Safety Code of scaffolds and ladders: Scaffolds   

IS:3696 (Part 2)  Safety Code of scaffolds and ladders: Ladders   

IS:4014 (Part 1)  Code of practice for steel tubular scaffolding: Definition and materials   

IS:4014 (Part 2)  Code of practice for steel tubular scaffolding: Safety regulations for scaffolding 

IRC:87  Guidelines for the design and erection of falsework for road bridges  

 

N  Bearing  

IRC:83Part-II  Standard specifications and code of practice for road bridges Elastomeric Bearings 
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IRC:83 Part-III   Standard specifications and code of practice for road bridges Pot Bearings 

 

O  PILING  

IS :2911 PART-I  

IRC:78  

 Bored Cast in-situ Concrete Piles  

Standard specifications and code of practice for road bridges Foundation and Substructure  

  

IS: 2911 Part 3 

All Indian Railway Standards  

Under Reamed Piles 

 

M  Scaffolding  

IS:2750  Specification for steel scaffoldings  

IS:3696 (Part 1)  Safety Code of scaffolds and ladders: Scaffolds   

IS:3696 (Part 2)  Safety Code of scaffolds and ladders: Ladders   

IS:4014 (Part 1)  Code of practice for steel tubular scaffolding: Definition and materials   

IS:4014 (Part 2)  Code of practice for steel tubular scaffolding: Safety regulations for scaffolding 

IRC:87  Guidelines for the design and erection of falsework for road bridges  

 

P  Metal  

IS:276  Austenitic manganese steel castings   

IS:733  Wrought aluminium and aluminium alloy bars, rods and sections for general engineering purpose.   

IS:737  Specifications for wrought aluminium and aluminium alloy sheet and strip for general engineering purpose.  

IS:3614 (Part 1)  Specification for fire check doors: Plate metal covered and rolling type  

IS:3614 (Part 2)  Specification for metallic and non-metallic fire check doors: Resistance test and performance criteria  

IS:7196  Hold Fasts  

ASME Sect 2 Part A  Ferrous Material Specifications  

ASTM B 221  Specification for aluminium-alloy extruded bars, rods, wires, shapes, and tubes  

BS:4873  Specification for Aluminium alloy windows  

BS:7352  Specification for strength and durability performance of metal hinges for side hanging applications and 

dimensional requirements for template drilled hinges   

BS EN:10143  Specification for continuously hot-dip metal coated steel sheet and strip. Tolerances on dimensions and shape.  

 



 

                                                                                                                                            
                           COCHIN SMART MISSION LIMITED 

  
 
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 103 

Bidding document for Construction of New Block of Mattancherry Women & 
Children Hospital 

1.16 SAMPLING & MOCK-UPS 
 
Major items of work for which samples and mock-ups shall be produced by the Contractor free of cost for approval by the Engineer-

in-charge.  

 

PARTICULARS OF 

ITEM  

DETAILS OF SAMPLE  

All Marble, Kota stone and 

granite stone, sand stone and all 

other stone flooring, copings  

3 nos. of (1200 x 600) mm or actual size sample as per design and mock-up of each type 

showing edge rounding, polishing, flamed textures, etc.  

Mirror, Glass  (150 x 150) mm size sample  

UPVC doors/windows  Complete  assembly including gaskets / accessories / sealants / lock etc.  

Hardware  Complete set of each type  

Wall claddings stones  3 nos. of samples, (2000 x 2000) mm size of each type of finish including cramps, etc.  

Paints  All types in various shades and sizes, as directed (1000 x 1000) mm.  

Stone flooring   1000 mm x 1000 mm approx. laid sample  

Waterproofing treatment  Specialised agency and waterproofing system to be approved by Engineer-In-charge  

False floor  Sample and mock-up of each system  

Tactile on floors  Samples and mock-ups as per the requirement of the Engineer In-charge  

Aluminium panel cladding  Mock-up Sample of panels 1000 mm x 1000 mm approx. laid sample  

False ceiling (All types)  Panel of size (2000 x 2000) mm of each finish  

All types of railings  Mock-up 2000 mm long also showing all bends and turning conditions  

All types of paving  Samples and mock-ups as per the requirement of the Engineer In-charge.  

All types of kerbs  Mock-ups as per the requirement of the Engineer-In-charge  

Copings  Mock-ups as per the requirement of the Engineer-In-Charge  

Fire check doors  Complete set including frame and accessories  

Metal doors  Complete set including frame and accessories  

Rolling shutter  Sample of lath  

External finish  Mock-up of (2000 x 2000) mm of each type  
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Compact laminate panels  Sample of panels  

GRC Screen  Mock-up Sample of panels 1000 mm x 1000 mm approx.  

GRC panel, band, gutter  Mock-up Sample of panels 1000 mm in length  

Galvalume metal panels  Mock-up Sample of panels 1000 mm x 1000 mm approx.  

Translucent Film  Mock-ups as per the requirement of the Engineer-In-Charge  

Structural Glazing work  Mock-up Sample of panels 1000 mm x 1000 mm approx.  

Structural steel work  Mock-up of each element  

Any other finishing item  Mock-ups as per the requirement of the Engineer In-charge  

 

 

 

 

 

 

 

 

 

 

II) TECHNICAL SPECIFICATIONS FOR ELECTRICAL WORKS 

1. GENERAL 

To implement hospital electrification work, the contractor’s scope of work includes but not limited to: Survey, network design, 

manufacturing, Working testing, inspection, packing, dispatching, loading, unloading and storage at site, transit/storage and 

construction insurance, assembly, erection, civil structural work, complete pre-commissioning checks, testing & commissioning at site, 

obtaining statutory clearance & certification from State Electrical Inspectorate,  Kerala State Electricity Board, Kochi Municipal 

Corporation etc. and handing over to the Employer after satisfactory commissioning of complete augmentation of existing Electrical 

Network in Cochin Smart Mission Limited Project area.  

1.1 Applicable Codes and Regulations  
 
Electrical arrangement shall be based on BS: 7671 - 2001 "Requirements for electrical installations. IEE Wiring Regulations - Sixteenth 

edition" or other internationally recognized equivalent standard approved by the Employer’s representative examples of which are:  

(i) IEA Indian Electricity Act  

(ii) BS British Standard  

(iii) EN Euro Norm Standard  
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(iv) ISO International Standards Organization  

(v) IEC International Electro-Technical Commission  

(vi) NEC National Electrical Code  

(vii) NEMA National Electrical Manufacturers Association  

(viii) NFPA National Fire Protection Association  

(ix) IS/BIS Bureau of Indian Standards  

1.1.1 Local Codes, Regulations and Standards  

Unless otherwise stated, the electrical system shall be governed by all applicable local codes, code of practices regulations and standards 

(all latest) issued by the local agencies such as: 

(i) Indian Electricity Act, 2003 and Indian Electricity Rules, 1956 amended upto date. 

(ii) Public Works Department (Central/State) 

(iii) KSEB 

(iv) National Safety Council 

(v) Chief Electrical Inspector 

(vi) CEA regulations. 

The Contractor shall ensure compliance with the regulations laid down by local authorities i.e., Government, Municipal, Electrical Inspector, 

and all other statutory agencies including fire safety regulations, fire insurance regulations or other local codes and obtain approvals from 

relevant authorities at appropriate stages of work as required.  

Other International codes and standards shall be considered if the same are, at least equivalent to, Indian Standards or any other 

international standard which yields a more desirable outcome.  

2. SYSTEM SUPPLY 

As per prevailing practice at smart city Site, main HV supply from the substation and distributed within site shall be at 11kV. 

LV supply at the consumer premises shall be 240/433V ± 6% as per latest Indian Standard IS: 12360. The distribution transformers shall 

be at no load LV = 250/433V as per CEA/CBIP recommendation. 

The frequency shall be 50Hz ± 3% as per Indian Electricity Rules and IS: 12360.  

11kV supply variation shall be within +6% & -9% as per Indian Electricity Rules. 

3. INSULATION COORDINATION 

Standardized levels for the highest system voltages Um related to the rated voltages are defined in IEC 60071-1. According to these 

levels the test voltages for the insulation of high voltage equipment are defined.  The following levels have been selected out of IEC 

60071-1, IEC 60364 & IS-SP39. 
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Rated Voltage Un (kVrms) 0.4 11 33 110 

Highest system voltage Um (kVrms) 1 12 36 123 

Power frequency withstand 

voltages 50 Hz, 1 min, to earth  
Upf (kVrms) 2 28 70 230 

Lightning impulse with stand 

voltage 1.2/50 µs to earth  
Uli (kVpeak) 8 75 170 550 

 

IEC 60815 defines 4 different pollution levels from light to very heavy pollution. To each pollution level 

the corresponding minimum nominal specific creepage distance is defined. The equipment to be installed 

in project area will be exposed to salt, fog conditions and to pollution due to exhausts. To consider this 

situation the pollution level “very heavy” according to IEC will be selected. This pollution level implies a 

minimum creep age distance of 31.0 mm/kVrms. 

4. SYSTEM NEUTRAL POINT 

The choice of the system neutral points has been made to conform to the existing system. The treatment 

of the neutral point has been selected according to the following table.  

For star connected LV windings of transformers the neutral point of the LV systems is generally solidly 

earthed. 

 

5. SHORT CIRCUIT LEVELS 

      The following short circuit levels shall be adopted for switchgear: 

 11kV : 25KA  

 400V : 50KA 

6. LOCAL START STOP PUSH BUTTON STATIONS (PB) 

Free Standing Floor Mounted Control with pad locking arrangement and IP: 65 degree of protection made out of 14SWG CRCA sheet 

after seven tank Process and painting with Epoxy Powder coating for remote command to operate the motor pumps from Main LT 

Panel. The Local Motor Control panel shall be suitable for 48 Volt DC and wired with flexible copper wire size 2.5 sq. mm (Min) and 

provided with the following the panel duly mounted on U-channels shall be got fabricated from manufacturers with CPRI Test 

certification only.   

• 1 Nos. 10A DP2 Way with OFF local remote selector switch, key lockable. 

System Neutral Point 

11kV Solidly earthed 

0.4kV Neutral of transformers Solidly earthed 
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• 12 Nos Bolted type Terminal Block for inter panel wiring. 

• 2 Nos LED type ON / OFF Lamp suitable for 48 V DC. 

• 2Nos ON / OFF push button actuator with legend plate. 

• 1Nos Emergency Stop push button (red) mushroom head stay put type turn to release with legend. 

7. LIGHTING PANEL 
 
Three phase and neutral 415V, 4 wire Wall mounted or Free-Standing Floor Mounted Lighting Panel                                                               

 Incomer  

• 63 A, 25 KA Triple Pole with neutral isolation MCCB with thermal overcurrent & Earth fault releases - 1 No.       

• Load Manager for measuring Voltage, Current, KWH, KW, KVAR, PF, Frequency parameters - 1 Nos.       

• 63/5A, CL - 1.0, 5VA Resin Cast Current Transformers - 3 Nos.  

• LED Type Indication Lamps R, Y, B for Phase Bus Indication - 1 Set 

• 6 A Control MCB for indicating lamps -1 Set 

  Out going 

• 32 Amps TPN MCB for external and internal lighting with indication lamp - 4 Nos 

8. L.T. CABLES  
 

8.1 Scope 
 
This specification covers the technical requirements of design, manufacture, testing and delivery to site of Power Cables of 1100V grade 

with FRLS PVC Sheathed, HR PVC insulated Copper conductors for use in Hospital buildings, Ernakulam. 

8.2 Codes and standards 
 
1. IS-1554 Part-I PVC insulated cable for working voltage up to and including 1100 V 

2. IS-3961 Part-II & V Recommended current ratings for cables 

3. IS-3975 Mild steel wires and tapes for armouring of cables 

4. IS-4826 Hot dipped galvanized coatings on round steel wires 

5. IS-5831 PVC insulation and sheath of electric cables 

6. IS-6380 Specification for Elastomeric insulation and sheathing of electrical cables. 

7. IS-8130 Conductors for insulated electric cables and flexible chords 

8. IS-10418 Drum for electric cables 

9. IS-10810 Methods of test for cables 

10. IEC-287 Calculation of the continuous current rating of cables (100 % load factor). 

11. IEC 332-1 & 3 Tests of Electric cables under fire conditions 

12. IEC-331 Fire resistance characteristics of electrical cables 
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13. IEC-754-1 Tests on gases evolved during combustion of electrical cables. 

14. ASTM-D-2843 Test method of density of smoke from the 
burning or decomposition of plastics 

15. ASTM-D-2863 Test method for measuring the minimum 
oxygen Concentration to support candle like combustion of plastics (oxygen Index) 

16. IEEE: 383 Standard for type test of Class-1E 
Electric cables, field splices and connections for Nuclear power generating stations. 

17. SS-4241475 Swedish standard for cables testing of flame propagation characteristics 

18. IEC-189 Low frequency cables and wires with PVC insulation and PVC sheath. 

Part-I General test and measuring methods. 

19. NEMA-WC-5 Thermoplastic insulated wires and distribution of electrical energy. 

 

8.3 Octagonal lighting pole 
 
Providing and erecting 6 Mtr Height galvanized (BSEN, ISO 1461) Octagonal pole with bottom 174 mm, A/F top 115mm, A/F made up 

of 3m thick HT plate & 300 x 300 x20 mm base plate with 1500 mm long single arm bracket complete erected in an approved manner 

on provided foundation with double internal lock type box, adequate sixe of MCM switch on PVC board complete with base plate of 

20mm thick including necessary accessories (terminal box).                     

The contractor shall supply and erect hot deep Galvanized Iron Octagonal pole in single length for 6 mtr. Height as per specification as 

under:  

Technical Specification:  

➢ The Octagonal poles shall be Hot dip galvanized to   70 microns.  

➢ The pole length shall be 6 mtr in single length.  

➢ The size of the pole shall be 115 mm at Top side 174 mm at bottom side with thickness of 3 mm. minimum.  

➢ The base plate of pole shall be of size 300 x 300 x20 mm duly welded to pole.  

➢ The pole shall be erected on provided cement concrete block with help of  

➢ Foundation bolts of required size.  

➢ The finished pole shall be tested and inspected at manufacturer’s workshop by engineer in Charge. and after his 

concurrence to dispatch the material the poles shall be transported to site only.  

➢ Pole should have the arrangement for connecting cable to the wires from bracket with kit kat fuse, terminal, 

connectors in the inbuilt junction box. 

8.4 Specifications for Internal and External Lighting and Street Lighting as per 
CPWD specifications. 

 

9. TECHNICAL SPECIFICATIONS OF FIRE AND SAFETY EQUIPMENTS 
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9.1 Scope 

This Specification covers the design, manufacture, testing at manufacturer’s Works, supply and delivery of safety equipment like fire 

extinguishers and insulating mats. 

9.2 Standard 

The equipment covered by this specification shall, unless otherwise specified, conform to the latest edition of the following: 

1. IS 2171 

2. IS 2878 

3. IS 2584 

4. IS 8437 

5. IS 15652 

6. SAFETY EQUIPMENT 

Sl. No. Description   Type 
Fire Extinguishers 

1.  6.5kg, Carbon dioxide, as per IS: 2878 Trolley  
2.  4.5kg, Carbon dioxide as per IS: 2878 Portable  
3.  25kg, Dry powder as per IS: 2171 Trolley 
4.  10kg, Dry powder as per IS: 2171   Wall hanging 

             Insulating Mat 
1.  Class A 
2.  Ambient temperature range -10°C to 50°C 
3.  Tensile strength in N/mm²  15 Min 
4.  % Elongation 250(min) 
5.  Tensile strength in N/mm² after ageing (-) 25% to (+) 10% 

6.  % Elongation after ageing (-) 25% to (+) 10% 

10. BATTERIES AND BATTERY CHARGER: 
 

10.1 Batteries 

Detailed technical specification for lead acid batteries (48 v/100 AH) 

Low maintenance type of Lead Acid stationary Batteries incorporating Special Grid Alloy of lead selenium with Tubular positive plates 
assembled in 2 Volt containers with a capacity of 100 Ampere –hour at 10-hour rate of discharge to an end voltage of 1.85 V per Cell 
having Electrical performance as per IS: 1651/1991 or its latest version amended up to date. 

Each Cell shall be fitted with one acid level-indicating float. The terminals of the battery shall be suitable for receiving cable lugs. 15 Nos. 
of 2 volts 100 Ah Cell connected in series shall form one set of 48 Volts 100 AH. Each battery set of 48 Volts shall be supplied with the 
following accessories. 

(1)     

a)  Inter battery connector of lead plated copper: The cross section not less than 50 sq.mm. : 23 Nos +2 extra. 
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b) Lead plated 2 nut bolts and 2 washers set: 48 sets+4 extra 
(2) Syringe type Hydrometer: 1 No. 

(3) Thermometer with specified gravity correction scale. 1 No. 

(4) Voltmeter of range 3-0-3 v with leads: 1 No. 

(5) Set of Spanners (2 spanners): 1 set 

(6) Rubber syringe: 1 No. 

(7) Log books: 1 No. 

(8) Inspection sheet: 1 No. 

(9) Electrolyte of dilute sulphuric Acid in non –returnable carboy including 10% extra Electrolyte. : 1 Lot 

(10) Wooden stand of teakwood. : 1 stand 

(11) Cell Insulator (for mounting) of hard rubble (96 +16): 112 Nos. 

(12) Stand Insulators for mounting of stand of hard rubber: 8 Minimum. 

(13) Cell Number indicating plates with fixing pins: 24 Nos. 

(14) Acid resistance funnel: 2 No. 

(15) Acid resistance Jug : 2 nos. 

(16) Rubber Aprons: 2 Nos. 

(17) Rubber hand gloves: 2 Pairs 

(18) Rubber syphon: 1 No. 

The expected life span of the batteries shall be minimum, 10 years. 

The container shall be of hard rubber and shall be sufficiently robust and free from flaws. 

Electrolyte: The Electrolyte shall be battery grade conforming to IS: 266 or its latest version amended up to date. 

Life: The tenderer shall quote in his offer the guaranteed life of the battery when operating under the conditions specified in the 
specification. 

Wooden Stand: Battery racks and stand constructed out of teak wood and painted with at least 3 coats of acid resistant paint. The 
construction of the racks shall be suitable for fixing to flat concrete floor. The racks shall be rigid, free standing type and free from wrap 
and twist. The assembled racks shall be suitable for being bolted end to end to form continuous row. 

Battery shall be transported in dry, uncharged condition. The electrolyte shall be supplied separately in non-returnable container of 
acid resistant material. Each battery set shall be supplied with operation / commissioning manual. 

The following characteristics have to be satisfied by the batteries offered: 

i) Loss of capacity on storage of a fully charged battery stored for 28 days shall not be more than 3%. 
ii) Ampere hour efficiency shall not be less than 97 %. 
iii) Distilled water addition once in 6 months should be sufficient to maintain the electrolyte level. 
iv) The battery should withstand conditions of under- floating and over- floating. 
v) The battery should be capable of being maintained at a higher Electrolyte specific gravity of 1.230 +/- 0.005 without deterioration 

to Grid corrosion. 
vi) The supplier should furnish sufficient evidence of his capability to manufacture the low maintenance batteries. 
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10.2 Test on Battery: 

All test shall be carried as per the relevant standard. Test shall comprise of type tests and Acceptance Tests. 

Type tests: 

These are to be performed at manufacture’s works and shall include the following tests. 

➢ Verification of constructional requirement. 
➢ Verification of marking. 
➢ Verification of dimensions. 
➢ Test for capacity. 
➢ Test for voltage during discharge. 
➢ Ampere hour and watt – hour efficiency test. 
➢ Test for loss of capacity on storage. 
➢ Endurance test. 

Acceptance test: 

These tests shall be performed in presence of employer’s representative from the sample selected from the lot offered for supply. 

➢ Verification of constructional requirement. 
➢ Verification of marking. 
➢ Verification of dimensions. 
➢ Test for capacity. 
➢ Test for voltage during discharge. 
➢ Ampere hour and watt – hour efficiency test. 

11. BATTERY CHARGER 
 

11.1 Detailed technical specification for battery charger: 

AC input: 240 volts +20 % & - 25%, 50 HZ +/- 5%, Single-phase supply. 

11.2 System operation: 

The Battery Charging Equipment shall be float-cum- Boost type with facility to supply the DC continuous load also. During normal 
operation, the Battery is floated across the Battery charger at 51.8-66V (2.16 V/2.75 V per cell) and also supplies the load current (6 
Amps). Whenever the battery has run down, it needs to be charged by passing higher current into (10 Amps), this calls for higher 
voltage up to 56-66 V (2.35 V/2.75V per cell) for Boost charging the batteries. The charger shall provide this extra voltage for Boost 
charging. 

During boost charging, voltage across the battery terminal will go higher at the order of about 35-42 volts for which suitable automatic 
solid state transistorized dropping device shall be provided (maintain 48 Volts + / - 2 volts across the load terminal. 

Battery Charging Equipment shall be fully automatic for Float and Boost charging facility with suitable indication on front of the panel 
by means of LED indication. For this automatic solid state changeover relay shall be provided. During AC main fail, Battery supplies the 
load and gets discharged. The extent of discharge depends on the time of power failure and the current drawn by load, when the mains 
are restored after power failure. Battery shall put on automatically on boost mode. During this time, load voltage shall be maintained 
by load regulator 48 V +/- 2 Volt. After the Battery gets fully charged i.e. its voltage reaches 40-42 Volts, it should automatically switch 
over to trickle mode & when Battery voltage falls below 48 Volts, the charger should automatically switch over to quick mode. 

The manual mode should be fully independent so that no element of electronic controller comes into its operation. This shall also 
include an independent full wave bridge rectifier of suitable rating output of which will be connected to load and battery by means of 
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a contactor-controlled switch on the front panel. Output of the charger in manual mode to be maintained below 35 volts by means of 
selector switch, the suitable tap on the secondary side of power transformer by the operator. 

11.3 Rating: 

a) At Load Terminal: 

During Float charging or Boost charging, the load voltage shall be maintained 48 V +/- 2 Volt. For AC input voltage variation of 

+20 & -25 % and load variation of 0-100 %. Also, system shall provide 6 Amps continuous current and also momentary current 

of 30 Amps for one second. 

 

b) At Battery Terminal: 

i. Trickle charge voltage 32-34 volts (2.16 V/2.25V per cell) at 200 mA maximum. 
ii. Quick charge voltage 35-42 volts (2.35V/2.75 V per cell) at 6/10 amps. 

c) RIPPLE: 

The ripple content in the DC output of Battery Charger shall be limited to 5 % RMS. 

11.4 Components: 
 

The Battery charger shall comprise of following components but not limited to the same: 

a) Double pole AC circuit breaker for AC incoming of the battery charger (MCB). 
b) ON/ MAIN lamps/ LEDs for AC Mains supply charger ‘ON” lamp/ LED for DC output. 

c) Single phase, double wound, AN cooled, vacuum impregnated transformer of CRGO lamination and copper winding. 

d) Single phase, full wave SCR bridge 25 A rating (Silicon controlled rectifier) together with suitable heat sinks and RC suppression 

network. 

e) Automatic solid-state voltage / current controller for automatic control of voltage and current during float/ boost charging the 

batteries complete with manual control facility. 

f) Auto /manual mode selector switch (25 A AC rating) with Indication lamp/ LED for respective position. 

g) Float/ Boost indicator lamps/LED. 

h) Potentiometers to adjust DC output voltage and current in respective modes. 

i) Smoothening (filter) circuit comprising of smoothing choke, and filter condenser to reduce ripple content in the DC output of the 

Battery charger to 5% RMS. 

j) DC moving coil or digital ammeter of 0-20A rating. 

k) DC moving coil or digital voltmeter of 0-50 V rating with selector switch and HRC fuse to measure voltage of Charger/ Battery and 

Load. 

l) Solid state automatic load voltage regulator to maintain the load voltage of 48 V +/ - 2 V (rating of the regulator shall be 6A 

continuous and 30 A for one second) during Float charging or Boost charging of the Batteries. 

m) 2 pole DC circuit breaker for Battery protection (MCB). 

n) DC contactor to by-pass automatic load voltage regulator in the event of AC mains fails to allow the full battery across the load. 

o) Voltmeter 96X 96 sq.mm AC 0-300 V. 

p) Fuse fail indication lamp/ LED for load and Battery fuses. 
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12. DIESEL GENERATOR SET 
 

12.1 Scope 

This specification covers the design, manufacture test at works, supply, installation testing and commissioning of 125 KVA Diesel 

Generating set complete with all accessories like, starting batteries, control panel, interconnecting cable, tank, fuel/coolant/ exhaust 

pipes, silencer, anti-vibration mountings, foundation etc. 

The D.G. Set rating should be 125KVA,80 KW,50Hz, 0.8PF, 1500RPM with acoustic enclosure as per CPCB norms consisting of the 

following: -  

Water cooled diesel engine with electric starting equipments, batteries with leads etc., complete with accessories as detailed in 

technical specifications. 

Common bed with „Cushy foot‟ anti-vibration mounting as required. 

 Alternator of suitable capacity suitably coupled to the engine as per detailed technical specification.  

Piping and pumping work required for fuel system including all accessories  

Supply, installation, testing and commissioning of AMF control panel as per the “Technical specification for Diesel Generator set” 

including control wiring and D G Set. 

Supply and installation of exhaust piping with 150 mm Dia M.S. class „B‟ pipe including hardware like flange, bends, bolt & nuts, 

gasket, support etc. as required. 10 meters  

Providing Earth pits with G.I. medium pipe 3.0 meters long and 40mm dia including accessories 250x50x6mm G.I. clamp with 12mm 

bolt, nut and washer for connecting earth wire, RRC ring enclosure and cover plate complete as required 4 sets  

Supply and running of 25 x 3 mm copper flat in ground at a depth of one foot and connecting with earth electrode for neutral & body 

earth. 40 mt  

Supply and laying of 3 ½ x 185sq. mm Aluminium armoured UG cable from DG set to AMF panel, metering panel to AMF panel and 

AMF panel to distribution. 20 mt  

Supply and fixing of safety equipments comprising of  

 

• Nos. of CO2 type Fire extinguisher, 

• Fire buckets with stand and rubber mat of size 1x2mtr – 1No.   

 

Supply and making end termination of 3.5x185Sq.mm aluminium armoured cable with brass compression gland and aluminium lugs 

- 8 sets.  

Supply and laying of 12 core sensing cable with 2.5 sq. mm multi stranded copper cable for looping cable & necessary glands etc. 

approx. 20 meter  

Foundation of D.G. set (including excavation, filling of sand, concreting, Masonry brick work, flooring, plastering etc.)   

Service charges towards erection and commissioning of DG set with acoustic enclosure including supply and fixing of friction pads, 

positioning and initial filling of lube oil, diesel, testing the DG set on load capacity and obtaining of Electricity Authority approval for 

running the DG set.   

12.2 Standard 

The generating set shall be designed, manufactured and tested in accordance with the latest revision of Indian standards. IS 

10002/1981 - Specification for Diesel Engines as amended up to date IS 4722/2001- Rotating Electrical Machines -Specification 
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(second revision) 

12.3 General 

The generating sets shall be robust in construction factory tested and assembled to ensure perfect alignment of Engine and Alternator 

on a common base frame. The base frame shall be fabricated out of adequate thickness rolled steel sections. The set shall be 

mounted on anti-vibration mounting to prevent transfer of vibration to the foundation and structures. The equipment shall be 

suitable for operating at a hot humid and saline atmosphere at an ambient temperature of 45 degree centigrade.  

12.4 Diesel engine 

The engine shall be multi-cylinders, vertical, 4 stroke, Direct Injection, water cooled type, developing the 158 Horsepower at a speed 

of 1500 rpm. The engine shall be provided with an Hour meter to record the hours of operation. Suitable engine heaters shall be 

provided to ensure quick starting of the engine after prolonged shut off where necessary.  

 Starting:-  

The engine starting shall be by means of totally enclosed axial type electric starter suitable for 12/24 volts DC. The DC supply shall be 

derived from a heavy duty 12/24 volts maintenance free battery. 

 Cooling:- 

An engine driven centrifugal pump shall be employed to circulate the coolant through a cooling radiator with an axial blower fan. A 

temperature gauge shall be provided with contacts for stopping the engine on high temperature. 

Lubrication:-  

Pressure lubricating oil system with an engine driven pump shall be provided to cover to complete engine, with built in oil coolant 

heat exchangers. Full foam filters removable elements shall be provided and these shall be located at easily accessible location for 

ease of maintenance. The supply shall include first filling of lubricating oil. An oil pressure gauge shall be provided to monitor the 

lubrication oil pressure. The gauge shall be provided with contacts for stopping the engine on failure of lubricating oil flow. 4.4 

Governor:- The governor shall be of electronic type suitable for monitoring constant engine speed within the specified limits for auto 

parallel and auto load sharing operation. 

 Exhaust:-  

The exhaust piping system shall be supplied with a residential silencer. The exhaust piping and the silencer shall be wrapped with rock 

wool and/or calcium silicate. The outside shall be neatly wrapped with aluminum cladding. The exhaust line shall be extended beyond 

the height of the utility building roof as required by pollution control norms. 

 Daily Service Tank: -  

The supplier shall supply and install Daily Service Tank of sufficient capacity 240 liters to enable running of the generator set for 12 

hours continuous run. The Daily Service Tank shall be fitted with necessary fuel gauge with shut off cocks. 4.7 Pipe works: - All 

necessary pipes and accessories for cooling water, lubricating oil, fuel, oil and exhaust shall be designed and supplied to suit the 

standard arrangement for a system, mounted on anti-vibration mountings. 

Foundation and Anti-Vibration Footing: - 
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The generating set shall be mounted on standard size cement concrete foundation with required number of anti-vibration footings to 

prevent transfer of vibration to the foundation and structure.  

12.5 Alternator 

The alternator shall be 125 KVA 3 phase 0.8 PF 415V, 4 wire 1500 rpm, housed in screen protected drip proof enclosure. The alternator 

shall be capable of delivering rated output at rated power factor with,  

a. Terminal voltage differing from the rated value by not more than +/- 5%.  

b. Frequency differing from the rated value by not more than +/- 0.5%.  

c. Short circuit capacity of 300% for 10 seconds.  

d. Over load capacity of 110% for one hour. 

Insulation: - 

The insulation shall be class H and shall be fully impregnated for use in hot, humid, tropical climate conditions, with an ambient 

temperature of 50 deg. C The stator and rotor windings of the alternator and the exciter shall be provided with acid resistant varnish 

finish. 

Bearings: -  

The alternator shall be provided with single bearing or two sleeves to ensure perfect alignment under all conditions. The bearing shall 

be self-lubricating type. Close coupling of single bearing alternator is preferable. 

 Voltage regulator: -  

A rapid response voltage regulator shall be provided to regulate the generated voltage. The overall regulations from no load to full 

load, including cold to hot variation and load power factor of 0.8 lag to unity shall be within 2% of the normal voltage. The excitation 

system shall be designed to promote rapid voltage recovery following sudden application and disconnection of load.  

12.6 Acoustic enclosure 

The acoustic enclosure should be supplied along with DG set from the manufacturer outlet itself as per CPCB norm.  

 Construction: -  

Acoustic enclosure shall be of powder coated and fabricated out of 16 SWG CRCA MS sheet. Powder coating shall be done after seven 

tank surface preparation process of sheet metal. The canopy shall have four hinged doors, one door with glass window to view proper 

parameters on the control panel. The canopy and doors shall have inside lining of fire-retardant foam/glass wool as acoustic materials. 

The base frame shall be fabricated in ISMC channel or in sheet metal, with lifting hooks for convenient lifting of complete set ie along 

with canopy, engine and alternator. The sound level shall have less than 75 db (A) at a distance of 1 meter. The allowable temperature 

raise inside the canopy is 5 to 7 deg. Centigrade. The measurement of noise will be as per ISO 3744/ ISO 8528 (Part 10) standard. 

Salient features: -  

The canopy shall have the following features. 

i.  Open air installation 
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ii.  Lockable doors  

iii. External accessible emergency stop button  

iv. Provision for taking out exhaust gases through suitable pipes to prevent any pressure on the engine.  

v. Provision for the second residential / hospital silencer to reduce the noise level as specified. 

12.7  Auto main failure  
 
Design: - 

The AMF panel is designed to meet the following requirements of Automatic Operation of D.G. set. 

➢ While the Main supply is normal and the D.G. set is at rest, the load is applied directly from Mains through mains Contactor. 

➢  When the Main Supply fails or drops below a certain preset value, the automatic system gives starting signal to D.G. set 

and D.G. set starts. 

➢  As soon the D.G. set reaches its operational voltage and speed, the D.G. contactor closes, and the connected load is 

supplied from the D.G. set. 

➢  When the Main supply is restored approximately for at least one minute, the load gets transferred to mains Contractor 

and D.G. set will be brought to rest.  

➢ The panel is also designed for manual operation of D.G. set through Push Button Start/Stop as required  

Additional features: - 

➢ Short Circuit Protection. 

➢  In built Battery Charger 

➢  Low Lube Oil Pressure (LLOP) Protection. 

➢  Overload Protection.  

➢ Emergency Trip. 

Apparatus & instrumentation of panel: -  

The panel will be of sheet metal, 16-gauge free standing/floor mounting type. It will be provided with removable backside door and 

a hinged front door for easy accessibility. Suitable provision for connecting incoming and outgoing leads should be made in the control 

panel. The degree of protection shall be IP 41 IS: 2147/62. 

The following apparatus and instruments will be incorporated in the cubicle.  

i. 400 Amps TPN SDF switch for EB Incomer and D.G. Incomer Isolation - 1 No.  

ii. 400 Amps, 4 pole Power contactors for EB and DG supply - 1 Nos. 

iii.  AC voltmeter (0 to 600V) 96 sq.mm - 1 No.  
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iv. Voltmeter selector switch OFF/MAIN/ALT - 1 No.  

v.  AC Ammeter suitable scale with selector switch 200/5A, 96 Sq.mm - 1 No. 

vi. Current Transformer of suitable ratio 200/5A - 3 Nos.  

vii. Battery charging set consisting of  

• Transformer/Rectifier 300VA/40A - 1 No.  

• DC Ammeter 0-20A - 1 No. 

•  DC Voltmeter 0-30V - 1 No.  

• Charging rate selector OFF/TRICLE/OFF/BOOST - 1 No.  

viii. Low voltage HRC fuses 160 Amps for short circuit Protection of the main supply - 6 Nos. 

ix. Three pole bimetallic over load protection of the alternator - 1 No. 

x.  Main supply voltage monitor - 1 No. 

xi.  Frequency meter 45-50-55 Hz, 96 Sq.mm - 1 No. 

xii.  Set of Control relays incorporating engine START/STOP - 1 No. 

xiii.  Selector switch AUTO/MANUAL - 1 No.  

xiv. Selector switch for engine control ON/OFF - 1 No.  

xv. Push button Close/Trip/Acknowledge/Reset/ Emergency Trip - 1 set  

xvi. Signal lamps for indicating  

• Load On Set/ Load On Mains/ Low Lube Oil Pressure Trip/ Overload Trip - 1 set  

xvii. Set of instruments fuses - 1 set. 

 

12.8   Note 

The cable used for interconnection of control gear will be of 1.5 sq.mm copper and with ferrules at each end for easy identification. 

The cable will be on the wiring troughs and neatly bunched. The AMF panel will be completed with necessary fuses, cables and other 

accessories. 

12.9 Drawing and manuals 

Technical data A and all the drawings and calculation shall be submitted for approval and statutory approval of CEA shall be obtained 

for commissioning of the Diesel Generator set.  

12.10 Tests 

Factory test  
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Complete tests at full load and 10% over load shall be carried out at the manufacture’s works to determine the performance and 

operating characteristics of the assembled generating set and accessories to determine whether or not the guarantees have been 

met. Unless otherwise specified, all routine tests shall be carried out in accordance with the standards and shall be witnessed by the 

representatives of the purchaser. Manufacturer test certificate with manual in triplicate shall be supplied by the vendor. 

Site test 

After installation at site, the set should be tested for full load for eight hours. 

12.11 Tools and spares  

The vendor shall supply all tools, normal and special required for operation and maintenance of the generating sets at free of cost as 

listed.  

i. Double End Spanner set (12 Nos.) - 1 set  

ii. Adjustable spanner 12” - 1 No  

iii. Screw Driver 30 mm - 1 No  

iv. Screw Driver 12 mm - 1 No  

v. Ball pin Hammer ½ lb - I No  

vi. Cutting pliers 9” - 1 No  

vii. 440V Danger Board fixed on wall - 1 No  

viii. First Aid Box - 1 No 

ix. Safety and first aid chart for electric shock in wooden frame with glass -1 set  

x. 35 litres Plastic can - 6 Nos 

xi. Hand pump set for lifting oil - 1 set  

 

12.12 Other applicable standards 

i. 3043/1987 - code of practice for earthing  

ii. 4412/1981 -Specification for copper, wires for general engineering purpose. 

iii. 5216/part I & part II /1982 guide for safety procedure and practice in electrical work.  

iv. 2551/1982 - Danger notice boards 

12.13 Maintenance / after sales service 

During warranty period.  

The schedule for servicing of the DG set should be strictly adhered to after the installation of the D.G. set till the warranty period as 

per in schedule prescribed by the manufacturer.  
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13. INSTRUMENTATION, CONTROL AND AUTOMATION 
 

13.1 Instrumentation System Design Criteria 

The design criteria to be applied to instrumentation systems shall be as follows: 

➢ all instruments shall be suitable for continuous operation 

➢ all transmitting instruments shall have a 4 - 20 mA linear output. All digital outputs shall be volt free 

➢ all instruments shall be designed for the ambient conditions of temperature and humidity. 

➢ all wetted parts of instruments sensors shall be non-corrosive and suitable for use with treated / potable water containing 

residual chlorine 

➢ all instrumentation systems for use out of doors shall be protected to IP 65 

➢ all analogue displays shall be of the digital type with no moving parts utilising back lit liquid crystal diode technology 

➢ instrumentation shall utilise solid state electronic technology and avoid the use where practical of any moving parts 

➢ Instruments shall resume operation automatically on application of power following a power failure. 

13.2 Pressure Measuring System 

Pressure Transmitters shall be provided on discharge of each pump and header of pumping station. Each Pressure Transmitter shall be 

capable of operating in the range of pumping station discharge pressure and be of the diaphragm type. It shall be provided complete 

with non-ferrous pipe work, isolation, calibration valves and a surge dampener device. Local and remote display units shall be provided. 

a) General 

i). Service    :  Pressure measurement  

ii). Quantity    :  As per requirement 

iii). Range       :  0 – 200 MWC 

iv). Accuracy of measuring loop  :  ± 0.5% of reading or better 

 

 

b) Pressure Transmitter 

i.  Sensor Diaphragm Type 
ii.  Material SS 316 
iii.  Range Adjustable over full span 

iv.  Zero and span adjustment Required  
v.  Output signal 4-20mA, DC 

vi.  Enclosure Protection IP 65 

vii.  Accessories Isolation valves, Impulse tubing and all installation hardware 

 

13.3 Pressure Switch 

a) Electro-mechanical pressure switch shall be provided to operate in the range of pumping station discharge pressure for the 
detection of a burst in the transmission main.  
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b) The pressure switch shall have a manually adjustable set point and differential switching level. The switch shall be mounted on 
the station discharge main downstream of the non-return valve. The switch shall be provided complete with an isolation valve  

Type  Non-Indicating  

Quantity  As per requirement  
Sensing Element Borden/Bellows 

Switch type Micro switch 
Set pressure Adjustable 
Accuracy   ± 1% of span 
Switch contacts 2 Nos. + 2 NC 
Switch Rating 24 VDC, 2A 
Impulse, Tube, Fitting, Isolation valve and other installation 
hardware              

Required 

  

13.4 Pressure Gauges 

Pressure gauges shall be provided on discharge of each pump and common header. Each pressure gauge shall be of the liquid filled 

bourdon type with a dial size of 200 mm in diameter and calibrated in the range discharge pressure. The pressure gauge shall be 

supplied complete with an isolation valve.  

13.5 Instrumentation Cables 

All signal cables (Analog/Digital) shall be PVC insulated with stranded tinned copper conductors and laid up as twisted pairs with 

approximately one twist per 30mm approx. Each cable shall be overall screened and pair screened of aluminium mylar tape including 

drain wire giving a coverage of 85%, steel wire armouring insulated from the screen and from any ducting and overall PVC sheath. The 

analog signals shall have a conductor of 1.0 sq.mm and digital signals shall have conductors of 1.5 sq.mm  

Cables from temperature sensors viz., resistance thermometer be laid in triads and shall be overall screened. In case of multicore cables, 

the cables shall be individual triad screened and overall screened.  

Initiating devices for plant protection and personal safety shall be connected by individual cables direct to tripping or safety device and 

shall not be routed via any intermediate junction box, marshalling box relay etc. The power supply cable to instruments shall be overall 

screened. All the cables shall confirm to IS 1554, and IEC 189 

13.6 Quality Assurance Plan 

The Quality assurance plan (QAP) for all supply items as per relevant IS/ applicable codes and standards shall be submitted by the 

contractor to carry out the tests and inspection at manufacturers work for approval of Engineer in charge for before procurement of 

the materials. 

14. SMART ENERGY METER 

The meter shall be from approved make of Kerala State Electricity Boards (KSEB). All the approvals, testing and installation shall be as 

per the guidelines of KSEB. 
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14.1 Typical SPECIFICATIONS –  
 

• Three Phase, 4 wire (Three phase) direct connection 

• Standards : IS 16444, IS 15959(1), IS 15959(2) 

• Metrology Accuracy : Class 1 

• Rated Voltage : 240 V (-40% to +20%) Single Phase  

• Starting Current : 0.2% Ib\ 

• Frequency : 50 Hz +-5%  

• Load Contactor : Latching relays 

• Display : LCD  

• LED indicators : Line, Tamper, Export, kWh  

• Communication port/methods : GSM-GPRS/WiFi  

15. ENGINEERING DELIVERABLES 

 The Bidder shall submit following minimum Engineering Deliverables from award of the Contract. Any other drawing / calculation 

which is not listed below and may be required for execution of the job shall also be submitted by the bidder. 

 Main Single Line Diagram indicating bus/breaker rating, cable/overhead conductor size etc. 

15.1  Electrical Drawing 

➢ Levels of different voltage grade, Transformer details, metering and protection with CT / PT cores / ratio / burden / accuracy class. 

➢ Complete BOQ of the project with technical details. 

➢ Single Line Diagram of 415 V AC Distribution board, DG set control panel 

➢ Overall Site Layout Plan 

➢ Maximum & Minimum fault level calculation for the substations. 

➢ Insulation coordination. 

➢ Switchgear/Control building layout – Plan. 

➢ Cable duct routing, layout Plan & Section – outdoor. 

➢ Cable duct layout Plan & Section – Indoor. 

➢ Power cable & Control cable schedules. 

➢ Cable tag marking concept. 

➢  Earth design calculation based on actual site soil investigation.  

➢ Outdoor equipment grounding arrangement and details. 

➢ Outdoor Illumination system design Calculation. 

➢ Drawing of Outdoor Illumination with erection details. 

➢ Cabling, earthing & lightning concept 
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➢ Lighting pole, Feeder Pillar Transformer foundation details 

➢ Material inspection report 

➢ Pre-commissioning / commissioning reports of all equipments 

➢ As built documentation of the drawing / documents 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ANNEXURE-I 
SUMMARY OF PARAMEETRS FOR ELECTRICAL SYSTEM DESIGN 

1.0 SITE CONDITIONS 

1 Altitude   5  Mtrs above MSL 
2 Temperature (Design ambient) 450C 
3 General Climate Hot, highly humid, dusty and Coastal Climate with vide variation in ambient temp. 
4 Relative Humidity 95% RH 

2.0 POWER SUPPLY AVAILABLE 

1.  Voltage 415 V, AC 
2.  Frequency 50 HZ 
3.  Phases 3 
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4.  Variation in Voltage  10% of rated voltage 
5.  Variation in Frequency  5% of rated frequency 
6.  Combined Variation 10% absolute 

3.0 BATTERY LIMIT 

Receipt of 0.415 KV Power from KSEBL Tapping point by providing UG Cable 

4.0 MOTORS 

1.  Type Sq. Cage induction motor 
2.  Insulation Class F 
3.  Temperature rise Limited to Class B only 
4.  Space Heater Required for motors rated 30 KW and above 

 

1.  Method of starting DOL starter 
2.  Degree of Protection of Enclosure  
 a) Outdoor installation IP 55 
 b) Indoor installation IP 23 

5.0 EARTHING 

Final earth resistance of installation Less than 1 ohm during dry season 
Fault Current for design 50 KA 
Fault Clearing time for design 1 Sec 
Earth Electrode copper bonded earth electrode earth electrode as per IS 3043 

Earthing Conductor Sizes  

a)    Underground main earth grid 50 x 10 MS strip 

b)    Above Ground aux. earth grid 50 x 10 GI strip 

c)    HT Panel / PMCC / Transformers 50 x 6 GI Strip 

DB/MLDB/LDB/Control Panel/Lightning 25 x 4 GI Strip 

e)    Motors  

- Up to and including 3.7 KW 8 SWG GI Wire 

- up to 30 KW 25 x 4 GI Strip 

- Above 30 KW 50 x 6 GI Strip 

f)   PB stations / JB’s / Small Panels 8 SWG GI Wire 

g)   Lighting Fixtures / Exhaust Fans 12 SWG GI wire 

6.0 CABLING 

1.  01 Type  
 a) LT Power 1.1 KV, Cu/Al, PVC, Armoured. 
 b) Control Cable 1.1KV, Cu, PVC, Armoured, 1.5 Sq.mm (1 spare core up to 5 core cable and 20% 

spare cores above 5 core cable) 
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2.  Laying  
 a) Indoors On Cable trays 
 b) Outdoors (Structure, Paved Area) On Cable trays 
 c) Outdoors (Unpaved Area) Directly buried cable trench  

1000 meter for HT Cables and 600mm depth for LT Cables 
3.  Cable Trays  

 a) Type Pre – Fabricated 
 b) Material  Aluminium 
 c) Painting Not Applicable 
 d) Standard Width 300 / 450 / 250 mm 
 e) Distance between two cable trays 300 

4.  Earthing To be connected to main earth grid at an interval not more than 30 mts 

7.0 PF OF INSATTLATION 

0.95 lag or better 

8.0 LIGHTING 

1.  Indoor Lighting LED Fixtures 
2.  Street Lighting LED Fixtures 
3.  Area Lighting LED Fixtures 
4.  5/15 Amp Switch – Socket  As per Design 

5.  32 Amp Industrial Socket One in each building / pump house 

Note: 

1. In case of any conflict, details given above superseded and details given elsewhere in tender documents. 

2. Area around digester shall be classified hazardous as per IS 5571. All electrical equipment and instrument coming within a 

radius of 15mts shall therefore, be in duly certified flame proof (Ex`d’) enclosures, suitable for Gas Gr IIA & IIB. 

3. The details provided above are for guidance only subject to details given in tender documents. 

CONTRACTOR’S REQUIREMENT  

► Contractor should get Inspected all the works involved in the project, from the CEI Govt. of Kerala, duly paying the necessary 

requisite fees and submitting the Certificate-Unless and until such clearance are obtained, the commissioning activities will not be 

considered as completed.    

► It is obligatory on the part of contractor that the guaranteed technical particulars of all the equipments ordered on the vendors 

will be got approved from the Employer and KSEB before effecting their purchase. The meter shall be calibrated and tested under 

the supervision officials of KSEBL. 

► The Contractor shall provide necessary drawings and documents required by statutory authorities and obtain approval before 

taking up erection.  

INSPECTION 
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All the bought out items/ equipments/ panels will be got inspected at Vendor’s premises from the engineer in charge of client  before 

it is transported at the site failing which it will be treated as breach of contract. 

DRAWINGS 

The contractor will furnish three sets of all the drawings required for execution of work after detailed design and engineering on the 

basis of SLD for approval to the Employer at the earliest but not later than one month after award of contract. The Employer/ consultant 

will approve the drawings within 15 days after receipt and these approved drawings will be considered as GFC for execution at site. 

Similarly, all the drawings in respect of equipments to be purchased from approved Vendors shall be submitted to Employer/ consultant 

for approval and these drawings. It shall also be approved within 15 days after receipt.  Any equipment purchased by the contractor 

without the approved drawing will be treated as a breach of contract. 

STATUTORY APPROVAL 

Obtaining Approvals & Consents from relevant authorities like Chief Electrical Inspectorate, State Electricity Board, PTCC, all 

statutoryagencies etc like PWD, NHA etc. However, any statutory fees paid by the contractor shall be reimbursed against sub-mission 

of documentary proof. 

SAFETY 

Work is to be done on substations in operation; therefore, the following factors are of paramount importance: 

► Minimization of outage time 

► Adaptation to operational constraints. All the work shall be conducted in adhere to all instructions and safety rules approved by 

the CSML Engineer –in- Charge. 

SPARES 

Recommended spares: The Tenderer shall furnish in his offer a list of recommended spares with unit rates for each set of equipment 

that may be necessary for satisfactory operation and maintenance of DG sets and other major equipments for a period of 5 years.  

The purchaser reserves right of selection of items and quantities of these spares to be ordered. The cost of such spares shall not be 

considered for tender evaluation. 

TOOLS 

The Tenderer shall submit a list and unit rates of all the special tools, equipment and instruments required for erection, testing, 

commissioning and maintenance of all electrical equipments. The purchaser shall decide the quantity of tools to be ordered. Prices of 

these tools shall not be considered for tender evaluation. However, the list of necessary tools/equipment which will be supplied free 

of cost with each equipment may be furnished separately. 

TRAINING 

Provide training on DG Set and other major equipment to the operation and maintenance staff of Employer. 
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LIST OF PREFERRED MANUFACTURERS      
Table 26-1 List of Preferred Equipment Manufacturers  
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S.No. Description Make 

1. 11/0.4kV Distribution Transformer (As part of packaged RMU 
substation) 

Intrans/Resitech/ Crompton   / Kirlosakar/Telk or any approved make 

2. LT Switch Board   Schneider /  ABB/L&T/C&S/ Any equivalent 

4. CTs and PTs  AE / Kappa / Siemens / Crompton / ABB / Schneider 

5. DC batteries / POWER PACK Exide / Amar-Raja / HBL 

6. Battery Chargers Amar-Raja / Exide / AE /HBL 

7. L.T. & Control Cables CCI / Universal / RPG / KEI / Finolex /poly cab/  TRACO Cables 

8. Lighting Cables  CCI / Universal / RPG / KEI / Finolex /poly cab/  TRACO CABLES. 

9. Lighting Fixtures Phillips / Bajaj / Crompton / Wipro 

10. H.T. & L.T. termination kits Raychem / Denson/ TE 

11. Light Poles Bajaj / Valmont / Sumip / Surya/ 

12. Smart Energy Meters ABB / Schneider / L&T / Secure Meters/Maven 

13. Cable Glands  HMI / Gripwel / Comet/ raychem 

14. PVC terminals & terminal blocks ELMEX / ESSEN / Phoenix  

15. Annunciators Minilec/ Any other approved make 

16. Modular type switches North West / MK / MDS / Schneider / Legrand 

17. Indicating meters Siemens/ Schneider/ABB/AE 

18. Pushing button & indicating light L&T / BCH / Siemens / C&S 

19. Selector & Control Switches  Siemens/Schneider/L&T  

21. ACB & MCCB Siemens / ABB / Schneider/L&T 

22. Switch Sockets & Modular type receptacles BCH / MDS / Crompton /Schneider /Crabtree / Legrand/ GM/MK 

23. MCB Siemens / ABB / Schneider/L&T 

25. MCB distribution board Siemens / ALSTOM / Schneider/ Legrand/L&T 

26. Contactors L&T / Siemens / ALSTOM / Schneider 

27. Portable Fire Extinguishers Minimax / Mather Platt / Ceasefire 

28. DG Set with AMF Panel Cater Pillar / Kirloskar / Sudhir / Jakson / Sterling & Wilson 

29. Underground HDPE Ducts Duraline, Bajaj, Reliance/any equivalent 

30.  APFC Panel Epcos, Siemens, ABB, Schneider, Legrand 

31 UPS system API, Numeric, Amararaja, Aplab/ Microtek 

32. 11kV  Cables CCI / Universal / RPG / KEI / Poly cab 

33. Copper Bonded Earthing Exel Earthing, SOBO System, ISG Global. 

34. Ceiling Fan, Exhaust Fan Crompton / Bajaj /Orient / Khaitan / Usha 

35 Passeenger lift Johnson / Misthubishi or equivalent 

36 Airconditioner Voltas/Blue star/Panasonic 

 

15.2 Engineering Deliverables 

The Bidder shall submit following minimum Engineering Deliverables from award of the Contract. Any other drawing / calculation 

which is not listed below and may be required for execution of the job shall also be submitted by the bidder. 

Main Single Line Diagram indicating bus/breaker rating, cable/overhead conductor size, fault current, fault MVA etc 

16. QUALITY MONITORING AND ASSURANCES 
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16.1 General: 

All materials, components and equipment covered under the technical specification for this Project shall be procured, manufactured, 

tested, erected and commissioned as per a comprehensive Quality Assurance Programme. It shall be the primary responsibility of the 

Tenderer to draw up and implement such a programme, which shall be duly, approved by the Engineer - In - Charge/Authorised 

Inspection Agency. 

The detailed Quality Assurance Plan (QAP) for manufacturing and testing of equipment shall be prepared by the Tenderer and 

submitted for approval by the Engineer - In - Charge/Authorised Inspection Agency. 

16.2 Inspection and Testing 

The material shall be inspected by the Engineer - In - Charge/Authorised Inspection Agency at manufacturer’s works prior to dispatch. 

The material will be inspected as per the tests pre-identified in the approved QAP to ensure conformity of the same with relevant 

approved drawings, data sheets, technical specification, National / International Standard. 

► The Tenderer shall furnish all relevant documents and test Certificates as required by the Inspection Agency during inspection.  

► The Inspection Agency shall have the right to demand for re-testing of any material / re-calibration of the instrument and testing 

machine & the charges for the above will be borne by the Tenderer. 

► Performance tests of any particular equipment which cannot be conducted / demonstrated either partially or wholly at the 

manufacturer’s works, shall be conducted after erection at site in presence of Engineer - In - Charge/Authorised Inspection Agency. 

In such cases, prior approval of the Engineer - In - Charge shall be obtained. 

► No equipment shall be dispatched before inspection and issue of Inspection Certificate and dispatch clearance from the Engineer 

- In - Charge/Authorized Inspection Agency. 

► The issue of Inspection Certificate / Waiver Certificate for any material or part thereof does not absolve the Tendered from his 

contractual obligations towards subsequent satisfactory performance of the equipment at site. Should any equipment be found 

defective, in whole or part thereof after receipt at site or during erection / commissioning and testing shall be made good by the 

Tenderer at free of cost. 

16.3 CABLE Installation 
 
Contractor's scope of work includes unloading, laying, fixing, jointing, bending and terminating of cables. Contractor shall also supply 

all the necessary hardware for jointing and terminating of cables. Cables shall be laid directly, buried in earth, on cable trays and support 

in conduits and ducts or bare on walls, ceiling etc. as directed by employer’s representative. 

All cable work and the allied apparatus shall be designed and arranged to reduce the risk of fire and any floor of walloping suitable 

bushes shall be supplied. If required by the employer, the bushes shall be sealed using fire resisting materials to prevent fire spreading. 

Standing cable installation tools shall be utilized for cable pulling. Maximum pull tension shall not exceed manufactures recommended 

value. Cable grips, reels of pulleys used shall be properly lubricated. The lubricant shall not injure the overall covering and shall not set 

up undesirable conditions of electrostatic stress. Cable pulling shall permit performance of collateral work without obstruction. 

Sharp bending and linking of cables shall be avoided. The bending radius for various types of cables shall be more than those. 

Power and control cables shall be laid in separate cables trays. The order of laying of various cable in trenches and overhead trays shall 

be as specified below: 
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Cables of highest system voltage at the topmost tier with second highest voltage on the second tier from top, third highest on the third 

tier from top etc. with control instrumentation and other service cables in bottom most cable tier. 

Where groups of HV and LV and control cables are to be laid along the same route, suitable barriers to segregate them physically shall 

be employed. 

Where cables cross roads and water, oil, gas or sewage pipes the cables shall be laid in reinforced spun concrete pipes of space for 

future if more than one cable is to be laid through pipe. For road crossing the pipe for the cable shall be buried at not less than one 

metre depth. 

Some extra length shall be kept in each cable run at a suitable point to enable one or two straight through joints to be made at a later 

date, if any fault occurs. 

To facilitate visual tracing, cables in trays shall be laid only in single layers where design permits, cables shall be laid in proper sequence 

so as to avoid unnecessary crossing of other cables upon entering or leaving a run of tray. Cable splice shall to be permitted. 

Cable jointing shall be accordance with relevant Indian Standard Codes of Practice and Manufacturer's special instructions. Materials 

and tools required for cable jointing work shall be supplied by contractor. Cables shall be firmly clamped on either sides of a straight 

through joint at not more than 300 mm away from the joints. Identification tags shall be provided at each joint and at all cable 

terminations. Single core cable joints shall be marked so that phase identify at each joint can be determined easily. The joints shall be 

located at most suitable places. When two or more cables are laid together, joints shall be arranged to be staggered by about three 

meters. Before jointing, insulation resistance of both sections of cables to be jointed shall be checked. 

Contractor shall install and connect the power, control and heater supply cables, for meters. Contractor shall be responsible for correct 

phasing of the motor power connections and shall interchange connections at the motor terminal box if necessary after each motor is 

test run. 

Metal sheath and armour of the cable shall be bonded to the earthing system of the station. 

Cable clamps shall be minimum 3 mm thick and 25 mm wide galvanised MS flat spaced at every 1.0 m interval. 

16.4 Cable Termination 
 

➢ Cable termination shall include the following: 

➢ Making necessary holes in bottom/top plates for fixing cable gland/box. 

➢ Fixing cable gland/box, connecting armour clamp to cable armour. 

➢ Dressing cable, pouring, compound etc. wherever necessary to make termination complete. 

➢ Putting cable lugs, crimping them on to cores of cables, taping bare conductors up to lugs, wherever necessary. 

➢ Termination to equipment terminals. 

➢ Supply and fixing of cable and core identification ferrules. 

➢ Wherever MS plates are not provided for fixing cable tray supports, Contractor shall install approved concrete fasteners and 

fixing cable tray supports. 

16.5 Lightning protection for Building 

The  Building shall be protected from lightning strikes by providing adequate numbers of earth electrodes as per IS 3043.The lightning 

conductor finial shall be made of Copper, 25mm diameter tube, 1.5mtr length with 3 copper prongs and a base plate with holes for 
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fixing. Necessary bi-metal shall be used for dissimilar materials. The down conductors for grounding shall be fixed using suitable 

clamps/clips, tapes, bolts, nuts, washers etc complete. 

17. CONSTRUCTION, ERECTION, TESTING AND COMMISSIONING 
 

17.1 General 

The Tenderer shall keep a competent Technical Person experienced in similar works as Project-Manager and shall remain as overall in 

charge of Tenderer’s work-site and also remain answerable to the Employer for all activities of the Tenderer at site. Before his placement 

at site, the Tenderer shall submit his resume to the Employer for his approval. 

The Project-Manager shall supervise the work of all technical and specialized staff including all section in-charge who is associated with 

work at site and or at some outside place of fabrication for associated items; etc. He shall work in complete harmony and co-operation 

with Employer’s engineers and manufacturer’s engineers working at site. All statutory rules and labour laws prevailing in the area must 

be observed by the Tenderer. All safety measures against occurrence of accidents must be taken effectively. Project Manager shall not be 

withdrawn without written permission of the Employer. If any of the Tenderer’s personnel is found unsuitable for the job, the Tenderer 

shall remove him forthwith and a suitable replacement shall be posted at site within a reasonable time without any suffering to work. 

No compensation for withdrawal of unsuitable or unqualified person(s) from site or for posting suitable persons(s) to site at any stage of 

the project shall be allowed by the Engineer - In - Charge. 

► The Tenderer shall execute the works in a professional manner so as to achieve the target schedule without any sacrifice on quality 

and maintaining highest standards of safety and cleanliness. 

► The Tenderer shall co-operate with the Employer and any other Contractors’/Agencies working at site and arrange to perform his 

work in a manner so as to minimize interference with other Contractors’/Agencies works. The Engineer - In - Charge shall be 

notified promptly of any defect in other Contractor’s /Agencies works that could affect the Tenderer’s work. If rescheduling of 

Tenderer’s work is requested by the Engineer in the interest of overall site activities, the Tenderer shall comply the same with. In 

all cases of controversy, the decision of the Engineer - In - Charge shall be final and binding on the Tenderer without any commercial 

implication. 

► The Engineer - In - Charge may hold meetings of all the Tenderers /Agencies working at Site at a time and a place to be decided by 

the Engineer - In - Charge. The Tenderer shall attend such meetings if called upon to do so, take note of the decisions of the 

Engineer - In - Charge and shall strictly adhere to those decisions in performing his Work. 

► The Tenderer shall be responsible for performance of his Work in accordance with the specified construction schedule. If at any 

time the tenderer is falling behind the schedule, he shall take necessary action to make good such delays by or otherwise 

accelerate the progress of the work to comply with the schedule and shall communicate such action in writing to the Engineer - 

In - Charge, satisfying  that his action will compensate for the delay. The Tenderer shall not be allowed any extra compensation for 

such action. 

► The works under execution shall be open to inspection and supervision by the Engineer - In - Charge at all times. The Tenderer 

shall give reasonable notice to the Engineer - In - Charge before covering up or otherwise placing beyond the reach of inspection 

any work in order that same may be verified, if so desired by the Engineer - In - Charge. 

► The Tenderer shall comply with all the rules and regulations of the local authorities, all statutory laws including Minimum Wages, 

Workmen Compensation etc. All registration and statutory inspection fees, if any, in respect of the work executed by the Tenderer 

shall be to Tenderer’s account. 
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► All the works such as cleaning, checking, levelling, aligning, assembling, temporary erection, opening, dismantling, surface and 

edge preparation, fabrication, machining, chipping, scraping, fitting-up, bolting / welding, etc., as may be applicable in such 

erection and are necessary to complete the work satisfactorily, are to be treated as incidental and the same shall be carried out by 

the Tenderer as part of the work. 

► Equipment and material, which are wrongly installed, shall be removed and reinstalled to comply with the design requirement at 

the Tenderer’s expense, to the satisfaction of the Engineer - In - Charge. 

► Throughout the period of construction of the Works the Tenderer shall maintain the whole area of his operations in a clean, tidy 

and safe condition and shall arrange his materials in an orderly manner, all the satisfaction of the Engineer. 

► All rubbish, wooden planks, cable’s scrap, empty cable drums etc. shall be systematically cleared from the working areas and, if 

not removed directly from the Site, shall be deposited at general collecting points provided by the Tenderer and agreed with the 

Engineer - In - Charge, pending removal from the Site. Where practicable, screening shall be provided to prevent the ingress of 

dust and dirt to any part of the Works. The Tenderer shall clearly state, in the appropriate schedule, what provision is being made 

for disposal of waste materials both on and off-site. 

► The Tenderer shall not cause pollution of the Site land drainage system or any water course by waste products from any source 

whatsoever. Whenever any pollution is attributable to any act or omission on the part of the Tenderer, the Tenderer shall clear the 

pollution as soon as possible and make early arrangements to remedy the cause. 

► The Tenderer shall make himself familiar with all statutory requirements relating to the discharge of effluent from the Plant and 

shall take all steps to ensure that these are not contravened by the disposal of effluent from the site. No dangerous or noxious 

waste products, chemicals or materials shall be disposed of, on or off the Site without proper treatment to make the quality 

comply with environmental regulation. 

► The Tenderer shall take all necessary measures to ensure the safe collection and disposal of waste oils pertaining to those Works 

or plant for which he has responsibility and to ensure the prohibition of any discharge of waste oils into surface waters, ground 

waters or drainage systems of any kind and any deposit and/or discharge of waste oils on to the ground or floors of buildings and 

any uncontrolled discharge of residues resulting from the processing of waste oils or the cleaning of oil contaminated surfaces 

with solvents. 

► In the event that the Tenderer fails to comply with the above, the Employer reserves the right to carry out such work on his behalf 

and to recharge accordingly. 

► Damage to Public or Existing Site Roads 

► The Tenderer shall carry out all repairs to damage to roads, drains, footways, paved areas, boundary walls and fences etc. and 

clean all fouled roads and paving etc., whether public or existing at site, caused by or in any way attributable to the 

handling/transport of plant or materials by the Tenderer or any Sub-contractor and indemnify the Employer against loss damage 

or claims by the Local Authority or others for damage to or fouling of roads, paving etc., by reason of unusual traffic or other causes. 

► Cleanliness of Public or Existing Site Roads. The Tenderer shall at all times ensure that the public roads, giving access to site, are 

kept clean of any materials deposited by traffic from the Tenderer or his subcontractors. The tenderer shall also ensure dust 

suppression of site roads. 

► The tenderer shall be responsible for the Watch and ward to ensure security and safety of materials under the Tenderer’s custody. 
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17.2 ERECTION, TESTING & COMMISSIONING 
 

17.2.1 General 

The tenderer shall furnish all labour, supervision, consumable materials, tools and tackle and services necessary for receiving, unloading 

and storing, transportation pre-assembly at site, if required, complete erection, testing and commissioning of all items included to 

complete the plant unit as specified in the specification. 

Omission of any specific reference to any method, parts , accessories or materials required for proper and efficient execution of the 

work shall not, in any way relieve the Tenderer from his responsibilities from providing such facilities and performing the complete 

erection, testing and commissioning at no extra cost to the Employer & without any time over-run. 

17.2.2 Equipment, Material, & Services to be provided by the Tenderer 

► Receiving of materials. 

► Unloading of materials from ships, rails and other means of surface or air transport carriages, clearing from orts and customs. 

► Transportation / shifting of unloaded material to storage area. 

► Proper stacking and storing of materials under Tenderer’s custody. 

► Checking of all materials with shipment list/consignment note, reporting for missing or damaged items, repairing damages and 

cleaning before erection, claiming from insurance agencies etc. Preservation of plant & equipment at storage area/ site. 

► Maintaining proper record of the materials and place of storage for quick identification as and when required. 

► Issue of materials from stores and maintaining detail account of the same as required. 

► Transportation / shifting of material from stores to erection site. 

► Final adjustment of foundation levels by chipping and dressing, checking location, elevation etc. of anchor bolts and grouting of 

anchor bolts and base-plates. 

► Pre-assembly at site after proper checking / overhauling as required. 

► Erection and subsequent cleaning/flushing as required, re-commissioning check to ensure correctness of erection. 

► Testing and commissioning services as required. 

17.2.3 Man / Material supply 

The Tenderer shall furnish all labour (supervisory, skilled, unskilled and administrative), all consumable materials, transport vehicles, 

mobile cranes, other lifting devices, hydraulic jacks, all erection tools, tackles and equipment, precision levels including micro levels, dial 

and other gauges, surface plates, straight edges, special tools like hydraulic crimping tools, blowers, cable rollers, jack all other necessary 

implements such as shuttering materials in sufficient numbers as may be required for timely and efficient execution of the contract. 

The materials supplied shall be of the best quality, the specification and quality of which have to be as per agreement and or otherwise 

added by the Engineer - In - Charge. 



 

                                                                                                                                            
                           COCHIN SMART MISSION LIMITED 

  
 
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 133 

Bidding document for Construction of New Block of Mattancherry Women & 
Children Hospital 

17.2.4 Supervision during Erection 

The Tenderer shall be required to provide, at proper time, the necessary supervisory engineers, supervisors and other supervisory 

personnel duly qualified and in sufficient number for transportation, erection, pre-commissioning and post commissioning check-up, 

start-up, trail operation, testing and commissioning of yard / plants and equipment. 

17.2.5 Sequence of Erection work 

All packing cases and packages shall be opened in presence of the Engineer - In - Charge or his authorized representative. Timber 

packing cases shall be carefully opened to avoid damage to materials or timber. Nails and packing strips should be pulled out with 

suitable appliances and kept separately in a container and not thrown away at random. All timber of packing cases shall have to be 

sorted out and stored properly at a suitable place as directed by the Engineer - In - Charge. From time to time packing materials, timber, 

nails and strips shall be delivered back to the Engineer - In - Charge or otherwise disposed of as directed by the Engineer - In - Charge. 

The timber reclaimed from the packing cases or any other material shall not be used by Tenderer for rendering facility in the erection 

work or any other job without prior permission of the Engineer - In - Charge. All timber and packing materials shall remain the property 

of the Engineer - In - Charge. 

Each material after stripping from boxes or received loose, shall be carefully inspected, checked with shipping list and identified with 

erection drawing if necessary. The Tenderer shall be completely responsible to make all necessary arrangements, application and follow 

procedure to process claim on underwriters, obtain replacement/repair/rectify and modify as required of all such 

damaged/defective/lost equipment and material at no extra cost to the Engineer - In - Charge in order to execute the work in 

satisfaction to the Engineer - In - Charge within the stipulated contract time. 

Once the materials are inspected, the same shall be preserved properly and adequately protected from theft and deterioration or 

damage due to rain, storm, dust, and water, tampering by causal visitors or workers. The Tenderer shall prepare and maintain stores, 

ledgers and bin cards for all materials in his custody. 

Carrying out all repairs to damages that might have occurred during transit and in subsequent storage or handling and modifications 

and rectification work and replacement of all lost parts, are under the Tenderer’s Scope. All modifications and rectification work and 

replacement shall be carried out in the presence of Engineer - In - Charge. 

17.2.6 Erection 

► Erection work shall be carried out in the manner and sequence as may be directed by respective equipment manufacturer’s 

supervisory engineers and the Engineer - In - Charge. The work shall be carried out as per applicable specifications, codes of 

practice including drawings and instructions of Engineer - In - Charge where applicable. 

► As erection proceeds each assembled part before being boxed up with a view to erecting it finally shall be inspected and approved 

by the concerned supervisor. Should any defect be found out during such inspection, the Tenderer shall make it good as per 

directives from Engineer - In - Charge. 

► The equipment shall be placed on respective foundation or support, levelled and aligned with precision measuring instruments, 

checked for proper clearance between moving and stationary parts wherever applicable and grouted on the foundation. 

► All fabrication and engineering work incidents to erection like scaffoldings, structural forming for pre-assembly, transport and 

erection etc. shall have to be done by the Tenderer at his own cost. The structural steel required for such work shall be arranged 

by the tenderer. Also, any fabrication work like cutting, grinding, welding, fitting up etc. which in the opinion of the Employer are 
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incidental to the erection at site shall have to be done by the tenderer. Any defect in the fabrication shall have to be rectified by 

the Tenderer at his cost without any commercial/contractual implication. 

► Particular attention shall be given towards removal of buckles and other forms of distortion. 

► Holes in plate work to assist in erection should be avoided. Lugs required for erection shall be removed and projections of weld 

shall be chipped and ground flush. 

► All equipment shall be safe guarded from wind or other external causes by providing suitable steel cables/guys until completion 

of erection. 

► Welding sequence shall be adopted in such a way so as to minimize distortion due to weld shrinkage and shall be got approved 

from the Employer prior to commencement of work. 

► Welding shall not be carried out on wet surfaces and shall be protected from high winds/rains water. 

► All materials such as electrodes, gaskets, bolts, nuts, etc. shall be of reputed make and conforming to relevant Indian Standards. 

Prior approval of Engineer - In - Charge shall have to be obtained before commencement of work. Manufacturer’s test certificate 

shall have to be provided when called for. 

17.2.7 Equipment Installation & Workmanship 

The equipment installation and workmanship shall be as follows: 

ASSEMBLY OF EQUIPMENT 

► Units, which due to weight, size or other consideration arrive in a disassembled state, shall be assembled at site. 

► Protection of equipment from damage, dust and exposure to corrosive factors shall be a prime consideration throughout the 

period of installation, commissioning and final handling over to Engineer - In - Charge. 

► Prior to installing equipment, related work of other trades shall be inspected to ensure that anchor bolts, inserts, sleeves, openings, 

foundations etc. are provided at the proper time and in the correct locations and at the correct level. 

LUBRICATION 

► The Tenderer shall be responsible for the lubrication requirements of all equipment from the initial run to final lubrication before 

handing over to Engineer - In - Charge. All lubrications shall be supplied by the tenderer for the equipment supplied by them. 

► Equipment shall be lubricated in accordance with manufacturer’s recommendation. 

► Bearings for driving and driving and driven equipment shall be checked and lubricated in accordance with the manufacturer’s 

instructions. 

► All packing, glands and flange joints shall be checked and tightened as necessary during trial runs and commissioning. Should any 

packing or gasket or gland require renewal or replacement during the period, such renewals shall be made by the Tenderer from 

the materials to be supplied by him. 

SAFETY REGULATIONS 

► Only scaffolds which meet the requirements of any governing laws shall be used in the projects. 
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 All burning and welding equipment shall conform to, and be used in accordance with, regulations governing such equipment. No 

burning or welding shall be done at any place on the site until location where such work is to be done is approved. Welding 

near/at/in hazardous areas (like gas/oil etc.) shall be done only after having all the fire protection/fighting equipment at hand. 

► Adequate fire protection shall be available before work shall proceed. 

► All warning sings shall be observed. 

► Use of explosives shall comply with all regulations. 

► Tenderer shall require his employees/staff/ workers to wear hard hats of ISI mark at all times at the site of work. 

► Goggles shall be worn whenever there is a possibility of flying particles or splashing corrosive fluid and during the gas cutting and 

welding. 

► Safety belts shall be used by men working in high places (above 3mtrs high). 

► Any loose materials like cotton/jute/oiled clothes etc. shall not be thrown hither and hither and thither but dispose to safe places 

to avoid any accident/fire etc. 

► Tenderer shall be solely responsible for the dissemination of all safety regulations including those written here, those promulgated 

by Employer and those dictated by good practice, and shall ensure that all his employees and those of his subcontractors and 

conversant with same. 

INSPECTION 

► All works to be carried out by the Tenderer shall be subjected to inspection by the Engineer - In - Charge as well as statutory 

authorities. The Tenderer shall provide necessary facilities, instruments, personnel etc. for carrying out the inspection as above 

shall comply with the instructions given. 

► After completion of erection and/or installation and before start-up, each item and equipment and all its appurtenances shall be 

thoroughly cleaned and then, inspected in the presence of Engineer - In - Charge for correctness, soundness and completeness of 

installation and acceptability for start-up. 

► A checklist in triplicate shall be furnished for the approval of Engineer in-charge wherein all items to be checked and necessary 

instructions shall be listed. Inspection and checking shall strictly follow this checklist. On conclusion of the Joint Inspection and 

checking (2) copies of the inspection report shall have to be handed over to the Engineer - In - Charge. The report shall have to be 

jointly signed by the Tenderer’s supervisor and the Engineer - In - Charge to ensure that all inspection and checking have been 

properly carried out. However, such endorsement by Engineer - In - Charge shall not relieve the tenderer from the responsibility 

in ensuring proper erection/installation. 

PRE-COMMISSIONING TEST 

► After verification of correct installation, Plant/ equipment material shall be subject to a program of pre-commissioning tests. All 

equipment including tools, tackles, instruments, test kits etc. and required manpower shall be made available by the tenderer. 

Pre-commissioning tests shall include operational and functional tests, measurement of parameters such as IR values/ Earthing 

resistance etc, relay/ meter calibration, high voltage tests etc. the list of pre-commissioning tests shall be prepared by tenderer an 

got approved by Engineer - In - Charge. 
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► The tenderer shall prepare test records for each equipment and after conclusion of tests, it shall be his responsibility to prepare 

required copies of test records and get them counter signed by the Engineer - In - Charge. 

► Any defects brought to light during these tests shall be recorded in the test records and Tenderer shall rectify the same. 

START- UP (PRE- COMMISSIONING) 

► On completion of erection of the equipment material and before the start-up, equipment shall be inspected by the Engineer - In 

- Charge and the Tenderer for correctness and completeness of installation and acceptability of start- up, tending to initial pre-

commissioning tests at site. The list of pre-commissioning tests to be performed shall be as mutually agreed and included in the 

Tender’s quality assurance programme. 

► The Tenderer’s Engineers for commissioning and start-up specifically identified   shall carryout all the pre-commissioning tests at 

site. On completion of inspection, checking and after the pre-commissioning tests are satisfactorily over, the complete equipment 

shall be placed on initial operation during which period the complete equipment shall be operated integral with sub-systems and 

supporting equipment on no load, on successful completion of which the Employer will issue Preliminary Acceptance Certificate. 

COMMISSIONING 

► The plant/ Electrical equipment material as a whole shall be charged up after rectification of all defects noticed during the site 

inspection/ Pre-commissioning tests and after tenderer has obtained approval from statutory bodies for the installation, If 

required, the system may be charged up in parts and for short duration of time to establish the correctness/ healthiness of the 

equipment material. These shall be deemed as trial runs of the equipment. 

► The complete installation shall be deemed to have been commissioned successfully if the entire installation operates without any 

defect for a continuous period of 72 hours over any period of 6 (Six) days. Any defects brought to light during the test run of 72 

hours shall be rectified by the tenderer. 

► The tenderer shall maintain records of the measurements, minor repairs carried out the trial run of the Plant/ continuous test run 

of the plant and get the same certified by Employer. Required copies of these tests-records shall be submitted by the tenderer. 

► After successful commissioning including of defects, submission of test reports/ records, submission of O&M manuals etc., the 

plant system/ work will be taken over by the Engineer - In - Charge and will operated by the Engineer - In - Charge expect otherwise 

mentioned in the project B.O.Q. and or in other conditions. 

► Final Acceptance Certificate will be issued by the Engineer - In - Charge on successful commissioning and after the tenderer has 

completed all his obligations. 

17.3 ENGINEERING SERVICES 
 

17.3.1 General 

The Tenderer shall be responsible for providing all equipment, material and services including design and construction of all works 

specified or otherwise which are required for a complete project as per agreement meeting the intent of this specification, ensuring 

high degree of reliability, availability, operability and maintainability. The equipment, system/sub-systems and components shall 

conform in all respects to high standards of engineering, design and workmanship and shall be capable of performing in continuous 
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commercial operation in a manner acceptable to the Employer and shall also be in line with the current practices for reliable and 

efficient functioning of plants of similar size and rating. 

The Tenderer shall render complete engineering services for the project including complete detailed engineering, design submission 

and documentation as specified and as required for a good design and installation ensuring efficiency, operability, availability, 

maintainability and reliability of the plant and efficient archiving of plant documentation for future reference. As part of the overall 

project management activity, the Tenderer shall be responsible for proper engineering, co-ordination and management during various 

phases of execution of the contract. 

At any stage during the performance of the work, the Employer may require up-gradation/improvements in the Contracted Plant and 

consequent modification in the equipment/system designs in view of additional information available at a later date(s) or feedback(s) 

received during execution / operation of similar units. If so desired by the Employer, the Tenderer shall make the necessary design 

modifications and carry out the up-gradation/improvements in the Plant. Commercial and time implications of such action shall be 

mutually agreed between the Employer and the Tenderer. 

It is not the intent to give details of every single task to be carried out by Tenderer. However, all engineering, supply and erection of 

plant and equipment work required for the satisfactory completion of the plant / systems as specified shall be carried out by the 

Tenderer. Broadly, the following are the minimum requirements in respect of scope of major items of work. 

► Tenderer shall submit design calculations, criteria for selection and  sizing of plant equipment and systems, for approval by the 

Employer/Consultant. 

► Interface engineering and complete coordination work among various sub-vendors of equipment / packages included in the 

Tender’s scope. 

► Preparation of detailed technical specifications including data sheets, tender drawings and bill of material for all bought out items, 

as also finalization of corresponding sub-contractors. 

► Review of sub-contractors data, drawings, design calculations, schedules, bill of materials, instruction manuals etc., for all 

equipment, before forwarding them of Employer/consultant for approval. 

► Preparation of civil construction drawings for all works including if any buildings and equipment showing foundation details and 

full details regarding equipment loads, floor openings, details of embodiments etc. these documents shall be preceded by 

appropriate  design calculations, static and dynamic analysis as necessary. 

► Preparation of structural design drawings for lattice structures / lighting masts / lightning protection masts/ tower structures etc. 

these documents shall be preceded by appropriate design calculations, static and dynamic analysis as necessary. 

► Preparation of consolidated schedules and bill of materials. 

► Sizing of all equipment as per the stipulated design criteria to meet the requirements. 

► Final revision of all documents. 

► Preparation and compilation of operating Manuals and Maintenance Instructions. 

► Preparation and submission of certified final as-built drawings and documents. 

► Preparation and submission of all erection and assembly drawing schedules and instructions, which may be required at, site. 
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► Preparation and submission of procedure strategy for erection of major equipment taking into consideration the layout of plant 

and auxiliaries. 

17.3.2  Post-Contract Stage Document Submission and Approval Procedure 

The Tenderer shall furnish a comprehensive and detailed schedule of drawings and design documents, which shall be submitted by 

him after award of contract indicating submission dates against each document. The list shall be subject to the approval of the Employer 

/ Consultant. 

The documents shall be divided into two categories: 

► For approval 

► For information/reference only 

In preparing this schedule, the Tenderer shall allow four (4) weeks from date of receipt for review and comments by the 

Employer/Consultant for each submission of a document. 

This schedule of drawing and design document submission shall require approval by the Employer/Consultant before award of 

Contract. 

Minimum three sets of drawings / documents are to be submitted unless specified otherwise. 

The successful Tenderer shall supply the following drawings/ documents in 03 (three) sets at the time of delivery of major equipment 

along with soft copies of all the approved drawings/ reference drawings and documents in a CD. 

► All final GA drawings / Shop drawings and complete assembly and sub-assembly drawings of the equipment supplied. 

► Drawings of all equipment received from sub-suppliers. 

► Operation and maintenance manuals. 

► Detailed manufacturing drawings of all fast wearing and spare parts along with complete specifications, sketches and 

manufacturers catalogue. 

► Test reports and inspection reports (at the time of inspection). 

► Detailed erection schedule and manuals, assembly erection drawings, erection sequence, special precautions to be followed 

during assembly/erection. 

► Instruction manuals for testing and commissioning. 

► Safety manuals and requirement of special tools and tackles for subsequent inspection/maintenance. 

► Unless specified otherwise, the following categories of documents shall require approval of the Employer:- 

► Layout showing plan, elevation and other views. 

► System scheme/configuration drawings, 

► Design basis 

► Make for major bought-out items 

► Equipment data sheets and general arrangement drawings 
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► Single line diagrams 

► Typical control schemes 

► Protection schemes 

Unless specified otherwise, the following categories of documents/ drawings would be treated for information / reference only. The 

Tender shall, however, incorporate all additional information and clarifications in these documents/drawings as and when desired by 

the Employer / Consultant. 

► Equipment foundation drawings and table of design loads / forces considered for civil design. 

► Equipment cross-section drawings, product literature etc. which are of proprietary nature. 

► Panel wiring diagrams 

► Instructions / Operation manuals 

► Service manuals and trouble-shooting guide Cable schedule and interconnection chart. 

► Drive / feeder wise control scheme showing all external interfaces. 

17.3.3 Operating Manuals and Maintenance Instructions 

► The Tenderer shall submit to the Employer, instruction manuals for all equipment / system / material covered under the contract 

at least thirty (30) days before the first dispatch of the equipment. 

► The operating manuals and maintenance instructions shall be in sufficient detail to enable the Employer to operate, maintain, 

dismantle, re-assemble, adjust or replace all equipment and components during the life time of the plant. The manuals shall be 

specifically prepared for the contracted plant. Only a collection of manufacturer’s standard leaflets shall not be acceptable as the 

manuals. 

► The operating manuals and maintenance instructions manual shall be submitted in the form of one (1) reproducible original and 

two (2) copies.  

► The information provided shall include: 

► A complete inventory of all items of plant, with identification details; procedure for ordering spares. 

► Service manuals for equipment giving full descriptions, drawings and specifications of the main items and auxiliary items. 

► A schedule of recommendations of routine maintenance of all electrical equipment, recommended inspection point, information 

on detection, cause and rectification of troubles and faults 

► Manufacturer’s literature. 

► The instruction manuals shall be subject to the approval of Employer. 

► If after the commissioning and the initial operation of the plant, the instruction manuals require modifications/additions, the same 

shall be incorporated by the Tenderer and the updated final version of the manuals shall be submitted 

17.3.4 “As- Built” Document 

The Tenderer shall provide and keep up to date “As built drawings” of all works including civil and structural works constructed and all 

equipment and accessories and miscellaneous metal works erected or installed. These drawings shall show all changes and revisions 
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from the original drawings and specifications, including the exact “As-built” locations, sizes and kinds of equipment and accessories, 

miscellaneous metal works, embedded piping and electrical systems and other concealed items of work. These drawings shall be kept 

in Tender’s field office but shall be made available at all times for review of the Engineer. At the end of every work, all entries, changes 

or revisions made in the drawings by the Tenderer shall be checked and approved by the Engineer. One soft copy of all  

“Drawings in CD”s and Reproducible prints with requisite copies of all “As-built” drawings shall be progressively handed over to the 

Employer after taking over of the plant by the Employer. 

17.3.5  Project Handbook 

The Tenderer shall submit to the Employer, a project handbook which shall contain all approved design basis and design calculations, 

the design and performance data of various plant, equipment and systems covering the complete project including single line diagrams, 

etc. prior to handing over the plant. 

The project handbook shall be submitted in three (3) copies in original and Compact Disks (CDs) 
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SECTION VI: GENERAL CONDITIONS OF CONTRACT 

1. DEFINITIONS AND INTERPRETATION 

1.1 Definitions 
 
In the contract the words and expressions defined below shall have the meanings assigned to them, 
except where the Context requires otherwise. Words indicating persons or parties include corporations 
and other legal entities except where the context requires otherwise. 
 
1.1.1 Documents 

 
1.1.1.1 “Appendix to Form of Tender”  
means the completed pages in title Appendix, which are appended to and form part of the Tender. 
 
1.1.1.2 “Bill of Quantity”   
means a document containing various items of payment and contains schedule of Payment also. 
 
1.1.1.3 “Construction and/or Manufacture Documents”  
means all drawings, calculations, computer software (programs), samples, patterns, models, 
operation and maintenance manuals and other manuals and information of a similar nature, to be 
submitted by the Contractor. 
 
1.1.1.4 “Contract”  
means the Contract Agreement, the Letter of Acceptance, the letter of tender, General Conditions 
of Contract, Special Conditions of Contract, the Employer’s Requirements, the Tender, the Notice 
Inviting Tender, Instructions To Tenderers, the Contractor’s Proposal, the Schedules, and such 
further documents which are listed in the Letter of Acceptance or Contract Agreement (if 
completed). 
 
1.1.1.5 “Contract Agreement”  
means the contract agreement referred to in Sub-Clause 1.4.  It shall also include all subsequent 
modifications/amendments to the Contract as a result of the communications between the parties 
and executed in writing 
 
1.1.1.6 “Contractor’s Proposal”   
means the proposal submitted by the Contractor with the Tender, as modified and accepted by 
the Employer and included in the Contract.  Such documents may include the 
Contractor’s preliminary design. 
 
1.1.1.7 “Contractor’s Document”  
means the calculations, computer programme and other software, drawings, manuals and other 
documents of a technical nature (if any) supplied by the Contractor under the Contract. 
 
1.1.1.8 “Design Data”   
means all specifications, plans, drawings, details, graphs, sketches, models, levels, setting-out 
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dimensions, calculations duly checked by the Contractor and other documents relating to the 
design of the Works prepared or to be prepared by or on behalf of the Contractor. 
 
1.1.1.9 “Drawings”   
means the Employer’s Drawings and the Drawings submitted by the Contractor and any 
modification of such drawings as any, from time to time, be furnished or for which the Engineer 
has issued a Notice of No Objection. 
 
1.1.1.10 “Employer’s Requirements”  
means the description of the scope, standard, design criteria, specifications, drawings, programme 
of work, indigenisation  programme  (where  applicable)  as  included  in  the Contract, and any 
alterations and modifications thereto in accordance with the Contract. 
 
1.1.1.11 “Interim Payment Schedule”  
means the schedule included for each Cost Centre in the Pricing Document and accepted by the 
Employer to be used for interim payments in relation to achievement of milestones under that 
Cost Centre, as the same may be revised from time to time in accordance with Clause 11. 
 
1.1.1.12 “Letter of Acceptance”  
means the formal acceptance to work by the Employer of the Tender. 
 
1.1.1.13 “Notice to Proceed”  
means the notice issued by the Employer to the Contractor communicating the date on which the 
Works are to be commenced. 
 
1.1.1.14 "Letter of Tender”  
means the document entitled letter of tender, which was completed by the Contractor and 
includes the signed offer to the Employer for the Works. 
 
1.1.1.15 “Safety, Health and Environmental (SHE) Manual”  
means the Employer’s manual containing the requirements and conditions to be met during the 
execution of the Works by the Contractor. 
 
1.1.1.16 “Schedules”  
means the information and data submitted with the Tender, as included in the Contract. 
 
1.1.1.17 “Tender”  
means the Contractor’s priced offer to the Employer for the designing where ever applicable, 
execution, manufacture, and completion of the whole of Works, testing and commissioning 
(including Integrated Testing and Commissioning where ever applicable) and remedying of any 
defects therein, as accepted by the Letter of Acceptance 
 
1.1.1.18 “Schedule of Milestones”  
means the schedule included in each Cost Centre in the Pricing Document, describing the 
Milestones and stipulating dates by which the Milestones are to be achieved under that Cost 
Centre in order to maintain interim payments by the Employer to the Contractor in accordance 
with the Interim Payment Schedule for that Cost Centre, as the same may be revised from time to 
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time in accordance with the Contract. 
 
1.1.1.19 “Schedule of Payment”  
means the schedule included in the Bill of Quantity for payment in various stages on part of the 
works. 
 
1.1.1.20 “Special Conditions of Contract”  
means any special conditions of contract issued by the Employer prior to submission of the Tender 
or negotiated and agreed in writing by the Employer and the Contractor prior to and conditional 
upon acceptance of the Tender. 
 
1.1.1.21 “Works Programme”  
means the programme showing the sequence, method and timing of investigations, design, issue 
of No Objection Notices, execution, manufacture, delivery to site, erection, installation, testing, 
commissioning of the Works (including Integrated Testing and Commissioning), indigenisation 
(where applicable) and related activities in the form and content prescribed by the Employer’s 
Requirements, or any amended or varied version thereof, as submitted by the Contractor and for 
which the Engineer has issued a Notice of No Objection. 
 

1.1.2 Persons 

 
1.1.2.1 “Party”  
means the Employer or the Contractor as the context requires 
 
1.1.2.2 “Tenderer or Bidder”  
means the person submitting a bid/Tender. 
 
1.1.2.3 “Contractor”  
means the accredited agency whose Tender has been accepted by the Employer and the legal 
successors in title to such person, but not (except with the consent of the Employer) any assignee 
of such person. 
 
1.1.2.4 “Contractor’s Representative”  
shall mean a person named by the Contractor in the Contract or appointed from time to time by 
the Contractor under Sub-clause 4.3 to act on behalf of Contractor. 
 
1.1.2.5 "Designated Contractors" 
means any of the following whose activities or the works they are engaged to carry out, affect or 
are affected by the Works, in any way or at any time: 

(a) contractors, design consultants and utility authorities engaged on the Project from time to 
time by the Employer; 

(b) sub-contractors of any tier of the contractors above; provided that the definition shall 
exclude the Contractor and his sub-contractors of any tier in relation to the Works. 

 
1.1.2.6 “Other Contractor”  
means a person employed by or having Contract directly or indirectly with the Employer otherwise 
than through the Contractor. 
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1.1.2.7 “Designer”  
means the Contractor, or part of the group forming the contractor, person, firm or company or 
group of companies, or any replacement, carrying out the Design of Works or part thereof. 
 
1.1.2.8 “Employer”  
means Managing Director, Cochin Smart Mission Ltd (CSML), its legal successors and assignees. 
 
1.1.2.9 “Engineer”  
means any person nominated or appointed from time to time by the Employer to act as the 
Engineer for the purposes of the Contract and notified as such in writing to the Contractor. 
 
1.1.2.10 “Engineer’s Representative”  
means any Assistant of the Engineer appointed from time to time by the Engineer under Sub-
clause 3.3 
 
1.1.2.11 “Sub-contractor”  
means any person named in the Contract as a sub-contractor, manufacturer or supplier for a part 
of the Works or any person to whom a part of the Works has been sub-contracted with the consent 
of the Employer and the legal successors in title to such person, but not any assignee of such 
person. 
 

1.1.3 Dates, Times and Periods 

 
1.1.3.1 “Commencement Date”  
means the date on which the Contractor shall commence the Works on the written instructions 
of the Employer contained in the Notice to Proceed. 
 
1.1.3.2 “Contract Period”  
means the period from the Commencement Date to the end of Defects Liability Period including 
Integrated Testing and Commissioning and as certified by the Engineer under Clause 7.11 (or as 
extended under Sub-Clause 10.3). 
 
1.1.3.3 “Day”  
means a calendar day,  

“Week”  
means 7 calendar days, “Month” means a calendar month and “Year” means 365 days. 
 
1.1.3.4 “Effective Date “ 
means the date on which the Contract comes into force and effect. 
 
1.1.3.5 “Gazetted Holiday”  
means every holiday which is observed by Cochin Smart Mission Limited as a gazetted holiday as 
well as a weekly holiday. 
 
1.1.3.6 “General Holiday”  
means Sunday. 
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1.1.3.7 “Key Date”  
means a date identified as such in the Contract. 
 
1.1.3.8 “Milestone”  
means the completion of a part of the Works or the occurrence of an event identified as such in 
the Schedule of Milestones. 
 
1.1.3.9 “Milestone Date”  
means the date prescribed in the Schedule of Milestone by which a Milestone is to be achieved, if 
Interim Payments for the Cost Centre in which the Milestone is included are not to be suspended. 
 
1.1.3.10 “Stage”  
means level of progress of the works identified as such and more particularly described in the 
Employer’s Requirements for which a Key Date for the achievement thereof is stipulated in the 
Contract. 
 
1.1.3.11 “Time for Completion”  
means the time for completing the Works or a section or a part thereof (as the case may be), and 
passing the Tests on Completion, including Integrated Testing and Commissioning, as stated in the 
contract, calculated from the Commencement Date. 
 

1.1.4 Tests and Completion 

 
1.1.4.1 “Factory Tests” 
means the tests required to be carried out in the factory premises on components, equipment, 
subsystem, system, etc. during and/or after manufacture in the factory. 

 
1.1.4.2 “Integrated Testing”  
in the contracts where applicable means the programme of tests performed by the Contractor at 
the direction of the Engineer following satisfactory completion of Contractor’s tests on his 
equipment, sub-systems or system to verify and confirm the compatibility and compliant 
performance of his equipment/ sub-system/ system with the equipment/ sub-system/ system 
provided by others. 
 
1.1.4.3 “Milestone Certificate”  
means the certificate to be issued by the Engineer in relation to the achievement or otherwise of 
Milestones. 

 
1.1.4.4 “Performance Certificate”  
means the certificate issued by the Engineer under Sub-Clause 10.9. 
 
1.1.4.5 “Taking Over Certificate”  
means a certificate issued under Clause 9.1. 
 
1.1.4.6 “Tests on Completion”  
means the tests specified in the Contract and designated as such, including Integrated Testing 
where applicable and any other such tests as may be agreed by the Engineer and the Contractor, 
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or instructed as a Variation, which are to be carried out before the Works, or any Section are taken 
over by the Employer. 
 

1.1.5 Money and Payments 

 
1.1.5.1 “Contract Price”  
means the sum stated in the Letter of Acceptance as payable to the Contractor, subject to such 
additions thereto or deductions therefrom as may be made under the provisions of the Contract, 
 
1.1.5.2 “Cost”  
means all expenditure properly incurred (or to be incurred) by the Contractor, whether on or off 
the Site, 
 
1.1.5.3 “Cost Centre Amount”  
means the amount apportioned to a Cost Centre as set out in the Pricing Document, as the same 
may be revised from time to time in accordance with the Contract. 
 
1.1.5.4 “Final Payment Certificate” 
means the payment certificate issued by the Engineer under Sub-Clause 11.9. 
 
1.1.5.5 “Final Statement”  
means the agreed statement defined in Sub-Clause 11.10. 
 
1.1.5.6 “Foreign Currency”  
means a freely convertible international trading currency in which part of the Contract Price is 
payable, but not the Local Currency. 
 

1.1.5.7 “Interim Payment Certificate”  
means any payment certificate issued by the Engineer under Sub-Clause 11.5, other than the Final 
Payment Certificate. 
 
1.1.5.8 “Local Currency”  
means Indian Rupees. 
 

1.1.6 Other Definitions 

 
1.1.6.1 “Approval or Approved”  
means Approval in writing including subsequent written confirmation of previous verbal approval. 
 
1.1.6.2 “Contractor’s Equipment”  
means all machinery, apparatus, appliances, other things of whatsoever nature required for 
purpose of the Contract, including without limitation, Contractor’s Plant and Equipment, or 
Materials to or from the Site, but does not include Plant, or Materials intended to form or forming 
part of the Permanent Works. 
 
1.1.6.3 “Cost Centre”  
means a group of activities and/ or items of work identified as such in the Pricing Document. 
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1.1.6.4 “Materials”  
means things of all kinds (other than Plant) to be provided and incorporated in the Permanent 
Works by the Contractor, including the supply-only items (if any), which are to be supplied by the 
Contractor as specified in the Contract. 
 
1.1.6.5 “Plant”  
means the machinery, equipment, and apparatus and the likes, intended to form or forming part 
of the Permanent Works, including the supply-only items (if any), which are to be supplied by the 
Contractor as specified in the Contract. 
 
1.1.6.6 “Section”  
means a part of the Works specifically designated in the Appendix to Form of Tender as a Section 
(if any). 
 
1.1.6.7 “Site”  
means the places provided by the Employer where the Works are to be executed and to which 
Plant and Materials are to be delivered, and any other place as may be specifically designated in 
the Contract as forming part of the Site. 
 
1.1.6.8 “Scheduled Bank”  
means a bank included in the second schedule to the Reserve Bank of India Act, 1934, or 
modifications thereto. 
 
1.1.6.9 “Specification”  
means the Specification referred to in the contract and any modification thereof or addition 
thereto, as may from time to time be furnished or approved in writing by the Engineer. 
 
1.1.6.10 “Test”  
means such Tests as are prescribed in the Specifications or by the Engineer or Engineer’s 
Representative, whether performed by the Contractor or by the Engineer or his Representative or 
any agency acting under the direction of the Engineer. 
 
1.1.6.11 “Variation” 
means any alteration and/ or modification to the Employer’s Requirements, which is instructed 
by the Engineer or approved as a variation by the Engineer, in accordance with Clause 12. 
 
1.1.6.12 “Works”  
means the work, both permanent and temporary, or services to be carried out, designed, 
manufactured, fabricated, delivered to Site, erected, installed, completed, tested, commissioned, 
(including Integrated Testing and Commissioning) and remedying of any defects, and/ or supplied 
in accordance with the Contract and include Plant, Materials and their accessories. 
 
1.1.6.13 “Permanent Works”  
means the permanent works to be designed and executed in accordance with the Contract. 
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1.1.6.14 “Temporary Works”  
means all temporary works of every kind (other than Contractor’s Equipment) required for the 
execution and completion of the Works, and the remedying of any defects. 

 
1.1.6.15 “Project”  
means Cochin Smart City Projects 
 

1.2 Interpretation 
 
In the Contract except where the context requires otherwise: 

 

1.2.1  
(a) words indicating one gender include all genders; 

(b) words indicating the singular also include the plural and words indicating the plural also include 
the singular and 

(c) “written” or “in writing” means hand-written, type written, printed or electronically made and 
resulting in a permanent record. 

 
The marginal words and other headings shall not be taken into consideration in the interpretation of 
these condition. 

 

1.2.2  
Terms and expressions not herein defined” shall have the meanings assigned to them in the “Indian 
General Clauses Act, 1897” or the Indian Contract Act or the Indian Sale of Goods Act or any other 
applicable Indian Law, as the case may be. 

 

1.3 Law and Language 
 
The contract shall be governed by the Act and Laws of India, the rules, regulations and bye-laws of the 
concerned public bodies and authorities. Language of the Contract shall be English. 
 

1.4 Contract Agreement 
 
The Employer and the Contractor shall execute a Contract Agreement, with such modifications as may 
be necessary to record the Contract. The costs of stamp duties and similar charges imposed by law shall 
be borne by the Contractor. 
 

1.5 Priority of Documents 
 
The documents forming the Contract are to be taken as mutually explanatory of one another.  If there is 
an ambiguity or discrepancy in the documents, the Engineer shall issue any necessary clarification or 
instruction to the Contractor, and the priority of the documents shall be as follows: 
 
(a) The Contract Agreement; 
(b) The Letter of Acceptance; 
(c) Pre and Post bid proceedings 
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(d) Form of Tender 
(e) BOQ/Payment schedule 
(f) NIT 
(g) ITT 
(h) The Outline Design Specifications (Design Criteria) and Outline Construction Specifications; or any 

other specification 
(i) Drawings 
(j) The Employer’s Requirements 
(k) The Special Conditions of Contract; 
(l) The General Conditions of Contract; 
(m) The Contractor’s Proposal; and 
(n) Any other document forming part of the Contract. 

 

1.6 Care and Supply of Construction and/or Manufacture Documents 
 
The Construction and/or Manufacture Documents shall be in the custody and care of the Contractor 
during the Contract. Unless otherwise stated in the Employer’s Requirements, the Contractor shall 
provide three copies for the use of the Engineer and assistants (as referred to in Sub-Clause 5.3). The 
Contractor shall keep on Site one complete set of the documents forming the Contract, the Construction 
and/or Manufacture Documents, Variations, other communications given or issued from time to time 
and the documents/samples mentioned in Sub-Clause 5.3. The Employer, the Engineer and their 
assistants (as referred to in Sub-Clause 3.3) shall have the right to access these documents at all 
reasonable times. 
 
On discovery of any technical error or defect in a document intended to be used for the purpose of 
Contract, the Contractor shall promptly give notice to the Engineer of such error or defect. 
 

1.7 Communications 
 
Communications between parties, unless otherwise specified shall be effective only when made in 
writing. A notice will be effective only when delivered. 
 

1.8 Employer's Use of Contractor's Documents 
 
As between the Parties, the Contractor shall retain the copyright and other intellectual property rights 
in the Contractor's Documents and other design documents made by (or on behalf of) the Contractor. 
 
The Contractor shall be deemed (by signing the Contract) to give to the Employer a non-terminable 
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's 
Documents, including making and using modifications of them. This license shall: 
 
(a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of 

the Works, 
(b) entitle any person in proper possession of the relevant part of the Works to copy, use and 

communicate the Contractor's Documents for the purposes of completing, operating, 
maintaining, altering, adjusting, repairing and demolishing the Works, and 

(c) in the case of Contractor's Documents which are in the form of computer programs and other 
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software, permit their use on any computer on the Site and other places as envisaged by the 
Contract, including replacements of any computers supplied by the Contractor. 

 

1.9 Contractor's Use of Employer's Documents 
 
As between the Parties, the Employer shall retain the copyright and other intellectual property rights in 
the Employer's Requirements and other documents made by (or on behalf of) the Employer. The 
Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes 
of the Contract. 
 
They shall not, without the Employer's consent, be copied, used or communicated to a third party by the 
Contractor, except as necessary for the purposes of the Contract. 
 

1.10 Compliance with Statutes, Regulations and Laws 
 
The Contractor shall familiarize themselves and conform in all aspects with: 
 
(a) the provision of any enactment in India as applicable from time to time 
(b) the regulations or bye-laws of any local body and utilities. 
(c) The Contractor shall be bound to give all notices required by statute, regulations or by-laws, as 

aforesaid and to pay all fees and bills payable in respect thereof. The Contractor will arrange 
necessary clearances and approvals before the Work is taken up. 

 
Ignorance of Rules, Regulations and Byelaws shall not constitute a basis for any claim at any stage of 
work. 
 
The Contractor shall indemnify the Employer against all penalties and liabilities of every kind of breach 
of any such enactment, laws, regulations, bye-laws or rules. 
 

1.11 Joint and Several Liability 
 
If the Contractor is (under applicable Laws) a joint venture, consortium, or other incorporated grouping 
of two or more Persons: 
 
(a) these Persons shall be deemed to be jointly and severally liable to the Employer for the 

performance of the Contract; 
(b) these Persons shall notify the Employer of their leader who shall have authority to bind the 

Contractor and each of these persons; and 
(c) the Contractor shall not alter its composition or legal status without the prior consent of the 

Employer 

 

2. THE EMPLOYER 

2.1 General Obligations 
 
The Employer shall provide the Site/area of works and shall pay the Contractor in accordance with the 
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Contract. 
 

2.2 Access to and possession of the site 
 
The Employer shall grant the Contractor right of access to, and / or possession of, the Site progressively 
for the completion of Works. Such right and possession may not be exclusive to the Contractor. The 
Contractor will draw/modify the schedule for completion of Works according to progressive 
possession/right of such sites. 
 
If the Contractor suffers delay from failure on the part of the Employer to grant right of access to, or 
possession of the Site, the Contractor shall give notice to the Engineer in a period of 28 days of such 
occurrence. After receipt of such notice the Engineer shall proceed to determine any extension of time 
to which the Contractor is entitled and shall notify the Contractor accordingly. 
 
For any such delay in handing over of site, Contractors will be entitled to only reasonable extension of 
time and no monetary claims whatsoever shall be paid or entertained on this account. 

 

2.3 Permits, Licenses or Approvals 
 
It shall be Contractor’s exclusive responsibility to get approvals, permits or license required for the 
Contract. However, the Employer may (where he is in a position to do so) provide reasonable assistance 
to Contractor at the request and cost of the Contractor in getting Permits, License or Approvals required 
during the Contract. 
 
The rendering of such assistance by the Employer shall not be interpreted as a pretext by the Contractor 
as condoning of any delay or non-performance of any of the Contractors obligations. The following-up 
of all such applications shall be the responsibility of the Contractor. 
 

2.4 Assignment by the Employer 
 
The Employer shall be fully entitled without the consent of the Contractor, to assign the benefit of the 
part thereof and any interest therein or there under to any third party. 

 

3. THE ENGINEER 

3.1 Appointment of Engineer 
 
The Employer shall notify the Contractor in writing of the appointment and identity of the Engineer and 
of any replacement from time to time. 
 

3.2 Duties and Authorities of the Engineer 
 
The Engineer shall carry out the duties specified in the Contract. The Engineer shall have no authority to 
amend the Contract. 
 
The Engineer may exercise the authority specified in, or necessarily to be implied from the Contract.  If 
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the Engineer is required to obtain the specific approval of the Employer before exercising such authority, 
such requirements shall be as stated in Special Conditions of Contract. Any requisite approval shall be 
deemed to have been given by the Employer for any such authority exercised by the Engineer. 
 
The Engineer shall have no authority to relieve the Contractor of any of his duties, obligations, or 
responsibilities under the Contract. Any proposal, inspection, examination, testing, consent, approval or 
similar act by the Engineer (including absence of disapproval) shall not relieve the Contractor from any 
responsibility, including responsibility for his errors, omissions, discrepancies, and non-compliance with 
Sub-Clause 5.4. 
 
The Engineer shall copy to the Employer all communications given or received 
by him in accordance with the Contract. 
 

3.3 Engineer’s Authority to Delegate 
 

(i) The Engineer may from time to time assign and delegate authority to Engineer’s 
representatives/assistants and may also revoke such assignments and delegations. The delegation 
or revocation shall be in writing and shall be applicable only after same has been notified in writing 
to the Contractor. 

(ii) Each Assistant to whom duties have been assigned or authority has been delegated shall be 
authorized to issue instructions to the Contractor to the extent defined by the delegation. Any 
determination, approval, check, certificate, consent, examination, inspection, instruction, notice, 
proposal, request, test or similar act by an assistant shall have the same effect as though the act 
had been an act of the Engineer. However: 

 
(a) Any failure to disapprove any Plant, Goods, Material, design and workmanship shall not 

prejudice the right of the Engineer to reject such Plant, Goods, Material, design and 
workmanship; 

(b) if the Contractor questions any determination or instruction of an assistant of the Engineer, 
the Contractor may refer the matter to the Engineer within three days of such decision 
having been given, who shall confirm, reverse or vary such determination or instruction. 

 

3.4 Engineer’s Instructions 
 
The Contractor shall comply with instructions given by the Engineer in accordance with the Contract. 
 
The Contractor shall give reasonable notice to the Engineer of any instruction, which he considers 
necessary for the execution of the Works, to enable the Engineer to issue the instruction so that progress 
of the Works is not delayed. The Engineer shall not, however, be bound to issue any instruction which, 
in his opinion, is unnecessary. 
 
No act or omission by the Engineer or the assistants to the Engineer in the performance of any of the 
Engineer’s duties or the exercise of any of the Engineer’s powers under the Contract shall, in any way, 
operate to relieve the Contractor of any of the duties, responsibilities, obligations or liabilities imposed 
upon the Contractor by any of the provisions of the Contract. 
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3.5 Engineer to Attempt Agreement 
 
When the Engineer is required to determine value, cost or extension of time, he shall consult with the 
Contractor and the Employer in an endeavor to reach agreement. If agreement is not achieved, the 
Engineer shall determine the matter fairly, reasonably and in accordance with the Contract, with the 
approval of Employer 
 

4. THE CONTRACTOR 

4.1 General Obligations 
 
The Works as completed by the Contractor shall be wholly in accordance with the Contract and fit for 
the purposes for which they are intended, as defined in the Contract. The Works shall include any work 
which is necessary to satisfy the Employer's Requirements, the Contractor's Proposal and Schedules, or 
is implied by the Contract, or arises from any obligation of the Contractor, and all works not mentioned 
in the Contract but which may be inferred to be necessary for stability, or completion, or the safe, reliable 
and efficient operation of the Works. 
 
The Contractor shall design, if in the scope of work, manufacture, execute, install, complete, test 
(including Integrated Testing in case of rolling stock and signaling contracts) and commission, the Works, 
including providing Construction and/or Manufacture Documents, within the Time for Completion and 
shall remedy any defects within the Contract Period. The Contractor shall provide all superintendence, 
labour, Plant, Materials, Contractor’s Equipment, Temporary Works and all other things, whether of a 
temporary or permanent nature, required in and for such design, works and remedying of defects. 
 
Before commencing design, if in the scope of the contract, the Contractor shall satisfy himself regarding 
the Employer's Requirements (including design criteria and calculations, if any) and the items of 
reference mentioned in Sub-Clause 4.8. 
 
The Contractor shall give notice to the Engineer of any error, fault or other defect in the Employer's 
Requirements or such items of reference. After receipt of such notice, the Engineer shall determine 
whether Clause 12 shall be applied, and shall notify the Contractor accordingly. 
 
The Contractor shall take full responsibility for the adequacy, stability and safety of all Site operations, 
of all methods of construction, manufacture, and of all the Works, irrespective of any approval or 
consent by the Engineer. 
 
The Contractor shall be deemed to have satisfied himself before submitting his tender as to the 
correctness and sufficiency of his Tender to cover all his risks, liabilities and obligations set out in or 
implied by the Contract and all matters and things necessary for the proper design, manufacture, 
execution, installation, completion, testing, Integrated Testing whichever is in the scope of the contract, 
commissioning of the Works and remedying of the Defects. 
 
The Contractor acknowledges responsibility for ascertaining and securing at his own cost: 
(a) conditions bearing upon the proper transportation, disposal, handling and storage of materials 

(including but not limited to hazardous toxic substances and excavated materials); 
(b) availability of electricity, water and gas; 
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(c) availability of skilled manpower; 
(d) the character of equipment and facilities needed preliminary to and during the manufacture, 

installation, execution, testing, Integrated Testing, and commissioning of the Works and 
remedying of any defects; 

(e) the protection of the environment and adjacent structures which will be necessary preliminary to 
and during the manufacture, installation, execution, testing, Integrated Testing, and 
commissioning of the Works and remedying of any defects; 

(f) the location of and the authorization required for and the means of diversion of any services and 
facilities required for the purposes of the Works. 

 
The Contractor shall whenever require by the Engineer, submit details of the arrangement and methods 
which the Contractor proposed to adopt for the execution of the Works. No alteration to these 
arrangements or methods shall be made without the approval of the Engineer. 
 

4.2 Performance security 
 
4.2.1 Performance security Amount 

 
(i) Within 28 days of receipt of the Letter of Acceptance, the successful Tenderer shall furnish 

Performance Security in the form of a bank guarantee from a branch in India of a scheduled foreign 
bank or from a scheduled commercial bank in India acceptable to the Employer for an amount of 
ten per cent of the Contract value in types and proportions of currencies in which the Contract Price 
is payable. The approved form provided in the ‘Instructions to Tenderers’ documents or any other 
form approved by the Employer shall be used for Bank Guarantee. The Bank Guarantee shall be 
valid up to 3 months beyond the Defect Liability Period. In case the contract value exceeds beyond 
25% of the original contract value, the contractor shall have to submit additional performance 
security. 

(ii) Whenever the contract value exceeds beyond 25% of the original contract value either due to 
employer’s variation or due to contractor’s variation, the contractor shall submit additional 
performance security equal to an amount of 10% of the variation reduced by an amount equal to 
5% of the work already certified as completed by the Engineer-in-Charge on the date of variation 
subject to a maximum limit of 10% of the variation amount. 

(iii) No additional performance security will be required to be submitted if the variation is within 25% 
of the original contract value 

 
4.2.2 Forfeiture 

 
Failure of the successful Tenderer to furnish the required Performance Security shall be a ground for the 
annulment of the award of Contract and forfeiture of the tender security. 

 
4.2.3 Release 

 
The whole of the Performance Security amount shall be liable to be forfeited by the Employer at the 
discretion of the Employer, in the event of any breach of contract on the part of the Contractor. 

 
(i) On completion of the entire work, one half of the Performance Security shall be refunded to the 

Contractor, on issue of Taking over Certificate by the Engineer, in accordance with Sub-Clause 9.1 
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and 9.2 of these conditions. This shall not relieve the Contractor from his obligations and liabilities, 
to make good that may be detected during the Defects Liability Period 

(ii) The balance amount shall become due and shall be paid to the Contractor on signing of the 
Performance Certificate after the expiry of the final Defects Liability Period as per Clause 10.9 of 
these conditions. 

 
4.2.4 Guarantees and Warranties 

 
Within 21 days of the date of Letter of Acceptance of the Tender, the Contractor shall submit to the 
Employer: 
 
(a) An Undertaking in the approved format from a parent company, the identity of which shall have 

been submitted in writing to the Employer prior to acceptance of the Tender and against which the 
Employer shall have raised no objection. 

(b) A written Guarantee in the approved format from a parent company, the identity of which shall 
have been submitted in writing to the Employer prior to acceptance of the Tender and against which 
the Employer shall have raised no objection. 

(c) A warranty in the approved format from the Contractor. 
 
In the event that the Contractor shall comprise two or more members, corporations acting in partnership, 
joint venture, consortium or otherwise each such member or corporation shall submit a parent company 
Undertaking and Guarantee. 
 
Notwithstanding any other provision of the Contract: 
(a) submission by the Contractor of the requisite Performance security, parent company Undertakings 

and written Guarantees shall be condition precedent to the Contractor's entitlement to any 
payment, under the Contract; and  

(b) failure by the Contractor to provide a Performance security or parent company Undertakings or 
parent company Guarantees shall entitle the Employer either to suspend the Works or to terminate 
the Contract forthwith by notice in writing to that effect, notwithstanding that the Contractor may 
have been permitted to proceed with the Works, and the Contractor shall not be entitled  to  any 
compensation whatsoever as a consequence of such suspension or termination. 

 

4.3 Representation on Works 
 

Unless the Contractor's Representative is named in the Contract, the Contractor shall, within 14 days of 
Notice to Proceed, submit to the Engineer for consent the name and particulars of the person the 
Contractor proposes to appoint.  The Contractor shall not revoke the appointment of the Contractor's 
Representative without the prior consent of the Engineer. The Contractor’s   Representative so 
nominated shall have full authority to act on behalf of the Contractor. The Contractor's Representative 
shall give his whole time to directing the preparation of the Construction and/or Manufacture 
Documents and the execution of the Works. The Contractor's Representative shall receive (on behalf of 
the Contractor) all notices, instructions, consents, no objection certificate approvals, certificates, 
determinations and other communications under the Contract.  Whenever the Contractor's 
Representative is to be absent from the Site, a suitable replacement person shall be appointed, with 
prior consent of Engineer. 
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Failure on part of the Contractor to comply with these provisions shall constitute a breach of Contract 
leading to action under Sub-Clause 13.2 
 
The Contractor's Representative may delegate any of his powers, functions and authorities to any 
competent person, and may at any time revoke any such delegation. Any such delegation or revocation 
shall be in writing and shall not take effect until the Engineer has given prior consent thereto.  The 
Contractor’s Representative and such persons shall be fluent in the language of day to day 
communication and the Contractor shall be bound by and fully liable for the acts or omissions of the 
Contractor’s Representatives or any of his employees and/or delegates, agents or nominees. 

 

4.4 Facilities for and co-ordination with Others 
 
The Contractor shall not impede and shall afford all necessary facilities, access and/or services to the 
Employer, Engineer, Designated Contractors, utility undertakings, other relevant authorities and other 
contractors (whether employed by the Employer or not) who are carrying out on, or in the vicinity of, 
the Site, works not included in the Contract but forming part of the Project: 
 
(a) The Contractor shall take all reasonable steps to ensure that the Works are coordinated and 

integrated with the design, manufacture, installation execution and testing of such other works 
and shall in particular (but without limitation): 
i) comply with any direction which the Engineer may give for the integration of the design of 

the Works with the design of any other part of the Project; 
ii) consult, liaise and co-operate with those responsible for carrying out such other works, 

including where necessary, in the preparation of the respective designs, the preparation of 
coordinated programmes, method statements, co-ordination drawings and specifications 
together with arrangements of service priorities and zoning; 

iii) participate in Integrated Testing and Commissioning of the system with Designated 
Contractors and demonstrate to the satisfaction of the Engineer that the Works have been 
designed and constructed in a manner compatible with the works of Designated 
Contractors. 

(b) The Contractor shall undertake design co-ordination with other contractors who are carrying out 
works forming part of the Project as described in the Employer's Requirements. At the end of each 
such co-ordination period, the Contractor and the other contractor with whose works the 
interface period refers shall jointly state in writing that their design co-ordination activities are 
complete and that their respective designs are integrated and can be finalized without 
interference with each other's designs or the designs with which their designs have already been 
integrated. A copy of this joint written statement shall be provided to the Engineer within 7 days 
of the end of the said design co-ordination period. Unless and until copies of all relevant and 
necessary design co-ordination statements have been submitted to the Engineer, the Engineer 
shall be entitled to suspend any review or further review of the Contractor's or the other 
contractor's design submissions. Such suspension shall not be grounds for the Contractor to claim 
nor shall be entitled to receive an extension of time or additional payments. 

(c) Any other contract which depends for its execution on the Contract or upon which the Contract is 
dependent for its own execution shall be identified by the Engineer as a "Designated Contract". 
The Contractor shall provide attendance on Designated Contractors in accordance with the 
Employer's Requirements and as instructed by the Engineer. The identity of the contractor for a 
Designated Contract may not be known before the execution of the Contract but this shall not be 
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a ground for the Contractor to object to the subsequent appointment of a Designated Contractor. 
(d) The Contractor shall afford all reasonable opportunities, for carrying out their work, to other 

contractors employed by the Employer and their workmen respectively and the workmen of the 
Employer who may be engaged on or near the Site of any work, ancillary to the Works, but not 
included in the Contract and shall not cause them inconvenience. 

(e) If the Contractor shall suffer delay by reason of failure by any Designated Contractor to meet the 
specified installation interfacing and co-ordination, completion dates, which delay shall be caused 
otherwise than by fault of the Contractor, or, if compliance with sub-clause (f) herein shall involve 
the Contractor in delay beyond that which could be reasonably foreseen by an experienced 
contractor at the time of tender, then the Engineer shall take such delay into account in 
determining any extension of time to which the Contractor is entitled under the Contract. 

(f) It shall be the responsibility of the Contractor to ensure that the full extent of the Works under 
the Contract and the works to be carried out by Designated Contractors within the Works or, in, 
on, under, through and over the Site are coordinated and integrated in their design, manufacture, 
installation and construction. Such responsibility shall neither be mitigated nor in any other way 
affected by virtue of similar responsibilities being placed on other contractors.  

 
The Contractor shall be deemed to have made adequate allowance in the Contract Price and in the Works 
Programme in respect of these obligations. 
 
If any act or omission of the Contractor whether directly or indirectly results in the delay in the execution 
of the works of a Designated Contractor, the Contractor, in addition to his liability in respect of liquidated 
damages if they become due, shall pay to the Employer, or the Engineer may deduct from Interim 
Payment Certificates such amount as the Engineer shall have certified in respect of additional payments 
or costs to the Designated Contractor in respect of such delay. 

 

4.5 Sub-contractors 
 
4.5.1  
 
The Contractor shall not sub-contract any of the works. 

 
4.5.2  
 
Unless otherwise stated in the Special Conditions of Contract: 
(a) the Contractor shall not be required to obtain consent for purchases of Materials which are in 

accordance with the makes specified in the Contract or provisions of labour or for the sub-contracts 
for which the Sub-contractor is named in the Contract; 

(b) the prior consent of the Engineer shall be obtained for other proposed Sub-contractors; 
(c) not less than 28 days before the intended date of each Sub-contractor commencing work, the 

Contractor shall notify the Engineer of such intention; and the Contractor shall give fair and 
reasonable opportunity for contractors in India to be appointed as Sub-contractors. 

 

4.6 Assignment of Contractor’s and Sub-contractor’s Obligations 
 
The Contractor shall not assign a right or benefit under the Contract without first obtaining Employer’s 
prior written consent, otherwise than by: 
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(a) a charge in favour of the Contractor’s bankers of any money due or to become due under the 

Contract, or 
(b) assignment to the Contractor’s insurers (in cases where the insurers have discharged the 

Contractor’s loss or liability) of the Contractor’s right to obtain relief against any other party liable. 
 
If a Subcontractor’s obligations extend beyond the expiry date of Defects Liability Period then the 
Contractor shall assign the benefits of such obligations to the Employer. 
 
In the event that a sub-contractor of any tier provides to the Contractor or any other sub-contractor  a 
warranty  in  respect  of  Plant,  Materials  or  services  supplied  in connection  with  the Works,  or 
undertakes  a  continuing  obligation  of  any nature whatsoever in relation to such Plant, Materials or 
services (including without limitation an obligation to maintain stocks of spare parts) extending for a 
period exceeding that of the Defects Liability Period or where there is more than one Defects Liability. 
Period exceeding that of the latest Defects Liability Period, and if the Engineer so directs in writing within 
21 days of the expiry of the Defects Liability Period or the latest Defects Liability Period (as the case may 
be), the Contractor shall immediately assign or obtain the assignment of the benefit of such warranty or 
obligation to the Employer or at the direction of the Employer,  to any third party referred to in Sub-
Clause 2.4. 
 

4.7 Compensation for Breach 
 
Any breach of Sub-clauses 4.5 to 4.6 shall entitle the Employer to rescind the contract under Clause 13.2 
of these conditions and also render the Contractor liable for loss or damage arising due to such 
cancellation. 
 

4.8 Setting Out 
 
4.8.1 Accurate Setting Out 

 
The Contractor shall be responsible for 

 
(a) the accurate setting out of the Works in relation to the original points, lines and levels of reference 

given by the Engineer in writing 
(b) the correctness of position, levels, dimensions and alignments of all parts of the Works 
(c) the provisions of all necessary instruments, equipment, apparatus and labour in connection with 

the foregoing responsibilities 
(d) Carefully protecting and preserving all bench marks, sight rails, pegs and other things used in setting 

out the Works 

 
The checking of any setting-out or of any line or level by the Engineer shall not in any way relieve the 
Contractor of his responsibility for the accuracy or correctness thereof and the Contractor shall carefully 
protect and preserve all bench-marks, sight-rails, pegs and other things used in setting out the Works. 

 
4.8.2 Errors in Setting out 

 



 

                                                                                                                                            
                           COCHIN SMART MISSION LIMITED 

  
 
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 160 

Bidding document for Construction of New Block of Mattancherry Women & 
Children Hospital 

If at any time during the execution of the Work, an error appears in the positions, levels, dimensions or 
alignment of any part of the Works, the Contractor on being required to do so by the Engineer shall, at 
Contractor’s cost, rectify such error to the satisfaction of the Engineer. 

 

4.9 Site Data 
 
i) The Employer shall have made available to the Contractor with the Tender documents such 

relevant data in Employer’s possession on hydrological and sub-surface conditions. The accuracy 
or reliability of the data/studies/reports and of any other information supplied at any time by the 
Employer or Engineer is not warranted with respect to the viability of his design and execution of 
Works and the Contractor shall be responsible for interpreting all such data. The Contractor shall 
conduct further investigations considered necessary by him at his own cost and any error, 
discrepancies if found in Employer’s data at any stage will not constitute ground for any claim for 
extra time and costs. 

 
ii) The Contractor shall be deemed to have obtained all necessary information as to risks, 

contingencies and other circumstances which may influence or affect the Tender or Works. 
 
iii) The Contractor shall also be deemed to have inspected and examined the Site, its surroundings, 

the above data and other available information with respect to the viability of his design and 
execution of Works and to have satisfied himself before submitting the Tender, as to all the 
relevant matters including without limitation: 

 
(a) the form and nature of the Site, including the sub-surface conditions; 
 
(b) the hydrological and climatic conditions; 
 
(c) the extent and nature of the work, Plant, and Materials necessary for the execution and 

completion of the Works and the remedying of any defects; 
 
(d) the applicable laws, procedures and labour practices 
 
(e) The Contractor’s requirement for access, accommodation, facilities, personnel, power, 

transport and other services. 
 
(f) the risk of injury or damage to property adjacent to the Site and to the occupiers of such 

property or any other risk. 

 

4.10 Sufficiency of accepted Contract Amount 
 
The Contractor shall be deemed to have satisfied himself as to the correctness and sufficiency of the 
Contract Price.  Unless otherwise stated in the Contract, the Contract Price shall cover all his obligations 
under the Contract and all things necessary for the proper design, execution and completion of the 
Works, testing and commissioning (including Integrated Testing and Commissioning) and remedying of 
any defects. 
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4.11 Access Route 
 
The Contractor shall be deemed to have satisfied himself as to the suitability and availability of the access 
routes he chooses to use. The Contractor shall (as between the parties) be responsible for the 
maintenance of access routes. The Contractor shall provide at his cost signs or directions, which he may 
consider necessary or as instructed by Engineer for the guidance of his staff, labour and others. The 
Contractor shall obtain any permission concessions and related easement right that may be required from 
the relevant authorities for the use of such routes, signs and directions. 
 
The Employer will not be responsible for any claims which may arise from the use or otherwise of any 
access route. The Employer does not guarantee the suitability or availability of any particular access route, 
and will not entertain any claim for any non-suitability or non-availability for continuous use during 
construction of any such route. 
 

4.12 Rights of way and Facilities 
 
The Employer will acquire and provide land for Permanent Works and right of way (within CSML’s land) 
for access thereto over routes established by the Contractor. The Contractor shall bear all cost and charges 
for special or temporary rights of way which he may require including those for access to the Site. The 
Contractor shall also obtain, at his risk and cost, any additional facility outside the Site which he may 
require for the purpose of the Works. The Employer reserves the right to make use of these service 
roads/rights of way for itself or for other Contractors working in the area, as and when necessary without 
any payment to the Contractor. 
 

4.13 Programmes 
 
The Contractor shall submit a detailed programme to the Engineer after receipt of the Letter of 
Acceptance not later than 28 days from the date of receipt of Letter of Acceptance. The Contractor shall 
also submit a revised programme whenever the Engineer finds that the previous programme is 
inconsistent with actual progress or with the Contractor’s obligations. 
 
Each programme shall include the following: 
 

(b) the order in which the Contractor proposes to carry out the Works (including each stage of 
design, procurement, manufacture, delivery to Site, construction, erection, testing and 
commissioning), 

 
(c) all major events and activities in the production of Construction or Manufacture Documents; 

and 
 
(d) the sequence of all tests specified in the Contract including Integrated Testing and 

Commissioning. 
 
Unless otherwise stated in the Contract, the programmes shall be developed using precedence networking 
techniques, showing early start, late start, early finish and late finish dates. 
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No significant alteration to the programmes, or to such arrangements and methods, shall be made without 
obtaining consent of the Engineer. If the progress of the Works does not conform to the programmes, the 
Engineer may instruct the Contractor to revise the programmes, showing the modifications necessary to 
achieve completion within the Time for Completion. 
 
Consent by the Engineer to Programmes shall not relieve the Contractor of any of his responsibilities or 
obligations under the Contract. If the Programmes indicate that a Key Date has not, or will not be met, it 
shall not, by itself entitle the Contractor to an extension of time in relation to such Key Date. 
 

4.14 Progress Reports 
 
The Contractor shall submit to the Engineer by the end of each calendar month his Monthly Progress 
Report which shall, amongst other things, highlight actual or potential departures from the Works 
Programmes and/or the Design Submission Programme and state the measures which the Contractor 
proposes to take in order to make good or reduce any delay. 
 
If requested by the Engineer, the Contractor shall submit to the Engineer, at weekly intervals, a written 
report as to the progress of off-Site manufacture of Plant, Rolling Stock and Materials. 
 
The Contractor shall also submit to the Engineer such other reports as may reasonably be required by him 
or any relevant authority or public body. 
 
The progress reports shall conform to the Employer’s Requirements. 
 

4.15 Contractor's Equipment 
 

4.15.1  
 

All Contractor’s Equipment and Temporary Works provided by the Contractor shall, when brought 
on to the site, be deemed to be exclusively intended for execution of the Works and not be removed 
without the consent in writing of the Engineer. Such consent shall not be unreasonably withheld or 
delayed 

 

4.15.2   
 

Upon completion of the Works the Contractor shall remove from the Site all the said Constructional 
Plant and his unused materials 
 

4.15.3   
 

The Employer shall not, at any time, be liable for the loss or damage to any of the Constructional 
Plant, Temporary Works or materials save as mentioned in Clauses 14.1 

 

4.15.4   
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In respect of any Constructional Plant which the Contractor shall have imported for the purpose of 
the Works, the Employer may assist the Contractor, where required, in procuring any necessary 
Government consent for re-export of the same after the completion of the Works. 

  

4.15.5  
 

The Employer may assist (but is not obligated to) the Contractor, where required, in obtaining 
clearance through the Customs of Constructional Plant, materials and other things required for the 
Works 
 

4.16 Safety of Works 
 
The Contractor shall throughout the execution of the Works including the carrying out of any testing, 
commissioning (including Integrated Testing and Commissioning), or remedying of any defect: 
 
(a) take full responsibility for the adequacy, stability, safety and security of the Works, Plant, 

Contractor's Equipment, Temporary Works, operations on Site and methods of manufacture, 
installation, construction and transportation; 

(b) have full regard for the safety of all persons on or in the vicinity of the Site (including without 
limitation persons to whom access to the Site has been allowed by the Contractor), comply with all 
relevant safety regulations, including provision of safety gear, and insofar as the Contractor is in 
occupation or otherwise is using areas of the Site, keep the Site and the Works (so far as the same 
are not completed and occupied by the Employer) in an orderly state appropriate to the avoidance 
of injury to all persons and shall keep the Employer indemnified against all injuries to such persons. 

(c) provide and maintain all lights, guards, fences and warning signs and watchmen when and where 
necessary or required by the Engineer or by laws or by any relevant authority for the protection of 
the Works and for the safety and convenience of the public and all persons on or in the vicinity of 
the Site; and 

(d) where any work would otherwise be carried out in darkness, ensure that all parts of the Site where 
work is being carried out are so lighted as to ensure the safety of all persons on or in the vicinity of 
the Site and of such work. 

 
Contractor is required to take note of all the necessary provisions in Employer’s Safety, Health and 
Environment Manual (SHE Manual) and the Contractor’s price shall be inclusive of all the necessary costs 
to meet the prescribed safety standards. In the case, the Contractor fails in the above, the Employer may 
provide the necessary arrangements and recover the costs from the Contractor. 

 

4.17 Protection of the Environment 
 
The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and 
to avoid injury, damage and nuisance to people and property resulting from pollution, noise and other 
results of his operations. The Contractor shall ensure that air emissions, surface discharges and effluent 
from the Site during the Contract Period shall not exceed the values indicated in the Employer's 
Requirements and shall not exceed the values prescribed by law. The Contractor shall conform to the 
Employer’s Requirements and shall indemnify the Employer against any liability or damages or claims 
arising out of his operations.  The Contractor shall be responsible and liable for any stoppage, closure or 
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suspension of the works due to any contravention of statutory requirements relating to the protection of 
the environment and shall indemnify and keep indemnified the Employer in this regard. 
 
The Contractor's Site Environmental Plan shall be developed from his Employer’s Safety. Health and 
Environmental Manual (SHE Manual), as per the Employer's Requirements and Special Conditions of 
Contract. Nothing extra shall be payable to the Contractor on this account and his Tender price shall be 
inclusive of expenditure required to be incurred for working as per SHE Manual. 
 

4.18 Electricity Water and Gas 
 
The Contractor shall be responsible for making his own arrangements at his own cost to obtain supply of 
water, electricity or gas for the Works. The Employer where feasible may at its discretion assist the 
Contractor in this respect. 
 

4.19 Tools, Plants and Equipment Supplied By The Employer 
 
Except for any specific item mentioned in the Special Conditions of Contract or in Employer’s 
Requirements, the Contractor shall provide all tools, plants and equipment for the Works. In respect of 
such exceptional tools, plants or equipment committed to be provided by the Employer under terms and 
conditions specified in the Special Conditions of Contract, the Contractor shall take all reasonable care and 
shall be responsible for all damages or loss caused by him, his representatives, sub-contractors or his 
workmen or others while they are in his charge. 
 
On completion of the Works, the Contractor shall hand over the unused balance of the tools, plants and 
equipment’s to the Employer in good order and repair, fair wear and tear expected, and shall be 
responsible for any failure to account for the same or any damage done thereto. 
The decision of the Engineer as to the amount recoverable from the Contractor on 
this account shall be final and binding. 
 

4.20 Employer’s Materials & Excavated Materials 
 
i) Except for items mentioned in the Special Conditions of Contract, the Contractor shall provide all 

materials for the Works. Material if any, to be provided by Employer will be done only in a phased 
manner as per pre-approved program, against a Bank Guarantee for the value of the Material and 
at terms and conditions for issue, upkeep, usage, return and recovery of such Materials as specified 
in Special Conditions of Contract. 

 
ii) Unless otherwise specified, the Contractor shall not sell or remove, except for the purpose of this 

Contract, sand, stone, clay, ballast, earth, rock or other materials obtained from the work Site and 
these shall be the property of the Employer and will be disposed off only in the manner instructed 
by him. 

 

4.21 Sheds, Stores, Yards 
 
It shall be the responsibility of the Contractor to provide at his own expense the required sheds, store 
houses, and yards for both Permanent and Temporary Works and provide free access to the Engineer and 
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the Engineer’s Representative who will have right of inspection including that of instructing the Contractor 
to remove a particular material from the stores and not to use the same on the Works. 
 

4.22 Temporary Works 
 
All temporary works necessary for the proper execution of the works shall be provided and maintained by 
the Contractor at his cost and subject to the consent of the Engineer shall be removed by Contractor at 
his own expense when they are no longer required and in such manner as the Engineer shall direct. In case 
the Contractor fails to remove the temporary works on completion the Engineer is authorized to get the 
same removed and recover the cost there of from the Contractor. 
 

4.23 Unforeseeable Physical Conditions 
 
In this Clause “physical conditions” means natural physical conditions, which the Contractor encounters 
at Site while executing the Works excluding climatic conditions. 
 
If, during the execution of the Works, the Contractor shall encounter physical conditions, which, in his 
opinion, could not have been reasonably foreseen by an experienced Contractor, the Contractor shall 
forthwith give written notice thereof to the Engineer and if, in the opinion of the Engineer, such conditions 
could not have been reasonably foreseen by an experienced Contractor, then the Engineer shall certify 
and the Employer shall pay reasonable additional cost to which the Contractor shall have been put by 
reason of such conditions in the following cases: 
 

(a) for complying with any instruction which the Engineer may issue to the Contractor in 
connection therewith, and 

 
(b) for any proper and reasonable measures approved by the Engineer which the Contractor may 

take in the absence of specific instructions from the Engineer, as a result of such conditions 
or obstructions being encountered. The decision of the Engineer as to the additional cost shall 
be final and binding. ` 

 

4.24 Access for Engineer 
 
The Contractor shall allow the Engineer or the Engineer’s Representative or any other person authorised 
by him, at all times access to the Site, and to any place where work in connection with the Contract is 
being carried out or is intended to be carried out and to any place where materials or plant are being 
manufactured, fabricated and/or assembled for the Works. The Contractor shall ensure that sub contracts 
if any shall contain provisions entitling the Engineer or any person authorised by him to have such access. 
 

4.25 Access Road and Way Leaves 
 
Providing access roads/ way leaves to the site will be Contractor’s responsibility. 
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4.26 Contractor to keep Site Clear 
 
During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction 
and shall store or dispose of any Contractor’s Equipment or surplus materials. The Contractor shall clear 
away and remove from the Site any wreckage, rubbish or Temporary Works no longer required. 
 
On completion of the works, the Contractor shall clear away and remove from site all Constructional Plant, 
surplus material and Temporary Works.  He should leave the whole of the site and Works in a clean, tidy 
and workman like condition to the satisfaction of the Engineer. 
 
On completion of Work the Contractor shall also clear away the labour camps, hutments and other related 
installations and restore the land to its original condition to the satisfaction of the Engineer within 45 days 
of the physical completion of Work. The cost on account of delay in return of land and reinstatement of 
original condition within the stipulated time as determined by Engineer will rerecovered from the 
Contractor’s dues. 
 
No final payment in settlement of the accounts for Works shall be made or held to be due to the 
Contractor, till, in addition to any other condition necessary for such final payment, site clearance and 
clearances of labour camps etc shall have been affected by him.  Such clearance may be made by the 
Engineer through any other agency at the expense of the Contractor in the event of the Contractor’s failure 
to comply with this provision within 7 days after receiving notice to that effect from the Engineer.  All 
expenses on such removal/clearance shall be debitable to the Contractor as loans due from the Contractor 
to the Employer, and the Employer shall be competent to recover the same from Contractor’s on-account 
or final bills, 
or from Performance Security amount or from any other amount payable to the Contractor in any other 
Contract. 
 

4.27 Security of the Site 
 
The Contractor shall be wholly responsible for security of site and Works. Unless otherwise stated in 
Special Conditions of Contract 
 
(a) the Contractor shall be responsible for keeping unauthorized persons off the Site; and 
(b) Authorized persons shall be limited to the Employees of the Contractor, Subcontractor or persons 

authorized by the Engineer. 
 

4.28 Contractor's Operations on Site 
 
The Contractor shall confine his operations to the Site, and to any additional area which may be provided 
to the Contractor and agreed by the Engineer as working areas. The Contractor shall take all necessary 
precautions to keep his personnel and equipment within the Site and such additional areas, and to keep 
and prohibit them from encroaching on adjacent land. 
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4.29 Discoveries 
 
All fossils, coins, articles of value or antiquity and structures and other remains or things of geological or 
archaeological interest, in addition to oil and other minerals discovered on the Site shall be the absolute 
property of the Government of India and the Contractor shall take all the necessary precautions to prevent 
its workmen or its sub-contractors' workmen or any other person from removing or damaging any such 
article or thing and shall immediately upon discovery thereof, acquaint the Engineer of such discovery and 
carry out the instructions of the Engineer. 
 

4.30 Publicity 
 
The Contractor shall not publish or otherwise circulate alone or in conjunction with any  other  person,  
any  articles,  photographs  or  other  materials  relating  to  the Contract, the Site, the Works, the Project 
or any part thereof, nor impart to the Press, or any radio or television network any information relating 
thereto, nor allow any representative of the media access to the Site, Contractor's Works Areas, or off-
Site place  of  manufacture,  or  storage  except  with  the  permission,  in  writing,  of  the Employer.  The 
Contractor shall ensure that his sub-contractors of any tier shall be bound by a like obligation and shall, if 
so, required by the Employer, enforce the same at his own expense.  The provisions of this Sub-Clause 
shall not exempt the Contractor from complying with any statutory provision in regard to the taking and 
publication of photographs. 
 

4.31 Disclosure of Relationship 
 
If the Contractor or any partner of the Contractor or Director of the Contractor’s company is closely related 
to any of the Officers of the Employer or the Engineer, or alternatively, if any close relative of an officer of 
the Employer or the Engineer has financial interest / stake in the Contractor’s firm, the same shall be 
disclosed by the Contractor at the time of filing his tender.  Any failure to disclose the interest involved, 
shall entitle the Employer to rescind the Contract, without payment of any compensation to the 
Contractor.  The Contractor shall note that he is prohibited from developing such interest during the 
Contract period. 
 

4.32 Use of Explosives 
 
Explosives if required on the Work shall be used by Contractor only with prior Approval of the Engineer 
and in the manner and to the extent permitted by him. The Contractor shall be responsible for safe upkeep 
of such explosives in a special magazine as per the law on explosives as well as for taking all the precautions 
in the usage of the explosives with proper license and at Contractor’s cost, sole risk and responsibility. The 
Contractor shall hold the Employer harmless and indemnify for the above. 
 

4.33 Corrupt or fraudulent practices 
 
4.33.1 Definition 

 
The Employer requires that the Bidders/Contractors, their designated contractors and/or their agents 
observe the highest standards of ethics during Tendering and execution of this Contract. In pursuance with 
this policy, the Employer: 
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a) defines, for the purpose of these provisions, the terms set forth below as follows: 
 

i) “corrupt practice” means the offering, giving, receiving or soliciting of anything of value to 
Employer, Engineer or any of their employees, influence in the procurement process or in 
Contract execution; and 

ii) “fraudulent practice” means a concealment or misrepresentation of facts in order to 
influence a procurement process or the execution of a Contract to the detriment of the 
Employer, and includes collusive practice among Bidders (prior to or after bid submission) 
designed to establish bid prices at artificial non-competitive levels and to deprive the 
Employer of the benefits of free and open competition. 

iii) Breach of any of the contract condition during execution. 
 
b) Will reject the Tender for the Work or rescind the Contract if the Employer determines that the 

Bidder/Contractor has engaged in corrupt or fraudulent practices. 
c) Will declare a Contractor ineligible, either indefinitely or for a stated period of time, to be awarded 

a Contract/s if he at any time determines that the Contractor has engaged in corrupt or fraudulent 
practices in competing for, or in executing the Contract. 

d) The successful Bidders/Contractors shall apprise the Employer through Chief Vigilance Officer, CSML 
of any fraud/suspected fraud as soon as it comes to their notice. 

 
4.33.2 Compensation to Contractor on rescission of Contract 

 
In the event of rescission of Contract under Sub-clause 4.33.1, the Contractor shall not be entitled to any 
compensation whatsoever, except for the work done up to the date of rescission. 

 

5. DESIGN 

The clauses under the head ’Design’ are applicable only in ‘Design & Build’ contracts and in case of ‘Part 
Design & Build’ contracts, these are applicable only to part of the contract in which the design is the 
responsibility of the contractor. 
 

5.1 General Obligations 
 

The Contractor shall design and provide all necessary specifications for the Works in accordance with the 
site plans and Employer’s requirements. Any design detail, plan, drawing, specifications, notes, 
annotations, and information required shall be provided in such sufficient format, details, extent, size and 
scale and within such time as may be required to ensure effective execution of Works and/or as otherwise 
required by the Engineer. 
 
The Contractor holds himself, and his designers as having the experience and capability necessary for the 
design. The Contractor undertakes that the designers shall be available to attend discussions with the 
Engineer at all reasonable times during the Contract Period.  
 
The designer shall be the same entity as proposed by the Contractor at the time of pre-qualification, unless 
otherwise approved by the Employer. The Contractor shall furnish Designer’s Warranty in the format 
approved by the Employer. 
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5.2 Contractor’s warranty of design 
 
(a) The Contractor shall be fully responsible, for the suitability, adequacy, integrity, durability and 

practicality of the Contractor’s proposal. 
(b) The Contractor warrants that the Contractor’s Proposals meet the Employer’s Requirements and is 

fit for the purpose thereof. Where there is any inadequacy, insufficiency, impracticality or 
unsuitability in or of the Employer’s Requirements or any part thereof, the Contractor’s Proposal 
shall take into account, address or rectify such inadequacy, insufficiency, impracticality or 
unsuitability at Contractor’s own cost. 

(c) The Contractor warrants that the Works have been or will be designed, installed and otherwise 
constructed and to the highest standards available using proven up-to-date good practice 

(d) The Contractor warrants that the Works will, when completed, comply with enactments and 
regulations relevant to the Works 

(e) The Contractor warrants that the design of the Works and the manufacture of plant have taken or 
will have taken full account of the effects of the intended manufacturing and installation methods, 
Temporary Works and Contractor’s Equipment 

(f) The Contractor shall also provide a guarantee from the Designer for the design for suitability, 
adequacy, practicality of design for Employer’s Requirements. 

(g) The Contractor shall indemnify the Employer against any damage, expense, liability, 
loss or claim, which the Employer might incur, sustain or be subject to arising from any breach of 
the Contractor’s design responsibility and/or warranty set out in this Clause. 

(h) The Contractor further specifies and is deemed to have checked and accepted full responsibility ‘for 
the Contractor’s Proposal and warrants absolutely that the same meets the Employer’s 
Requirements: 

 
i) Notwithstanding that such design may be or have been prepared,  
ii) developed or issued by the Employer, any of Contractor’s consultants, his subcontractors 

and/or his qualified personnel/persons or cause to be prepared, developed or issued by 
others. 

iii) Notwithstanding any warranties, guaranties and/or indemnities that may be or may have 
been submitted by any other person. 

iv) Notwithstanding that the same have been accepted by the Engineer 
 
The Contractor shall be fully responsible for the Plants, Materials, goods, workmanship, preparing, 
developing and coordinating all design Works to enable that part of the Works to be constructed and/or 
to be fully operational in accordance with the Contract’s requirements. 
 
Apart from the Contractor, the above warranty shall also be applicable for his designer. This warranty shall 
be a part of his sub contract with the designer and should be made available at the time of signing of the 
Agreement. 
 
No claim for additional payment or extension of time shall be entertained and/or the Contractor shall not 
be relieved from any obligation/liability under the Contract, for any delay, suspension, impediment to 
or adverse effect upon the progress of the Works due to any mistake, inaccuracy, discrepancy or omission 
in or between the Contractor’s, the Definitive Design and the final design, or any failure by the Contractor 
to prepare any Design Data or submit the same to the Engineer in due time and the Contractor shall 
promptly make good any such defect at his own cost. 
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5.3 Construction and Documents 
 
The Manufacture Documents shall comprise the technical documents specified in approvals, documents 
described in Sub Clause 5.6 (As Built Document), and Sub Clause 5.7 (Operations and Maintenance 
Manuals). The Contractor shall prepare all Manufacture Documents in sufficient detail and shall also 
prepare any other document necessary to instruct the Contractor’s personnel. The Engineer shall have the 
right to inspect the preparation of all these documents wherever they are being prepared. 
 
Each of the Construction Documents shall, when considered ready for use, be submitted to the Engineer 
for pre-construction review. Unless otherwise stated in Employer’s Requirements, each review by the 
Engineer shall not exceed 21 days, calculated from the date on which the Engineer receives the 
Manufacture Document. The Engineer may during the review period, give notice to the Contractor that a 
Manufacture Document fails (to the extent stated) to comply with the Employer's Requirements, it shall 
be rectified, resubmitted and reviewed (and if specified, Approved) in accordance with this Sub-Clause, at 
the Contractor's cost. 
 
For each part of the Works, and except to the extent that the prior consent of the Engineer shall have 
been obtained: 
 
a) In the case of a Construction Document which has (as specified) been submitted for the Engineer’s 

approval 
 

i) The Engineer shall give notice to the Contractor that the Construction Document is provided 
with no objection, with or without comments, or that it fails (to the extent stated) to comply 
with the Contract 

ii) Execution of such part of the Works shall not commence until the Engineer has provided with 
no objection the Construction Document; and 

iii) The Engineer shall be deemed to have provided with no objection the Construction Document 
upon the expiry of the review periods for all the Construction and/or Manufacture 
Documents which are relevant to the design and execution of such parts, unless the Engineer 
has previously notified otherwise in accordance with sub-paragraph (i) 

 
b) construction of such part of the Works shall not commence prior to the expiry of the review of the 

Construction and/or Manufacture Documents which are relevant to its design and execution; 
c) construction and/or manufacture shall be in accordance with such reviewed (and if specified, 

approved) Construction Documents; and 
d) if the Contractor wishes to modify any design or document which has previously been submitted 

for such pre-construction and/or pre- manufacture review, the Contractor shall immediately notify 
the Engineer, and based on Engineer’s approval shall subsequently submit revised documents to 
the Engineer in accordance with the above procedure. 

 
If the Engineer instructs that further Construction Documents are necessary for carrying out the Works, 
the Contractor shall promptly and at Contractor’s cost prepare such documents. 
 
Errors omissions, ambiguities, inconsistencies, inadequacies and other defects if found at any stage in 
construction or any operations manufacture documents, then shall be rectified by the Contractor at his 
own cost and any approval or consent or review (under this sub-clause or otherwise) by the 
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Employer/Engineer of the Manufacture and Construction Documents under this Sub-clause shall not 
relieve the Contractor from any obligations or responsibility under the Contract. 
 

5.4 Technical Standards and Regulations 
 
The design, the Construction Documents, the execution and the completed Works (including remedying 
of defects therein) shall comply with the specifications, technical standards, building construction, safety 
and environmental regulations and other standards specified in the Employer’s Requirements applicable 
to the Works or defined by the applicable laws and regulations 
 

5.5 Samples 
 
The Contractor shall submit at his own cost the following samples and relevant information to the Engineer 
for pre-construction and/or pre-manufacture review in accordance with the procedure for Construction 
and/or Manufacture Documents described in Sub-Clause 5.3: 
 
a) manufacturer's standard samples of Materials, 
b) samples (if any) specified in the Employer's Requirements. 
c) A 3D physical model of the project (cut plan of a floor) 
 
Each sample shall be labelled as to origin and intended use in the Works. 
 

5.6 As-Built Drawings and Documents 
 
This clause is applicable for ‘Build’ part of contract also. The Contractor shall prepare, and keep up-to-
date, a complete set of "as-built" records of the execution of the Works, showing the exact "as-built" 
locations, sizes and details of the Works as executed, with cross references to relevant specifications and 
data sheets. These records shall be kept on the Site and shall be used exclusively for the purposes of this 
Sub-Clause. Six copies shall be submitted to the Engineer prior to the commencement of the Tests on 
Completion. 
 
In addition, the Contractor shall prepare and submit to the Engineer "as-built drawings" of the Works, 
showing all Works as executed. The drawings shall be prepared as the Works proceed, and shall be 
submitted to the Engineer for his inspection. The Contractor shall obtain the consent of the Engineer as 
to their size, the referencing system, and other pertinent details. 
 
Prior to the issue of any Taking Over Certificate, the Contractor shall submit to the Engineer one Autocad 
Soft copy, one full-size original copy and six printed copies of the relevant "as-built drawings", and any 
further Construction and/or Manufacture Documents specified in the Employer's Requirements. The 
Works shall not be considered to be completed for the purposes of Taking Over under Sub-Clause 9.1 until 
such documents have been submitted to the Engineer. 
 

5.7 Maintenance Manuals of MEP 
 
Prior to commencement of the Tests on Completion, the Contractor shall prepare, and   submit   to the 
Engineer, Maintenance Manuals in accordance with the Employer's Requirements and in sufficient detail 
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for the Employer to operate, maintain, dismantle, reassemble, adjust and repair the Works. The Works 
shall not be considered to be completed for the purposes of Taking Over under Sub-Clause 9.1 until such 
Operation and Maintenance Manuals have been submitted to the Engineer and received his consent. 
 

5.8 Intellectual Property Rights and Royalties 
 
The Contractor shall indemnify the Employer and the Engineer from and against all claims and proceedings 
on account of infringement (or alleged infringement) of any patent rights, registered designs, copyright, 
design, trademark, trade name, know-how or other intellectual property rights in respect of the Works, 
Contractor's Equipment, machines, work method, or Plant, or Materials, or anything whatsoever required 
for the Works and from and against all claims, demands, proceedings, damages, costs, charges and 
expenses whatsoever in respect  thereof  or  in  relation  thereto.  The Contractor shall pay all traffic 
surcharges and other royalties, license fees, rent  and  other  payments  or compensation, if any, for 
getting stone, sand, gravel, clay or other materials, machine, process, systems, work methods, or 
Contractor’s Equipment required for the Works. The Contractor shall, in the event of infringement of 
Intellectual Property Rights, rectify, modify or replace at his own cost the Works, Plant or materials or 
anything whatsoever required for the Works so that infringement no more exist or in the alternative shall 
procure necessary rights/license so that there is no infringement of Intellectual Property Rights. 
 
The Contractor shall be promptly notified of any claim under this Sub- Clause made against the Employer. 
The Contractor shall, at his cost, conduct negotiations for the settlement of such claim, and any litigation 
or arbitration that may arise from it. The Employer or the Engineer shall not make any admission which 
might be prejudicial to the Contractor, unless the Contractor has failed to take over the conduct of the 
negotiations, litigation or arbitration within a reasonable time after having been so requested. In the event 
of Contractor failing to act at Engineer’s notice, the Employer shall be at full liberty to deduct any such 
amount of pending claim from any amount due to the Contractor under this Contract or any other 
Contract. 
 
Insofar as the patent, copyright or other intellectual property rights in any Plant, Design Data, plans, 
calculations, drawings, documents, Materials, know-how and information relating to the Works shall be 
vested in the Contractor, the Contractor shall grant to the Employer, his successors and assignees a 
royalty-free, non-exclusive and irrevocable license (carrying the right to grant sub-licenses) to use and 
reproduce any of the works, designs or inventions incorporated and referred to in such Plant, documents 
or Materials and any such know-how and information for all purposes relating to the Works (including 
without limitation the design, manufacture, installation, reconstruction, Testing, commissioning, 
completion, reinstatement, extension, repair and operation of the Works). 
 
If any patent, registered design or software is developed by the Contractor specifically for the Works, the 
title thereto shall vest in the Employer and the Contractor shall grant to the Employer a non-exclusive 
irrevocable and royalty- free license (carrying the right to grant sub-license) to use, repair, copy, modify, 
enhance, adapt and translate in any form such Software for his own use. 
 
If the Contractor uses proprietary software for the purpose of storing or utilizing records the Contractor 
shall obtain at his own expense the grant of a license or sub-license to use such software in favour of the 
Employer and shall pay such license fee or other payment as the grantor of such license may require 
provided that the use of such software under the license may be restricted to use relating to   the   design,   
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construction,   reconstruction,   manufacture,   completion, reinstatement, extension, repair and operation 
of the Works or any part thereof. 
 
The Contractor's permission referred to above shall be given, inter alia, to enable the Employer to disclose 
(under conditions of confidentiality satisfactory to the Contractor) programmes and documentation for a 
third party to undertake the performance of services for the Employer in respect of such programmes and 
documentation. 
 
If any software is developed under the Contract or used by the Contractor for the purposes of storing or 
utilizing records over which the Contractor or a third party holds title or other rights, the Contractor shall 
permit or obtain for the Employer (as  the  case  may require)  the  right  to  use  and  apply  that  Software  
free  of additional   charge   (together   with   any   modifications,   improvements   and developments 
thereof) for the purpose of the design, manufacture, installation, reconstruction,  testing,  commissioning,  
completion,  reinstatement,  extension, repair, modification or operation of the Works, or any part 
thereof, or for the purpose of any Dispute. 
 
The Employer reserves the right to use other Software on or in connection with the Works. 
 

6. STAFF AND LABOUR 

6.1 Engagement of Staff and Labour 
 
The Contractor shall make his own arrangements for the engagement of staff and labour at his own cost. 
 

6.2 Rates of Wages and Conditions of Labour 
 
Full compliance of statutory requirements apart, the Contractor shall pay rates of wages and observe 
conditions of labour not less favorable than those established for the trade or the industry where the work 
is carried out. 
 
The Contractor shall make himself aware of all labour regulations and their impact on the cost and build 
up the same in the Contract Price. During the Contract Period no extra amount in this regard shall be 
payable to the Contractor, for whatsoever reason including any revision of rates payable to the labour due 
to revision of rates payable in Minimum Wages Act. 
 
Labour provided by the Contractor, either directly or through sub-contractors, for the exclusive use of the 
Employer or the Engineer, shall, for the purpose of this Sub-Clause, be deemed to be employed by the 
Contractor. 
 
In the event of default being made in the payment of any money in respect of wages of any person 
employed by the Contractor or any of its sub-contractors of any tier in and for carrying out of this Contract 
and if a claim therefore is filed in the office of the Labour Authorities and proof thereof is furnished to the 
satisfaction of the Labour Authorities, the Employer may, failing payment of the said money by the 
Contractor, make payment of such claim on behalf of the Contractor to the said Labour Authorities and 
any sums so paid shall be recoverable by the Employer from the Contractor. 
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6.3 Persons in the service/retired of Employer/Engineer 
 
a) The Contractor shall not recruit or attempt to recruit, staff and labour from amongst the Employer 

and the Engineer’s personnel. 
b) The Contractor either at the tendering stage or during construction stage will not employ any retired 

employee of Employer or Engineer of the Employer in any capacity unless such employee has 
completed at least two years post retirement period or has obtained the no-objection certificate 
from Employer for being employed with the Contractor.  It will be responsibility of the Contractor 
to collect the Employer’s no objection certification from such retired employee and submit the same 
back to the Employer. 

 
In case of noncompliance of above, in addition to any or several of the courses, referred in Sub-clauses 
13.2 being adopted by the Employer the Contractor on Termination of the Contract for the aforesaid 
reasons will have no claim whatsoever against the Employer except for actual value of the Work executed 
till the time of Termination. 
 

6.4 Labour Laws 
 
a) In dealing with labour and employees, the Contractor and his Sub-Contractors (including piece rate 

and petty Contractors) shall comply fully with all laws and statutory regulations pertaining to 
engagement, payment and upkeep of the labour in India. For any non-compliance with statutory 
requirements the contractor will be terminated by the employer. 

b) The Contractor shall have a Labour Welfare officer who shall be responsible for labour welfare and 
compliance with prevalent labour laws, statutes and guidelines. In this context the Contractor is 
also required to familiarize himself with Kerala Labour Welfare Fund Rules and comply with the 
same. 

c) The Contractor shall prepare and submit compliance reports of adherence to labour laws as and 
when desired by the Engineer. 

 

6.5 Working Hours 
 
The Contractor, if required, shall carry out work during night hours or in shifts, unless specifically provided 
otherwise in the Contract. No increase in rates or extra payments shall be admissible for night work. The 
Contractor shall provide adequate lighting and safety arrangements. 
 

6.6 Facilities for Staff and Labour 
 
The Contractor shall provide and maintain at his own expense, all necessary accommodation and welfare 
facilities as per prevailing labour & welfare laws for his (and his Sub- contractor’s) staff and labour. All 
accommodation shall be maintained in a clean and sanitary condition by the contractor at his cost. 
 

6.7 Health and Safety 
 
Precaution shall be taken by the Contractor to ensure the health and safety of his staff and labour.  The 
Contractor shall, in collaboration with and to the requirements of the local health authorities, ensure that 
medical staff, first aid facilities, sick bay and ambulance service are available at the accommodation and 
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on the Site at all times, and that suitable arrangements are made for all necessary welfare and hygiene 
requirements and for the prevention of epidemics. The Contractor shall maintain records and make 
reports concerning health, safety and welfare of persons, and damage to property, as per the Engineer’s 
requirement and will ensure complete compliance with relevant clauses of Employer’s Health, Safety and 
Environment Manual (SHE Manual). 
 

6.8 Contractor's Superintendence 
 
The Contractor shall provide all necessary superintendence during the design and execution of the Works, 
and as long thereafter as the Engineer may consider necessary for the proper fulfilling of the Contractor's 
obligations under the Contract. Such superintendence shall be provided by sufficient persons having 
adequate knowledge of the operations to be carried out (including the methods and techniques required, 
the hazards likely to be encountered and methods of preventing accidents) for the satisfactory and safe 
execution of the Works. 
 

6.9 Provision of Efficient and Competent Staff 
 
The Contractor shall employ (or cause to be employed) only persons who are careful and appropriately 
qualified, skilled and experienced in their respective trades or occupations. The Engineer may require the 
Contractor to remove (or cause to be removed) any person employed on the Site or Works, including the 
Contractor's Representative, who in the opinion of the Engineer: 
 
a) persists in any misconduct, 
b) is incompetent or negligent in the performance of his duties,  
c) fails to conform with any provisions of the Contract or persists in any conduct which is prejudicial 

to safety, health, or the protection of the environment. 
 

6.10 Preservation of Peace and orderly conduct 
 

6.10.1  
 
The Contractor shall be responsible for preservation of peace and orderly conduct at the site and its 
neighbourhood by Contractor’s employees, Representatives, petty contractors, Sub Contractors etc. In 
case, deployment of a Special Police Force, becomes necessary at or near Site, during the tenure of Works, 
the expenses for the same shall be borne by the Contractor. 
 
6.10.2  
 
The Contractor shall at all times take all reasonable precautions which will include that no labour or 
employee is permitted to work at site in an intoxicated state or under influence of drugs, to prevent any 
unlawful, riotous or disorderly conduct by or amongst his staff and labour, and to preserve peace and 
protection of persons and property in the neighbourhood of the Works against such conduct. 
 
 
 



 

                                                                                                                                            
                           COCHIN SMART MISSION LIMITED 

  
 
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 176 

Bidding document for Construction of New Block of Mattancherry Women & 
Children Hospital 

6.11 Labour to be Contractor’s Employee 
 
If, the Contractor directly or through petty contractors or Sub-Contractors supplies any labour to be used 
wholly or partly under the direct orders of the Contractor/Engineer in connection with any work being 
executed by the Contractor, such labour shall, for the purpose of this clause, be deemed to be persons 
employed by the Contractor. 
 

6.12 Report of Accidents To Labour 
 
The Contractor shall be responsible for safety of all employees, employed by him on Works, directly or 
through petty contractors or Sub-Contractors, and shall report accidents to any of them, however, and 
wherever occurring on Works, to the Engineer or the Engineer’s Representative, and shall make every 
arrangement to render all possible assistance and to provide prompt and proper medical attention.  The 
compensation for affected Workers or their relatives shall be paid by the Contractor in such cases with 
utmost expeditious in accordance with the Employees Compensation Act. 
 

6.13 Claim` on account of violation of Labour laws 
 
The Contractor shall be solely accountable for violation of any labour law by it, its petty contractors or Sub 
Contractors and will pay any such claim/damage to the authorities forthwith on demand. If any moneys 
shall, as a result of any instructions, directions or decisions from the Authorities or claim or application 
made under any of the labour laws or regulations, be directed to be paid by the Employer, such moneys 
shall be deemed to be moneys payable to the Employer by the Contractor and he will pay the same to the 
Employer forthwith on demand, without demur and  without asking for any reasons/explanations from 
the Employer. On failure of the Contractor to repay the Employer any moneys paid or to be paid by it as 
aforesaid within seven days after the same shall have been demanded, the Employer shall be entitled to 
recover the amount from any moneys due or accruing to the Contractor under this or any other Contract 
with the Employer. 
 

7. QUALITY CONTROL 

7.1 Manner of Execution 
 
All Plant, goods, and Materials to be supplied shall be manufactured, and all work to be done shall be 
executed, in the manner set out in the Contract. Where the manner of manufacture and execution is not 
set out in the Contract, the work shall be executed in a proper, workmanlike and careful manner, with 
properly equipped facilities and non-hazardous Materials, and in accordance with modern recognized 
good practice. Approval for such works should be taken well in advance from the Engineer. 
 

7.2  
 
Sources of Materials being supplied shall be intimated to the Engineer and are subject to his approval. 
Materials that are not specified in the Contract document shall conform to the relevant Indian Standards 
or its absence conform to any International Standard approved by the Engineer. 
 
Samples for the items shall be supplied by the Contractor at his own cost. 
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7.3 Delivery to Site 
 
The Contractor shall be responsible for procurement, transport, receiving, unloading and safe keeping of 
all Plant, construction, Materials, Contractor's Equipment and other things required for the completion of 
the Works. 
 

7.4 Inspection 
 
The Employer and the Engineer shall at all reasonable times have full access to all parts of the Site and to 
all places from which natural materials are being obtained, and during production, manufacture, 
fabrication and construction (at the site and elsewhere) be entitled to inspect, examine, measure and test 
the materials and workmanship, and to check the progress of manufacture, of all Plant, goods, 
construction and Materials to be supplied under the Contract. 
 
The Contractor shall give the Engineer full opportunity to carry out these activities including providing 
access, facilities, permissions and safety equipment’s. No such Activity/inspection shall relieve the 
Contractor from any obligation or responsibility. 
 

7.5 Testing 
 
This sub clause shall apply to all tests specified in the Contract, other than the Tests after Completion. The 
Contractor shall provide all documents and other information necessary for all types of testing and such 
assistance, labour, materials, electricity, fuel, stores, apparatus and instruments as are necessary to carry 
out such tests efficiently. 
 
The Contractor shall agree, with the Engineer, the time and place for the testing of any Plant, goods, 
Materials and other parts of the Works as specified in the Contract. All the mandatory tests for the 
materials shall be conducted as per MoST/CPWD specification 
 
The Engineer shall give the Contractor not less than 24 hours' notice of his intention to attend the tests. 
All registers, files etc shall be maintained by the contractor in good condition under the supervision of the 
Engineer. 
 

7.6 Rejection 
 
i) If, as a result of inspection, examination or testing, any Plant, goods, Material, design or 

workmanship is found to be defective or otherwise not in accordance with the Contract, the 
Engineer may reject the same and by giving notice to the Contractor with reasons. The Contractor 
shall then promptly make good the defect and ensure that the rejected item after rectification 
complies with the Contract. 

ii) If the Engineer requires such Plant, goods, Material, design or workmanship to be retested, the tests 
shall be repeated under the same terms and conditions. If such rejection and retesting cause the 
Employer to incur additional costs, such costs shall be recoverable from the Contractor by the 
Employer and may be deducted by the Employer from any sum due, or to become due, to the 
Contractor. 
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iii) Notwithstanding any previous Test or certification, the Engineer shall have the authority to instruct 
the Contractor:- 

 
(a) To remove from the Site and replace any plant or Materials which is not in accordance with 

the Contract. 
(b) To remove and re-execute any other work which is not in accordance with the Contract. 
(c) Execute any work which is urgently required for the safety of the Works, whether because of 

an accident, unforeseeable event or otherwise. 
 
iv) In case of default on the part of the Contractor in carrying out such order, the Employer shall be 

entitled to employ and pay other parties, to carry out the same, and all expenses consequent 
thereof or incidental thereto, shall be recoverable from the Contractor or may be deducted by the 
Employer from any sum which may be due to the Contractor. 
 
 

7.7 Liability after Inspection and Testing 
 
The Contractor shall not be released from any liability or obligation under the Contract by reason of any 
such inspection or testing or witnessing of testing, or by the submission of reports of inspection or testing 
to the Engineer. 
 
 

7.8 Ownership of Plant and Materials 
 
Deleted 
 

7.9 Cost of Employer’s Attendance Including Travel 
 
The Employer shall bear the costs of attendance including travel by the Employer or his Representative 
for the purposes of Sub-Clauses 7.4 and 7.5 above. The cost of attendance including travel by the 
Employer, Engineer or his Representative for the purpose of Sub-clause 7.6 shall be borne by the 
Contractor. 
 

7.10 Covering up of Works 
 
7.10.1 Examination of work Before covering up 

 
No work or part of work shall be covered up or put out of view, without the prior approval of the Engineer 
or the Engineer’s Representative. 

 

7.11 Tests after Completion 
 
7.11.1 Contractor’s Obligations 

 
The Contractor shall carry out the Tests on Completion at his own cost in accordance with the Contract 
after providing the documents in accordance with Sub-Clauses 5.4 and 5.5. The Contractor shall give, to 
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the Engineer, 21 days' notice of the date after which the Contractor will be ready to carry out the Tests 
on Completion. Unless otherwise agreed, such Tests shall be carried out within 14 days after this date, 
on such day or days as the Engineer shall instruct. 
 
Unless otherwise stated in Special Conditions of Contract, the Tests on Completion shall be carried out 
in the following sequence 
 
i) pre-commissioning test, which shall include appropriate instructions and (“dry” or “cold”) 

functional tests to demonstrate that each item of the Plant, goods and Work can safely undertake 
the next stage 

ii) Commissioning Test shall include the specified operational tests to demonstrate that Works or 
Sections can be operated safely and as specified under all available operating condition 

iii) trial operation which shall demonstrate that the Works or Section perform reliably and in 
accordance with the Contract 
 

The Contractor at his cost shall arrange all tools, equipments, gadgets, facilities or as deemed necessary 
by the Engineer for such tests, In considering the results of the Tests on Completion, the Engineer shall 
make allowances for the effect of any use of the Works by the Employer on the performance or other 
characteristics of the Works. As soon as the Works, or a Section, have passed the Tests on Completion 
described in sub-paragraphs (a), (b) or (c), the Contractor shall provide the Engineer and the Employer 
with a certified report of the results of all such Tests. 

 
7.11.2 Delayed Tests 

 
If the Engineer opines that Tests on Completion are being unduly delayed by the Contractor, the Engineer 
may by notice require the Contractor to carry out such Tests within 21 days after the receipt of the 
notice. The Contractor shall carry out such Tests on such day or days as the Contractor may fix and of 
which he shall give notice to the Engineer. 
 
If the Contractor fails to carry out the Tests on Completion within 21 days, the Engineer may proceed 
with such Tests at the risk and cost of the Contractor. The Tests on Completion then shall be deemed to 
have been carried out in the presence of the Contractor and the results of such Tests shall be accepted 
as accurate. 

 
7.11.3 Retesting 

 
If the Works, or a part thereof, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.6 
“Rejection” shall apply, and the Engineer or the employer may require such failed Tests, and the Tests 
on Completion on any related work, to be repeated under the same terms and conditions. 

 
7.11.4 Failure to Pass Tests on Completion 

 
If the Works, or a part thereof, or a Section, fail to pass the Tests on Completion repeated under Sub-
Clause 7.11.4, the Engineer shall be entitled to: 
 
(a) order further repetition of Tests on Completion under Sub-Clause 7.11.4; 
(b) reject the Works, or a part thereof, or a Section (as the case may be), in which event the Employer 
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shall have the same remedies against the 
(c) Contractor as are provided under Clause 13; or issue a Taking Over Certificate, if the Employer so 

requires. The Contract 
 
Price shall then be reduced by such amount as determined by the Engineer and as shall be appropriate 
to cover the reduced value to the Employer as a result of this failure. The Contractor shall then proceed 
in accordance with his other obligations under the Contract. 

 

7.12 Integrated testing and system commissioning 
 
7.12.1 Integrated Testing 

 
Tests on Completion shall also include Integrated Testing where applicable as per the contract 
conditions. The Contractor shall, following satisfactory completion of tests on his works, equipment, sub-
systems or system, perform, at the direction of the Engineer,  programme  of  tests  to  verify and  confirm  
the  compatibility and complete performance of his works, equipment, sub-systems or system with the 
works, equipment, sub-systems or system provided by others. 
 
7.12.2 Compilation of Test Results 
 
The results of the Integrated Testing and Commissioning shall be compiled and evaluated by the Engineer 
and the Contractor. 

 
7.12.3 Retesting 

 
If the Works, or a part thereof, or a Section, fail to pass the Integrated Testing and Commissioning, the 
Engineer shall require such failed Tests, to be repeated under the same terms and conditions. If such 
failure and retesting result from a default of the Contractor and cause the Employer to incur additional 
costs, the same shall be recoverable from the Contractor by the Employer and may be deducted by the 
Employer from any monies due, or to become due, to the Contractor. 

 
7.12.4 Failure to Pass Test 
 
If the Works, or a part thereof, or a Section, fail to pass Integrated Testing and Commissioning and the 
Contractor in consequence proposes to make any adjustment or modification to the Works or a part 
thereof, or a section, the Engineer may, with the approval of the Employer, instruct the Contractor to 
carry out such adjustment or modification, at his own cost and to satisfy the requirements of Integrated 
Testing and Commissioning within such time as the Employer / Engineer may deem to be reasonable. 

 
7.12.5 Statutory Requirements 

 
The Contractor along with others shall carry out all statutory tests and trials, under the supervision of 
the Engineer, necessary for obtaining sanction of the competent authority for opening the system for 
public carriage of passengers. 
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8. TIME MANAGEMENT 

8.1 Commencement of Works 
 
The Contractor shall commence the Works on the date specified in the Letter of Acceptance or if no date 
is specified in the Letter of Acceptance, on the date specified in an instruction in writing to that effect from 
the Engineer (Notice to Proceed). Thereafter the Contractor shall proceed with due diligence, without 
delay, and in accordance with the programme or any revised or modified programme of the Works. Time 
will be the essence of Contract and time for Completion shall run from the date the Contractor is to 
commence the Works under this Clause. 
 
The Contractor shall not commence the construction, manufacture or installation of the Works or of any 
part of the Works unless and until the Engineer has endorsed the relevant Working Drawings in 
accordance with the Employer's Requirements. 
 

8.2 Time for Completion 
 
Time is the essence of Contract and will remain so at all times during the pendency of the Contract 
including the extended period of Contract. The Contractor shall ensure defect free completion and have 
passed the tests on the completion, including integrated testing where ever in the scope of work and 
commissioning of the whole of the Works and/or parts thereof before the same is taken over by the 
Employer. 
 
 

8.3 Delay 
 
In case of delay on the part of the Contractor, the Contractor shall be liable to pay liquidated damages and 
any other compensation for the damages suffered by the Employer as per clause 8.5.  This is without 
prejudice to the right of the Employer to rescind the Contract. 
 
Failure or delay by the Employer or the Engineer, to hand over to the Contractor the Site necessary for 
execution of Works, or any part of the Works, or to give necessary notice to commence the Works, or to 
provide necessary Drawings or instructions or clarifications or to supply any material, plant or machinery, 
which under the Contract, is the responsibility of the Employer, shall in no way affect or vitiate  the  
Contract  or  alter  the  character  thereof;  or  entitle  the  Contractor  to damages or compensation thereof 
but in any such case, the Engineer shall extend the  time  period  for  the  completion  of  the  Contract,  as  
in  his  opinion  is  /  are reasonable. 
 

8.4 Extension of Time for Completion 
 
8.4.1 Extension of Time 

 
The Contractor may apply for an extension of the Time for Completion if the Work is or will be delayed 
either before or after the Time for Completion by any of the following causes:  
 
a) “Force Majeure” referred to in Clause 16 
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b) The Contractor’s work held up for not being given possession of or access to the Site in accordance 
with the Contract 

c) Instruction of the Engineer to suspend the Works and the Contractor not being in default as to 
reasons of suspension. 

d) Acts or omissions of other Designated Contractors in executing work not forming part of this Contract 
and on whose performance, the performance of the Contractor necessarily depends. 

e) Any act of prevention or Breach of Contract by the Employer and not mentioned in this Clause 
f) Any order of Court restraining the performance of the Contract in full or in any part thereof 
g) Any other event or occurrence which, according to the Employer is not due to the Contractor’s failure 

or fault and is beyond his control without Employer being responsible for the same. 
h) An Employer’s Variation 

 
However, the Contractor shall not be entitled to any extension of time where the instructions or acts of 
the Employer or the Engineer are necessitated by or intended to cure any default of or breach of Contract 
by the Contractor or where any delay is due to 
 
a) the failure of sub-contractor, to commence or to carry out work in due time, 
b) non-availability, or shortage of Contractor’s equipment, labour, utility services, Plant and Materials, 
c) inclement weather conditions, and 
d) the Contractor not fulfilling his obligations under Sub-Clause 4.4. 

 
 

If the Contractor considers himself to be entitled to an extension of time for Completion, he shall give 
notice to the Engineer of such intention as soon as possible and in any event within 28 days of the start of 
the event giving rise to the delay and full and final supporting details of his application within 21 days of 
the last day of delay, together with any notice required by the Contract and relevant to such Clause. 
 
The Engineer shall proceed in accordance with Sub-Clause 3.5 to agree or determine either prospectively 
or retrospectively such extension of the Time for Completion as may be due. The Engineer shall notify the 
Contractor accordingly. The extension of time including that of key date shall not entitle the contractor to 
retain the advance which shall be governed by Clause 11.2. 

 
8.4.2 Extension of time for completion for other reasons 

 
The Contractor shall not be entitled to an extension of time by reason of any delay to any activity in the 
carrying out of the Works unless in the opinion of the Engineer such delay results in or may be expected 
to result in a delay to completion of the Works, or achievement of any Stage by the relevant Key Date. 
Whether or not the Contractor fails to achieve any Milestone by reason of any delay shall not by itself be 
material to the Contractor's entitlement to an extension of time.  
 
Any extension to a Key Date shall not by itself entitle the Contractor to an extension to any other Key Date. 

 
8.4.3 Extension of time for delays due to Contractor 

 
If the delay in the completion of the whole Works or a portion of the Works, for which an earlier 
completion period is stipulated, is due to the Contractor’s failure or fault, and the Engineer is of the view 
that the remaining Works or the portions of Works can be completed by the Contractor in a reasonable 
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and acceptable short time, then, the Engineer may allow the Contractor extension or further extension of  
time  at  its  discretion  with  or  without  liquidated  damages,  for completion, as he may decide. 
 

8.5 Liquidated Damages for Delay 
 
Time is the essence of the Contract. Appendix to the Form of Tender shall include in respect of the Works 
and in respect of any Stage, a percentage of the total contract value which will be recoverable from the 
Contractor as liquidated damages for delay in completion of the Works or in achievement of a stage by a 
particular Key Date. The total amount of liquidated damages in respect of the Works in all stages shall, 
however, not exceed the limit of liquidated damages stated in the Appendix to the Form of Tender. The 
aforesaid liquidated damages do not, however, include the sums payable by the Employer to Designated 
Contractors on account of delay caused by the Contractor to Designated Contractors which sums shall be 
recoverable from the Contractor in addition to any liquidated damages payable under this clause, the total 
ceiling limit of which is 15% of the contract value including liquidated damages levied under the provision 
of Appendix 1 to the Form of Tender. 

 
The liquidated damages are recovered by the Employer from the Contractor for delay and not as penalty. 

 
The Employer may, without prejudice to any other method of recovery, deduct the amount of such 
damages from any sum due, or to become due, to the Contractor. In the event of an extension of time 
being granted under Sub- Clause 8.3, the amount due under this Sub-Clause shall be recalculated 
accordingly, and any over-payment refunded. The payment or deduction of such damages shall not relieve 
the Contractor from his obligations to complete the Works, or from any other of his duties, obligations or 
responsibilities under the Contract. 

 
The Contractor shall use and continue to use his best endeavors to avoid or reduce further delay to the 
Works, or any relevant Stages. 

 
At any time after the Employer has become entitled to liquidated damages, the Engineer may give notice 
to the Contractor under Sub- Clause 13.1, requiring the Contractor to complete the Works within a 
specified reasonable time. Such action shall not prejudice the Employer's entitlements to recovery of 
liquidated damages, under this Sub-Clause and to terminate under Sub- Clause 13.2. 

 
The decision of the Engineer as to the liquidated damages payable by the Contractor under this Clause 
shall be final and binding 

 

8.6 Rate of Progress 
 
If for any reason which does not entitle the Contractor to an extension of time, the rate of progress of the 
Works is at any time, in the opinion of the Engineer, too slow to ensure timely completion of the Works 
or achievement of any Stage by the relevant Key Date the Engineer may so notify the Contractor in writing.   
The Contractor shall thereupon take such steps as are necessary, or in default of taking such steps, shall 
take such steps as the Engineer may reasonably instruct in writing, to expedite progress so as to complete 
the Works or any Section in time or achieve any Stage by the relevant Key Date.  The Contractor shall not 
be entitled to any additional payment for taking such steps. 
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If any steps taken by the Contractor in meeting his obligations under this Sub-Clause cause the Employer 
to incur additional costs, such costs shall be recoverable from the Contractor by the Employer, and shall 
be deducted by the Employer from any sum due, or to become due, to the Contractor.  

 
If, in the opinion of the Engineer, the steps taken by the contractor to expedite the progress are not 
adequate, the Engineer may take a recourse as per Clause 13.2.4 of this GCC. 

 

8.7 Suspension of Work 
 
The Engineer may at any time instruct the Contractor to suspend progress of part or all of the Works. 
During suspension, the Contractor shall protect, store and secure such part or whole of the Works against 
any deterioration, loss or damage. 
 

8.8 Consequences of Suspension 
 
The Contractor shall not be entitled to extra cost (if any), incurred by him, during 
the period of suspension of Work., if such suspension is 
 
a) provided for in the Contract, or 
b) necessary for proper execution of Woks or by reasons of weather condition or by some default on 

the part of the Contractor, or 
c) necessary for the safety of Works or any part thereof or 
d) necessary for the safety of adjoining public or other property or safety of the public or workmen or 

those who have to be at the site or 
e) to ensure safety and to avoid disruption of traffic and utilities, as also to permit fast repairs and 

restoration of any damaged utilities, 
 
If suspension is ordered by the Engineer for reasons other than those mentioned in sub-clause 8.8 then 
the Contractor’s entitlement is in the table below: 

Suspension Period Extension 
of Time 

Compensation for the suspension period Remarks 

Upto 14 days  NO NO Engineer may, at his sole discretion 
give extension time in exceptional 
circumstances 

15–30 days  YES NO Extension of time as considered proper
 by the Engineer 

Above 30 days  YES As per Daily rate of wages for idle labour 
/ employees 70% of the rate for hire 
charges for idle plant and Machinery 
(excluding cost of fuel and lubricants) 
15% above all these items to cover 
overhead costs. 

Compensation as assessed by the 
Engineer on submission of 
documentary proof by the Contractor 
to Engineer’s satisfaction  

Above 90 days If 
Contractor asks for 
fore closure 

NO As per Clause 13.3.4 Contractor may ask for closure of the 
Contract, or deletion from the Contract 
of that part of Works which has been 
suspended.  
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9. EMPLOYER'S TAKING OVER 

 

9.1 Taking Over Certificate 
 
The Works shall be taken over by the Employer when they have been completed in accordance with the 
Contract, have passed the Tests on Completion, including Integrated Testing and Commissioning where 
ever applicable as per the contract, and a Taking Over Certificate for the Works shall be issued. If the 
Works are divided into Sections, the Contractor shall be entitled to apply for a Taking Over Certificate for 
each Section. 

 
The Contractor may apply by notice to the Engineer for a Taking-Over-Certificate not earlier than 14 days 
before the works or section (as the case may be) will, in the Contractor’s opinion, be complete and ready 
for taking over. The Engineer shall, within 28 days after the receipt of the Contractor’s application shall 
conduct a complete joint survey of the works including carrying out any tests prescribed in the contract 
and prepare a list of defects and outstanding works and: 

 
a) issue the Taking Over Certificate to the Contractor, stating the date on which the Works or Section 

were completed, including the Tests on Completion and Integrated Testing and Commissioning 
where ever applicable as per the contract in accordance with the Contract if defects and/or 
outstanding works are minor that does not affect the use and safety of the Works or Section for 
their intended purposes. The list of such works along with the target date of completion for each 
work shall be enclosed with the taking over certificate and completion of all these works 
/rectification of defects within the stipulated time shall be the responsibility of the contractor and 
any failure in it may be considered a reason by the Engineer to cancel the taking over certificate 
issued earlier; or 

b) reject the application, giving his reasons and specifying the work required to be done by the 
Contractor to enable the Taking Over Certificate to be issued.  The Contractor shall then complete 
such work before issuing a further notice under this Sub-Clause. 
 

9.2 Taking over of Parts of the Works 
 
The Engineer may, at the sole discretion of the Employer issue a Taking Over Certificate for any part of the 
Permanent Works by following the procedure stipulated in Clause 9.1 above if: 
 
a) the Employer uses that part of the Works for revenue service before the Taking Over Certificate is 

issued for the entire work. 
b) the balance part is not completed not due to the fault of the contractor and contractual date of 

completion for the completed part is over. 

 

10. DEFECTS LIABILITY 

10.1 Completion of Outstanding Work and Remedying Defects 
 
“Defects Liability Period” shall mean the defects liability period stated in the Special Conditions of Contract 
calculated from the date of taking over of the Works. Provided that, if any part of the Works or sub-
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systems or component of that part has been replaced, renewed or repaired except minor repair, the 
“Defects Liability Period” in respect of that part or sub-system or components of that part shall start from 
the date such replacement, renewal or repair has been completed to the satisfaction of the Engineer. 

 
In order that the Construction Documents and the Works shall be in the condition required by the 
Contract (fair wear and tear excepted) at, or as soon as practicable after the expiry of the Contract 
Period, the Contractor shall execute all such work of amendment, reconstruction, and remedying defects 
or damage, as may be instructed in writing by the Employer or the Engineer during the Defect Liability 
Period. 
 

10.2 Cost of Remedying Defects 
 
All work referred to in Sub-Clause 10.1shall be executed by the Contractor at his own cost, if the necessity 
for such work is due to: 

 
a) the design of the Works; 
b) Plant, Materials or workmanship not being in accordance with the Contract; or 
c) failure by the Contractor to comply with any of his other obligations. 

 
If in the opinion of the Engineer, such necessity is due to any other cause, he shall determine an 
adjustment to the Contract Price, with the approval of the Employer, and shall notify the Contractor 
accordingly. In this event, Sub-Clause 12.3 shall apply to such work. 
 

10.3 Extension of Contract Period 
 
The Contract Period shall be extended by a period, after the Works are taken over, during which the Works 
or any Section or item of Plant, cannot be used, for the purposes for which they are intended, by reason 
of a defect or damage. 

 
When delivery of Plant, and/or Materials, or erection of Plant, or installation of Materials, has been 
suspended under Sub-Clause 8.7, the Contractor's obligations under this Sub-Clause shall not apply to any 
defects or damage occurring more than three years after the Plant, Rolling Stock and/or Materials would 
otherwise have been delivered, erected and taken over. 
 

10.4 Failure to Remedy Defects 
 
If the Contractor fails to remedy any defect or damage within such time as the Employer / Engineer may 
deem to be reasonable, the Employer or the Engineer may fix a date on or by which to remedy the defect 
or damage and give the Contractor reasonable notice of such date. If the Contractor fails to remedy the 
defect or damage by such date and the necessity for such work is due to a cause stated in Sub-Clause 
10.2(a), (b) or (c), the Employer may (at his sole discretion): 

 
a) carry out the work himself or by others, in a reasonable manner and at the Contractor's risk and 

cost, but the Contractor shall have no responsibility for such work: the costs incurred by the 
Employer in remedying the defect or damage shall be recoverable from the Contractor by the 
Employer; 

b) require the Engineer to determine and certify a reasonable reduction in the Contract Price; or 
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c) if the defect or damage is such that the Employer has been deprived of substantially the whole of 
the benefit of the Works or parts of the Works, terminate the Contract in respect of such parts of 
the Works as cannot be put to the intended use, the Employer shall then be entitled to recover all 
sums paid for such parts of the Works together with the cost of dismantling the same, clearing the 
Site and returning Plant and Materials to the Contractor, and Sub-Clause  13 shall not apply. 

 

10.5 Removal of Defective Work 
 
If the defect or damage is such that it cannot be remedied expeditiously on the Site and if the Employer 
gives consent, the Contractor may, remove from the Site for the purposes of repair any part of the 
Works, which is defective or damaged. This consent may require the Contractor to increase the amount 
of Performance Security by the full replacement cost of these items or to provide other appropriate 
security acceptable to the Employer. 
 

10.6 Further Tests 
 
If the remedying of any defect or damage is such that it may affect the performance of the Works, the 
Engineer may require that Tests on Completion, including Integrated Testing, be repeated to the extent 
necessary. The requirement shall be made by notice within 28 days after the defect or damage    remedied. 
Such Tests shall be carried out in accordance with Clause 7.11 

 

10.7 Right of Access 
 
Until the Performance Certificate has been issued, the Contractor shall have the right of access to all 
parts of the Works and to records of the working and performance of the Works, except as may be 
inconsistent with any reasonable security restrictions by the organization responsible for operating the 
Works. 
 

10.8 Contractor to Search 
 
The Contractor shall, if required by the Engineer, search for the cause of any defect, under the direction 
of the Engineer. Unless the defect is one for which the Contractor is liable, the Cost of such search shall 
be added to the Contract Price. 
 

10.9 Performance Certificate 
 
The Contract shall not be considered to be completed until the Performance Certificate has been signed 
by the Engineer and delivered to the Contractor at the end of ‘Defect Liability Period, stating the date on 
which the Contractor completed his obligations related to completion of works and rectification of defects 
during Defect Liability Period to the Engineer's satisfaction.  Only the Performance Certificate shall be 
deemed to constitute approval of the Works. 
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10.10 Unfulfilled Obligations 
 
After the Performance Certificate has been issued, the Contractor and the Employer shall remain liable 
for the fulfilment of any obligation, which remains unperformed at that lime. For the purposes of 
determining the nature and extent of any such obligation, the Contract shall be deemed to remain in force. 
 

10.11 Emergency defect rectification 
 
If any defect or damage is one requiring immediate attention from safety, environmental or operational 
viewpoint, the Engineer has the authority to proceed with rectification in any manner suitable and deduct 
such sums from the Contract Price. 
 

11. CONTRACT PRICE AND PAYMENT 

 

11.1 The Contract Price 
 
11.1.1  

 
(i) Unless otherwise stated in the Special Conditions of Contract the Contract Price, subject to any 

adjustment thereto in accordance with the Contract shall be all inclusive (including all taxes, duties, 
royalties etc.) including: GST (IGST, SGST) Value Added Tax (VAT) paid under VAT act 2005 where 
work is done in Kerala. Value added tax (VAT) paid under other State Govt VAT act if work is done in 
that state. 

(ii) Nothing extra shall be payable over the quoted rates, notwithstanding any provision to the contrary 
in any law for the time being in force, save and except what is specifically provided in General or 
Special Conditions of Contract. 

(iii) The reimbursement (as per this Sub-clause) of whatsoever nature shall be provided only for 
Permanent Works. No reimbursement (as per this Sub-clause) shall be provided for Temporary 
Works and fuel. 

 
11.1.2  Maintaining records and Availing Exemptions 
 
(i) In the event of exemption of custom duties, excise duties, GSTCST/VAT or any other cess/levy being 

granted by the Government in respect of the Works, the benefit of the same shall be passed on to 
Employer. The Contractor shall therefore maintain meticulous records of all the taxes and duties paid 
and provide the same as and when required by the Employer, so that the Employer is able to avail 
the reimbursement for which CSML may issue a procedure order separately.  Alternatively, the 
Employer may direct the Contractor to get the reimbursements based on exemption certificates / 
government’s order and it shall be obligatory on part of the Contractor to get the reimbursements 
from the statutory authorities and pass on the benefit to CSML.  

(ii) In case of Contractor’s failure in availing the exemptions as stipulated above, the recovery of 
equivalent amount will be made from Contractor’s dues. 

 
11.1.3  Adjust in Contract Price 
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Adjustment in contract price on account of inflation shall be done only if a “Price Variation Formula” is 
given in the special conditions of contract otherwise it will be a fixed price contract.  
 
11.1.4  Change in Taxes/ Duty 

 
The Contract Price shall not be adjusted to take into account any increase or decrease in cost resulting 
from any change in taxes, duties, levies from the last date of submission of the Tender to the completion 
date including the date of the extended period of Contract unless a contrary provision exists in Special 
Conditions of Contract. 
 

11.2 Advances 
 
11.2.1  Mobilization Advance 

 
Mobilization advance shall be generally 10% of original contract value payable in two equal instalments 
or as mentioned in the Special Conditions of Contract and shall be payable in one or two equal 
instalments as specified in Special Conditions of Contract. The first instalment shall be paid after 
mobilization has started and next instalment shall be paid after satisfactory utilization of earlier 
instalment. 
 
Mobilization advance shall be paid interest free against acceptable Bank Guarantee of 110% of amount 
from a scheduled commercial bank in India. The Contractor, once the 50% of mobilization advance has 
been recovered, shall have a onetime option to reduce the Bank Guarantee for the mobilization advance 
by the amount recovered. 
 
11.2.2  Written Request for Advances 

 
Advances as admissible, shall be payable only on Contractor’s written request to the Employer. 
 
11.2.3  Recovery of Advances 

 
a) The recovery of Advances shall commence when 20% of the original contract value of the work has 

been paid and it will be completed by the time 85% of the Contract Value has been paid or the original 
completion date whichever is earlier. As far as possible the recovery of advances shall be limited to 
30% of an account bill.  

b) No advance shall be given after 40% of the original contract amount has been paid.  
c) The contractor shall always have the option to have the recoveries commenced and / or completed 

earlier, and / or to have recoveries affected in instalments of higher amount and also to repay part 
or whole of the advance by direct payment rather than through On-account Bills. 

 
11.2.4  Interest in Case of Delay in Repayment of Advances 

 
Should there be delay in the progress and completion of work, as a result of which it is not possible to 
recover the advance and interest thereon, before the date of completion stipulated in the Contract, then 
the interest to be charged from the Contractor  on  the  remaining  portion  of  the  advance  beyond  the  
original completion date specified in the Contract, shall be the State Bank of India prime lending Rate 
plus 2% per annum or 10% per annum whichever is higher. 
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11.2.5 Advances to be Used Only for This Work 

 
The advances shall be used by the Contractor strictly for the purpose of the Contract, and for the purpose 
for which they are paid.  Under no circumstances, shall the advances be diverted for other purposes. Any 
such diversion shall be construed as a breach of the Contract and the Contractor shall be asked to return 
the advance at once and pay interest at 15% per annum till the advance is recovered back from him. The 
Contractor shall return the advance and pay the interests in one go without demur.  
 
Employer retains the right for any other remedy prescribed for breach of Contract in this regard.  
 
The Contractor, if required by the Engineer shall provide the details of utilization of Mobilization 
advance. 
 

11.3 Provisional Payment against Material at Site 
 
11.3.1  

 
A provisional payment on account of main construction materials required for the Permanent Works, 
shall be paid on request of the Contractor after these materials are brought to Site, against an Indemnity 
Bond in a form acceptable to Employer is duly executed. The payment shall be limited to 80% of the 
actual value or assessed value of these materials and the total of such provisional payment on account 
of construction materials at a time shall be limited to three percent of original contract value or likely 
average consumption of such materials for three months, whichever is less and at any time the total 
outstanding provisional payment against material at site shall not exceed four percent of the original 
control contract value. The valuation of the average consumption of such main construction materials 
shall be approved by the Engineer, whose decision shall be final. Materials which are of perishable nature 
should be adequately insured. 
 
11.3.2  Written Request for Advances/Provisional Payment against material at site 

 
Advances and provisional payments as admissible, shall be payable only on Contractor’s written request 
to the Employer/Engineer. 

 
11.3.3 Recovery of Advances/Provisional Payment 

 
a) The recovery of Advances shall commence when 20% of the original Contract Value of the work has 

been paid and it will be completed by the time of original Date of Completion. As far as possible the 
recovery of advances shall be limited to 30% of on- account bill. 

b) No advance shall be given after 40% of the original contract amount has been paid. However, 
provisional payment against material at site will continue to be paid as stipulated in Clause 11.3 till 
end of the contract period. 

c) In case of provisional payment against Materials, the amount consumed every month shall be 
recovered from the next months on account bill and completing the recovery in 3 monthly instalments. 
In case recovery could not be made due to any reason, interest will be charged as per Clause 11.2.5. 

11.4 Application for Interim Payment Certificates 
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11.4.1   

 
In case of ‘Lump Sum’ contract with cost center  
and Milestone payment, the fixed Lump Sum Price shall be apportioned by the Contractor amongst the 
various Cost Centre’s. The amount thus apportioned under each Cost Centre will be further apportioned 
amongst various Milestones with the approval of the Employer. The Contractor shall be entitled to submit 
to the Engineer requests for interim payments only upon the achievement of one or more of the 
Milestones described in the Cost Centre. 

 
At the beginning of each month, the Engineer shall issue to the Contractor certificate in respect of each 
Milestone due to be achieved in the preceding month stating: 
a) the date on which the Milestone was achieved; or 
b) the non-achievement of the Milestone. 

 
The Contractor shall submit a statement in three copies to the Engineer at the beginning of each month, 
in a form approved by the Engineer, showing the amounts to which, the Contractor is entitled, together 
with supporting documents, including Milestone Certificates. The statement shall include the following 
items, as applicable, which shall be expressed in the various currencies in which the Contract Price is 
payable, in the sequence listed: 
 
a) the amount due in respect of Milestones certified achieved by the Engineer under each Cost Centre; 
b) any amounts to be added and deducted for the advance payments and recovery thereof; 
c) any other additions or deductions is due and approved by the Engineer in accordance with the 

Contract; and 
d) The deduction of the amounts certified in all previous Interim Payment Certificates. 

 
The Contractor shall not submit more than one request for interim payment per month. 
 
If any Milestone is not achieved by the end of the month in which it is scheduled to be achieved, the 
Engineer shall suspend the payment relating to the Cost Centre in which the Milestone is included. 

 
Payments suspended under this Clause shall be resumed by being included in the next application for 
interim payment made after the Milestone is achieved. 
 
11.4.2  

 
In case of ‘Lump Sum’ or Item rate’ contracts with payment schedule, the contractor shall be entitled to 
be paid from time to time, normally once in a calendar month, by way of ‘on account’ bill as per the 
payment schedule indicated in Bill of Quantity (BOQ) or as finally approved by the Engineer. 
 

11.5 Issue of Interim Payment Certificates 
 
No amount will be certified or paid until the Employer has received, and approved, the Performance 
security and the parent Company Undertakings and Guarantees in accordance with Sub-Clause 4.2. 
Thereafter, the Engineer shall, within 21 days of receiving a statement and supporting documents, deliver 
to the Employer, with a copy to the Contractor, an Interim Payment Certificate showing the amount which 
the Engineer considers to be due; if no payment is considered to be due, the Engineer shall promptly notify 
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the Contractor accordingly. Where only a part of the payment applied for is disputed, payment certificate 
shall be issued for the undisputed amount. 
 
The Engineer shall have the power to omit from any of the contractor’s requests for payment the value of 
any work executed or Materials supplied or services rendered, with which he may for the time being be 
dissatisfied and for that purpose and for any other reason which to him may seem proper, may delete, 
correct or modify the sum(s) previously certified by him as being due to the Contractor. 
 

11.6 Payment - Interim and Final 
 
Unless otherwise stated in Special Conditions of Contract, 
 
a) After preliminary scrutiny and certification by the Engineer, payment of 80% of the certified interim 

amount shall be made by the Employer within 14 days. The amount certified shall account for all 
deductions, including statutory deductions, recoveries for advances and any amounts due from the 
Contractor.  The balance 20% shall be paid within 28 days, from the date of the preliminary 
certification of the bill by the Engineer.  

b) Next 80% interim payment shall be made only after 100% payment of preceding interim payment 
certified has been completed.  

c) The Employer shall pay the amount certified in the Final Payment Certificate within 56 days from 
the date of issue of the Certificate.  

 
Payments shall be made into a bank account, nominated by the Contractor in Indian rupees in a bank in 
India unless otherwise permitted in Special Conditions of Contract. If payments are to be made in more 
than one currency, separate bank accounts may be nominated by the Contractor for each currency, and 
payments shall be made by the Employer accordingly. 
 

11.7 Statement at Completion  
 
Not later than 60 days after the issue of the Taking Over Certificate for the whole of Works,  the  Contractor  
shall  submit,  to  the  Engineer,  three  copies  of  a statement at completion with supporting documents, 
showing in detail, in the form  approved by the Engineer under Sub-Clause 11.4. 

 
a) the final value of all work done in accordance with the Contract, up to the date stated in such Taking 

Over Certificate,  
b) any further sums which the Contractor considers to be due, and  
c) an estimate of amounts which the Contractor considers will become due to him under the Contract.  

 
The estimated amounts shall be shown separately in such statement at completion. The Engineer shall 
certify payment under Sub-Clause 11.5. 
 

11.8 Application for Final Payment Certificate 
 
Not later than 56 days after the issue of the Performance Certificate, the Contractor shall submit to the 
Engineer three copies of a draft final statement with supporting documents showing in detail, in a form 
approved by the Engineer: 
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a) the value of all work done in accordance with the Contract, and  
b) any further sums which the Contractor considers to be due to him under the Contract or otherwise. 

 
If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor shall 
submit such further information as the Engineer may reasonably require and shall make changes in the 
draft as may be agreed between them. The Contractor shall then prepare and submit to the Engineer the 
Final Statement as agreed.  
 
If, following discussions between the Engineer and the Contractor and any changes to the draft final 
statement which may be agreed between them, it becomes evident that a dispute exists, the Employer 
shall pay those parts of the draft final statement as certified by the Engineer as not being in dispute. The 
remainder of the dispute may then be resolved under Clause 17, in which case the Contractor shall then 
prepare and submit to the Engineer a Final Statement in accordance with the outcome of the dispute. 
 

11.9 Retention 
 
5% retention is applicable to all running account bills. Half of the retention money will be released after 
the successful completion of work and balance is payable Only after the end of Defect Liability Period. 

 

11.10 Issue of Final Payment Certificate 
 
The Engineer shall issue to the Employer, with a copy to the Contractor, the Final Payment Certificate 
within 28 days after receiving the Final Statement and written discharge in accordance with Sub-Clause 
11.7 and 11.8, stating: 
 
a) the amount which is finally due, and 
b) after giving credit to the Employer for all amounts previously paid by the Employer and for all sums 

to which the Employer is entitled, the Balance, if any, due from the Employer to the Contractor or 
from the Contractor to the Employer, as the case may be. 
 

If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clauses 11.8 and 
11.9, the Engineer shall request the Contractor to do so. If the Contractor fails to make such an application 
within a period of 28 days, the Engineer shall issue the Final Payment Certificate for such amount as he 
considers to be due. 
 

11.11 Cessation of Employer’s Liability 
 
In respect of any matter or thing arising out of (or in connection with) the contract or execution of the 
Works before the issue of the Taking over Certificate for the whole of the Works, the Employer shall not 
be liable to the Contractor unless the Contractor shall have included a claim for it in his Statement at 
Completion described in Sub-Clause 11.7.  For any such matter or thing arising after the issue of the Taking 
Over Certificate for the whole of the Works, the Employer shall not be liable to the Contractor unless the 
Contractor shall have included a claim for it in his Final Statement. 

11.12 Calculations of Payments in Foreign Currency 
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All payments made by the Employer pursuant to the terms of the Contract shall be in the currency or 
currencies specified in the Contract. Wherever any sum in a foreign currency has to be converted into 
Indian Rupees for any purpose, the exchange rate to be employed for such conversion shall be the selling 
rate of exchange at the close of business of the State Bank of India 28 days before the latest date of 
submission of Tenders. 
 

11.13 Round Off 
 
In every payment to the Contractor, sums of less than fifty paisa shall be omitted and sums of fifty paisa 
and more up to one rupee shall be reckoned as one rupee. 
 

11.14 Payment by Cheque and E- Payment 
 
All payments to the Contractor will be made by cheque or “E-Payment” as desired by the Employer. 
 

11.15 Tax Deduction at Source 
 
Tax deductions will be made at source as per statutory requirement from every payment made to the 
Contractor at rates notified from time to time. 
 

11.16 Production of Vouchers 
 
i) The Contractor shall, whenever required by the Engineer, produce or cause to be produced for 

examination by the Engineer, any quotation, invoice,  cost  or  other  account  books,  vouchers,  
receipts,  letters, memoranda or any copy of or extract from any such documents and also furnish 
information and returns, as may be required, relating to the execution of this Contract or relevant 
for verifying or ascertaining the cost of execution of this Contract or ascertaining the Materials 
supplied by the Contractor are in accordance with the Specifications laid down in the Contract.  The 
Engineer’s decision on the question of relevancy of any documents, information or returns shall be 
final and binding on the parties. 

ii) If any part or item of the work is allowed to be carried out by a sub- Contractor, assignee or any 
subsidiary or allied firm, the Engineer shall have power to secure the books of such sub-Contractor, 
assignee or any subsidiary or allied firm through the Contractor and shall have power to examine 
and inspect the same.   The above obligations are without prejudice to the obligations of the 
Contractor under any statute, rules or orders. 

 

11.17 Withholding and Lien for Sums Claimed 
 
i) The Employer shall have lien over all or any moneys that may become due and payable to the 

Contractor under the Contract, and / or over the deposit of Performance Security or other amount 
or amounts made under the Contract and which may become payable to the Contractor. 

ii) And further, unless the Contractor pays and clears immediately on demand any claim of the 
Employer, the Employer shall at all times be entitled to deduct the amount of the said claim from 
the moneys, securities and / or deposits which may have become or will become payable to the 
Contractor under these presents, or under any other Contract or transaction whatsoever between 
the Employer and the Contractor  even  if  the  matter  stands  referred  to  Arbitration.  The 
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Contractor shall have no claim for any interest or damage whatsoever in respect of any amounts 
withheld or treated as withheld under the lien referred to above and duly notified as such to the 
Contractor. 

 

11.18 Signature on Receipts for Payment 
 
Every receipt of payment to Contractor including refund of the Performance Security shall be signed by 
the person authorized to do so on his behalf. In the event of death of any of the Contractor’s partners in 
case the Contractor is a partnership firm, during the currency of the Contract, it is hereby expressly agreed 
that every receipt by any one of surviving Contractor’s partners, shall, if so signed as  aforesaid,  be  a  
good  and  sufficient  discharge  as  aforesaid,  provided  that nothing in this Clause shall be deemed to 
prejudice or affect any claim, which the Employer  may  hereafter  have  against  the  legal  representatives  
of  any Contractor’s partner so dying, for or in respect of breach of any of the conditions of the Contract.   
Provided also that nothing contained in this clause shall be deemed to prejudice or affect the respective 
rights and obligations of the Contractor’s partners, or of the legal heirs / representatives of any deceased 
Contractor / partner inter se. 
 

11.19 Post Payment Audit 
 
It is an agreed term of the Contract, that the Employer reserves to himself the right to carry out a post 
payment audit and / or technical examination of the Works, and the Final bill including all supporting 
vouchers, abstracts, etc., and to make a claim on the Contractor for the refund of any excess amount paid 
to him, if as a result of such examination, any over-payment to him is discovered to have been made in 
respect of any work done or alleged to have been done by the Contractor, under the Contract.  If any 
under-payment is discovered, the same shall be paid by the Employer to the Contractor. Such payments 
or recoveries, however, shall not carry any interest. 
 

11.20 Recovery of Money due to the Employer 
 
All damages (including, without limitation, liquidated damages), costs, charges, expenses, debts, or sums 
for which the Contractor is liable to the Employer under any provision of the Contract may be deducted 
by the Employer from monies due to  the  Contractor  under  the  Contract  (including,  without  limitation,  
liquidated damages) and the Employer shall have the power to recover any balance not so deducted from 
monies due to the Contractor under any other contract between the Employer and the Contractor. 
 
When the Contractor has assigned to a third party the right to receive monies due, or, to become due, 
under the Contract to the Contractor or charged such monies in favour of  a third party,  the Employer's 
right to  deduct damages (including without limitation liquidated damages), costs, charges, expenses, 
debts or sums for  which  the  Contractor  is  liable  to  the  Employer  from  monies  due  to  the Contractor 
under the Contract shall be limited to the right expressed above. The contractor shall not assign his right 
to receive the money due to a third party without a written consent from the Employer. 
 

12. VARIATIONS 

12.1 Right to Vary 
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All Variations shall be recorded in a written instruction from the Engineer either as a Contractor's Variation 
or as an Employer's Variation and shall not be implemented by the Contractor without such an instruction 
in writing from the Engineer.  No Variation shall in any way vitiate or invalidate the Contract.  The 
Contractor shall not make any alteration and/or modification of the Works, unless and until the Engineer 
instructs or gives consent to a Variation. If the Construction and/or Manufacture Documents or Works are 
not in accordance with the Contract, the rectification shall not constitute a Variation.  
 

12.2 Contractors Variation 
 
12.2.1  Variation Proposals 

 
The Contractor may submit to the Employer, in writing at its own cost, any engineering proposal as 
contractor’s variation for modifying the Employer’s Requirements, provision of additional land, access or 
feasibility over and above that is provided in the Contract for the purpose of saving in time, construction 
or manufacture costs.  Such variation proposal shall not impair the essential character, functions or 
characteristics or the Work, including service life, economy of operation, ease of maintenance, desired 
appearance, or design and safety standards. 

 
The Contractor shall provide his variation proposal in a time limit prescribed by the Engineer. The 
Engineer’s decision in this regard shall be communicated to the Contractor within a reasonable period of 
time. If by any reason the time limit specified by the Engineer is exceeded, the proposal may not be 
considered. The decision of the Engineer in this regard shall be final and binding. 

 
12.2.2  Contents of Variations 

 
If the Employer requires or accepts it, and if the Contractor wants to proceed with the proposal, the 
Contractor must provide (at no cost to the Employer) a detailed report prepared by a consultant 
acceptable to the Employer and which shall include: 

(a)  a general description of the original Contract requirements for the Works and the proposed 
changes 

(b) a detail of all the proposed modifications to the drawings and specifications 
(c) a detail of all Work and goods affected by the value engineering proposal 
(d) a detailed estimate of the construction cost based on the original Contract requirements and 

based on the proposed changes 
(e) any resultant time extensions or reductions for the Contract 
(f) Statement to the extent of minimum saving expected. The Contractor’s cost of preparing the 

variation proposal shall be excluded in determining the estimated net savings in construction 
costs. 

 
12.2.3  Employer Review 

 
The Employer may in his sole discretion, accept or reject the contractor’s variation or any part thereof and 
determine the estimated net saving in the construction cost. The Employer shall not be liable for delays 
or damages to the Contractor due to any failure of the Employer to accept or act upon any such variation 
proposal submitted pursuant to this Clause.  Once, the Employer or the Engineer rejects the contractor’s 
variation during proposition due to any reason, it shall not be pursued by Contractor in any other form. 
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12.2.4  Amendments- Employer Issuance 

 
If the variation proposal is acceptable to the Employer/Engineer in whole or in parts, it will accept by 
execution of an amendment.  Such amendment shall identify all the changes in the specifications, Contract 
Period etc. and shall specify net savings on construction costs which shall be adjusted in the contract value 
by the Employer. 

 
12.2.5  Contractor’s Acceptance and Payment 

 
The Contractor shall either accept or reject any proposed amendment executed by the Engineer pursuant 
to this section within 5 working days of its receipt date from the Employer. If the Contractor does not 
reject the same in the period stipulated above, the amendments shall be deemed to be accepted by the 
Contractor and shall become a variation to the Contract.  The Contractor’s acceptance shall be 
unconditional, and the contract value / price shall be adjusted by the amount of saving due to the 
variation. 

 

12.3 Employer’s Variations 
 
If the Engineer requests a proposal, prior to instructing a Variation which may be for additional work or 
alteration in the work on deletion / reduction in the scope of work, the Contractor shall submit at his own 
cost within 14 days or such period as the Engineer may allow of the receipt of such request of the Engineer. 
 
(a)  a description of the proposed design and/or work to be performed and a programme for its 

execution,  
(b) The Contractor’s proposal for any necessary   modifications to the programme according to Sub-

Clause 4. 13, and 
(c) the Contractor's proposal for adjustment to the Contract Price, Time for Completion and/or 

modifications to the Contract. 
 

12.4 Variation Procedure 
 
The Engineer shall, as soon as practicable after receipt of proposals under sub- clauses 12.2 and / or 12.3, 
respond with approval, rejection or comments.  

 
If the Engineer instructs or approves a Variation, he shall proceed in accordance with Sub-Clause 3.5 to 
agree or determine adjustments to the Contract Price, Time for Completion and Schedule of Payments.  

 
After receipt of proposal, it will be the prerogative of the Employer, whether to Instruct and proceed ahead 
with the variation or drop the proposal in part or full. In that case, no cost of preparing and submitting the 
proposal will be payable to Contractor.  In case, the design part of variation has been completed on 
submission of same to the Engineer, the Employer decides to abandon the variation, only cost for design 
to the extent of work done will be paid to the Contractor. 
 

12.5 Variation in Bill of Quantities 
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i) The quantities of items shown in the Bill of Quantities are approximate, and liable to vary during 
the actual execution of the work. Some items/group of items may have to be altered, added or 
omitted. The Contractor shall be bound to carry out and complete the stipulated work as instructed 
by the Engineer, irrespective of the magnitude of variations including additions, alterations or 
omissions in the Bill of Quantities, individual items or group of items, specified in the Bill of 
Quantities. 

ii) Such variations shall be paid as follows:  
 

(a) At the accepted rates of the Contract for Positive variation in quantities to the extent of 25%, 
except in the case of foundation works.  Unless otherwise specifically provided for in the Bill 
of Quantities or elsewhere in the Contract, the variation of 25% shall be applicable to a group 
of items mentioned therein and not to individual items. In case of variation in quantities on 
minus side, contract rates will be payable for executed quantities. 

(b) In case of foundation work, no variation limit applies, and Contractor shall carry out the Work, 
at rates stipulated in the Contract irrespective of any variation. 

(c) In case of earth work, the aforesaid variation limit of 25% shall apply to the gross quantity of 
earth work and variation in the quantity of individual classifications of soil will not be subject 
to this limit where any variation can take place. 

(d) For items against which the quantity given in the Bills of Quantities is “if or as required”, there 
shall be no increase/decrease of rates whatever be the quantity finally executed. 

(e) Variation in the quantity of items individually costing upto 1% of the total contract value, shall 
be payable at the rates stated in the Contract. Notwithstanding the magnitude of variation 
upto 2% of the original Contract Value for each item. 

(f) In case the variation in individual items or the group of items as stipulated above, is more 
than 25% on plus side, the rate for the varied quantity beyond 25% shall be negotiated 
between the Engineer and the Contractor and mutually agreed rates arrived at before actual 
execution of the extra quantity.  

(g) In case Engineer introduces an item for which the Contract does not contain any rates or 
prices applicable to the varied Works, the rate of such items shall be derived, wherever 
possible, from rate for similar items available in the Bill of Quantities of the accepted Tender. 
In case this is not possible, the rate may be: 

 
i) Cost of Materials at current market price, as actually utilized in the final finished 

Permanent Works, including a reasonable percentage for wastage and transportation.  
ii) Cost of enabling works if any (unless provided for separately) worked out on the above 

basis but with less stringent quality. Specifications minus salvage value of serviceable 
material released after completion of work and cost of material released as scrap. 

iii) Cost of labour actually used at the site of work at rates under Payment of Minimum 
Wages Act for the area of work for each category of worker, further enhanced by a 
percentage of 10% of the aforesaid rates to account for labour not directly utilized at 
Site and other ancillary and incidental expenses on labour. 

iv) Hire charges for Plant & Machinery, scaffolding, shuttering, forms, etc., required to be 
used at the site of the work. The tools used by the various trades shall not be counted 
as Plant & Machinery for this purpose. 

v) An amount of 20% of items (i), (ii), (iii) and (iv) above to allow for Contractor’s 
overheads, profits and corporate taxes. This percentage shall also apply to estimated 
cost of Materials supplied free to the Contractor.  
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vi) In all cases where extra items of work are involved, for which there are no rates in the 
accepted Bill of Quantities the Contractor shall give a notice to the Engineer, of at least 
7 days before the need for their execution arises. 

(h) In the event of disagreement in respect of items (f) and (g) above, the Engineer shall fix such 
rates of price as are, in his opinion appropriate and shall notify the Contractor accordingly, 
with a copy to the Employer. Until such time as rates or prices are agreed or fixed, the 
Engineer shall determine provisional rates or prices to enable on account payments to the 
Contractor. Alternatively, in the event of disagreement, the Contractor shall have no claim to 
execute extra quantities/new items and the Engineer shall be free to get such additional 
quantities beyond 25% new items executed through any other agency. However, if the 
Engineer or the Employer so directs the Contractor shall be bound to carry out any such 
additional quantities beyond the limits stated above original quantities and or new items and 
the disagreement or the difference regarding rates to be paid for the same shall be settled in 
the manner laid down under the conditions for the settlement of dispute. 

 

12.6 Payment in Applicable Currencies 
 
If the Contract provides for payment of the Contract Price in more than one currency, and an adjustment 
is agreed or fixed as stated above, the amount payable in each of the applicable currencies shall be 
specified when the adjustment is agreed or fixed. In specifying the amount in each currency, the 
Contractor and the Engineer (or, failing agreement, the Engineer) shall take account of the actual or 
expected currency proportions of the Cost of the varied work, without being bound by the proportions of 
various currencies specified for payment of the Contract Price. 
 

13. TERMINATION OF THE CONTRACT 

13.1 Notice to Contractor 
 
If the Contractor fails to carry out any of his obligations, or if the Contractor is not executing the Works in 
accordance with the Contract, the Engineer may give notice to the Contractor requiring him to make good 
such failure and remedy the same within such time as the Employer / Engineer may deem to be 
reasonable. 
 

13.2 Termination of Contract due to Contractor’s Default 
 
13.2.1  Leading Conditions to Termination of Contract 

 
The Employer shall be entitled to terminate the Contract if the Contractor or any one of its constituents, 
 
(a) fails to comply with a notice under Sub clause 13.1 
(b) abandons or repudiates the Contract  
(c) without reasonable excuse acceptable to the Engineer, fails to commence the Works in accordance 

with the Contract 
(d) sub contracts the whole of the Works or assigns the Contract without approval of the Employer 
(e) becomes bankrupt or insolvent or goes into liquidation except voluntary liquidation for the purpose 

of amalgamation or reconstruction 
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(f) persistently disregards instructions of the Engineer or contravenes any provisions of the Contract, 
or 

(g) fails to adhere to the agreed programme of work by margin of 10% of the stipulated period or 21 
days, whichever is earlier, or fails to complete the Works or parts of the Works within the stipulated 
or extended period of completion, or is unlikely to complete the whole Work or part thereof within 
time because of poor record of progress; or 

(h) fails to remove materials from the Site, or pull down and replace work, after receiving notice from 
the Engineer to the effect that the said materials or Works have been condemned or rejected, or 

(i) fails to take steps to employ competent and/or additional staff and labour, or 
(j) fails to afford the Engineer or his representative proper facilities for inspecting the Works or any 

part thereof, or 
(k) indulges in corrupt or fraudulent practices as explained in Clause 4.33 
 
 
13.2.2   

 
In any one of these events or circumstances, the Employer may upon giving 14 days’ notice to the 
Contractor, terminate the Contract and expel the Contractor from the Site. However, in case of sub-
paragraph (e) or (k), the Employer may by notice of 7 days terminate the Contract immediately. 

 
13.2.3   

 
For the purpose of sub para (c) above, this clause, reasonable excuse shall be one, which in the opinion of 
the Engineer has resulted from, Any Circumstance which  
 
- is beyond the employer’s or contractor’s control and 
- made the failure unavoidable and it is evidenced by the Contractor to the satisfaction of the 

Engineer that the failure was remedied without unreasonable delay once that obstacle was out of 
the way. 

 
13.2.4   

 
In case of sub para(g), the Engineer at its sole discretion may terminate only part of the contract also by 
taking out some part of the total scope of work and may complete or arrange for any other entity through 
the process of open/limited/single tender or by calling quotations, to do so at the risk and cost of the 
contractor. 
 
13.2.5   

 
The Employer’s decision to terminate the Contract shall not prejudice any other rights of the Employer 
under the Contract. 
 
 
13.2.6   

 
On termination of contract due to contractor’s default the performance security shall be forfeited by 
encashing the bank guarantee and the balance work shall be got done independently without risk and cost 
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of the failed contractor. The failed contractor shall be debarred from participating in the tender for 
executing the balance work. If the failed contractor is a JV or a partnership firm, then every 
member/partner of such JV or partnership firm shall be debarred from participating in the tender for the 
balance work either in his/her individual capacity or as a partner of any other JV/partnership firm. 
 
13.2.7   

 
The Engineer shall not make a claim under the Performance Security except for amounts to which the 
CSML is entitled under the contract (Not withstanding and/or without prejudice to any other provisions in 
the contract agreement) in the event of  

 
i) Failure by the contractor to extend the validity of the Performance Security as described herein 

above, in which event the Engineer may claim the full amount of the Performance Security. 
ii) Failure by the contractor to pay CSML any amount due, either as agreed by the contractor or 

determined under any or the Clauses/Conditions of the agreement, within 30 days of the service of 
notice to this effect by Engineer. 

iii) The contractor being determined or rescinded under provision of the GCC the Performance Security 
shall be forfeited in full and shall be absolutely at the disposal of the CSML 

 
13.2.8  Valuation at the date of Termination 

 
The Engineer shall, as soon as possible after termination under Sub-Clause 13.2.1, determine and advise 
the Contractor of the value of the Construction and/or Manufacture Documents, Plant, Materials, 
Contractor's Equipment and works and all sums then due to the Contractor as at the date of termination. 

 
13.2.9  Payment after Termination 

 
After termination under Sub-Clause 13.2.1, the Employer shall not be liable to make any further payments 
to the Contractor until the costs of design, manufacture, execution, completion and remedying of any 
defects, damages for delay in completion (if any), and all other costs incurred by the Employer, have been 
established. 
 
The Employer shall be entitled to recover from the Contractor the extra costs, if any, of completing the 
Works after allowing for any sum due to the Contractor under Sub-Clause 13.2.8. If there are no such extra 
costs, the Employer shall pay any balance to the Contractor. 

 
13.2.10  Non-Exercise of Power not to Constitute Waiver 

 
Provided always that in case any of the powers conferred upon the Employer by Sub-clause 13.1 and Sub-
clause 13.2.1 above, shall have become exercisable, and the same may not have been exercised, the non-
exercise thereof shall not constitute waiver of any of the conditions thereof. 
 

13.3 Default of Employer 
 
13.3.1  Notice by Contractor 

 
In the event of the Employer: 
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(a) failing to pay the Contractor, without reasonable cause, the amount due under any certificate of 

the Engineer within 56 days after the expiry of the time stated in Sub-Clause 11.5 within which 
payment has to be made, subject to any deduction that the Employer is entitled to make under the 
Contract or, 

(b) becoming bankrupt or, being a company, going into liquidation, other than for the purpose of a 
scheme of reconstruction or amalgamation, then the Contractor may give notice requiring the 
Employer to remedy the default within 28 days after receipt of the notice. If the Employer fails to 
remedy the default or fails to propose steps reasonably acceptable to the Contractor to do so and 
in that case, the Contractor may terminate the Contract after issue of 14 days’ notice to the 
Employer with a copy to the Engineer.  In this   case, the Contractor shall be compensated as per 
Sub clause 13.3.4  
 

The Engineers decision on the amount payable on this account shall be final and binding. 

 
13.3.2  Contractor’s Entitlement to Suspend the Work 

 
The Contractor may, if the Employer fails to pay the Contractor the amount due under any certificate of 
the Engineer within 56 days after the expiry of the time stated in Sub-Clause 11.6, within which payment 
is to be made, subject to any deduction that the Employer is entitled to make under the Contract, after 
giving 28 days’ prior notice to the Employer, with a copy to the Engineer, suspend work or reduce the rate 
of work. 
 
If the Contractor suspends work or reduces the rate of work in accordance with the provisions of this Sub-
Clause and thereby suffers delay or incurs costs the Engineer shall, after due consultation with the 
Employer and the Contractor, determine: 
 
a) any extension of time to which the Contractor is entitled under sub- clause-8.4, and 
b) the amount of such costs, which shall be added to the Contract Price, and shall notify the Contractor 

accordingly, with a copy to the Employer. 
 

13.3.3  Cessation of Work by Contractor 
 
After termination under Sub-13.3.1, the Contractor shall:  
 
a) cease all further work, except for such work as may be necessary and instructed by the Engineer 

for the purpose of making safe or protecting those parts of the Works already executed, and any 
Work required to leave the Site in a clean and safe condition, 

b) hand over all Construction and/or Manufacture Documents, Plant, and Materials for which the 
Contractor has received payment,  

c) hand over those parts of other Works executed by the Contractor up to the date of termination, 
and 

d) remove all Contractor's Equipment which is on the Site and repatriate all his staff and labour from 
the Site. 

 
Any such termination shall be without prejudice to any other right of the Contractor under the Contract. 
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13.3.4  Payment on Termination 

 
After termination under Sub-Clause 13.3.1 the Employer shall return the Performance security, and shall 
pay the Contractor an amount calculated and certified in accordance with the following conditions: 
 
(a) The value of approved materials actually brought to the site and reasonably required to execute the 

works during next three months, as per approved programme, and 
(b) Value of work completed up to date by the contractor at rates specified in the Contract, after taking 

into account any deductions, retentions, set off.  
 
The payment as above shall be full compensation for termination under this clause and the Contractor has 
no claim for damages or other entitlements whether under the contract or otherwise. 

 
13.3.5   

 
In case termination/foreclosure of the Contract under whatsoever circumstances, any remaining tools, 
plants, equipments and surplus materials of Employer with contractor will be returned to the Employer in 
good condition at Employer’s depot at Contractor’s cost. In case of the failure of the contractor to do so, 
the Employer will be entitled to recover their cost from the contractor from the amount becoming due to 
the contractor or from any other money due in any other contracts. The decision of the Engineer of the 
amount to be recovered will be final decision and full credit at rates initially charged to the contractor 
shall be allowed for such materials. Similarly, the Employer shall be entitled to recover the cost of the 
unreturned material, plant equipment and tools from the contractor where such material have been 
supplied free of cost and plant, equipment and tools free of cost or on lease basis to the contractor as 
stipulated in the Conditions of Contract. 
 

14. RISK AND RESPONSIBILITY 

14.1 Indemnity 
 
The Contractor shall indemnify and hold harmless the Employer, the Engineer, the Designated 
Contractors, representatives and employees from and against all actions, sits, proceedings, claims, 
damages, losses, expenses and demands of every nature and description, by reasons of any act or 
omissions of the Contractor, his representative or his employees in the execution of the Works, including 
professional services provided by the Contractor or in the guarding the same. 

 
These indemnification obligations shall include but not be limited to claims, damages, losses, damage 
proceedings, charges and expenses which are attributable to: 
 
(a) sickness, or disease, or death of, or injury to any person; and 
(b) loss of, or damage to, or destruction of any property (other than the Works) including consequential 

loss of use; and  
(c) loss, damage or costs arising from the carriage of Plant, Rolling Stock and Materials and/or 

ownership or chartering of marine vessels by the Contractor, or any sub-contractor of any tier. 
 



 

                                                                                                                                            
                           COCHIN SMART MISSION LIMITED 

  
 
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 204 

Bidding document for Construction of New Block of Mattancherry Women & 
Children Hospital 

The Contractor shall also indemnify and save harmless the Employer from and against all claims and 
proceedings on account of infringements of patents rights, design, trademark name etc as detailed out in 
clause 5.8. 

 
All sums payable by way of compensation or damages under these conditions shall be considered 
reasonable compensation payable to the Employer, without reference to the actual loss or damage 
sustained, and whether or not any damage shall have been sustained. The decision of the Engineer as to 
compensation claimed shall be final and binding. 
 

14.2 Contractor’s Care of the Works 
 
The Contractor shall take full responsibility for the care of the Works, or any part thereof, including full 
responsibility for the care of any work being manufactured, or stored off-Site for inclusion in the Works, 
or in the course of transportation to the Site, and for the care of Contractor's Equipment, Temporary 
Works, Plant, Rolling Stock, and any other Material, whatsoever, on the Site or delivered to or placed on 
the Site in connection with, or for the purpose of the Works.  
 
The Contractor shall take this responsibility from the Commencement Date until the date of issue of the 
Taking Over Certificate, when responsibility shall pass to the Employer. If the Engineer issues a Taking Over 
Certificate for any Section or part of the Works, the Contractor shall cease to be responsible for the care 
of that Section or part from the date of issue of such Taking Over Certificate when responsibility shall pass 
to the Employer. 
 
The Contractor shall take responsibility for the care of any outstanding work which is required to be 
completed prior to the expiry of the Contract Period, until the Engineer confirms in writing that such 
outstanding work has been completed. 

 
If any loss or damage happens to the Works, any other property or person , arising from any cause other 
than the Employer's risks listed in Sub-Clause 14.3, during the period for which the Contractor is 
responsible, the Contractor shall rectify such loss or damage, at his cost, so that the Works conform with 
the Contract or at the option of the Employer, will pay or allow to the Employer the cost of rectifying such 
loss or damage. Notwithstanding such loss or damage, the Contractor shall proceed with the execution of 
works in all respects in accordance with the contract and the Engineer's instructions. The Contractor shall 
also be liable for any loss or damage to the Works caused by any operations carried out by the Contractor 
after the date of issue of the Taking Over Certificate. 
 

14.3 Employer’s Risk 
 
The Employer's risks of loss or damage to physical property in India and of death and personal injury 
occurring  in  India  in  consequence  of  the  performance  of obligations under the Contract are:  

 
(a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 
(b) rebellion, revolution, insurrection, or military or usurped power, or civil war, within India 
(c) riot, commotion or disorder by persons unless solely restricted to or caused by employees of 

Contractor or of subcontractors currently or formerly engaged in the Works 
(d) Ionising radiations, or contamination by radio-activity from any nuclear fuel, or from any nuclear 

waste from the combustion of nuclear fuel, radio-active toxic explosive, or other hazardous 
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properties of any explosive nuclear assembly or nuclear component of such an assembly, except to 
the extent to which the Contractor may be responsible for the use of any radio-active material, 

(e) pressure waves caused by aircraft or other aerial devices travelling at sonic or supersonic speeds, 
and  

(f) use or occupation by the Employer of any part of the Works, except as may be specified in the 
Contract. 

 

14.4 Consequences of Employer’s Risk 
 
If an Employer's risk results in loss or damage, the Contractor shall promptly notify the Engineer and shall 
rectify this loss or damage to the extent required by the Engineer. 
 
If the Contractor suffers delay and/or incurs cost from rectifying this loss or damage, the Contractor shall 
give notice to the Engineer and shall be entitled to claim: 
  
(a) extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4, and  
(b) Amount of such cost, which may be included in the Contract Price at the discretion of the Engineer. 
 

14.5 Contractor’s Risk 
 
The Contractor's risks are all risks other than the Employer's risks given in sub clause 14.3 
 

14.6 Limitation of Liability 
 
Except as provided otherwise in these Conditions, neither party shall be liable to the other party for loss 
of use of any Works, loss of profit, loss of any Contract or any other indirect or consequential loss or 
damage which may be suffered by the other party in connection with the Contract. The total liability of 
the Contractor to the Employer under the Contract shall not exceed the Contract Price. Except that this 
Sub-Clause shall not limit the liability of the Contractor:  
 
(a) under Sub-Clauses 4.18, 4.19, 5.7, 8.6, and Clauses 7.10 and 7.11 
(b) under any other provisions of the Contract which expressly impose a greater liability, 
(c) in cases of fraud, willful misconduct or illegal or unlawful acts, or  
(d) in cases of acts or omissions of the Contractor which are contrary to the most elementary rules of 

diligence which a conscientious Contractor would have followed in similar circumstances. 
 

15. INSURANCE 

15.1 Professional Indemnity Insurance 
 
The Contractor shall effect and maintain professional indemnity insurance, preferably in the name of 
CSML, for the amount in Indian Rupees stipulated in Contract data in respect of any design of the Works 
to be carried out by, or on behalf of the Contractor. This insurance, which shall ensure 
the Contractor’s liability by reason of professional negligence and errors in the design of the works, shall 
be valid from the date of commencement of Works, until 5 years after the date of issue of Performance 
Certificate.  
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The Engineer will not issue Final Payment Certificate until the Contractor has produced evidence that 
coverage of the professional indemnity insurance has been provided for the aforesaid period. 
 

15.2 Insurance for Works and Contractor’s Equipment 
 
The Contractor shall insure the Plant, Materials and Works in the joint names of the Employer, the 
Contractor and Sub-contractors (wherever applicable) against all loss or damage. This insurance shall 
cover loss or damage from any cause other than the Employer's risks listed in Sub-Clause 14.3 sub 
paragraphs (a), (b), (d) and (e). Such insurance shall be for a limit of not less than the full replacement cost 
(including profit) and shall also cover the costs of demolition and removal of debris. Such insurance shall 
be in such a manner that the Employer and the Contractor are covered from the commencement date 
until the date of issue of the Taking Over Certificate for the whole of Works. The Contractor shall extend 
such insurance to provide cover until the date of issue of the Performance Certificate, for loss or damage 
for which the Contractor is liable arising from a cause occurring prior to the issue of the Taking Over 
Certificate, and for loss or damage occasioned by the Contractor or Sub-contractors in the course of any 
other operations (including Clauses 7.10, 7.11 and 10). 
 
The Contractor shall insure the Contractor's Equipment against all risks in the joint names of the Employer, 
the Contractor and Sub-contractors, (wherever applicable) against all loss or damage. This insurance shall 
cover loss or damage from any cause other than the Employer's risks listed in Sub-Clause 14.3 sub- 
paragraphs (a), (b), (d) and (e). Such insurance shall be for a limit of not less than the full replacement 
value (including delivery to Site). Such insurance shall be in such a manner that each item of equipment is 
insured while it is being transported to the Site and throughout the period it is on or near the Site. 
 

15.3 Insurance against injury to Persons and Damage to Property 
 
The Contractor shall insure against liability to third parties in the joint names of the Employer, the 
Contractor and Sub-contractors, (wherever applicable) for any loss, damage, death or bodily injury which 
may occur to any physical property ( except things insured  under Sub-Clause 15.2)  or  to  any  person 
(except persons insured under Sub-Clause 15.4), which may arise out of the performance of the Contract 
and occurring before the issue of the Performance Certificate.  Such insurance shall be at least for the 
amount specified in the Appendix to Form of Tender. 
 

15.4 Insurance for Workers 
 
The Contractor shall affect and maintain insurance against losses and claims arising from the death or 
injury to any person employed by the Contractor or any Sub-contractor (wherever applicable) in such a 
manner that the Employer and the Engineer are indemnified under the policy of insurance.  For Sub-
contractor’s employees (wherever applicable), such insurance may be effected by the Sub-contractor, but 
the Contractor shall be responsible for compliance with this Clause. 

15.5 General Requirements for Insurances 
 
The Contractor shall, within the respective periods stated in the Appendix to Form of Tender (calculated 
from the Commencement Date), submit to the Employer: 
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a) evidence that the insurances described in this Clause have been affected, with an Indian Insurance 
Company, and 

b) copies of the policies for the insurances described in Sub-Clause 15.2, 15.3 and 15.4. 
 

When each premium has been paid, the contractor shall submit copy of receipts to the employer. The 
contractor shall also, when providing such evidence, policies and receipts to the employer, notify the 
engineer of so doing. 
 
The contractor shall effect all insurances for which he is responsible with insurers and in terms approved 
by the employer. Each policy insuring against loss or damage shall provide for payments to be made in the 
currencies required to rectify such loss or damage. Payments received from insurers shall be used for the 
rectification of such loss or damage. 
 
The contractor (and, if appropriate, the employer) shall comply with the conditions stipulated in each of 
the insurance policies. The contractor shall make no material alteration to the terms of any insurance 
without the prior approval of the employer. If an insurer makes (or purports to make) any such alteration, 
the contractor shall notify the employer immediately. 
 
If the contractor fails to effect and keep in force any of the insurances required under the contract, or fails 
to provide satisfactory evidence, policies and receipts in accordance with this sub-clause, the employer 
may, without prejudice to any other right or remedy, effect insurance for the coverage relevant to such 
default, and pay the premiums due. In such cases the premium paid by the employer plus overheads (equal 
to 50% of the premium paid) shall be recoverable from the contractor by the employer and may be 
deducted by the employer from any monies due, or to become due, to the contractor or recover the same 
as debt due from the contractor. The contractor shall not dispute the amount of premium paid by the 
employer or the overhead charges thereon. 

 
Nothing in this clause limits the obligations, liabilities or responsibilities of the contractor or the employer, 
under the other terms of the contract or otherwise. Any amount not insured or not recovered from the 
insurers shall be borne by the contractor. 
 
The Contractor shall submit to the Engineer, the details of all claims made with the insurer and claims 
accepted by the insurer or any other details as required by the Engineer on monthly basis. 
 

16. FORCE MAJEURE 

16.1 Definition of Force Majeure 
 
In this Clause, "force majeure " means an event beyond the control of the Employer and the Contractor, 
which makes it impossible or illegal for a party to 

 
a) act of God; 
b) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, mobilization, 

requisition, or embargo; 
c) rebellion, revolution, insurrection, or military or usurped power, or civil war; 



 

                                                                                                                                            
                           COCHIN SMART MISSION LIMITED 

  
 
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 208 

Bidding document for Construction of New Block of Mattancherry Women & 
Children Hospital 

d) contamination by radio-activity from any nuclear fuel, or from any nuclear waste from the 
combustion of nuclear fuel, radio-active toxic explosive, or other hazardous properties of any 
explosive nuclear assembly or nuclear component of such an assembly; 

e) riot, commotion or disorder, unless solely restricted to employees of the Contractor or of his Sub-
contractors currently or formerly engaged on the Works. 

 
If a party considers that it may be affected by Force Majeure, the party shall promptly notify the other 
party and Engineer of such Force Majeure within 21 days of such occurrence. If neither party issues any 
notice regarding the event within 21 days of its occurrence, the said event shall be deemed not to have 
occurred and the Contract shall continue to have effect as such. 
 

16.2 Effect of Force Majeure Event 
 
Neither the Employer nor the Contractor shall be considered in default or in contractual breach to the 
extent that performance of obligations is prevented by a Force Majeure event which arises after the date 
of Notice to Proceed Upon the occurrence of such Force Majeure, the affected party shall endeavor to 
continue to perform its obligations as far as reasonably practicable. 

 

16.3 Contractor’s Responsibility 
 
If affected by such Force Majeure, the Contractor shall promptly notify the Engineer of any proposals for 
overcoming the consequences of the Force Majeure, including any reasonable alternative means for 
performance, but shall not carry out these proposals without the consent of the Engineer. 

 

16.4 Employer’s Responsibility 
 
If affected by such Force Majeure, the Employer shall promptly notify the Engineer   and   the   Contractor   
of   any   proposals   for   overcoming   the consequences of the Force Majeure. 

 

16.5 Payment to Contractor 
 
If the Works shall suffer loss or damage due to such Force Majeure, the Contractor shall be entitled to 
have included, in an Interim Payment Certificate, the Cost of work executed in accordance with the 
Contract. 

 

16.6 Resumption of Work 
 
The obligations under the Contract shall be resumed as soon as practicable after the event has come to 
an end or ceased to exist. 
 
In case of doubt or dispute, whether a particular occurrence should be considered an “event” as defined 
under this clause, the decision of the Engineer shall be final and binding. 
 
Works that have already been measured shall be paid for by the Employer even if the same is subsequently 
destroyed or damaged as a result of the event. The cost of rebuilding or replacing any work that has been 
measured shall be borne by the Employer. 
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16.7 Optional Termination, Payment and Release 
 
Irrespective of any extension of time, if a Force Majeure occurs and it’s effect continues for a period of 6 
months, after notice has been given under Sub-Clause 16.1, either party may give to the other party a 
notice of termination of the Contract which shall take effect in 28 days after the notice is given. Unless at 
the end of 28 days period the effect of the Force Majeure has ceased, the Contract shall terminate upon 
that date. Otherwise, the Contract shall remain in effect. 
 
The Contractor shall be paid fully for the work done under the Contract, but not for any defective work or 
work done which has been destroyed or damaged before its measurement.  The Employer shall have the 
option to take over any Plant and Materials lying at site, at rates provided for in the 
Contract, failing that, as per rates, which are determined to be fair and reasonable by the Engineer. 
 

16.8 Release from Performance Under the Law 
 
If under the law of the Contract the Employer and the Contractor are released from further performance, 
the sum payable by the Employer to the Contractor shall be the same as would have been payable under 
Sub-Clause 16.7, if the Contract had been terminated under that Sub-Clause. 

 

17. CLAIMS, DISPUTES, CONCILIATION AND ARBITRATION  

17.1 Procedure for Claims 
 
If the Contractor intends to claim any additional payment under any clause of these Conditions or 
otherwise, the Contractor shall give notice to the Engineer as soon as possible and in any event within 28 
days of the start of the event giving rise to the claim. 
 
The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, 
either on the Site or at any other location acceptable to the Engineer. Without admitting the Employer’s 
liability, the Engineer shall, on receipt of such notice, inspect such records and may instruct the Contractor 
to keep further contemporary records. The Contractor shall permit the Engineer to inspect all such records 
and shall (if instructed) submit copies to the Engineer. 
 
Within 28 days of such notice, or such other time as may be agreed by the Engineer, the Contractor shall 
send to the Engineer an account, giving detailed particulars of the amount and basis of the claim. Where 
the event giving rise to the claim has a continuing effect, such amount shall be considered as interim. The 
Contractor shall then, at such intervals as the Engineer may reasonably require, send further interim 
accounts giving the accumulated amount of the claim and any further particulars.  Where interim accounts 
are sent to the Engineer, the Contractor shall send a final account within 28 days of the end of the effects 
resulting from the event. 
 
If the Contractor fails to comply with this Sub-Clause, he shall not be entitled to claim any additional 
payment. 
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17.2 Payment for Claims 
 
The Contractor shall be entitled to have included in any Interim Payment Certificate such amount for any 
claim as the Engineer considers due, after taking approval from the Employer. If the particulars supplied 
are insufficient to substantiate the whole of the claim, the Contractor shall be entitled to payment for such 
part of the claim as has been substantiated. 
 

17.3 No legal action Till Dispute Settlement Procedure is Exhausted 
 

Any and all Disputes shall be settled in accordance with the provisions of Clause 17. No action at law 
concerning or arising out of any Dispute shall be commenced unless and until all applicable Dispute 
resolution procedures set out in Clause 17 shall have been finally exhausted in relation to that Dispute or 
any Dispute out of which that Dispute shall have arisen with which it may be or may have been connected. 
 

17.4 Notice of Dispute  
 

For the purpose of Sub-Clause 17.5, a Dispute shall be deemed to arise when one party serves on the other 
party a notice in writing (hereinafter called a "Notice of Dispute") stating the nature of the Dispute 
provided that no such notice shall be served later than 28 days after the date of issue of Performance 
Certificate by the Engineer. 
 

17.5 Two Stages for Dispute Resolution 
 

Disputes shall be settled through two stages: 
 
a) Conciliation procedures as established by “The Arbitration and Conciliation Act-1996” (as amended 

from time to time) and in accordance with this Clause. In the event this procedure fails to resolve 
the Dispute then; 

b) Arbitration procedures undertaken as provided by “The Arbitration and Conciliation Act -1996” (as 
amended from time to time) and in accordance with this Clause 
 

17.6 Conciliation  
 

Within 60 days of receipt of Notice of Dispute, either party shall refer the matter in dispute to conciliation.  
 

Conciliation proceedings shall be initiated within 30 days of one party inviting the other in writing to 
Conciliation. Conciliation shall commence when the other party accepts in writing this invitation. If the 
invitation is not accepted, then Conciliation shall not take place. If the party initiating conciliation does not 
receive a reply within 30 days from the date on which he sends the invitation he may elect to treat this as 
a rejection of the invitation to conciliate and inform the other party accordingly. 
 
The Conciliation shall be undertaken by one Conciliator selected from a panel of Conciliators maintained 
by the Employer. The Conciliator shall assist the parties to reach an amicable settlement in an independent 
and impartial manner 
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17.7 Conciliation Procedure 
 

The Employer shall maintain a panel of Conciliators, who shall be from serving or retired engineers of 
Government Departments, or of Public Sector Undertakings. Out of this panel, a list of three 
Conciliators shall be sent to the Contractor who shall choose one of them to act as Conciliator and conduct 
conciliation proceedings in accordance with “The Arbitration and Conciliation Act, 1996”, of India. 
 
There will be no objection if conciliator so nominated is a serving employee of CSML who Deputy level 
officer would be and above. 
 
The Employer and the Contractor shall in good faith co-operate with the Conciliator and, in particular, 
shall endeavor to comply with requests by the Conciliator to submit written materials, provide evidence 
and attend meetings. Each party may, on his own initiative or at the invitation of the Conciliator, submit 
to the Conciliator suggestions for the settlement of the dispute. 
 
 When it appears to the Conciliator that there exist elements of a settlement which may be acceptable to 
the parties, he shall formulate the terms of a possible settlement and submit them to the parties for their 
observations. After receiving the observations of the parties, the Conciliator may reformulate the terms 
of a possible settlement in the light of such observations.  
 
If the parties reach agreement on a settlement of the dispute, they may draw up and sign a written 
settlement agreement. If requested by the parties, the Conciliator may draw up, or assist the parties in 
drawing up, the settlement agreement. 
 
When the parties sign the settlement agreement, it shall be final and binding on the parties and persons 
claiming under them respectively. The Conciliator shall authenticate the settlement agreement and 
furnish a copy thereof to each of the parties. 
 
As far as possible, the conciliation proceedings should be completed within 60 days of the receipt of notice 
by the Conciliator. 
 
The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial proceedings in 
respect of a dispute that is the subject matter of the conciliation proceedings. 
 

17.8 Termination of Conciliation Proceedings 
 

The conciliation proceedings shall be terminated: 
 
(a) by the signing of the settlement agreement by the parties on the date of agreement; or 
(b) by written declaration of the conciliator, after consultation with the parties, to the effect further 

efforts at conciliation are no longer justified, on the date of declaration; or 
(c) by a written declaration of the parties to the conciliator to the effect that the conciliation 

proceedings are terminated, on the date of declaration; or 
(d) by a written declaration of a party to the other party and the conciliator, if appointed, to the effect 

that the conciliation proceedings are terminated, on the date of declaration. 
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Upon termination of the conciliation proceedings, the conciliator shall fix the costs of the conciliation and 
give written notice thereof to the parties. The costs shall be borne equally by the parties unless settlement 
agreement provides for a different apportionment. All other expenses incurred by a party shall be borne 
by that party. 
 

17.9 Arbitration 
 

If the efforts to resolve all or any of the disputes through conciliation fails, then such disputes or 
differences, whatsoever arising between the parties, arising out of touching or relating to construction/ 
manufacture, measuring operation or effect of the Contract or the breach thereof shall be referred to 
Arbitration in accordance with the following provisions: 
 
(a) Matters to be arbitrated upon shall be referred to a sole Arbitrator if the total value of the claim is 

upto Rs.5 million and to a panel of three Arbitrators if total value of claims is more than Rs.5 million. 
The Employer shall provide a panel of three arbitrators which may also include CSML officers for 
the claims upto Rs.5 million and a panel of five Arbitrators which may also include CSML officers for 
claims of more than Rs.5 million. The Contractor shall have to choose the sole Arbitrator from the 
panel of three and/or one Arbitrator from the panel of five in case three Arbitrators are to be 
appointed. The Employer shall also choose one Arbitrator from this panel of five and the two so 
chosen will choose the third arbitrator from the panel only. The Arbitrator(s) shall be appointed 
within a period of 30 days from the date of receipt of written notice/ demand of appointment of 
Arbitrator from either party. Neither party shall be limited in the proceedings before such 
arbitrator(s) to the evidence or arguments put before the Engineer for the purpose of obtaining his 
decision. No decision given by the Engineer in accordance with the foregoing provisions shall 
disqualify him from being called as a witness and giving evidence before the arbitrator(s) on any 
matter, whatsoever, relevant to dispute or difference referred to arbitrator/s. The arbitration 
proceedings shall be held in only. The language of proceedings, that of documents and 
communication shall be English. 

(b) The Employer at the time of offering the panel of Arbitrator(s) to be appointed as Arbitrator shall 
also supply the information with regard to the qualifications of the said Arbitrator nominated in the 
panel along with their professional experience, phone nos. and addresses to the contractor. 

(c) The award of the sole Arbitrator or the award by majority of three Arbitrators as the case may be 
shall be binding on all parties. 

 

17.10 Interest on Arbitration Award 
 

Where the arbitral award is for the payment of money, no interest shall be payable on whole or any part 
of the money for any period, till the date on which the award is made. 
 

17.11 Cost of Arbitration  
 

The cost of arbitration shall be borne by the respective parties.  The cost shall, inter alia, include the fees 
of the Arbitrator(s) as per rates fixed by the Employer from time to time. 
 

17.12 Jurisdiction of Courts  
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Where recourse to a Court is to be made in respect of any matter, the court at Kochi shall have the 
exclusive jurisdiction to try all disputes between the parties. 
 

17.13 Suspension of Work on Account of Arbitration 
 

The reference to Conciliation/Arbitration shall proceed not withstanding that the Works shall not then be 
or be alleged to be complete, provided always that the obligations of the Employer, Engineer and the 
Contractor shall not be altered by reasons of arbitration being conducted during the progress of the 
Works.  Neither party shall be entitled to suspend the work or part of the work to which the dispute relates 
on account of arbitration and payments to the Contractor shall continue to be made in terms of the 
Contract. 

 

18. SERVICE OF NOTICES 

18.1 Notice to Contractor  
 

a) All notices to the Contractor, shall be served by post or telex or telefax or by hand to the 
Contractor or his authorized representatives. In case of notices delivered by post, they will 
be deemed to have been delivered after 7 days of dispatch. 

 
b) The Contractor shall, on award of the Contract, furnish to the Engineer, the name, 

designation, address and telephone, telex and telefax numbers and e-mail address of his 
representative referred to in Clause 4.3. 

 
 

18.2 Notice to Employer and Engineer 
 
All notices to the Employer or Engineer shall be served by post or telex or telefax, or by delivering by hand 
to the address nominated for the purpose.  
 

18.3 Change of Address 
 
Parties to the Contract may change the nominated address by Employer with a notice to all concerned. 
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Appendix-Dispute Resolution 

A. General Conditions of Dispute Board Agreement 
 

1 Definitions Each “Dispute Board Agreement” is a tripartite agreement by and between: 
 
(a) the “Employer”; 
(b) the “Contractor”; and 
(c) the “Member” who is defined in the Dispute Board Agreement as being: 

i) the sole member of the "DB" and, where this is the case, all references 
to the “Other Members” do not apply, or 

ii) one of the three persons who are jointly called the “DB” (or “Dispute 
Board”) and, where this is the case, the other two persons are called the 
“Other Members.” 
 

The Employer and the Contractor have entered (or intend to enter) into a contract, 
which is called the "Contract" and is defined in the Dispute Board Agreement, 
which incorporates this Appendix. In the Dispute Board Agreement, words and 
expressions which are not otherwise defined shall have the meanings assigned to 
them in the Contract. 

2 General Provisions Unless otherwise stated in the Dispute Board Agreement, it shall take effect on the 

latest of the following dates: 

a) the Commencement Date defined in the Contract, 

b) when the Employer, the Contractor and the Member have each signed the 

Dispute Board Agreement, or 

c) when the Employer, the Contractor and each of the Other Members (if any) 

have respectively each signed a dispute board agreement. 

 
This employment of the Member is a personal appointment. At any time, the 
Member may give not less than 70 days’ notice of resignation to the Employer and 
to the Contractor, and the Dispute Agreement shall terminate upon the expiry of 
this period. 

3 Warranties The Member warrants and agrees that he/she is and shall be impartial and 

independent of the Employer, the Contractor and the Engineer. The Member shall 

promptly disclose, to each of them and to the Other Members (if any), any fact or 

circumstance which might appear inconsistent with his/her warranty and 

agreement of impartiality and independence. 

When appointing the Member, the Employer and the Contractor relied upon the 

Member’s representations that he/she is: 

a) experienced in the work which the Contractor is to carry out under the 

Contract, 

b) experienced in the interpretation of contract documentation, and 

c) fluent in the language for communications defined in the Contract. 
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4 General 
Obligations of the 
Member 

The Member shall: 

(a) have no interest financial or otherwise in the Employer, the Contractor or 

Engineer, nor any financial interest in the Contract except for payment under 

the Dispute Board Agreement; 

(b) not previously have been employed as a consultant or otherwise by the 

Employer, the Contractor or the Engineer, except in such circumstances as 

were disclosed in writing to the Employer and the Contractor before they 

signed the Dispute Board Agreement; 

(c) have disclosed in writing to the Employer, the Contractor and the Other 

Members (if any), before entering into the Dispute Board Agreement and to 

his/her best knowledge and recollection, any professional or personal 

relationships with any director, officer or employee of the Employer, the 

Contractor or the Engineer, and any previous involvement in the overall 

project of which the Contract forms part 

(d) not, for the duration of the Dispute Board Agreement, be employed as a 

consultant or otherwise by the Employer, the Contractor or the Engineer, 

except as may be agreed in writing by the Employer, the Contractor and the 

Other Members (if any);     

(e) comply with the annexed procedural rules and with Sub-Clause 20.4 of the 

Conditions of Contract; 

(f) not give advice to the Employer, the Contractor, the Employer’s Personnel or 

the Contractor’s Personnel concerning the conduct of the Contract, other 

than in accordance with the annexed procedural rules; 

(g) not while a Member enter into discussions or make any agreement with the 

Employer, the Contractor or the Engineer regarding employment by any of 

them, whether as a consultant or otherwise, after ceasing to act under the 

Dispute Board Agreement; 

(h) ensure his/her availability for all site visits and hearings as are necessary; 

(i) become conversant with the Contract and with the progress of the Works 

(and of any other parts of the project of which the Contract forms part) by 

studying all documents received which shall be maintained in a current 

working file; 

(j) treat the details of the Contract and all the DB’s activities and hearings as 

private and confidential, and not publish or disclose them without the prior 

written consent of the Employer, the Contractor and the Other Members (if 

any); and 

(k) be available to give advice and opinions, on any matter relevant to the 

Contract when requested by both the Employer and the Contractor, subject 

to the agreement of the Other Members (if any).    
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5 General 
Obligations of the 
Employer and the 
Contractor 

The Employer, the Contractor, the Employer’s Personnel and the Contractor’s 

Personnel shall not request advice from or consultation with the Member 

regarding the Contract, otherwise than in the normal course of the DB’s activities 

under the Contract and the Dispute Board Agreement. The Employer and the 

Contractor shall be responsible for compliance with this provision, by the 

Employer’s Personnel and the Contractor’s Personnel respectively. 

The Employer and the Contractor undertake to each other and to the Member that 

the Member shall not, except as otherwise agreed in writing by the Employer, the 

Contractor, the Member and the Other Members (if any): 

a) be appointed as an arbitrator in any arbitration under the Contract; 

b) be called as a witness to give evidence concerning any dispute before 

arbitrator(s) appointed for any arbitration under the Contract; or 

c) be liable for any claims for anything done or omitted in the discharge or 

purported discharge of the Member’s functions, unless the act or omission 

is shown to have been in bad faith. 

 

The Employer and the Contractor hereby jointly and severally indemnify and hold 

the Member harmless against and from claims from which he is relieved from 

liability under the preceding paragraph. 

Whenever the Employer or the Contractor refers a dispute to the DB under Sub-
Clause 20.4 of the Conditions of Contract, which will require the Member to make 
a site visit and attend a hearing, the Employer or the Contractor shall provide 
appropriate security for a sum equivalent to the reasonable expenses to be 
incurred by the Member. No account shall be taken of any other payments due or 
paid to the Member. 

6 Payment The Member shall be paid as follows, in the currency named in the Dispute Board 

Agreement: 

(a) a retainer fee per calendar month, which shall be considered as payment in 

full for: 

 

i) being available on 7 days’ notice for all site visits and hearings; 

ii) becoming and remaining conversant with all project developments and 

maintaining relevant files; 

iii) all office and overhead expenses including secretarial services, 

photocopying and office supplies incurred in connection with his duties; 

and  

iv) all services performed hereunder except those referred to in sub-

paragraphs (b) and (c) of this Clause. 

 

The retainer fee shall be paid with effect from the last day of the calendar 

month in which the Dispute Board Agreement becomes effective; until the 
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last day of the calendar month in which the Taking-Over Certificate is issued 

for the whole of the Works. 

With effect from the first day of the calendar month following the month in 

which the Taking-Over Certificate is issued for the whole of the Works, the 

retainer fee shall be reduced by one third. This reduced fee shall be paid until 

the first day of the calendar month in which the Member resigns or the 

Dispute Board Agreement is otherwise terminated. 

(b) a daily fee which shall be considered as payment in full for: 

 

i) each day or part of a day up to a maximum of two days’ travel time in each 

direction for the journey between the Member’s home and the site, or 

another location of a meeting with the Other Members (if any); 

ii) each working day on Site visits, hearings or preparing decisions; and 

iii) each day spent reading submissions in preparation for a hearing. 

 

(c) all reasonable expenses including necessary travel expenses (air fare in less 

than first class, hotel and subsistence and other direct travel expenses) 

incurred in connection with the Member’s duties, as well as the cost of 

telephone calls, courier charges, faxes and telexes: a receipt shall be required 

for each item in excess of five percent of the daily fee referred to in sub-

paragraph (b) of this Clause; 

(d) any taxes properly levied in the Country on payments made to the Member 

(unless a national or permanent resident of the Country) under this Clause 6. 

 

The retainer and daily fees shall be as specified in the Dispute Board 
Agreement. Unless it specifies otherwise, these fees shall remain fixed for the 
first 18 calendar months and shall thereafter be adjusted by agreement 
between the Employer, the Contractor and the Member, at each anniversary 
of the date on which the Dispute Board Agreement became effective. 

If the parties fail to agree on the retainer fee or the daily fee, the appointing 
entity or official named in the Contract Data shall determine the amount of 
the fees to be used. 

The Member shall submit invoices for payment of the monthly retainer and 
air fares quarterly in advance. Invoices for other expenses and for daily fees 
shall be submitted following the conclusion of a site visit or hearing. All 
invoices shall be accompanied by a brief description of activities performed 
during the relevant period and shall be addressed to the Contractor. 

The Contractor shall pay each of the Member’s invoices in full within 56 
calendar days after receiving each invoice and shall apply to the Employer (in 
the Statements under the Contract) for reimbursement of one-half of the 
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amounts of these invoices. The Employer shall then pay the Contractor in 
accordance with the Contract 

If the Contractor fails to pay to the Member the amount to which he/she is 
entitled under the Dispute Board Agreement, the Employer shall pay the 
amount due to the Member and any other amount which may be required to 
maintain the operation of the DB; and without prejudice to the Employer’s 
rights or remedies. In addition to all other rights arising from this default, the 
Employer shall be entitled to reimbursement of all sums paid in excess of one-
half of these payments, plus all costs of recovering these sums and financing 
charges calculated at the rate specified in Sub-Clause 14.8 of the Conditions 
of Contract. 

If the Member does not receive payment of the amount due within 70 days 
after submitting a valid invoice, the Member may  

i) suspend his/her services (without notice) until the payment is received, 

and/or  

ii) resign his/her appointment by giving notice under Clause 7. 

7 Termination At any time:  

i) the Employer and the Contractor may jointly terminate the Dispute Board 

Agreement by giving 42 days’ notice to the Member; or  

ii) the Member may resign as provided for in Clause 2. 

 

If the Member fails to comply with the Dispute Board Agreement, the Employer 

and the Contractor may, without prejudice to their other rights, terminate it by 

notice to the Member. The notice shall take effect when received by the Member. 

If the Employer or the Contractor fails to comply with the Dispute Board 

Agreement, the Member may, without prejudice to his other rights, terminate it 

by notice to the Employer and the Contractor. The notice shall take effect when 

received by them both. 

Any such notice, resignation and termination shall be final and binding on the 
Employer, the Contractor and the Member. However, a notice by the Employer or 
the Contractor, but not by both, shall be of no effect. 

8 Default of the 
Member 

If the Member fails to comply with any of his obligations under Clause 4 (a) - (d) 

above, he shall not be entitled to any fees or expenses hereunder and shall, 

without prejudice to their other rights, reimburse each of the Employer and the 

Contractor for any fees and expenses received by the Member and the Other 

Members (if any), for proceedings or decisions (if any) of the DB which are 

rendered void or ineffective by the said failure to comply. 

If the Member fails to comply with any of his obligations under Clause 4 (e) - (k) 
above, he shall not be entitled to any fees or expenses hereunder from the date 
and to the extent of the non-compliance and shall, without prejudice to their other 
rights, reimburse each of the Employer and the Contractor for any fees and 
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expenses already received by the Member, for proceedings or decisions (if any) of 
the DB which are rendered void or ineffective by the said failure to comply. 

9 Disputes Any dispute or claim arising out of or in connection with this Dispute Board 
Agreement, or the breach, termination or invalidity thereof, shall be finally settled 
by institutional arbitration. If no other arbitration institute is agreed, the 
arbitration shall be conducted under the Rules of Arbitration of the International 
Chamber of Commerce by one arbitrator appointed in accordance with these Rules 
of Arbitration. 
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PROCEDURAL RULES 
 
Unless otherwise agreed by the Employer and the Contractor, the DB shall visit the site at intervals of not 
more than 140 days, including times of critical construction events, at the request of either the Employer 
or the Contractor. Unless otherwise agreed by the Employer, the Contractor and the DB, the period 
between consecutive visits shall not be less than 70 days, except as required to convene a hearing as 
described below. 
 
The timing of and agenda for each site visit shall be as agreed jointly by the DB, the Employer and the 
Contractor, or in the absence of agreement, shall be decided by the DB. The purpose of site visits is to 
enable the DB to become and remain acquainted with the progress of the Works and of any actual or 
potential problems or claims, and, as far as reasonable, to endeavor to prevent potential problems or 
claims from becoming disputes. 
 
Site visits shall be attended by the Employer, the Contractor and the Engineer and shall be coordinated by 
the Employer in co-operation with the Contractor. The Employer shall ensure the provision of appropriate 
conference facilities and secretarial and copying services. At the conclusion of each site visit and before 
leaving the site, the DB shall prepare a report on its activities during the visit and shall send copies to the 
Employer and the Contractor. 
 
The Employer and the Contractor shall furnish to the DB one copy of all documents which the DB may 
request, including Contract documents, progress reports, variation instructions, certificates and other 
documents pertinent to the performance of the Contract. All communications between the DB and the 
Employer or the Contractor shall be copied to the other Party. If the DB comprises three persons, the 
Employer and the Contractor shall send copies of these requested documents and these communications 
to each of these persons. 
 
If any dispute is referred to the DB in accordance with Sub-Clause 20.4 of the Conditions of Contract, the 
DB shall proceed in accordance with Sub-Clause 20.4 and these Rules. Subject to the time allowed to give 
notice of a decision and other relevant factors, the DB shall: 
 
(a) act fairly and impartially as between the Employer and the Contractor, giving each of them a 

reasonable opportunity of putting his case and responding to the other’s case, and 
(b) adopt procedures suitable to the dispute, avoiding unnecessary delay or expense. 
 
The DB may conduct a hearing on the dispute, in which event it will decide on the date and place for the 
hearing and may request that written documentation and arguments from the Employer and the 
Contractor be presented to it prior to or at the hearing. 
 
Except as otherwise agreed in writing by the Employer and the Contractor, the DB shall have power to 
adopt an inquisitorial procedure, to refuse admission to hearings or audience at hearings to any persons 
other than representatives of the Employer, the Contractor and the Engineer, and to proceed in the 
absence of any party who the DB is satisfied received notice of the hearing; but shall have discretion to 
decide whether and to what extent this power may be exercised. 
 
The Employer and the Contractor empower the DB, among other things, to: 
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(a) establish the procedure to be applied in deciding a dispute, 
(b) decide upon the DB’s own jurisdiction, and as to the scope of any dispute referred to it, 
(c) conduct any hearing as it thinks fit, not being bound by any rules or procedures other than those 

contained in the Contract and these Rules, 
(d) take the initiative in ascertaining the facts and matters required for a decision, 
(e) make use of its own specialist knowledge, if any, 
(f) decide upon the payment of financing charges in accordance with the Contract, 
(g) decide upon any provisional relief such as interim or conservatory measures, and 
(h) open up, review and revise any certificate, decision, determination, instruction, opinion or valuation 

of the Engineer, relevant to the dispute. 
 
The DB shall not express any opinions during any hearing concerning the merits of any arguments 
advanced by the Parties. Thereafter, the DB shall make and give its decision in accordance with Sub-Clause 
20.4, or as otherwise agreed by the Employer and the Contractor in writing. If the DB comprises three 
persons: 
 
(a) it shall convene in private after a hearing, in order to have discussions and prepare its decision; 
(b) it shall endeavor to reach a unanimous decision: if this proves impossible the applicable decision 

shall be made by a majority of the Members, who may require the minority Member to prepare a 
written report for submission to the Employer and the Contractor; and 

(c) if a Member fails to attend a meeting or hearing, or to fulfil any required function, the other two 
Members may nevertheless proceed to make a decision, unless: 
i) either the Employer or the Contractor does not agree that they do so, or 
ii) the absent Member is the chairman and he/she instruct the other Members not to make a 

decision. 
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DISPUTES RESOLUTION BOARD’S RULES AND PROCEDURES  
 
Dispute Resolution during Execution of the Contract  
 
1. Except for providing the services required hereunder, the Board Members shall not give any advice 

to either party concerning conduct of the Works. The Board Members:  
(a) shall have no financial interest in any party to the Contract, or a financial interest in the 

Contract, except for payment for services on the Board;  
(b) shall have had no previous employment by, or financial ties to, any party to the Contract, 

except for fee-based consulting services on other projects, all of which must be disclosed in 
writing to both parties prior to appointment to the Board;  

(c) shall have disclosed in writing to both parties prior to appointment to the Board any and all 
recent or close professional or personal relationships with any director, officer, or employee 
of any party to the Contract, and any and all prior involvement in the project to which the 
Contract relates;  

(d) shall not, while a Board Member, be employed whether as a consultant or otherwise by either 
party to the Contract, except as a Board Member, without the prior consent of the parties 
and the other Board Members;  

(e) shall not, while a Board Member, engage in discussion or make any agreement with any party 
to the Contract, regarding employment whether as a consultant or otherwise either after the 
Contract is completed or after service as a Board Member is completed;  

(f) shall be and remain impartial and independent of the parties and shall disclose in writing to 
the Employer, the Contractor, and one another any fact or circumstance that might be such 
as to cause either the Employer or the Contractor to question the continued existence of the 
impartiality and independence required of Board Members; and  

(g) shall be fluent in the language of the Contract.  
2. Except for its participation in the Board’s activities as provided in the Contract and in this Agreement 

none of the Employer, the Contractor, shall solicit advice or consultation from the Board or the 
Board Members on matters dealing with the conduct of the Works.  

3. The Contractor shall  
(a) Furnish to each Board Member one copy of all documents that the Board may request 

including Contract documents, progress reports, variation orders, and other documents 
pertinent to the performance of the Contract.  

(b) In cooperation with the Employer, coordinate the Site visits of the Board, including 
conference facilities, and secretarial and copying services.  

4. The Board shall begin its activities following the signing of a Board Member’s Declaration of 
Acceptance by all three Board Members, and it shall terminate these activities as set forth below:  

(a) The Board shall terminate its regular activities when either (i) the Defects Liability Period 
referred to in Sub-Clause 41.2 (or, if there are more than one, the Defects Liability Period 
expiring last) has expired, or (ii) the Employer has expelled the Contractor from the Site 
pursuant to Sub-Clause 59.1, and when, in either case, the Board has communicated to the 
parties its Recommendations on all disputes previously referred to it.  

(b) Once the Board has terminated its regular activities as provided by the previous paragraph, 
the Board shall remain available to process any dispute referred to it by either party. In case 
of such a referral, Board Members shall receive payments as provided in paragraphs 7 (a) (ii), 
(iii), and (iv).  
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5. Board Members shall not assign or subcontract any of their work under these Rules and Procedures. 
However, the Board may in its discretion decide to seek independent expert advice on a particular 
specialized issue to assist in reaching a Recommendation, and the cost of obtaining any such expert 
opinion(s) shall be shared equally by the Employer and the Contractor in accordance with the 
procedure specified in paragraph 7 (d) below.  

6. The Board Members are independent Contractors and not employees or agents of either the 
Employer or the Contractor.  

7. Payments to the Board Members for their services shall be governed by the following provisions:  
(a) Each Board Member will receive payments as follows:  

(i) A retainer fee per calendar month equivalent to two times the daily fee established 
from time to time for arbitrators under the Administrative and Financial Regulations of 
the International Centre for Settlement of Investment Disputes (the ICSID Arbitrator’s 
Daily Fee), or such other retainer as the Employer and Contractor may agree in writing. 
This retainer shall be considered as payment in full for:  
(A) Being available, on seven days’ notice, for all hearings, Site visits, and other 

meetings of the Board.  
(B) Being conversant with all project developments and maintaining relevant files.  
(C) All office and overhead expenses such as secretarial services, photocopying, and 

office supplies (but not including telephone calls, faxes, and telexes) incurred in 
connection with the duties as a Board Member.  

(D) All services performed hereunder except those performed during the days referred 
to in paragraph (ii) below.  

(ii) A daily fee equivalent to the ICSID Arbitrator’s Daily Fee, or such other daily fee as the 
Employer and Contractor may agree in writing. This daily fee shall only be payable in 
respect of the following days and shall be considered as payment in full for:  
(A) Each day up to a maximum of two days of travel time in each direction for the 

journey between the Board Member’s home and the Site or other location of a 
Board meeting.  

(B) Each day on Site or other locations of a Board meeting.  
(iii) Expenses. In addition to the above, all reasonable and necessary travel expenses 

(including less than first-class air fare, subsistence, and other direct travel expenses) as 
well as the cost of telephone calls, faxes, and telexes incurred in connection with the 
duties as Board Member shall be reimbursed against invoices. Receipts for all expenses 
in excess of [AMOUNT AND CURRENCY] shall be provided.  

(iv) Reimbursement of any taxes that may be levied in the country of the Site on payments 
made to the Board Member (other than a national or permanent resident of the 
country of the Site) pursuant to this paragraph 8 

(b) Escalation. The retainer and fees shall remain fixed for the period of each Board Member’s 
term.  

(c) Payments to the Board Members shall be shared equally by the Employer and the Contractor. 
The Contractor shall pay Members’ invoices within 30 calendar days after receipt of such 
invoices and shall invoice the Employer (through the monthly statements to be submitted in 
accordance with Clause 49 of the General Conditions of Contract) for one-half of the amounts 
of such invoices. The Employer shall pay such Contractor’s invoices within the time period 
specified in the Construction Contract for other payments to the Contractor by the Employer.  
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(d) Failure of either the Employer or the Contractor to make payment in accordance with this 
Agreement shall constitute an event of default under the Contract, entitling the non-
defaulting party to take the measures set forth in the Contract.  

(e) Notwithstanding such event of default, and without waiver of rights therefrom, in the event 
that either the Employer or the Contractor fails to make payment in accordance with these 
Rules and Procedures, the other party may pay whatever amount may be required to finance 
the operation of the Board. The party making such payments, in addition to all other rights 
arising from such default, shall be entitled to reimbursement of all sums paid in excess of 
one-half of the amount required to maintain operation of the Board, plus all costs of 
obtaining such sums.  

8. Board Site Visits  
(a) The Board shall visit the Site and meet with representatives of the Employer and the 

Contractor at regular intervals, at times of critical construction events, at the written request 
of either party, and in any case not less than two times in any period of 12 months. The timing 
of Site visits shall be as agreed among the Employer, the Contractor, and the Board, but failing 
agreement shall be fixed by the Board.  

(b) Site visits shall include an informal discussion of the status of the Works and Services, an 
inspection of the Works and Services, and the review of any Requests for Recommendation 
made in accordance with paragraph 10 below. Site visits shall be attended by personnel from 
the Employer and the Contractor.  

(c) At the conclusion of each Site visit, the Board shall prepare a report covering its activities 
during the visit and shall send copies to the parties.  

9. Procedure for Dispute Referral to the Board:  
(a) If either party objects to any action or inaction of the other party, the objecting party may file 

a written Notice of Dispute to the other party stating that it is given pursuant to Clause 6 and 
stating clearly and in detail the basis of the dispute.  

(b) The party receiving the Notice of Dispute will consider it and respond in writing within 14 
days after receipt.  

(c) This response shall be final and conclusive on the subject, unless a written appeal to the 
response is filed with the responding party within 7 days after receiving the response. Both 
parties are encouraged to pursue the matter further to attempt to amicably settle the 
dispute.  

(d) When it appears that the dispute cannot be resolved without the assistance of the Board, or 
if the party receiving the Notice of Dispute fails to provide a written response within 14 days 
after receipt of such Notice, either party may refer the dispute to the Board by written 
Request for Recommendation to the Board. The Request shall be addressed to the Chairman 
of the Board, with copies to the other Board Members, the other party and it shall state that 
it is made pursuant to Clause 6. 

(e) The Request for Recommendation shall state clearly and in full detail the specific issues of 
the dispute to be considered by the Board.  

(f) When a dispute is referred to the Board, and the Board is satisfied that the dispute requires 
the Board’s assistance, the Board shall decide when to conduct a hearing on the dispute. The 
Board may request that written documentation and arguments from both parties be 
submitted to each Board Member before the hearing begins. The parties shall submit insofar 
as possible agreed statements of the relevant facts.  

(g) During the hearing, the Contractor and the Employer shall each have ample opportunity to 
be heard and to offer evidence. The Board’s Recommendations for resolution of the dispute 
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will be given in writing to the Employer and the Contractor as soon as possible, and in any 
event not more than 56 days after receipt by the Chairman of the Board of the written 
Request for Recommendation.  

10. Conduct of Hearings  
(a) Normally hearings will be conducted at the Site, but any location that would be more 

convenient and still provide all required facilities and access to necessary documentation may 
be utilized by the Board. Private sessions of the Board may be held at any cost-effective 
location convenient to the Board.  

(b) The Employer and the Contractor shall be given the opportunity to have representatives at 
all hearings.  

(c) During the hearings, no Board Member shall express any opinion concerning the merit of the 
respective arguments of the parties.  

(d) After the hearings are concluded, the Board shall meet privately to formulate its 
Recommendations. All Board deliberation shall be conducted in private, with all Members’ 
individual views kept strictly confidential. The Board’s Recommendations, together with an 
explanation of its reasoning, shall be submitted in writing to both parties. The 
Recommendations shall be based on the pertinent Contract provisions, applicable laws and 
regulations, and the facts and circumstances involved in the dispute.  

(e) The Board shall make every effort to reach a unanimous Recommendation. If this proves 
impossible, the majority shall decide, and the dissenting Member may prepare a written 
minority report for submission to both parties.  

11. In all procedural matters, including the furnishing of written documents and arguments relating to 
disputes, Site visits, and conduct of hearings, the Board shall have full and final authority. If a 
unanimous decision on any such matter proves impossible, the majority shall decide.  
 

After having been selected and, where necessary, approved, each Board Member shall sign two copies of 
the following declaration and make one copy available each to the Employer and to the Contractor 
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BOARD MEMBER’S DECLARATION OF ACCEPTANCE 

 

WHEREAS  

(a) ……………………………………. (the Contract) for the [Insert Name of City]………………………………. has been 

signed on [fill in date] between [name of Employer] (the Employer) and [name of Contractor] (the 

Contractor);  

(b) Clause 21.3 of the General Conditions of Contract provides for the establishment and operation of 

a Disputes Resolution Board (the Board);  

(c) the undersigned has been selected (and where required, approved) to serve as a Board Member on 

said Board;  

NOW THEREFORE, the undersigned Board Member hereby declares as follows:  

1. I accept the selection as a Board Member and agree to serve on the Board and to be bound by the 

provisions of Clause 21.3 of the General Conditions of Contract and the Disputes Ressolution Board’s 

Rules and Procedures attached to the Conditions of Contract.  

2. With respect to paragraph 1 of said Disputes Resolution Board’s Rules and Procedures, I declare  

(a) that I have no financial interest of the kind referred to in subparagraph (a);  

(b) that I have had no previous employment nor financial ties of the kind referred to in 

subparagraph (b); and  

(c) that I have made to both parties any disclosures that may be required by sub-paragraphs (b) 

and (c).  

 

BOARD MEMBER  

[print name of Board Member]  

Date 
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Section VII:  Special Conditions (PC) 

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions 
herein shall prevail over those in the GCC. 

Special Conditions of Contract 

Conditions Sub-Clause Data 
“Employer’s name and 
address 
 
 

1.1.2.8 Managing Director, 
Cochin Smart Mission Limited (CSML), 
10th Floor, Revenue Tower, Park Avenue, 
Kochi -682011 
India 
Telephone Number: +91-0484-2350355 
Facsimile number: +91-0484-2380980 
Electronic mail address: csmltenders@gmail.com 

Engineer’s name and 
address 

1.1.2.9, 1.1.2.10 & 
3.1 

Engineer shall be designated and notified by the Employer 

Commencement date 1.1.3.1 
8.1 

The Commencement date shall be the date specified by the 
Employer in the Letter of Acceptance. If no date is specified 
in the Letter of Acceptance the commencement date shall 
be the date specified in an instruction to the Contractor, in 
writing to that effect from the Engineer (Notice to 
Proceed). 

Intended Completion 
Date 

1.1.3.11,  For whole works at the end of 10 months (including 
monsoon period) for Supply, installation, testing, trial run 
& Commissioning of works and services included under 
Contract 
For section of works, refer to “Table 1: Summary of 
Sections” below 

Time for Completion 1.1.3.11 
8.2 
 

For whole works 10 months (including monsoon period) 
Supply, installation, testing, trial run & Commissioning of 
works and services included under Contract 
For section of works, refer to “Table 1: Summary of 
Sections” below 

Sections 1.1.6.6 For section of works, refer to “Table 1: Summary of 
Sections” below 

Time for the Parties 
entering into a 
Contract Agreement 

1.1.1.5,  
1.4 

28 days of receipt of Notification of Award / Letter of 
Acceptance (LOA) 
 
The agreement shall be signed with Cochin Smart Mission 
Limited [CSML]. In case of JV It is mandatory to register 
the JV under relevant Act after award of Letter of 
Acceptance but before signing of Contract Agreement 
within 28 days of issuance of Letter of Acceptance. Failure 
to register the JV in stipulated period may lead to 
forfeiting of bid security. The equity sharing as declared at 

mailto:csmltenders@gmail.com
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Conditions Sub-Clause Data 
the time of bidding shall be maintained while registering 
the JV before Contract execution. The minimum equities 
of all partners shall be maintained throughout the 
currency of contract. The Agreement shall be signed by 
both the firm individually and by the representatives of JV. 

Department/ 
Authority/ 
Implementing Agency 
name 

1.1.2.8 Cochin Smart Mission Limited (CSML) 

Language 1.3 English 

Language for 
communications 

1.3 English 

Law 1.3 & 6.4 laws of Government of India and State of Kerala 

Care & Supply of 
Construction and /or 
manufacture 
documents 

1.5 Add the following at the end of sub clause 5.6: 
 
The Contractor shall maintain standard Site Order Books 
at the Site at all times during the execution of the Works 
for the use of the Employer and the Engineer. All site 
instructions issued by the Employer/Engineer to the 
Contractor shall be recorded in duplicate in the Site Order 
Book and shall be signed by the issuer and countersigned 
by the Contractor. After compliance with the instruction 
the Contractor shall record the same in the Site Order 
Book duly signed and countersigned by the 
Employer/Engineer. Acceptance of any part of the Works 
executed by the Contractor shall be subject to verification 
with respect to compliance of respective instructions of 
the Employer/Engineer through the Site Order Book. The 
Employer/Engineer shall retain the original copy of the 
site orders, while the Contractor shall retain the duplicate 
ones  

Communications 1.7,  
18.1, 
18.2,  
18.3 

Electronic transmission systems 
e-mail, fax etc. 
Electronic mail address: csmltenders@gmail.com 
Hard copy shall be delivered by hand or mail or courier to 
following address 
Cochin Smart Mission Limited (CSML), 
10th Floor, Revenue Tower, Park Avenue, 
Kochi -682011 

Compliance with Laws- 
Co-ordination with 
other Government 
departments 

1.10 & 4.4 Add at the end of sub clause 4.4: 
 
Co-ordination with other Government departments shall 
be in Scope of the Contractor. 

Engineer’s Duties and 
Authority 

3.2  The Engineer shall obtain the specific approval of the 
Employer before taking action under the following sub 
clauses of these conditions: 

mailto:csmltenders@gmail.com
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Conditions Sub-Clause Data 
1 Agreeing or determining an extension of time and/or 

additional cost in accordance with sub clause 8.4. 
2 Approving a proposal for variation submitted by the 

Contractor in accordance with sub clause 12.2 
3 Variations resulting in an increase of the Accepted 

Contract Amount/ quantity in accordance with sub 
clause 12.5. However, the delegation of power of the 
Employer prevails. 

Performance Security 
Amount 

4.2 As per Kerala GO guidelines 

Facilities and 
coordination with 
others 
 

4.4 Add the following at the end of the Clause: 
 
In case any operation connected with the works 
necessitates diversion, obstruction or closure of any road, 
railway, waterway or any other right of way, the approval 
of the Engineer-in-charge or the Engineer’s 
Representative or the respective the Employer, shall be 
obtained well in advance by the Contractor. In case the 
Contractor’s operations obstruct access to adjacent 
properties, the Contractor shall be responsible to provide 
reasonable temporary access to the affected parties. In 
case the Contractor fails to provide adequate temporary 
facilities, this shall be deemed to be an uncorrected 
Defect under the terms of Clause 10 and the Employer 
shall have the right to engage a third party to correct the 
Defect and the cost of such correction will be deducted 
from the Contract Price.  

Right of way and 
facilities 

4.12 As per “Table2: Summary of Site Possession Dates” 
detailed below. 

Program 
 

4.13 The Contractor shall submit for approval a Program for the 
Works within 28 days from the date of the Letter of 
Acceptance.  
The period between Program updates is 90 days.  
The amount to be withheld for late submission of an 
updated Program is INR 10,000. 
The Contractor shall require to work in a sequential but 
integrated manner to ensure highest standard of 
infrastructure delivery in this area. It shall also be 
responsible for all activities during the complete contract 
period of 10 months. At no point during the Contract 
Period, the Contractor would be absolve of its 
responsibilities as defined in the Contract document 
The Contractor shall submit his proposed construction 
program in sufficient detail so as to demonstrate: the 
order in which he proposes to carry out the Works 
(including each stage of survey, drawings, procurement, 
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Conditions Sub-Clause Data 
manufacture, pre-delivery inspection and testing, delivery 
to Site, construction, erection, testing and 
commissioning); all major events and activities in the 
production of Construction Documents; the periods for 
the drawings reviews and approvals and for any other 
submissions, approvals and consents specified in the 
Employer’s Technical Requirements; the sequence of all 
tests specified in the Contract; etc.  
The Contractor shall also submit the micro planning 
program showing detail of area-wise and street wise 
execution of all activities in time bound manner. The 
execution program shall not be considered unless street 
wise plan has been prepared. Any street should not be left 
dug up for a period more than period proposed and 
approved by Authority. Any breach of this condition shall 
constitute a major violation of contract as convenience of 
citizens is the major reason for bundling all the 
components together.  

  The Contractor should pay particular attention to 
demonstrating how his proposed program for supply of 
major items of plant and equipment to be incorporated 
into the Permanent Works is to be managed to satisfy the 
requirements of the Contract, including the time required 
for survey, preparation of working drawings, placing of 
confirmed orders, manufacturing, pre-delivery 
inspections and tests, delivery to the Site, storage, 
installation, etc.  
 
Such execution program shall be developed on a 
commercially available project management software 
(such as Primavera, MS Project or equivalent) showing 
level-3 activities, together with bar charts and CPM 
diagrams which clearly illustrate the critical path, and the 
resources required to be provided by the Bidder to 
achieve the desired results.  
 
The Contractor’s attention is drawn to the requirements 
set out in this contract, and the Contractor is required to 
clearly demonstrate how he proposes to meet the 
Milestone Targets that have been established to ensure 
that pro-rata progress is maintained on all sub-
components of the Works throughout the execution 
period.  

Contractor’s Equipment  4.15.1  Add the following at the end of this sub clause:  
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Conditions Sub-Clause Data 
The Contractor shall deploy at least the minimum numbers 
of the “key equipment” named in the “Schedule-Key 
Equipment” as referred to in the Section I qualification 
criteria and other equipment necessary as directed by the 
Engineer based on the work requirement. 

Safety of Works 4.16 
 

Add at the end of sub clause 4.16: 
 
The Contractor has to:  
(a) Prepare a detailed Safety Plan, to be implemented 
under supervision of Safety Officer of the Contractor, 
within 28 (twenty-eight) days of receiving of Letter of 
Acceptance to be approved by the Engineer-in-Charge.  

Electricity Water and 
Gas 

4.18 Charges for power connection, water and gas, if required, 
during execution and for trial run and commissioning of 
the facility if any, shall be borne by contractor  

Tools, Plants and             
Equipment Supplied by 
the Employer 

4.19 Not Applicable 

Working hours for 
project execution 

6.5 
 

8 Hours 
No work shall be carried out on the Site on locally 
recognized days of rest, or outside the normal working 
hours stated in the Contract Data / Special Conditions of 
Contract (SCC)., unless 

 
(i) otherwise stated in the Contract; 
(ii) the Engineer gives consent; or 
(iii) the work is unavoidable, or necessary for the 

protection of life or property or for the safety of 
the Works, in which case the Contractor shall 
immediately advise the Engineer in Charge. 

 
If and when the Contractor considers it necessary to carry 
out work at night or on public holidays so as to meet the 
Time for Completion and requests the EIC’s consent 
thereto, the EIC shall not unreasonably withhold such 
consent. 
 
This Sub clause shall not apply to any work which is 
customarily carried out by rotary or double shifts. 

Provision of Efficient 
and Competent Staff  

6.9 
 

The Contractor shall deploy at least the minimum 
numbers of the “key personnel” named in the “scope of 
work 2.10.1.10” as referred to in the Section III 
qualification criteria or other personnel approved by the 
Engineer-in-Charge. 

Quality Control & 
Inspection 

7.4 Add at the end of sub clause 7.4 
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Conditions Sub-Clause Data 
Quality Control would be monitored and checked by KMRL 
(Kochi Metro Rail Limited (Handholding agency for CSML) / 
CSML 
 
In addition to the specifications detailed in Section IV, 
KMRL rules of execution shall be followed by the 
Contractor. 
 
Quality Checking Matrix is as follows 
 
Contractor 
↓ 
PMC (Project management consultants) 
↓ 
KMRL (hand holding agency) & CSML (authority)   

  The Contractor shall provide his proposed Quality 
Assurance and Quality Control (QAQC) Plan which 
describes the type, frequency and procedure of tests to be 
done on sites; type, frequency and procedure of tests to be 
done at manufacturers’ locations outside the sites; all 
parameters to be measured in these tests; permissible 
limits of such parameters; details of laboratories to be 
established at sites; details of testing equipment & 
machines and their calibration schedules; details of the 
Bidder’s internal systems for assuring quality control at the 
manufacturers’ outside the sites; details of qualifications 
and experience of the Quality Control professionals to be 
deployed for the entire project; and the systems of Quality 
Audit to be instituted for systematic and professional 
management as well as adherence with the highest 
standards of quality of all construction works.  
 
The Contractor shall provide separate descriptions of its 
proposed QA/QC plan during the construction phase. The 
Bidder shall also provide copies of the company’s 
standard rules and regulations regarding quality 
assurance and quality control procedures for works in 
general and works of a similar nature.  

Inspection 7.4 Add the following at the end of the Clause: 
 
The Contractor shall submit the detailed drawings, if any, 
to the Engineer for approval.  
 
For Equipment:  
The Contractor shall inform the Engineer-in-charge about 
the likely dates of testing and dispatching of the material. 
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Conditions Sub-Clause Data 
The Contractor shall notify the Engineer-in-charge for 
inspection and testing, at least seven (7) days prior to 
packing and shipping and shall supply the manufacturer’s 
test results and quality control certificates.  
 
The inspection and test categories shall be applied prior 
to delivery of the equipment, of various categories as 
indicated in the technical specifications for each type of 
equipment.  
 
Category A: The drawing has to be approved by the 
Employer/ Employer’s Representative before 
manufacture and testing. The material has to be inspected 
by the Engineer-in-charge or his authorized 
representative after approval at the manufacturer’s 
premise before packing and dispatching. The contractor 
shall provide the necessary equipment and facilities to 
visit factory by engineer or its representatives for tests 
and the cost thereof shall be borne by the Contractor.  
 
Category B: The drawings of the equipment have to be 
submitted and to be approved by the Engineer-in-charge 
prior to manufacture. The material has to be tested by the 
manufacturer and the manufacturer’s test certificates are 
to be submitted and approved by the Engineer-in-charge 
before dispatching of the equipment.  
 
Notwithstanding the above, the Engineer-in-charge, after 
examination of the test certificates, reserves the right to 
instruct the Contractor for retesting, if required, in the 
presence of the Contractor’s representative.  
 
Category C: The material may be manufactured as per 
relevant standards and delivered to the site.  
 
For material / equipment under Category ‘A’ and ‘B’ the 
Engineer-in-charge will provide an authorization for 
packing and shipping after inspection.  
 
Material like energy meter, composite lighting poles or any 
other equipment which needed approval shall be approved 
by Kerala State Electricity Board (KSEB) prior to 
procurement. All energy meters shall be tested & 
calibrated at KSEB approved testing laboratory. 
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Conditions Sub-Clause Data 
Maximum amount of 
liquidated damages for 
delay 

8.5 As per Kerala GO guidelines 

Defects Liability Period 10.1 36 Months 

Defects Notification 
Period 

10.2 36 Months 

Adjust in Contract Price 11.1.3 Price adjustment : NOT applicable 

Advance Income Tax 
and Work Contract Tax 

 As per the prevailing Tax Rules of the Government of India 
and Government of Kerala 

Royalty for Materials 
Used 

 As per the prevailing rates established under Kerala Minor 
Minerals Concession Rules and any provision amended 
from time to time and in force. 

As per Construction 
Worker’s Welfare Cess 
act 1996. (if applicable) 

 1 % of the bill amount will be deducted towards the 
building and other construction workers welfare cess. 

Advances 11.2 Mobilization Advance As per Kerala GO guidelines against 
bank guarantee of 110% of amount 

Repayment 
amortization rate of 
advance payment  

11.2.3 As per Kerala GO guidelines 

Minimum Amount of 
Interim Payment 
Certificates 

11.5 As per Kerala GO guidelines 

Payment terms 11.6 As per Kerala GO guidelines 

Payment Interim and 
Final 

11.6 As per Kerala GO guidelines  
 
Penalty:  
 
General: 
If the contractor fails to comply with the following, 
penalty shall be levied as mentioned against each of the 
components  
(i) In case any Child labour is employed at site in 

violation with the laws of the state and India, the 
employer will levy an additional penalty of Rs 
25,000 per incidence and if such instance occurs 
more than once the contract may be terminated, 
to be decided at the sole discretion of the 
Employer  

In case any defects are not being attended within a 
reasonable specified time by the contractor, penalty of 
0.5% of the cost of particular component per day shall be 
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Conditions Sub-Clause Data 
levied up to a maximum of 10% of the cost of the 
component. 

Retention 11.9 As per Kerala GO guidelines  

Maximum total liability 
of the Contractor to the 
Employer  

14.6 1.2 times Accepted Contract Amount 

Insurance 15 The details of Insurance covers to be obtained by the 
Contractor and the Employer, including their value, terms 
and extent of coverage and other terms and conditions 
shall be as under:  
(A) for the Works, Plant and Materials;  
(B) for loss or damages to equipment;  
(C) for loss or damage to property (except the Works, 

Plant, Materials and Equipment) in connection with 
Contract;  

(D) for personal injury or death;  
(i) of the Contractor’s employees;  
(ii) of other people  

 
The Sum Insured against each of these items will be as per 
the Laws of the state of Kerala  
 
The Contractor shall take out and maintain in effect the 
following insurances in the sums and deductibles shown 
below:  
a. The minimum deductible for insurance of the Works 

and of Plant and Materials is: [Rs 10 lakh]  
b. The minimum cover for insurance of the Works and of 

Plant and Materials is: INR 4.65 Crore 
c. The minimum deductible for insurance of other 

property is: [Rs 5 Lakh]  
 
The minimum cover for insurance of other property is: Rs. 
10 lakh  
a. The minimum cover for personal injury or death 

insurance  
(i) For the Contractor's employees is: Rs 5 Lakh 
(ii) And for other people is: Rs 10 Lakh  

 
Third Party motor vehicle liability insurance in respect of 
motor vehicles operated in the Government’s country by 
the Contractor or its Personnel or any Sub-Contractors or 
their Personnel, with a minimum coverage of equal to Rs 
10 Lakh with unlimited number of incidents. 
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Conditions Sub-Clause Data 
Minimum amount of 
third-party insurance 

15.3 INR 10.00 Lakhs per occurrence with the number of 
occurrences unlimited. 

Maximum amount of 
deductibles for 
insurance of the 
Employer's risks 

15.4 &15.5 INR 10.00 Lakhs with the number of occurrences 
unlimited. 

Periods for submission 
of insurance: 

15.5  

a. evidence of 
insurance. 

 14 days 

b. relevant policies  28 days 

Date by which the 
Conciliator shall be 
appointed 

17.7 28 days after the Commencement date 

The Conciliator shall be 
comprised of 

17.7 Single Member 

List of potential 
Conciliators for 
selecting sole member 

17.7  “Three” 

Rules of arbitration 17.9 Arbitration procedures undertaken as provided by “The 
Arbitration and Conciliation Act -1996” (as amended from 
time to time). 
 
The number of arbitrators shall be three (3). 
 
The language of arbitration shall be English. 
 
The place of such arbitration shall be Kochi, India. 

 

Table 1: Summary of Sections 

Section Name/Description 
(Sub-Clause 1.1.5.6) 

Time for Completion 
(Sub-Clause 1.1.3.3) 

As per Annexure - 
A 

Section Name Financial progress to 
be competed 

As per Annexure- A 

Period from the date of Contract agreement 

 

 

Milestone 1 i.e. Column(a) 2.5 months (before the end of 2.5 months after agreement)                   i.e., Column 
individual (a) 

Milestone 2   i.e. Column (b) 2.5 months (before the end of 5 months after agreement)   i.e., Column 
individual (b) 

Milestone 3   i.e Column (c) 2.5 months (before the end of 7.5 months after agreement)   i.e., Column 
individual (c) 

Milestone 4   i.e Column (d) 2.5 months (after completion (100%) before the end of 10 
months after agreement) 

i.e., Column 
individual (d) 



 

                                                                                                                                            
                           COCHIN SMART MISSION LIMITED 

  
 
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 238 

Bidding document for Construction of New Block of Mattancherry Women & 
Children Hospital 

 

ANNEXURE-A  
 
MILESTONE TARGETS. 

Sl. 
No. 

Particulars 
Milestones 

Total Milestone-1 
(a) 

Milestone-2 
(b) 

Milestone-3 
(c) 

Milestone-4 
(d) 

1 Period (in months) 2.5 2.5 2.5 2.5 10 

2 

Financial progress to be 
achieved Compared to % 
of Accepted Contract 
amount  

12.5% 
(Cumulative) 

37.5% 
(Cumulative) 

75% 
(Cumulative) 

100% 
(Cumulative) 

100% 

 
Table 2: Summary of Site Possession Dates 

Sl No. Site Possession extent Site Possession period 

1 100% of Site possession 
will be provided 

Within 14 days from the  date of Agreement of 
Contract  

 
 
Table 3: Payment Terms. 

 
(A) The payment will be made as per the relevant Government GO. 
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Section VIII:  Annex to 

Special Conditions - Contract 

Forms 
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Section VIII: Annex to Special Conditions –Contract 

Forms 

Format of Notification of Award 

Letter of Acceptance 
[letterhead paper of the Employer] 

 
   Date: ……/……., 2019 

To:    ________________________________ 
         ________________________________ 
         ________________________________ 
         ________________________________ 
         [name and address of the Contractor] 
 
This is to notify you that your Bid dated …………………….. [date] for execution of the tender work of 
“Construction of New Block at Fort Kochi Taluk Hospital Under Area Based Development of Kochi Smart 
city” under Smart City Mission [name of the Contract and identification number, as given in the Contract 
Data] for the Accepted Contract Amount of the equivalent of ……………………………………………      
…………………………………………………………………………………. [amount in numbers and words] [name of 
currency]………………………………………, as corrected and modified in accordance with the Instructions to 
Bidders, is hereby accepted by our Agency. 
 
You are requested to furnish the Performance Security  amounting to ………………………………..and   
additional performance security (towards unbalanced rates) amounting to ………………………………..within 28 
days in accordance with the Conditions of Contract, using for that purpose one of the Performance 
Security Forms included in Section VIII, Annex to the Special Conditions - Contract Forms, of the Bidding 
Document  
 
 
Authorized Signature:    
Name and Title of Signatory:    
Name of Agency:    
 
Attachment:  Contract Agreement 
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Format of Contract Agreement 
 
THIS AGREEMENT made the ________ day of ________________________, _____, between The 
Managing Director, of Cochin Smart Mission Limited (CSML), 10th Floor, Revenue Tower, Park Avenue, 
Kochi 682011 (hereinafter “the Employer”), of the one part, and ______________________ of 
_____________________ (hereinafter “the Contractor”), of the other part: 
 
WHEREAS the Employer desires that the Works known as Bid for “Construction of New Block at Fort Kochi 
Taluk Hospital Under Area Based Development of Kochi Smart city” under Smart City Mission should be 
executed by the Contractor, and the Employee has accepted a Bid by the Contractor for the execution and 
completion of these Works and the remedying of any defects therein amounting to 
___________________,  
 
The Employer and the Contractor agree as follows: 
 
1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned 

to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and 
be read and construed as part of this Agreement. 

2.  The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents.  

(i) the Letter of Acceptance 

(ii) the Letter of Bid  

(iii) the addenda Nos ________(if any) 

(iv) the Special Conditions / Contract data 

(v) the General Conditions; 

(vi) the Specification(Works requirements / Employer’s requirements) 

(vii) the completed Schedules,  
3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this 

Agreement, the Contractor hereby covenants with the Employer to execute and complete  the 
Works and to remedy defects therein in conformity in all respects with the provisions of the 
Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works and the remedying of defects therein, the Contract Price or such other 
sum as may become payable under the provisions of the Contract at the times and in the manner 
prescribed by the Contract. 

 
IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 
the laws of Government of India on the day, month and year indicated above. 
 
Signed by  ................................................................  Signed by ..............................................................  
(for the Employer)                                                                    (for the Contractor) 
for and on behalf of the Employer  for and on behalf the Contractor 
in the presence of   in the presence of 
 
Witness, Name, Signature, Address, Date    Witness, Name, Signature, Address, Date  
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Format of Advance Payment Security 
 

(Bank Guarantee- Unconditional) 
 
Demand Guarantee 
         ________________________________ 
         ________________________________ 
         ________________________________ 
         ________________________________ 
        [Bank’s Name, and Address of Issuing Branch or Office] 
 
Beneficiary:    Managing Director, 

         Cochin Smart Mission Limited (CSML), 
         10th Floor, Revenue Tower, Park Avenue, 
          Kochi 682011. 

  
Date: ……/…., 2019 
 
ADVANCE PAYMENT GUARANTEE No.: _________________ 
We have been informed that ________________ [name of Contractor] (hereinafter called “the 
Contractor”) has entered into Contract No. _____________ [reference number of the contract] dated 
____________ with you, for the execution of “Construction of New Block at Fort Kochi Taluk Hospital 
Under Area Based Development of Kochi Smart city” under Smart City Mission (hereinafter called "the 
Contract").  
 
Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the 
sum ___________ [amount in figures] (                   ) [amount in words] is to be made against an advance 
payment guarantee. 
 
At the request of the Contractor, we _______________ [name of Bank]  hereby irrevocably undertake to 
pay you any sum or sums not exceeding in total an amount of ___________ [amount in figures] (                    ) 
[amount in words]1 upon receipt by us of your first demand in writing accompanied by a written statement 
stating that the Contractor is in breach of its obligation under the Contract because the Contractor used 
the advance payment for purposes other than the costs of mobilization in respect of the Works or if in the 
opinion of Employer, Contractor did not perform well to reach upto the stipulated milestone target of 
Contract agreement.   
 
It is a condition for any claim and payment under this guarantee to be made that the advance payment 
referred to above must have been received by the Contractor on its account number ___________ at 
_________________ [name and address of Bank]. 
 
The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 
which shall be presented to us.  This guarantee shall expire, at the latest, upon our receipt of a copy of the 
interim payment certificate indicating that eighty (80) percent of the Contract Price has been certified for 

                                                 
 



 

                                                                                                                                            
                           COCHIN SMART MISSION LIMITED 

  
 
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 243 

Bidding document for Construction of New Block of Mattancherry Women & 
Children Hospital 

payment, or on the ___ day of _____, 2___,2 whichever is earlier.  Consequently, any demand for payment 
under this guarantee must be received by us at this office on or before that date. 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No.458. 
_____________________  
[signature(s)]  
 
Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 
  

                                                 
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated 

either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible 
currency acceptable to the Employer. 

2 Insert the expected expiration date of the Time for Completion.  The Employer should note that in the event of 
an extension of the time for completion of the Contract, the Employer would need to request an extension of 
this guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration 
date established in the guarantee. In preparing this guarantee, the Employer might consider adding the 
following text to the form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time 
extension of this guarantee for a period not to exceed [six months][one year], in response to the Employer’s 
written request for such extension, such request to be presented to the Guarantor before the expiry of the 
guarantee.” 
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Format of Retention Money Security 

 
(Bank Guarantee- Unconditional) 

         ________________________________ 
         ________________________________ 
         ________________________________ 
                 [Bank’s Name, and Address of Issuing Branch or Office] 
 
Beneficiary:    Managing Director, 

         Cochin Smart Mission Limited (CSML), 
         10th Floor, Revenue Tower, Park Avenue, 
          Kochi 682011. 

  
Date: ……/…., 2019 
 
RETENTION MONEY GUARANTEE No.: _________________ 
 
We have been informed that ________________ [name of Contractor] (hereinafter called "the 
Contractor") has entered into Contract No. _____________ [reference number of the contract] dated 
____________ with you, for the execution of “Construction of New Block at Fort Kochi Taluk Hospital 
Under Area Based Development of Kochi Smart city” under Smart City Mission [name of contract and 
brief description of Works] (hereinafter called "the Contract").  
 
Furthermore, we understand that, according to the conditions of the Contract, when the Taking-Over 
Certificate has been issued for the Works and the first half of the Retention Money has been certified for 
payment, payment of [insert the second half of the Retention Money or if the amount guaranteed under 
the Performance Guarantee when the Taking-Over Certificate is issued is less than half of the Retention 
Money, the difference between half of the Retention Money and the amount guaranteed under the 
Performance Security] is to be made against a Retention Money guarantee. 
 
At the request of the Contractor, we _______________ [name of Bank]  hereby irrevocably undertake to 
pay you any sum or sums not exceeding in total an amount of ___________ [amount in figures] (                    ) 
[amount in words]1 upon receipt by us of your first demand in writing accompanied by a written statement 
stating that the Contractor is in breach of its obligation under the Contract because the Contractor used 
the advance payment for purposes other than the costs of mobilization in respect of the Works or if in the 
opinion of Employer, Contractor did not perform well to reach upto the stipulated milestone target of 
Contract agreement.   
 
It is a condition for any claim and payment under this guarantee to be made that the payment of the 
second half of the Retention Money referred to above must have been received by the Contractor on its 
account number ___________ at _________________ [name and address of Bank]. 

                                                 
1 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or or 

if the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is less 
than half of the Retention Money, the difference between half of the Retention Money and the amount 
guaranteed under the Performance Security and denominated either in the currency(ies) of the second half of 
the Retention Money as specified in the Contract, or in a freely convertible currency acceptable to the Employer. 
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This guarantee shall expire, at the latest, 21 days after the date when the Employer has received a copy 
of the Performance Certificate issued by the Engineer.  Consequently, any demand for payment under this 
guarantee must be received by us at this office on or before that date. 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No.458. 
 
____________________  
[seal of the Bank and signature(s)]  
 
Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 
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(Uploaded Separately in.pdf file) 



 

                                                                                                                                            
                           COCHIN SMART MISSION LIMITED 

  
 
Contractor                                                                                         Procuring Entity / Employer  

 
P a g e  | 247 

Bidding document for Construction of New Block of Mattancherry Women & 
Children Hospital 

Section IX.  Drawings 

The following tender drawings are enclosed / uploaded along with this Bidding document for reference 
 

DRAWINGS INDEX 

Sl 
No. Drawing Title Page Drawing No 

  ARCHITECTURAL DRAWINGS     

1 Site plan sheet 1 of 9 CSML/M13/HCP/MWC/MP-001 

2 Ground floor plan sheet 2 of 9 CSML/M13/HCP/MWC/AR-001 

3 First Floor Plan sheet 3 of 9 CSML/M13/HCP/MWC/AR-002 

4 Second floor plan sheet 4 of 9 CSML/M13/HCP/MWC/AR-003 

5 Terrace floor sheet 5 of 9 CSML/M13/HCP/MWC/AR-004 

6 Roof plan sheet 6 of 9 CSML/M13/HCP/MWC/AR-005 

7 Front Elevation sheet 7 of 9 CSML/M13/HCP/MWC/AR-101 

8 Section 1 sheet 8 of 9 CSML/M13/HCP/MWC/AR-201 

9 Section 2 sheet 9 of 9 CSML/M13/HCP/MWC/AR-202 

        

  STRUUCTURAL DRAWINGS     

1 General notes & typical details sheet 1 of 13 CSML/M13/HCP/MWC/ST-001 

2 Layout & details of pile caps & grade beams sheet 2 of 13 CSML/M13/HCP/MWC/ST-002 

3 Typical details of pile caps sheet 3 of 13 CSML/M13/HCP/MWC/ST-003 

4 Typical details of Columns sheet 4 of 13 CSML/M13/HCP/MWC/ST-004 

5 Layout & details of beams & slabs in first floor sheet 5 of 13 CSML/M13/HCP/MWC/ST-005 

6 Details of beams in first floor sheet 6 of 13 CSML/M13/HCP/MWC/ST-006 

7 Layout & details of beams & slabs in second floor sheet 7 of 13 CSML/M13/HCP/MWC/ST-007 

8 Details of beams in second floor sheet 8 of 13 CSML/M13/HCP/MWC/ST-008 

9 Layout & details of beams & slabs in terrace floor sheet 9 of 13 CSML/M13/HCP/MWC/ST-009 

10 Details of beams in terrace floor 
sheet 10 of 
13 CSML/M13/HCP/MWC/ST-010 

11 Layout & details of Beams & slabs in mumty level 
sheet 11 of 
13 CSML/M13/HCP/MWC/ST-011 

12 Layout & details of steel lattice 
sheet 12 of 
13 CSML/M13/HCP/MWC/ST-012 

13 Layout & Details of Staircase 
sheet 13 of 
13 CSML/M13/HCP/MWC/ST-013 

        

  ELECTRICAL DRAWINGS     

1 Ground floor electrical plan sheet 1 of 4 CSML/M13/HCP/MWC/EL-001 

2 First floor electrical plan sheet 2 of 4 CSML/M13/HCP/MWC/EL-002 

3 Second floor electrical plan sheet 3 of 4 CSML/M13/HCP/MWC/EL-003 

4 Third floor electrical plan sheet 4 of 4 CSML/M13/HCP/MWC/EL-004 



 

 

 

 

 

 

 

 

 

 

 

 

 


